



Hernando County Board of County Commissioners  
15470 Flight Path Dr.  
Brooksville, FL 34604

Rev: 0

Construction Change Order

**Owner:** Hernando County Board of County Commissioners

**Owner's Representative:**

**Vendor:** MASON BLAU & ASSOCIATES INC

**Change Order No.** 16  
**Contract No.** 20000803

**Change Order Date:** 01-26-2024  
**Contract Date:**

**Project Description:**

Judicial Renovations Project

**The Project is Changed as Follows**

Justification: Contract No. 19-R001/PH - Additional Service Request for Task 1  
-(\$22,171.00 x 7 months = \$155,197.00) Nov 2023 to May 2024, ending May 2024

Add Line 23 - \$155,197.00 - Additional Service Request for Task 1

New PO Balance - \$2,025,517.50

2311-5636240 23 155197.00

**Total Addition/Deduction this Change Order:** 155,197.00

<b>The Original Contract Sum was</b>	1,698,345.80
<b>Net Change by previously authorized Change Orders:</b>	171,974.70
<b>The Contract Sum prior to this Change Order was</b>	1,870,320.50
<b>The Net Amount of this Change Order is:</b>	155,197.00
<b>The new Contract Sum including this Change Order will be</b>	2,025,517.50

**The Contract Time will be changed by this Change Order (Days):**

**The Date of Substantial Completion as of the date of this Change Order therefore is:**

**Vendor Name/Address:**

MASON BLAU & ASSOCIATES INC  
4625 EAST BAY DR  
STE 228  
CLEARWATER, FL 33764

**Owner or Owner's Representative:**

Hernando County Commission  
15470 Flight Path Dr.  
Brooksville, FL 34601

  
\_\_\_\_\_  
**Authorized Signature**

**Date:** 1/26/2024

\_\_\_\_\_  
**Chief Procurement Office**

**Date:**  1.29.2024

**Distribution:**

- Vendor - Original
- Purchasing & Contracts
- Finance
- Requisitioning
- Contract File