




Page:	2	Contract #:	25000763	CO #:	2
Total Addition/Deduction this Change Order:					200,318.50
The Original Contract Sum was					295,086.00
Net Change by previously authorized Change Orders:					.00
The Contract Sum prior to this Change Order was					295,086.00
The Net Amount of this Change Order is:					200,318.50
The new Contract Sum including this Change Order will be					495,404.50
The Contract Time will be changed by this Change Order (Days):					90
The Date of Substantial Completion as of the date of this Change Order therefore is:					

**Vendor Name/Address:**  
 HYDRO-KLEAN LLC DBA HK SOLUTIONS GRP  
 333 NW 49TH PL  
 DES MOINES, IA 50313

**Owner or Owner's Representative:**  
 Hernando County Commission  
 15470 Flight Path Dr.  
 Brooksville, FL 34601

  
 \_\_\_\_\_  
**Authorized Signature**  
**Date:** 10/23/2025

**Fran Hallett** Digitally signed by Fran Hallett  
 Date: 2025.11.18 13:56:10  
 -05'00'  
 \_\_\_\_\_  
**For Chief Procurement Office**  
**Date:** \_\_\_\_\_

- Distribution:**
- Vendor - Original
  - Purchasing & Contracts
  - Finance
  - Requisitioning
  - Contract File

**Change Order No.** 2  
**Contract No.** 25000763  
**Owner:** Hernando County Board of County Commissioners  
**Vendor:** Hydro-Klean LLC DBA HK Solutions Group  
**Project:** **Hernando Beach Resiliency Manhole Coating**  
**Description:** Adding 44 manholes including ring/cover replacements, inflow protectors, grouting, and coating manhole. Adding one pump station to include grouting and coating.

**Project Changes:**

Increase Line 1	\$9,900.00	New Line Total	\$29,700.00
Increase Line 4	\$55,000.00	New Line Total	\$165,000.00
Increase Line 5	\$27,500.00	New Line Total	\$58,750.00
Increase Line 6	\$33,000.00	New Line Total	\$75,750.00
Increase Line 7	\$64,250.00	New Line Total	\$149,250.00
Add Line 8 (Inverted)	\$5,822.00	Wet Well Grouting New Line Total	\$5,822.00
Add Line 9 (Inverted)	\$4,846.50	Wet Well Coating New Line Total	\$4,846.50

**Total Addition to this Change Order:** **\$200,318.50**

**From:** [Hunter Newton](#)  
**To:** [Katrina Tejera](#)  
**Subject:** RE: Hernando Beach Wastewater Resiliency Change Order  
**Date:** Monday, October 6, 2025 11:15:08 AM  
**Attachments:** [image001.png](#)

---

Katrina,

The reasoning for this Change Order is due to the ever-increasing inflow and infiltration that the Hernando Beach community is experiencing. Our Operations team has noticed that this area is in need of rehabilitation and grouting/coating the manholes and pump stations will greatly reduce the I&I issues. I believe that coating and grouting these manholes/pump stations will be a cost-effective way to achieve this goal. The quote that we received is reasonable and still within budget for this project. Hydro-Klean LLC has shown that they are competent and able to perform the job per Hernando County Utilities Specifications.



***Hunter Newton | Project Manager***

*Hernando County Utilities Department  
15365 Cortez Blvd Brooksville, FL 34613  
Office: (352) 540-4368 Ext: 35119  
Email: [hnewton@co.hernando.fl.us](mailto:hnewton@co.hernando.fl.us)  
Website: [hernandocounty.us](http://hernandocounty.us)*

---

**From:** Katrina Tejera <KTejera@co.hernando.fl.us>  
**Sent:** Monday, October 6, 2025 10:58 AM  
**To:** Hunter Newton <HNewton@co.hernando.fl.us>  
**Subject:** RE: Hernando Beach Wastewater Resiliency Change Order

Hi Hunter,

Please provide a justification for this change order.

Thank you,

*Katrina (Trina) Tejera*

Operations Assistant  
Hernando County Utilities Department  
15365 Cortez Blvd.  
Brooksville, FL. 34613  
352-540-4368 x35124