

HERNANDO COUNTY

PURCHASING REVIEW FORM

Procurement Contract:	Fran Hallet
Contract purpose: (briefly describe)	21-C00027/DK – Hill N Dale Water Main PO 21000922
Vendor Name:	US Water Services Corporation
REQ#ITB/ RFP/Q#:	Change Order 2
Received Document	

Procurement Agent Review:	<i>Fran Hallet</i>	5/1/23	Fran Hallet
	Signature	Date	Printed Name
Comments:	Change Order # 2 is requested for a No cost time extension. Additional 143 days to the final completion date for a new final date of 09/29/23 and add 214 days to the substantial for a new substantial date of 8/11/23.		
	No Issues		

Grant Review:			
	Signature	Date	Printed Name
Comments:	N/A		

Chief of Procurement Review:			
	Signature	Date	Printed Name
Comments:			
<div style="border: 1px solid black; padding: 5px; display: inline-block;"> APPROVED <i>By Carla Rossiter-Smith at 12:36 pm, May 03, 2023</i> </div>			

Recommendation:	
-----------------	--

Purchasing Form 5 (7/7/11)

C:\Users\fhallet\Desktop\Change Order\Construction Change Orders\21000922 21-C200027 Hill n Dale Water main US Water Services Corp\21000922 form 5 - number days verify with Carla .doc



Hernando County Board of County Commissioners
15470 Flight Path Dr.
Brooksville, FL 34604

Rev: 8

Construction Change Order

Owner: Hernando County Board of County Commissioners**Owner's Representative:****Vendor:** US WATER SERVICES CORPORATION

Change Order No. 2
Contract No. 21000922

Change Order Date: 04/26/2023
Contract Date:

Project Description:

HILL N DALE WATER MAIN

The Project is Changed as Follows

Justification: CONTRACT NO.21-C00027/DK, U.S. WATER SVCS, PO-21000922 HILL N DALE
 WATER MAIN

Change order 2 is requested for a NCTE to add 143 days to the final completion date for a new final date of 09/29/23 and add 214 days to the substantial for a new substantial date of 8/11/23.

Justification: Coordination of the contractor performing work on private properties within approved temporary construction easements has delayed some water services from being constructed. The contractors water samples have also expired and must be retaken. Also, slight alignment shifts in what was designed vs what could be constructed had to be performed with field adjustments. The new dates align with a schedule provided by the contractor to HCUD.

New substantial date 8/11/23

New final completion date of 9/29/23

7201-5626302 1 .00

Total Addition/Deduction this Change Order: .00

The Original Contract Sum was	777,940.00
Net Change by previously authorized Change Orders:	.00
The Contract Sum prior to this Change Order was	777,940.00
The Net Amount of this Change Order is:	.00
The new Contract Sum including this Change Order will be	777,940.00
The Contract Time will be changed by this Change Order (Days):	143
The Date of Substantial Completion as of the date of this Change Order therefore is:	

Vendor Name/Address:

US WATER SERVICES CORPORATION
4939 CROSS BAYOU BOULEVARD
NEW PORT RICHEY, FL 34652

Owner or Owner's Representative:

Hernando County Commission
20 N. Main St., Rm 266
Brooksville, FL 34601

Ralph Amriott

Digitally signed by Ralph Amriott
Date: 2023.04.28 16:15:45
-04'00'

APPROVED
By Carla Rossiter-Smith at 12:36 pm, May 03, 2023

Authorized Signature

Chief Procurement Office

Date: _____

Date: _____

Distribution:

- Vendor - Original
- Purchasing & Contracts
- Finance
- Requisitioning
- Contract File