

Hernando County Board of County Commissioners
15470 Flight Path Dr.
Brooksville, FL 34604

Rev: 10

Construction Change Order

Owner: Hernando County Board of County Commissioners

Owner's Representative:

Vendor: WALLER CONSTRUCTION INC

Change Order No. 3
Contract No. 23001015

Change Order Date: 08-12-2024
Contract Date:

Project Description:

AS SPLASH PARK CONSTRUCTION

The Project is Changed as Follows

Justification: CONSTRUCTION INCREASE Change Order: 3

Contract No.23-C00045 Grant: No

Change Order No.3 is for changes to the Maintenance Building area and to extend the Purchase Order by 60 days due to delays.

Add Line 8 3341-04541-5606226 \$45,766.58 ; New Line Total \$45,766.58

Add Line 9 3342-04542-5606226 \$45,766.58 ; New Line Total \$45,766.58

Add Line 10 3344-04544-5606226 \$45,766.57 ; New Line Total \$45,766.57

New PO Total \$4,812,208.72

Current Substantial Completion date: 9/24/2024

New Substantial Completion date: 11/24/2024

Current Final Completion date: 11/23/2024

New Final Completion date: 1/23/2025

Total Addition/Deduction this Change Order:	137,299.73
--	------------

The Original Contract Sum was	4,636,682.31
Net Change by previously authorized Change Orders:	38,226.68
The Contract Sum prior to this Change Order was	4,674,908.99
The Net Amount of this Change Order is:	137,299.73
The new Contract Sum including this Change Order will be	4,812,208.72

The Contract Time will be changed by this Change Order (Days):	60
---	----

The Date of Substantial Completion as of the date of this Change Order therefore is:	
---	--

Vendor Name/Address:

WALLER CONSTRUCTION INC
1065 S FLORIDA AVE
LAKELAND, FL 33803

Owner or Owner's Representative:

Hernando County Commission
15470 Flight Path Dr.
Brooksville, FL 34601

Jackie Stator
Authorized Signature

Date:

8/15/24

Carle Ross - Int
Chief Procurement Office

Date: 9/11/2024**Distribution:**

Vendor - Original
Purchasing & Contracts
Finance
Requisitioning
Contract File

Mark A. Laessle

08/15/24

REV: 03/01/2013