

HERNANDO COUNTY PURCHASING REVIEW FORM

Procurement Contract:	Fran Hallet
Contract purpose: (Briefly describe)	21-C00037/DK – Hill N Dale Water Main
	PO 21000922
Vendor Name:	US Water Services Corporation
REQ#ITB/ RFP/Q#:	Change Order 5
Received Document	

Procurement Agent Review:	<i>Fran Hallet</i>	7/7/23	Fran Hallet
	<small>Signature</small>	<small>Date</small>	<small>Printed Name</small>
Comments:	Change Order # 3 is requested for a NCTE to add 93 days to the end of 9/29/23 for a new final end date of 12/31/23 and add 59 days to the substantial end date for a new substantial date of 10/09/23 to complete restoration of the project. Old Substantial Date: 08/11/2023 New Substantial Date: 10/09/2023 Old Final Completion Date: 09/29/2023 New Final Completion Date: 12/31/2023 No Issues		

Grant Review:			
	<small>Signature</small>	<small>Date</small>	<small>Printed Name</small>
Comments:	N/A		

Chief of Procurement Review:			
	<small>Signature</small>	<small>Date</small>	<small>Printed Name</small>
Comments:	<div style="border: 2px solid black; border-radius: 15px; padding: 10px; display: inline-block; background-color: #e0e0e0;"> <p style="margin: 0;">APPROVED</p> <p style="margin: 0;"><i>By Carla Rossiter-Smith at 11:57 am, Sep 26, 2023</i></p> </div>		

Recommendation:	
-----------------	--



Hernando County Board of County Commissioners
15470 Flight Path Dr.
Brooksville, FL 34604

Rev: 0

Construction Change Order

Owner: Hernando County Board of County Commissioners

Owner's Representative:

Vendor: US WATER SERVICES CORPORATION

Change Order No. 3

Contract No. 21000922

Change Order Date: 09/20/2023

Contract Date:

Project Description:

HILL N DALE WATER MAIN

The Project is Changed as Follows

Justification: CONTRACT NO.21-C00027/DK, U.S. WATER SVCS, PO-21000922 HILL N DALE WATER MAIN

Change order 3 is requested for a NCTE to add 93 days to the final end of 9/29/23 for a new final end date of 12/31/23 and add 59 days to the substantial end date for a new substantial date of 10/09/23.

Justification: The contractor and their subcontractor have completed the water mains and the tie-ins. All the resident's services have been switched over to the new water mains. More time is needed to complete the restoration of the project, complete the punch list, and finalize the final pay application and close out the project with the BOCC.

Old end date: 9/29/23

New end date: 12/31/23

Total Addition/Deduction this Change Order: .00

The Original Contract Sum was 777,940.00

Net Change by previously authorized Change Orders: .00

The Contract Sum prior to this Change Order was 777,940.00

The Net Amount of this Change Order is: .00

The new Contract Sum including this Change Order will be 777,940.00

The Contract Time will be changed by this Change Order (Days): 93

The Date of Substantial Completion as of the date of this Change Order therefore is:

Vendor Name/Address:

US WATER SERVICES CORPORATION
4939 CROSS BAYOU BOULEVARD
NEW PORT RICHEY, FL 34652

Owner or Owner's Representative:

Hernando County Commission
15470 Flight Path Dr.
Brooksville, FL 34601

APPROVED

By Carla Rossiter-Smith at 11:57 am, Sep 26, 2023

Ralph Amriott

Authorized Signature

Date: 9/21/23

Chief Procurement Office

Date: _____

Distribution:

- Vendor - Original
- Purchasing & Contracts
- Finance
- Requisitioning
- Contract File