

Hernando County Board of County Commissioners
15470 Flight Path Dr.
Brooksville, FL 34604

Construction Change Order

Department: HCUD
Vendor Name: Wharton Smith

Purchase Order No.: 26000606
Contract No.: 26-C01237

Change Order No.: 2
Change Order Date: 6/22/26

The Project is Changed as Follows:

Contract #: 26-C01237 Contract Name: Ridge Manor Wtr Reclaim Fac. Expansion
CO#: 2 is to increase the PO by \$1,382,400.00. This cost increase is due to the increase in number of Gopher Tortoise burrows from the design survey in October 2024 to the construction survey in April 2026.
Increase Line 3 \$141,900.00; New Line Total \$2,010,500.00
Increase Line 4 \$1,240,500.00 New Line Total \$2,155,722.50
Old PO Total \$90,069,063.78 New PO Total \$91,451,463.78
Dept B411-200-14108-40 Account 53600-566350-XC554 line# 3 \$141,900.00
Dept B411-200-14108-40 Account 53600-566350-XC554 line# 4 \$1,240,500.00

Total Addition/Deduction this Change Order: \$ 1,382,400.00

The Original Contract Sum was: \$ 91,569,822.50
Net Change by previously authorized Change Orders: -\$ 1,500,758.72
The Net Amount of this Change Order is: \$ 1,382,400.00

The new Contract Sum including this Change Order will be \$ 91,451,463.78

The Contract Time will be changed by this Change Order (Days):
The Date of Final Completion as of the date of this Change Order therefore is:


Engineer of Record Name:

Engineer of Record Signature: Christopher Seufert

Date:

Digitally signed by Christopher Seufert
Location: Tampa, FL
Reason: I agree to the terms defined by the placement of my
signature on this document
Date: 2025.06.22 16:35:33-04'00'

Vendor Authorized Signer Name


Vendor Authorized Signature:

Date: 6-23-26

Project Manager Name:

Kerry Jones

Project Manager Signature:

Kerry Jones

Date: 06/22/26

Digitally signed by Kerry Jones
DN: C=US, E=Kjones@co.hernando.fl.us,
O=Hernando County Utilities Department,
CN=Kerry Jones
Date: 2025.06.22 15:06:35-04'00'

CHANGE ORDER

PROJECT:
OWNER: Hernando County Utilities Dept.
15365 Cortez Blvd
Brooksville, FL 34613

Contract # 26-C01237
P.O.# 26000606

CHANGE ORDER NUMBER: 02
DATE: 6/18/2026
CONTRACT DATE: 3/24/2026

CONTRACTOR Wharton-Smith, Inc.
750 Monroe Road
Sanford, FL 32771
Phone: 407-321-8410

The Contract is changed as follows:

ADDITIONS AND DELETIONS

DESCRIPTION OF WORK	LINE ITEM	UNIT	QUANTITY	SCHEDULED UNIT VALUE	TOTAL DEDUCTED VALUE	TOTAL ADDED VALUE
ADDITIONS						
Additional Gopher Tortoise Survey Areas	31A	LS	1	\$7,500.00		\$7,500.00
FWC Mitigation Fee for Additional Permitted Tortoises	31B	EA	224.00	\$600.00		\$134,400.00
Additional Gopher Tortoises - Burrow Excavations	37A	EA	448.00	\$250.00		\$112,000.00
Additional Gopher Tortoises - Recipient Site Fees	38A	EA	224.00	\$5,000.00		\$1,120,000.00
Additional Gopher Tortoises - Handling and Transportation	38B	LS	1.00	\$8,500.00		\$8,500.00
						\$0.00
DEDUCTIONS						
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
TOTAL DEDUCTIONS AND ADDITIONS					0.00	1,382,400.00
NET CHANGE TO CONTRACT						1,382,400.00
Not valid until signed by the Owner, and Contractor						

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be Increased
The Total Contract Amount
The Contract Time will be increased by: days
The date of Substantial Completion as of the date of this Change Order therefore is
The date of Final Completion as of the date of this Change Order therefore is

91,569,822.50
-1,500,758.72
90,069,063.78
1,382,400.00
91,451,463.78



Wharton-Smith, Inc.
750 Monroe Road
Sanford, FL 32771
By: Patrick J. Henrich
Date: 6-19-26

Hernando County Utilities Dept.
15365 Cortez Blvd
Brooksville, FL 34613

By: Kerry J. Henrich
Date: 6/18/26

- ☐ Prices have been determined to be fair and reasonable based on prices submitted with the Bid.
- ☐ Prices have been determined to be fair and reasonable based on negotiations with the contractor and the attached supporting documentation



UTILITIES DEPARTMENT

WATER ♦ WASTEWATER ♦ RECLAIMED WATER ♦ ENGINEERING ♦ CUSTOMER SERVICE

15365 CORTEZ BOULEVARD ♦ BROOKSVILLE, FLORIDA 34613
P 352.754.4037 ♦ F 352.754.4485 ♦ W www.HernandoCounty.us

MEMORANDUM

Date: June 22nd, 2026

To: Fran Hallet, Procurement Manager, Purchasing & P-Cards

From: Kerry Jones, Project Manager

Re: 26-C01237/JG Ridge Manor WRF & EOS – Change Order #2

Hernando County Utilities Department is requesting change order #2 for the Ridge Manor WRF & EOS project.

This change order is to increase the P.O by \$1,382,400.00

This cost increase is due to the increase in number of Gopher Tortoise burrows from the design survey in October 2024 to the construction survey in April 2026.

Also, due to this increase the original recipient site could not accept the additional turtles. In negotiations with the contractor the bid price changed. Excavations went from \$600 each to \$250 each and relocations went from \$3500 each to \$5600 each.

Kerry Jones | Project Manager
Hernando County Utilities Department
15365 Cortez Blvd, Brooksville, FL 34613
Office: (352)-540-4368 Extension 35151