



DEPARTMENT OF PURCHASING AND CONTRACTS

15470 FLIGHT PATH DRIVE ♦ BROOKSVILLE, FLORIDA 34604
P 352.754.4020 ♦ F 352.754.4199 ♦ W www.HernandoCounty.us

AMENDMENT NO. ONE (1)

TO

CONTRACT NO. 23-T00040/AP WORK AUTHORIZATION AGREEMENT FOR QUOTE 15

FOR

Construction Services for Projects Under \$500K – RFQu NO. 23-T00040/AP Weeki Wachi Woodlands WM Interconnect – Q15

The following changes, additions and/or deletions are hereby made a part of the Contract Documents for the **CONTRACT NO. 23-T00040/AP Construction Services for Projects Under \$500K, Q15 Weeki Wachi Woodlands WM Interconnect**, located in Hernando County, as fully and completely as if the same were fully set forth therein:

1. **Article 1, CONTRACT DOCUMENTS, Item 1.01.A, is hereby revised as follows:**

A. The Contract Documents for **RFQu NO. 23-T00040/AP** ~~ITB 23-T00040/AP~~ consist of the following:

2. **Article 3, CONTRACT TIMES, Item 3.02, Days to Achieve Substantial Completion and Final Payment, Item 3.02.A., is hereby revised as follows:**

A. Vendor/Contractor agrees that the work will be substantially complete within **NINETY calendar days to substantial completion (90)** ~~calendar days~~ after the commencement date indicated in the Notice to Proceed and ready for final payment within **ONE HUNDRED TWENTY calendar days to final completion (120)** ~~calendar days~~ after the date indicated on the Notice to Proceed.

3. **Article 3, CONTRACT TIMES, Item 3.03, Liquidated Damages, is hereby revised as follows:**

Vendor/Contractor and Owner agree for each consecutive calendar day that the work remains incomplete after the Contract date established for Substantial Completion and/or Final Completion, the County will retain from the compensation otherwise to be paid to the Vendor/Contractor the sum of **FIVE FINE HUNDRED DOLLARS AND NO CENTS FOR LIQUIDATED DAMAGES (\$500.00)**. This amount is the minimum measure of damages the County will sustain by failure of the Vendor/Contractor to complete all remedial work, correct deficient work, clean up the project and other miscellaneous tasks as required to complete all work specified.


4. **Article 4, CONTRACT PRICE, Paragraph B, UNIT PRICE WORK table is hereby revised as follows:**

ITEM	DESCRIPTION	QTY	UNIT OF MEASURE	UNIT PRICE	EXTENDED PRICE
10	Gopher Tortoise- Bucket Trapped, Pulled, or Monitored (Up To 2)	2	EA	\$250.00	\$500.00
11	Gopher Tortoise Relocation (Up To 2)	2	EA	\$7,500.00	\$15,000.00
12	8-Inch PVC C900 DR18 Water Main Pipe Via Open Cut With All Necessary Restraints and Fittings	480	LF	\$70.80	\$33,984.00
13	8-inch Valve/Valve Can, Pad, Locate Wire, Restraints	2	EA	\$4,317.87	\$8,635.74


14	8-Inch 45 Degree Bends Including Fittings	3	EA	\$804.94	\$2,414.82
15	8-Inch "T" Including Fittings	1	EA	\$1,325.21	\$1,325.21
16	8x2 Reducer Including Fittings	1	EA	\$578.20	\$578.20
17	2-Inch Gate Valve Including Fittings	1	EA	\$1,834.20	\$1,834.20
18	Connect 8-Inch Water Main to Existing 8-Inch "T" Including Fittings	1	EA	\$1,891.66	\$1,891.66
19	6x6 Wet Tap, Connect to Existing 6-Inch Water Main Including Fittings	1	EA	\$8,168.81	\$8,168.81
20	8x6 Reducer Including Fittings	1	EA	\$1,039.98	\$1,039.98
21	Install Service Lines Up To Existing Near Side Meter Box	3	EA	\$1,246.68	\$3,740.04
22	Install Service Lines Up To Existing Far Side Meter Box	2	EA	\$6,478.96	\$12,957.92
23	Remove and Replace Driveway Aprons	4	EA	\$5,000.00	\$20,000.00
24	Cut and Cap 2-Inch Water Main Abandoned in Place	6	EA	\$80.22	\$481.32
25	Install Sample Points	2	EA	\$1,686.20	\$3,372.40
26	Perform Testing for FDEP Clearance	2	EA	\$800.00	\$1,600.00
27	Gopher Tortoise Bucket Trapped, Pulled, or Monitored (Up To 2)	2	EA	\$250.00	\$500.00

5. All other terms and conditions shall remain the same.

DEEB CONSTRUCTION & DEVELOPEMENT CO.


 Authorized Signature
 Title: VP
 Date: 12/19/24

**BOARD OF COUNTY COMMISSIONERS
HERNANDO COUNTY**


 Carla Rossiter-Smith
 Chief Procurement Officer, Hernando County
 Date: 12/19/24