

Hernando County Board of County Commissioners
15470 Flight Path Dr.
Brooksville, FL 34604

Rev: 0



Construction Change Order

Owner: Hernando County Board of County Commissioners

Owner's Representative:

Vendor: MASON BLAU & ASSOCIATES INC

Change Order No. 15

Change Order Date: 11/01/2023

Contract No. 20000803

Contract Date:

Project Description:

Judicial Renovations Project

The Project is Changed as Follows

Justification: Contract No. 19-R001/PH - Additional Services for Proposal 39R, 46, 50, and Additional reimbursables.

Add Line 22 - \$37,826.06 Additional Services for Proposal 39R, 46, 50, and Additional reimbursables.

New PO Balance \$1,870,320.50

2311-5636240 22 37826.06

Total Addition/Deduction this Change Order:

37,826.06

The Original Contract Sum was

1,698,345.80

Net Change by previously authorized Change Orders:

134,148.64

The Contract Sum prior to this Change Order was

1,832,494.44

The Net Amount of this Change Order is:

37,826.06

The new Contract Sum including this Change Order will be

1,870,320.50

The Contract Time will be changed by this Change Order (Days):

The Date of Substantial Completion as of the date of this Change Order therefore is:

Vendor Name/Address:

MASON BLAU & ASSOCIATES INC
4625 EAST BAY DR
STE 228
CLEARWATER, FL 33764

Owner or Owner's Representative:

Hernando County Commission
15470 Flight Path Dr.
Brooksville, FL 34601

Authorized Signature

Date: 11/1/23

Chief Procurement Office

Date:

Distribution:

Vendor - Original
Purchasing & Contracts
Finance
Requisitioning
Contract File