



Change order No. 16, in the amount of \$155,197.00, increases the purchase order to \$2,025,517.50.

The Department has requested an increase to cover an additional seven months of architectural construction administration services until completion of the project.

### **FINANCIAL IMPACT**

There are sufficient funds in Account No. 1481-02311-5636240 Bldgs-Judicial for the additional \$155,197.00.

### **LEGAL NOTE**

The Board has the authority to act on this item pursuant to Part II, Chapter 2, Article V of the Hernando County Code of Ordinances.

### **RECOMMENDATION**

It is recommended the Board approve Change Order No. 16 in the amount of \$155,197.00 to Purchase Order No. 20000803 bringing the total purchase order amount to \$2,025,517.50.