

Hernando County Board of County Commissioners
15470 Flight Path Dr.
Brooksville, FL 34604

Rev: 0

Construction Change Order

Owner: Hernando County Board of County Commissioners**Owner's Representative:****Vendor:** CENTRISYS CORPORATION

Change Order No. 3
Contract No. 25000616

Change Order Date: 12-29-2025
Contract Date:

Project Description:

EQUIPMENT LEASE-MONTHLY

The Project is Changed as Follows

Justification: Contract: 25-TS0205/JC Contract Name: CENTRISYS CNP

Grant GMS#: N/A

CO#: 3 is to increase funds to cover the cost of an additional three-month rental period (April 2026 - June 2026).

Increase Line 1 \$90,000.00 · New Line Total \$285,000.00

Old PO Total \$228,500.00 New PO Total \$318,500.00

Dept 07121 Account 5304401 Line #1 \$90,000.00

7121-5304401 1 90000.00

Total Addition/Deduction this Change Order: 90,000.00

The Original Contract Sum was 63,500.00

Net Change by previously authorized Change Orders: 165,000.00

The Contract Sum prior to this Change Order was 228,500.00

The Net Amount of this Change Order is: 90,000.00

The new Contract Sum including this Change Order will be 318,500.00

The Contract Time will be changed by this Change Order (Days):


The Date of Substantial Completion as of the date of this Change Order therefore is:

Vendor Name/Address:

CENTRISYS CORPORATION
9586 58TH PLACE
KENOSHA, WI 53144

Owner or Owner's Representative:

Hernando County Commission
15470 Flight Path Dr.
Brooksville, FL 34601


Authorized Signature**Date:** 12/29/2025**Chief Procurement Office****Date:****Distribution:**

Vendor - Original
Purchasing & Contracts
Finance
Requisitioning
Contract File



EXHIBIT A	
LEASE PAYMENT SCHEDULE	
CONTRACT AND SIGNATURE	
Weekly Testing Rate:	\$
Monthly Rental Rate: Due with signed agreement	\$ 30,000.00
Security Deposit: Due with signed agreement	\$ 0.00
Site Service Rate: Estimated Site Service Requirement per Section 2	
Includes commissioning and decommissioning at \$1700/day	\$ 0.00
Contract Term:	Months
Minimum rental of 30 days (not prorated)	
Contract Start Date:	
Upon equipment leaving Centrisys facility until equipment has returned to Centrisys.	
Freight To and From Site (Estimated):	\$ 0.00
Availability: days after receipt of signed contract, security deposit and first month's rent	
Payment Terms:	Due upon receipt
F.O.B.:	Centrisys Facility
Additional Comments:	
1. Lease extended, to cover from 04/2026 to 06/2026 for repairs to Centrifuge #1.	
2. Shipping and de-commissioning have been handled on prior PO's.	
Site Information	
Name: Hernando County Utilities	
Street Address: Hernando Airport Plant - 1400 Downwind Way	
City, State Zip: Brooksville, FL 34604	
Contact Name/Phone: Bruce Batten / 352-754-4490	

We hereby accept, agree and comply with the terms and conditions set forth above.	
J. Walsh	Digitally signed by J. Walsh Date: 2025.12.22 11:34:05 -05'00'
1/19/26	
Customer Signature	Date
By: Brian Hawkins, Chairman, Hernando County Board of County Commissioners	
Centrisys Signature	Date

From: Bruce Batten <bbatten@co.hernando.fl.us>
Sent: Tuesday, January 20, 2026 6:56 AM
To: Mariane Micheo <mmicheo@co.hernando.fl.us>
Cc: Katrina Tejera <KTejera@co.hernando.fl.us>; Utilities Finance <Util_Finance@co.hernando.fl.us>
Subject: FW: 16949 - Centrisys - Construction Change Order PO 25000616 - 25-TS0205/JC
Importance: High

Marianne, attached is a new signed Rental Extension from Centrisys and below has also be changed. Let know if you need anything else.

Due to unforeseen circumstances, it is necessary to extend the rental/lease of the Centrifuge from Centrisys for an additional three (3) months (April/2026 through June/2026) while Centrifuge No. 1 undergoes major repairs. Maintaining this rental during the repair period is essential to ensure continuous processing of all sludge at our facilities. Without the rented centrifuge, operations will be significantly impacted.

Approval of this extension is requested to maintain uninterrupted operations.

The cost for the additional three-month rental period is \$90,000.00.

Thanks

Bruce Batten

HERNANDO COUNTY UTILITIES DEPT.
Chief Water & Wastewater Plant Operator
15400 Wiscon Rd.
Brooksville, FL 34601
P 352.754.4490 Ext: 35532