LAKE COUNTY, FL

REAL FLORIDA • REAL CLOSE

MODIFICATION OF CONTRACT

Modification Number:Six (6) Effective Date: 8/1/2025	Contract Number: 22-730I Title: Fire Equipment, Supplies, and Services Effective Date: 08/01/2022
Contracting Officer: Gretchen Bechtel, CPPB E-mail: Gretchen.bechtel@lakecountyfl.gov Telephone Number: 352-343-9765 Issued By: Procurement Services Lake County Administration Building 315 W. Main St., Suite 441 Tavares, Florida 32778-7800	Contractor Name and Address: Name: North American Fire Equipment Co., Inc. Address: 1515 West Moulton St City: Decatur, AL 35601 ATTENTION: Ronald.woodall@nafeco.com

INSTRUCTIONS: Contractor shall sign Signature Block showing acceptance of the below written modification and return this form to Procurement Services within ten (10) days after receipt. Once fully executed, a copy of this modification will be returned to the Contractor to attach to the original Contract.

DESCRIPTION OF MODIFICATION: Contract modification to extend the agreement for two annual terms to expire 07/31/2027 or until new contract is awarded.

CONTRACTOR SIGNATURE BLOCK	LAKE COUNTY SIGNATURE BLOCK
Signature: Ronald Woodall Print Name: Ronald Woodall Title: Vice President Date: 1-14-25 E-mail: ronald.woodall@nafeco.com Secondary E-mail: sondra.barnes@nafeco.com	Signature: Gretchen Bechtel, Contracting Officer II Print Name: Title: Date: Digitally signed by Gretchen Bechtel, Contracting Officer II Date: 2025.01.15 07:11:42 -05'00'

Distribution:
- Original – Bid File
- Copy – Contractor
- Contracting Officer