



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

July 17, 2026

Mr. Scott Herring, P.E.
Director of Public Works
Hernando County
1525 East Jefferson Street
Brooksville, FL 34601

**RE: Time Extension – State Funded Grant Agreement (SFGA)
Anderson Snow Road at Corporate Boulevard Intersection Improvements
FPN: 450591-1-54-01 Contract No.: G3063**

Dear Mr. Herring:

In reference to your request of July 16, 2026, the expiration date of the referenced State Funded Grant Agreement is hereby extended to March 23, 2027. This action will allow sufficient time for the completion of the project.

This extension is approved in accordance with the provisions stated Section 4 of the State Funded Grant Agreement and is a record for the project file. Please sign and return a PDF copy of this letter to Karen Ford, Local Programs Coordinator (karen.ford@dot.state.fl.us).

By copy of this letter, I am asking our Financial Services Department to reflect this extension in the Florida Accounting & Information Resource (FLAIR) system.

Sincerely,

DocuSigned by:

A handwritten signature in blue ink that reads "Kelli Bradley". The signature is written in a cursive style.

E7ECD335535C410...

Kelli Bradley, P.E.

Director of Transportation Development

cc: Joanna Reall, Accounting Services Supervisor; Susan Delnegro, Local Programs Project Manager; Rolando Sanchez, Construction Project Manager

Acknowledged:

A handwritten signature in blue ink that appears to read "Scott Herring". The signature is written in a cursive style.

Mr. Scott Herring, P.E., Director of Public Works

Date:

7/17/20