

Hernando County Board of County Commissioners  
15470 Flight Path Dr.  
Brooksville, FL 34604

Rev: 5

---

Construction Change Order

---

**Owner:** Hernando County Board of County Commissioners

**Owner's Representative:**

**Vendor:** CENTRISYS CORPORATION

---

**Change Order No.** 2  
**Contract No.** 25000616

**Change Order Date:** 08-01-2025  
**Contract Date:**

**Project Description:**

EQUIPMENT LEASE-MONTHLY

---

**The Project is Changed as Follows**

Justification: CONTRACT#: 25-SS0205/JC CONTRACT NAME: CENTRISYS CNP CORP

GRANT GMS#: N/A

CO#: 2 IS TO INCREASE QTY BY 150,000.00 ON LINE 1 FOR AN ADDITIONAL 5 MONTHS (TO 03/2026) OF CENTRIFUGE RENTAL WHILE CENTRIFUGE #1 IS BEING REPAIRED. BUDGETED IN FY26

INCREASE LINE 1 \$150,000.00 \* NEW LINE TOTAL \$ 195,000.00

OLD PO TOTAL \$78,500.00 NEW PO TOTAL \$228,500.00

DEPT 07121 ACCOUNT 5304401 LINE#1 \$150,000.00

7121-5304401 1 150000.00

---

<b>Total Addition/Deduction this Change Order:</b>	150,000.00
--	------------

---

<b>The Original Contract Sum was</b>	63,500.00
--------------------------------------	-----------

<b>Net Change by previously authorized Change Orders:</b>	15,000.00
---	-----------

<b>The Contract Sum prior to this Change Order was</b>	78,500.00
--	-----------

<b>The Net Amount of this Change Order is:</b>	150,000.00
--	------------

<b>The new Contract Sum including this Change Order will be</b>	228,500.00
---	------------

**The Contract Time will be changed by this Change Order (Days):**

**The Date of Substantial Completion as of the date of this Change Order therefore is:**


---

**Vendor Name/Address:**

CENTRISYS CORPORATION  
9586 58TH PLACE  
KENOSHA, WI 53144

**Owner or Owner's Representative:**

Hernando County Commission  
15470 Flight Path Dr.  
Brooksville, FL 34601



\_\_\_\_\_  
**Authorized Signature**

**Date:** 8-15-25

\_\_\_\_\_  
**Chief Procurement Office**

**Date:** \_\_\_\_\_

---

**Distribution:**

Vendor - Original  
Purchasing & Contracts  
Finance  
Requisitioning  
Contract File



## UTILITIES DEPARTMENT

WATER & WASTEWATER OPERATIONS

15400 WISCON ROAD ♦ BROOKSVILLE, FLORIDA 34601  
P 352.754.4490 ♦ F 352.754.4167 ♦ W [www.HernandoCounty.us](http://www.HernandoCounty.us)

### MEMORANDUM

**TO:** Hernando County Purchasing and Contracts Department

**FROM:** Bruce Batten, Chief Water and Wastewater Plant Operator  
Hernando County Utilities Department Water and Sewer Operations

**DATE:** July 14, 2025

**SUBJECT:** Equipment Lease and Repairs on Centrifuge #1

This memorandum is to request that the Purchasing and Contracts Department take the necessary actions for the Sole Source Equipment Lease and Repairs to the #1 Centrifuge located at the Airport WRF, with Centrisys CNP.

HCUD is currently in a lease agreement with Centrisys right now, while the repairs to the #3 Centrifuge are completed. These repairs should be completed around October 2025.

I am requesting that the lease agreement that is in place now, be extended to March of 2026. By doing this, this will allow the repairs to be completed on the #3 Centrifuge in October 2025 and start the repairs on the #1 Centrifuge as soon as the #3 Centrifuge is completed. This will be a cost savings of approximately \$8,000-\$15,000 dollars, because the mobilization fee, crane fee, factor representative fee will have already been paid for from the first lease.

Centrisys CNP is the sole authorized municipal distributor for products, parts, and service for our existing equipment.

Should you require additional information, please contact me. Thank you.

Regards,

Bruce Batten  
Chief Water and Wastewater Plant Operator  
352.754.4490