

ONGOING BOCC DIRECTIVES

PRIORITY A1:F17	BOARD DATE	ONGOING ISSUES	RESPONSIBLE PARTY	ANTICIPATED COMPLETION DATE	COMMENTS
1	6/14/2022	South Brooksville Community Redevelopment Agency	Veda Ramirez	TBD	Finding of Necessity completed. Steering Committee for CRA established. Next Meeting Thursday September 5, 2024.
2	12/13/2022	Buffer Requirements	Toni Brady / Jennifer Motsinger	TBD	Staff to create Buffer Design Guidelines to be referenced in the code, including ensuring majestic trees are protected and buffer to be started early in construction. Consultant working on policy updates.
3	12/13/2022	Ordinance on Required Plantings	Toni Brady / Jennifer Motsinger	TBD	Staff to review the code, ensuring majestic trees are protected and enforcement when not. Hiring a Consultant to assist in updating language for BOCC review. Consultant working on policy updates.
4	6/22/2021	Tiny Homes / Accessory Dwelling Unit / Secondary Buildings for Larger Lots	Toni Brady / Jennifer Motsinger	TBD	Workshop completed. Staff is updating the land development code for Tiny Homes Communities. Hiring a Consultant to assist in updating language for BOCC review. Consultant working on policy updates.
5	6/23/2020	Addition of Statue Memorializing Local African American Significance	Jeff Rogers	TBD	The Community has formed a committee, awaiting decision from the Community on the addition of a statue.
6	8/23/2022	Homeless Resources and Projects	Veda Ramirez	Ongoing	Met with County staff and community partners. Housing Consolidation Plan in progress. Monthly meetings with community partners to address homeless needs ongoing, cold weather, resources, training, and housing projects.
7	8/23/2022	Twin Lakes Historic Designation	Veda Ramirez	TBD	Research of the area is being completed for consideration by the BOCC for adding to the Comprehensive Plan. Signs have been added to the Twin Lakes Cemetery and directional signs along roadway identifying the location.
8	6/22/2021	Tangerine Estates	Veda Ramirez	TBD	Staff has met and are creating the vision plan on how to accomplish the project. Currently getting updated cost estimates for utilities, roadways and drainage. A plan will be presented to the BOCC for review, direction and approval and will be included in the housing plan for entitlement community.

ONGOING BOCC DIRECTIVES

9	12/13/2022	Subdivision Layouts	Omar Depablo	TBD	Staff to review the code, to determine sufficient and combination of lots sizes, garages, and parking within Subdivisions. Staff has begun to meet with developers as projects are submitted. Staff has begun to implement, through the PDP process, subdivision standards in anticipation to Code Ordinance change.
10	12/13/2022	Architectural Design Requirements	Omar Depablo	TBD	Staff to review the code, to determine architectural standards as it relates to commercial developments if necessary. Staff has begun to implement, through the PDP process. Pending task order to consultant.
11	2/6/2024	Animal Services Audit	Toni Brady	TBD	Received schedule to start Audit in July.
12	6/4/2024	Live Local Act	Veda Ramirez	TBD	Consultant creating language for BOCC to consider regarding the Live Local Act and options for Hernando County.
13	6/11/2024	Neighborhood Golf Cart Approval	Scott Herring	TBD	Research if all County Neighborhood Roads can be determined to be approved for golf carts. Create Procedure for Citizens to request neighborhood roads to be approved for Golf Cart use.
14	7/9/2024	Townhall - Schedule Two Town Hall Meetings in the Evening	Jeff Rogers	TBD	
15	7/9/2024	Provide BOCC With Information on Historic African American Cemetery on US 19 in Centrailia Area	Omar Depablo	TBD	
16	7/9/2024	Review of One Day a Week Water Conservation Policy	Gordon Onderdonk	9/10/2024	