



DEPARTMENT OF PROCUREMENT

15470 FLIGHT PATH DR. ♦ BROOKSVILLE, FLORIDA 34604

P 352.754.4020 ♦ F 352.754.4199 ♦ W www.HernandoCounty.us

August 8, 2023

(Via email: doug.stoker@cardno.com)

Doug Stoker, PE
Cardno, Inc.
20215 Cortez Blvd.
Brooksville, FL 34601

RE: Extension of Contract No.18-R00045/PH Continuing Engineering Services for DPW

Dear Mr. Stoker:

Please be advised that Contract No. 18-R00045/PH Continuing Engineering Services for DPW, section 5.5 Interim Extension of Performance allows Hernando County to unilaterally renew the contract for a maximum period of six (6) months **to allow for solicitation and award of a new contract**.

For your convenience, below is the entire paragraph:

INTERIM EXTENSION OF PERFORMANCE: *If it is determined that interim performance is required to allow for the solicitation and award of a new Contract, the County may unilaterally extend the Contract for a maximum period of up to six (6) months. Current pricing, delivery and all other terms and conditions of the Contract must apply during this interim period.*

Therefore, it is the desire of Hernando County to renew for a six (6) month period from November 5, 2023, through May 4, 2024.

Thank you for your continued interest in serving the needs of Hernando County. If you have any questions regarding this contract, please contact Alisa Pike, Hernando County Procurement at (352) 754-4020.

Sincerely,

A handwritten signature in blue ink that reads "Carla Rossiter-Smith".

Carla Rossiter-Smith
Procurement and Grants Manager

pc via email: J. Scott Herring, P.E. Interim Deputy County Administrator
D. Todd Crosby, P.E. Interim Director of Public Works
Stephen Stack, Assistant Public Works Director
Elaine Singer, Finance Manager

cc: Contract File No. 18-R00045