

Hernando County Board of County Commissioners
15470 Flight Path Dr.
Brooksville, FL 34604

Rev: 0

Construction Change Order

Owner: Hernando County Board of County Commissioners
Owner's Representative:
Vendor: SYSTEMS AND SOFTWARE INC

Change Order No. 1 Change Order Date: 12-03-2024
Contract No. 24000883 Contract Date:

Project Description:
Utilities Billing Software

The Project is Changed as Follows

Justification: Contract #: 22-R00067/PH Contract Name: Utilities Billing Software

CO #: 1 is to increase PO by \$262,625.00
Increase Line 02 \$131,312.50; New Line Total \$780,662.50
Increase Line 03 \$131,312.50; New Line Total \$780,662.50
Old PO Total \$1,690,806.00 New PO Total \$1,953,431.00
Dept 07098 Account 5606801 line #02 \$131,312.50
Dept 07101 Account 5606801 line #03 \$131,312.50

Total Addition/Deduction this Change Order: 262,625.00

The Original Contract Sum was 1,690,806.00
Net Change by previously authorized Change Orders: .00
The Contract Sum prior to this Change Order was 1,690,806.00
The Net Amount of this Change Order is: 262,625.00
The new Contract Sum including this Change Order will be 1,953,431.00

The Contract Time will be changed by this Change Order (Days):
The Date of Substantial Completion as of the date of this Change Order therefore is:

Vendor Name/Address:

SYSTEMS AND SOFTWARE INC
10 E ALLEN ST STE 201
WINOOSKI, VT 05404

Owner or Owner's Representative:

Hernando County Commission
15470 Flight Path Dr.
Brooksville, FL 34601

Julie Hextell, EVP

Carl Rosset - Jantz

Authorized Signature

Date: 3 December 2024

Chief Procurement Office

Date: 12/20/24

Distribution:

- Vendor - Original
- Purchasing & Contracts
- Finance
- Requisitioning
- Contract File