



Hernando County Board of County Commissioners
15470 Flight Path Dr.
Brooksville, FL 34604

Rev: 7

Construction Change Order

Owner: Hernando County Board of County Commissioners
Owner's Representative:
Vendor: AMERICAN INFRASTRUCTURE DEVELO

Change Order No. 3 Change Order Date: 08/04/2023
Contract No. 21000066 Contract Date:

Project Description:
Txwy A Rehab Sch D CA Services

The Project is Changed as Follows

Justification: GMS: 379 DEPT: 34288
THIS CHANGE ORDER IS TO PROVIDE ADDITONAL CONSTRUCTION ADMINISTRATION SERVICES FOR TAXIWAY A REHABILITATION, SCHEDULE D (DECOUPLING). THESE ADDITIONAL SERVICES ARE NECESSARY DUE TO THE CONSTRUCTION BEING DELAYED MULTIPLE TIMES AS WELL AS CONSTRUCTION DEFICIENCES THAT REQUIRED CORRECTIVE ACTION.

AN ESTIMATED SUMMARY OF EXPENSES WAS DELIVERED TO THE AIRPORT IN JANUARY 2023 WITH THE INTENTION OF ASSESSING WESTERN SURETY (PROJECT CONTRACTOR) ENOUGH LIQUIDATED DAMAGES TO COVER THE ADDITIONAL CA COSTS. DUE TO CONSTRUCTION DEFICIENCES DISCOVERED AT THE END OF CONSTRUCTION AND THE FAA REQUIRING AN AGIS SURVEY (WHICH WAS UNKNOWN AT THE TIME OF ORIGINAL PO QUOTE, CA EXPENSES INCREASED FROM ORIGINAL ESTIMATE BY \$40,014 FOR DIRECT CA EXPENSES AND \$53,806 RELATED TO THE REQUIRED AGIS SURVEY. TOTAL CHANGE ORDER REQUEST \$316,388.00.

ADD LINE #10: \$316,388.00
NEW TOTAL PO VALUE: \$\$697,352.00

34288-5666537 10 316388.00 111832

| | |
|--|------------|
| Total Addition/Deduction this Change Order: | 316,388.00 |
| The Original Contract Sum was | 215,324.00 |
| Net Change by previously authorized Change Orders: | 165,640.00 |
| The Contract Sum prior to this Change Order was | 380,964.00 |
| The Net Amount of this Change Order is: | 316,388.00 |
| The new Contract Sum including this Change Order will be | 697,352.00 |
| The Contract Time will be changed by this Change Order (Days): | |
| The Date of Substantial Completion as of the date of this Change Order therefore is: | |

Vendor Name/Address:

AMERICAN INFRASTRUCTURE DEVELOPMENT
3810 NORTHDALE BLVD
SUITE 170
TAMPA, FL 33624

Owner or Owner's Representative:

Hernando County Commission
15470 Flight Path Dr.
Brooksville, FL 34601



Authorized Signature

Date: 9/14/23

Chief Procurement Office

Date:

Distribution:

- Vendor - Original
- Purchasing & Contracts
- Finance
- Requisitioning
- Contract File