## STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

## AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION GRANT AGREEMENT

DATE:

3/11/24

то:	Gina Grimmer Hernando County BOCC	
FROM:	Mike Brown	
SUBJECT:	Design and construct 999 foot extension Brooksville - Tampa Bay Regional Airport	
CONTRACT	NUMBER: G1G22	
AMENDMEN	NT NUMBER:	
FINANCIAL	MANAGEMENT NUMBER: 445742 -	1
	nt") and <u>Hernando County BOCC</u> ("Agency	between the Florida Department of Transportation "), dated <u>01/24/2020</u> , is scheduled to expire on the <u>30</u>
June , 202 survey be pe Surfaces and rejected by t too late in th	25 , for additional time to complete the Project erformed for Safety Critical data collection and on the PAPI OCS/LSCS surfaces for the proposed of the FAA due to faulty camera imaging. The cor	extend the end date of the Agreement to the _30_ day of _ for the following reasons: The FAA is requiring an AGIS Obstruction analysis, Vertically Guided Approach Obstruction 09/27 runway extension. The survey was performed, but intractor rescheduled, but by that time it was determined it was bey has been rescheduled for the end of March. We're at the latest.
coordination		with this grant and there continues to be federal agency and subsequent justification of the project before approval is ss is a minimum of 6 months.
351	ment agrees to the requested extension of the A tendments thereto shall remain in full force and	Agreement. All of the terms and conditions of the Agreement effect.
IN WITNESS Department)		mendment on (to be completed by
Agency	/: Hernando County BOCC	STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Ву:		Ву:
Name:		Name: Richard Moss, P.E.
Title:		Title: Director of Transportation Development
		STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION Legal Review:
AND LE	VED AS TO FORM CGAL SUFFICIENCY Dunty Attorney's Office	