STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION GRANT AGREEMENT

Form 725-800-94 STRATEGIC DEVELOPMENT

DATE:

5/1/24

TO:

Gina Grimmer

Hernando County BOCC

FROM:

Raymond Clark

SUBJECT:

Westside Infrastructure Improvements

Brooksville - Tampa Bay Regional Airport

CONTRACT NUMBER:

G1094

AMENDMENT NUMBER:

FINANCIAL MANAGEMENT NUMBER:

438513-1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and <u>Hernando County BOCC</u> ("Agency"), dated <u>,</u> is scheduled to expire on the <u>30</u> day of <u>June</u> , <u>2024</u>.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the __30_ day of __June__, _2025_, for additional time to complete the Project for the following reasons: This project was bid out as part of a larger runway rehabilitation project which is now essentially complete. A component of the rehabilitation was to re-locate the localizer equipment. Finalizing the FAA required AGIS survey and flight test are the remaining items to complete.

Due to FAA flight test process changes, the tentative flight test is scheduled for February 2025.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

05/30/2024 | 3:34 PM EDT IN WITNESS WHEREOF, the Parties have executed this Amendment on ______ (to be completed by Department).

Agency. Hernando County BOCC		
Ву:	En_	P
Name	Elizabeth Narverud	,
Title: _	Chairperson	

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:
DocuSigned by:

Martin Hernandez

05/30/2024 | 10:27 AM EDT

APPROVED AS TO FORM
AND LEGAL SUFFICIENCY
BY
County Attorney's Office