



**HERNANDO COUNTY
BOARD OF COUNTY COMMISSIONERS**

15470 FLIGHT PATH DR
BROOKSVILLE, FL 34604

PURCHASE ORDER-CHANGE NO. 23000849-3

PAGE NO. 1

daniel@goodwinbrosinc.com

15314 FAX: 352-544-1084

GOODWIN BROS CONSTRUCTION INC

PO BOX 1689

BROOKSVILLE FL 34605

PDF

Copy

COUNTY ADMINISTRATOR
15470 FLIGHT PATH DR.
BROOKSVILLE FL 34604

V
E
N
D
O
R

ORDER DATE: 06/01/23	BUYER: JLRWRIGHT	REQ. NO.: RQ230955	REQ. DATE: 09/30/23		
TERMS: NET 30 DAYS	F.O.B.: FOB DESTINATION	DESC.: CONTRACT NO. 23-CG0215/JG			
ITEM#	QUANTITY	UOM	DESCRIPTION	UNIT PRICE	EXTENSION
<p>This Purchase is in accordance with Hernando County Contract No. 23-CG0215/JG, for the Infrastructure Construction of Dr. Dennis Wilfong Center for Success, BOCC Approved on 5/9/2023, DOC ID No. 12166.</p> <p>The assignment of this Purchase Order (PO) represents County's Notice To Proceed to the Contractor to begin services contemplated.</p> <p>The Contract Terms and Conditions apply and the Purchase Order Terms and Conditions do not apply to this Purchase.</p> <p>The County Contact Person is: Erik van de Boogaard Phone Number: (352) 667-1351</p> <p>The Contractor Contact Name is: Daniel Goodwin Email: daniel@goodwinbrosinc.com</p> <p>6/30/2023 - CHANGE ORDER NO. 1 - LB Contract No. 23-CG0215/JG</p> <p>Delete Note - The assignment of this Purchase Order (PO) represents County's Notice To Proceed to the Contractor to begin services contemplated.</p>					

ITEM#	ACCOUNT	AMOUNT	PROJECT CODE	PAGE TOTAL \$
				TOTAL \$
PDF Copy				

SEE TERMS AND CONDITIONS ON REVERSE SIDE

APPROVED BY:

CHIEF PROCUREMENT OFFICER

HERNANDO COUNTY PURCHASE ORDER TERMS AND CONDITIONS

GENERAL

The condition of this order may not be changed by Vendor/Contractor. If order is not acceptable, return to Hernando County Purchasing and Contracts Department. Failure of a Vendor/Contractor to deliver according to this purchase order awarded to him or to comply with any of the terms and conditions therein may disqualify him from receiving future orders.

QUALITY

All material or services furnished on this order must be as specified and subject to County inspection and approval within a reasonable time after delivery at destination. Variations in materials or services from those specified in this order must not be made without written authority from the Chief Procurement Officer. Materials rejected will be returned at the Vendor/Contractor's risk and expense.

QUANTITY/PRICE

The quantity of materials ordered or the prices specified must not be exceeded without written authority being first obtained from the Chief Procurement Officer.

INDEMNITY AND INSURANCE

The Vendor/Contractor agrees to indemnify and hold harmless Hernando County, including its officers, agents and employees, from all claims, damages, losses and expenses, including reasonable attorneys' fees, and costs brought or incurred on account of injuries or damages sustained by any party due to the operations of the Vendor/Contractor under this contract. The Vendor/Contractor further agrees to provide workers' compensation for all employees, and to maintain such general and auto liability insurance as is deemed necessary by the County for the particular circumstances and operations of the Vendor/Contractor. The Vendor/Contractor further agrees to provide the County with Certificates of Insurance, indicating the amount of coverage in force, upon request.

PACKING

Packages must be plainly marked with shipper's name and purchase order number; charges are not allowed for boxing or crating unless previously agreed upon in writing.

DELIVERY

All materials must be shipped F. O. B. destination. The County will pay no freight or express charges, except by previous agreement. If specific purchase is negotiated on the basis of F.O.B. shipping point, VENDOR/CONTRACTOR ARE TO PREPAY SHIPPING CHARGES AND ADD TO INVOICE. Delivery must actually be affected within the time stated on purchase made between 8:00 AM and 5:00 PM Monday to Friday inclusive unless otherwise stated. In case of default by the Vendor/Contractor, Hernando County may procure the articles or services covered by this order from other sources and hold the Vendor/Contractor responsible for any excess occasioned thereby.

PAYMENT

Partial billing will be accepted only for items received within the specified delivery period. Payments for items delivered after this specified delivery period will be made after the entire order is completed and accepted by Hernando County. Payment shall be made in accordance with Florida Statute 218, Florida Prompt Payment Act. Payment for accepted equipment/supplies/services will be accomplished by submission of an invoice, in duplicate; to the Ship To Address on the front of the purchase order unless otherwise indicated.

MATERIAL SAFETY DATA SHEET

The Vendor/Contractor agrees to furnish Hernando County with a current Material Safety Data Sheet (MSDS) on or before delivery of each and every hazardous chemical or substance purchased which is classified as toxic under Florida Statute 442. Appropriate labels and MSDSs shall be provided for all shipments. Send MSDSs and other pertinent data to: Hernando County Purchasing and Contracts Department, 20 North Main Street, Room 365, Brooksville, FL 34601-2828.

OSHA REQUIREMENT

The Vendor/Contractor or contractor hereby guarantees Hernando County that all materials, supplies and equipment as listed on the purchase order meet the requirements, specifications and standards as provided for under the Federal Occupations Safety and Health Administration Act of 1970, as from time to time amended and in force at the date thereof.

LEGALLY AUTHORIZED WORKFORCE

VENDOR/CONTRACTOR represents and warrants that VENDOR/CONTRACTOR is in compliance with all applicable federal, state and local laws, including, but not limited to, the laws related to the requirement of an employer to verify an employee's eligibility to work in the United States. VENDOR/CONTRACTOR is encouraged (but not required) to incorporate the IMAGE best practices into its business and, when practicable, incorporate verification requirements into its agreements with subcontractors. The IMAGE Best Practices can be found on the COUNTY'S website at www.hernandocounty.us/pur/.

INSURANCE

Unless otherwise specified, the Contractor shall, at its sole expense, maintain in effect at all times during the performance of the services insurance coverage with limits not less than those set forth below (unless limits have been lowered) and with insurers and under forms of policies satisfactory to COUNTY.

<u>Coverage</u>	<u>Minimum Amounts and Limits</u>
(a) Worker's Compensation	Statutory requirements at location of work
Employer's Liability	\$ 100,000 each accident
	\$ 100,000 by employee
	\$ 500,000 policy limit
(b) Commercial General Liability	\$ 2,000,000 General Aggregate
(Additional Insured & Wavier	\$ 2,000,000 Products-Comp. Ops Agg.
Of Subrogation)	\$ 1,000,000 Each Occurrence
	\$ 5,000 Medical Expense
(c) Automobile Liability	\$ 1,000,000 Combined Single Limit (owned, hired and non-owned)
Option of Split Limits:	
(1.) Bodily Injury	\$ 1,000,000 Per Person or \$1,000,000 Per Accident



**HERNANDO COUNTY
BOARD OF COUNTY COMMISSIONERS**

15470 FLIGHT PATH DR
BROOKSVILLE, FL 34604

PURCHASE ORDER-CHANGE NO. 23000849-3

PAGE NO. 2

daniel@goodwinbrosinc.com

15314 FAX: 352-544-1084

GOODWIN BROS CONSTRUCTION, INC.

PO BOX 1689

BROOKSVILLE FL 34605

PDF

Copy

COUNTY ADMINISTRATOR

15470 FLIGHT PATH DR.

BROOKSVILLE FL 34604

V
E
N
D
O
R

ORDER DATE: 06/01/23 BUYER: JLRWRIGHT REQ. NO.: RQ230955 REQ. DATE: 09/30/23

TERMS: NET 30 DAYS F.O.B.: FOB DESTINATION DESC.: CONTRACT NO. 23-CG0215/JG

ITEM#	QUANTITY	UOM	DESCRIPTION	UNIT PRICE	EXTENSION
-------	----------	-----	-------------	------------	-----------

Add Note - You are hereby notified that Materials Ordering, Permitting and Submittals under the above contract may commence effective June 23, 2023.

Add Note - A Notice To Proceed for Construction will be issued at a later date using the contractual completion time as atated in the contract.

31001-5606201 0 .00

7/10/23 Change Order 2 - FH
Contract No. 23-CG0215/JG - Infrastructure
Construction of D.R. Dennis Wilfong Center for Success

Gopher Tortoise Relocation (3 each x \$6,737.08 = \$20,211.24)

Line 2 - Increase - \$20,211.24

The new total for this line is \$914,877.45
New PO Balance is \$1,914,877.44

ITEM#	ACCOUNT	AMOUNT	PROJECT CODE	PAGE TOTAL \$
				TOTAL \$

PDF Copy

SEE TERMS AND CONDITIONS ON REVERSE SIDE

APPROVED BY:

CHIEF PROCUREMENT OFFICER

HERNANDO COUNTY PURCHASE ORDER TERMS AND CONDITIONS

GENERAL

The condition of this order may not be changed by Vendor/Contractor. If order is not acceptable, return to Hernando County Purchasing and Contracts Department. Failure of a Vendor/Contractor to deliver according to this purchase order awarded to him or to comply with any of the terms and conditions therein may disqualify him from receiving future orders.

QUALITY

All material or services furnished on this order must be as specified and subject to County inspection and approval within a reasonable time after delivery at destination. Variations in materials or services from those specified in this order must not be made without written authority from the Chief Procurement Officer. Materials rejected will be returned at the Vendor/Contractor's risk and expense.

QUANTITY/PRICE

The quantity of materials ordered or the prices specified must not be exceeded without written authority being first obtained from the Chief Procurement Officer.

INDEMNITY AND INSURANCE

The Vendor/Contractor agrees to indemnify and hold harmless Hernando County, including its officers, agents and employees, from all claims, damages, losses and expenses, including reasonable attorneys' fees, and costs brought or incurred on account of injuries or damages sustained by any party due to the operations of the Vendor/Contractor under this contract. The Vendor/Contractor further agrees to provide workers' compensation for all employees, and to maintain such general and auto liability insurance as is deemed necessary by the County for the particular circumstances and operations of the Vendor/Contractor. The Vendor/Contractor further agrees to provide the County with Certificates of Insurance, indicating the amount of coverage in force, upon request.

PACKING

Packages must be plainly marked with shipper's name and purchase order number; charges are not allowed for boxing or crating unless previously agreed upon in writing.

DELIVERY

All materials must be shipped F. O. B. destination. The County will pay no freight or express charges, except by previous agreement. If specific purchase is negotiated on the basis of F.O.B. shipping point, VENDOR/CONTRACTOR ARE TO PREPAY SHIPPING CHARGES AND ADD TO INVOICE. Delivery must actually be affected within the time stated on purchase made between 8:00 AM and 5:00 PM Monday to Friday inclusive unless otherwise stated. In case of default by the Vendor/Contractor, Hernando County may procure the articles or services covered by this order from other sources and hold the Vendor/Contractor responsible for any excess occasioned thereby.

PAYMENT

Partial billing will be accepted only for items received within the specified delivery period. Payments for items delivered after this specified delivery period will be made after the entire order is completed and accepted by Hernando County. Payment shall be made in accordance with Florida Statute 218, Florida Prompt Payment Act. Payment for accepted equipment/supplies/services will be accomplished by submission of an invoice, in duplicate; to the Ship To Address on the front of the purchase order unless otherwise indicated.

MATERIAL SAFETY DATA SHEET

The Vendor/Contractor agrees to furnish Hernando County with a current Material Safety Data Sheet (MSDS) on or before delivery of each and every hazardous chemical or substance purchased which is classified as toxic under Florida Statute 442. Appropriate labels and MSDSs shall be provided for all shipments. Send MSDSs and other pertinent data to: Hernando County Purchasing and Contracts Department, 20 North Main Street, Room 365, Brooksville, FL 34601-2828.

OSHA REQUIREMENT

The Vendor/Contractor or contractor hereby guarantees Hernando County that all materials, supplies and equipment as listed on the purchase order meet the requirements, specifications and standards as provided for under the Federal Occupations Safety and Health Administration Act of 1970, as from time to time amended and in force at the date thereof.

LEGALLY AUTHORIZED WORKFORCE

VENDOR/CONTRACTOR represents and warrants that VENDOR/CONTRACTOR is in compliance with all applicable federal, state and local laws, including, but not limited to, the laws related to the requirement of an employer to verify an employee's eligibility to work in the United States. VENDOR/CONTRACTOR is encouraged (but not required) to incorporate the IMAGE best practices into its business and, when practicable, incorporate verification requirements into its agreements with subcontractors. The IMAGE Best Practices can be found on the COUNTY'S website at www.hernandocounty.us/pur/.

INSURANCE

Unless otherwise specified, the Contractor shall, at its sole expense, maintain in effect at all times during the performance of the services insurance coverage with limits not less than those set forth below (unless limits have been lowered) and with insurers and under forms of policies satisfactory to COUNTY.

<u>Coverage</u>	<u>Minimum Amounts and Limits</u>
(a) Worker's Compensation	Statutory requirements at location of work
Employer's Liability	\$ 100,000 each accident
	\$ 100,000 by employee
	\$ 500,000 policy limit
(b) Commercial General Liability	\$ 2,000,000 General Aggregate
(Additional Insured & Wavier	\$ 2,000,000 Products-Comp. Ops Agg.
Of Subrogation)	\$ 1,000,000 Each Occurrence
	\$ 5,000 Medical Expense
(c) Automobile Liability	\$ 1,000,000 Combined Single Limit (owned, hired and non-owned)
Option of Split Limits:	
(1.) Bodily Injury	\$ 1,000,000 Per Person or \$1,000,000 Per Accident



**HERNANDO COUNTY
BOARD OF COUNTY COMMISSIONERS**

15470 FLIGHT PATH DR
BROOKSVILLE, FL 34604

PURCHASE ORDER-CHANGE NO. 23000849-3

PAGE NO. 3

daniel@goodwinbrosinc.com

15314 FAX: 352-544-1084

GOODWIN BROS CONSTRUCTION INC

PO BOX 1689

BROOKSVILLE FL 34605

PDF

COPY

COUNTY ADMINISTRATOR

15470 FLIGHT PATH DR.

BROOKSVILLE FL 34604

V
E
N
D
O
R

ORDER DATE: 06/01/23		BUYER: JLRWRIGHT		REQ. NO.: RQ230955	REQ. DATE: 09/30/23
TERMS: NET 30 DAYS		F.O.B.: FOB DESTINATION		DESC.: CONTRACT NO. 23-CG0215/JG	
ITEM#	QUANTITY	UOM	DESCRIPTION	UNIT PRICE	EXTENSION
			31001-5606201 2 20211.24		
			11/30/2023 Change Order #3 JG Contract No. 23-CG0215/JG - Infrastructure Construction of Dr. Dennis Wilfong Center for Success		
			Onsite - Clearing Grubbing and Concrete removal Erosion Sediment Control \$134,455.96		
			Offsite - 1. General Conditions, 2. Clearing, Earthwork & Grading, 3. Storm drainage system, 4. Utility & 5. Paving Improvements \$660,161.90		
			Add Line 3 - \$794,617.86		
			New PO Balance is \$2,709,495.30		
			31001-5606201 3 794617.86		
01	999999.99	JOB	INFRASTRUCTURE CONSTRUCTION OF DR. DENNIS WILFONG CENTER FOR SUCCESS (CONTRACT NO. 23-CG0215/JG)	1.0000	999,999.99
02	914877.45	JOB	INFRASTRUCTURE CONSTRUCTION OF DR. DENNIS WILFONG CENTER FOR SUCCESS	1.0000	914,877.45

ITEM#	ACCOUNT	AMOUNT	PROJECT CODE	PAGE TOTAL \$
				TOTAL \$

PDF COPY

SEE TERMS AND CONDITIONS ON REVERSE SIDE

APPROVED BY:

CHIEF PROCUREMENT OFFICER

HERNANDO COUNTY PURCHASE ORDER TERMS AND CONDITIONS

GENERAL

The condition of this order may not be changed by Vendor/Contractor. If order is not acceptable, return to Hernando County Purchasing and Contracts Department. Failure of a Vendor/Contractor to deliver according to this purchase order awarded to him or to comply with any of the terms and conditions therein may disqualify him from receiving future orders.

QUALITY

All material or services furnished on this order must be as specified and subject to County inspection and approval within a reasonable time after delivery at destination. Variations in materials or services from those specified in this order must not be made without written authority from the Chief Procurement Officer. Materials rejected will be returned at the Vendor/Contractor's risk and expense.

QUANTITY/PRICE

The quantity of materials ordered or the prices specified must not be exceeded without written authority being first obtained from the Chief Procurement Officer.

INDEMNITY AND INSURANCE

The Vendor/Contractor agrees to indemnify and hold harmless Hernando County, including its officers, agents and employees, from all claims, damages, losses and expenses, including reasonable attorneys' fees, and costs brought or incurred on account of injuries or damages sustained by any party due to the operations of the Vendor/Contractor under this contract. The Vendor/Contractor further agrees to provide workers' compensation for all employees, and to maintain such general and auto liability insurance as is deemed necessary by the County for the particular circumstances and operations of the Vendor/Contractor. The Vendor/Contractor further agrees to provide the County with Certificates of Insurance, indicating the amount of coverage in force, upon request.

PACKING

Packages must be plainly marked with shipper's name and purchase order number; charges are not allowed for boxing or crating unless previously agreed upon in writing.

DELIVERY

All materials must be shipped F. O. B. destination. The County will pay no freight or express charges, except by previous agreement. If specific purchase is negotiated on the basis of F.O.B. shipping point, VENDOR/CONTRACTOR ARE TO PREPAY SHIPPING CHARGES AND ADD TO INVOICE. Delivery must actually be affected within the time stated on purchase made between 8:00 AM and 5:00 PM Monday to Friday inclusive unless otherwise stated. In case of default by the Vendor/Contractor, Hernando County may procure the articles or services covered by this order from other sources and hold the Vendor/Contractor responsible for any excess occasioned thereby.

PAYMENT

Partial billing will be accepted only for items received within the specified delivery period. Payments for items delivered after this specified delivery period will be made after the entire order is completed and accepted by Hernando County. Payment shall be made in accordance with Florida Statute 218, Florida Prompt Payment Act. Payment for accepted equipment/supplies/services will be accomplished by submission of an invoice, in duplicate; to the Ship To Address on the front of the purchase order unless otherwise indicated.

MATERIAL SAFETY DATA SHEET

The Vendor/Contractor agrees to furnish Hernando County with a current Material Safety Data Sheet (MSDS) on or before delivery of each and every hazardous chemical or substance purchased which is classified as toxic under Florida Statute 442. Appropriate labels and MSDSs shall be provided for all shipments. Send MSDSs and other pertinent data to: Hernando County Purchasing and Contracts Department, 20 North Main Street, Room 365, Brooksville, FL 34601-2828.

OSHA REQUIREMENT

The Vendor/Contractor or contractor hereby guarantees Hernando County that all materials, supplies and equipment as listed on the purchase order meet the requirements, specifications and standards as provided for under the Federal Occupations Safety and Health Administration Act of 1970, as from time to time amended and in force at the date thereof.

LEGALLY AUTHORIZED WORKFORCE

VENDOR/CONTRACTOR represents and warrants that VENDOR/CONTRACTOR is in compliance with all applicable federal, state and local laws, including, but not limited to, the laws related to the requirement of an employer to verify an employee's eligibility to work in the United States. VENDOR/CONTRACTOR is encouraged (but not required) to incorporate the IMAGE best practices into its business and, when practicable, incorporate verification requirements into its agreements with subcontractors. The IMAGE Best Practices can be found on the COUNTY'S website at www.hernandocounty.us/pur/.

INSURANCE

Unless otherwise specified, the Contractor shall, at its sole expense, maintain in effect at all times during the performance of the services insurance coverage with limits not less than those set forth below (unless limits have been lowered) and with insurers and under forms of policies satisfactory to COUNTY.

<u>Coverage</u>	<u>Minimum Amounts and Limits</u>
(a) Worker's Compensation	Statutory requirements at location of work
Employer's Liability	\$ 100,000 each accident
	\$ 100,000 by employee
	\$ 500,000 policy limit
(b) Commercial General Liability	\$ 2,000,000 General Aggregate
(Additional Insured & Wavier	\$ 2,000,000 Products-Comp. Ops Agg.
Of Subrogation)	\$ 1,000,000 Each Occurrence
	\$ 5,000 Medical Expense
(c) Automobile Liability	\$ 1,000,000 Combined Single Limit (owned, hired and non-owned)
Option of Split Limits:	
(1.) Bodily Injury	\$ 1,000,000 Per Person or \$1,000,000 Per Accident



**HERNANDO COUNTY
BOARD OF COUNTY COMMISSIONERS**

15470 FLIGHT PATH DR
BROOKSVILLE, FL 34604

PURCHASE ORDER-CHANGE NO. 23000849-3

PAGE NO. 4

daniel@goodwinbrosinc.com

15314 FAX: 352-544-1084

GOODWIN BROS CONSTRUCTION INC

PO BOX 1689

BROOKSVILLE FL 34605

Copy
COUNTY ADMINISTRATOR
15470 FLIGHT PATH DR.
BROOKSVILLE FL 34604

PDF

V
E
N
D
O
R

ORDER DATE: 06/01/23		BUYER: JLWRIGHT		REQ. NO.: RQ230955	REQ. DATE: 09/30/23
TERMS: NET 30 DAYS		F.O.B.: FOB DESTINATION		DESC.: CONTRACT NO. 23-CG0215/JG	
ITEM#	QUANTITY	UOM	DESCRIPTION	UNIT PRICE	EXTENSION
			(CONTRACT NO. 23-CG0215/JG)		
03	794617.86	JOB	ONSITE/OFFSITE CLEARING AND TORTOISE REMOVAL	1.0000	794,617.86

ITEM#	ACCOUNT	AMOUNT	PROJECT CODE	PAGE TOTAL \$	2,709,495.30
01	31001 5606201	999,999.99	111929	TOTAL	\$ 2,709,495.30
02	31001 5606201	914,877.45	111929		
03	31001 5606201	794,617.86			

PDF Copy

SEE TERMS AND CONDITIONS ON REVERSE SIDE

APPROVED BY:

CHIEF PROCUREMENT OFFICER

HERNANDO COUNTY PURCHASE ORDER TERMS AND CONDITIONS

GENERAL

The condition of this order may not be changed by Vendor/Contractor. If order is not acceptable, return to Hernando County Purchasing and Contracts Department. Failure of a Vendor/Contractor to deliver according to this purchase order awarded to him or to comply with any of the terms and conditions therein may disqualify him from receiving future orders.

QUALITY

All material or services furnished on this order must be as specified and subject to County inspection and approval within a reasonable time after delivery at destination. Variations in materials or services from those specified in this order must not be made without written authority from the Chief Procurement Officer. Materials rejected will be returned at the Vendor/Contractor's risk and expense.

QUANTITY/PRICE

The quantity of materials ordered or the prices specified must not be exceeded without written authority being first obtained from the Chief Procurement Officer.

INDEMNITY AND INSURANCE

The Vendor/Contractor agrees to indemnify and hold harmless Hernando County, including its officers, agents and employees, from all claims, damages, losses and expenses, including reasonable attorneys' fees, and costs brought or incurred on account of injuries or damages sustained by any party due to the operations of the Vendor/Contractor under this contract. The Vendor/Contractor further agrees to provide workers' compensation for all employees, and to maintain such general and auto liability insurance as is deemed necessary by the County for the particular circumstances and operations of the Vendor/Contractor. The Vendor/Contractor further agrees to provide the County with Certificates of Insurance, indicating the amount of coverage in force, upon request.

PACKING

Packages must be plainly marked with shipper's name and purchase order number; charges are not allowed for boxing or crating unless previously agreed upon in writing.

DELIVERY

All materials must be shipped F. O. B. destination. The County will pay no freight or express charges, except by previous agreement. If specific purchase is negotiated on the basis of F.O.B. shipping point, VENDOR/CONTRACTOR ARE TO PREPAY SHIPPING CHARGES AND ADD TO INVOICE. Delivery must actually be affected within the time stated on purchase made between 8:00 AM and 5:00 PM Monday to Friday inclusive unless otherwise stated. In case of default by the Vendor/Contractor, Hernando County may procure the articles or services covered by this order from other sources and hold the Vendor/Contractor responsible for any excess occasioned thereby.

PAYMENT

Partial billing will be accepted only for items received within the specified delivery period. Payments for items delivered after this specified delivery period will be made after the entire order is completed and accepted by Hernando County. Payment shall be made in accordance with Florida Statute 218, Florida Prompt Payment Act. Payment for accepted equipment/supplies/services will be accomplished by submission of an invoice, in duplicate; to the Ship To Address on the front of the purchase order unless otherwise indicated.

MATERIAL SAFETY DATA SHEET

The Vendor/Contractor agrees to furnish Hernando County with a current Material Safety Data Sheet (MSDS) on or before delivery of each and every hazardous chemical or substance purchased which is classified as toxic under Florida Statute 442. Appropriate labels and MSDSs shall be provided for all shipments. Send MSDSs and other pertinent data to: Hernando County Purchasing and Contracts Department, 20 North Main Street, Room 365, Brooksville, FL 34601-2828.

OSHA REQUIREMENT

The Vendor/Contractor or contractor hereby guarantees Hernando County that all materials, supplies and equipment as listed on the purchase order meet the requirements, specifications and standards as provided for under the Federal Occupations Safety and Health Administration Act of 1970, as from time to time amended and in force at the date thereof.

LEGALLY AUTHORIZED WORKFORCE

VENDOR/CONTRACTOR represents and warrants that VENDOR/CONTRACTOR is in compliance with all applicable federal, state and local laws, including, but not limited to, the laws related to the requirement of an employer to verify an employee's eligibility to work in the United States. VENDOR/CONTRACTOR is encouraged (but not required) to incorporate the IMAGE best practices into its business and, when practicable, incorporate verification requirements into its agreements with subcontractors. The IMAGE Best Practices can be found on the COUNTY'S website at www.hernandocounty.us/pur/.

INSURANCE

Unless otherwise specified, the Contractor shall, at its sole expense, maintain in effect at all times during the performance of the services insurance coverage with limits not less than those set forth below (unless limits have been lowered) and with insurers and under forms of policies satisfactory to COUNTY.

<u>Coverage</u>	<u>Minimum Amounts and Limits</u>
(a) Worker's Compensation	Statutory requirements at location of work
Employer's Liability	\$ 100,000 each accident
	\$ 100,000 by employee
	\$ 500,000 policy limit
(b) Commercial General Liability	\$ 2,000,000 General Aggregate
(Additional Insured & Wavier	\$ 2,000,000 Products-Comp. Ops Agg.
Of Subrogation)	\$ 1,000,000 Each Occurrence
	\$ 5,000 Medical Expense
(c) Automobile Liability	\$ 1,000,000 Combined Single Limit (owned, hired and non-owned)
Option of Split Limits:	
(1.) Bodily Injury	\$ 1,000,000 Per Person or \$1,000,000 Per Accident



**HERNANDO COUNTY
BOARD OF COUNTY COMMISSIONERS**

15470 FLIGHT PATH DR
BROOKSVILLE, FL 34604

PURCHASE ORDER-CHANGE NO. 23000849-3
CHANGE DATE: 11/30/23

PAGE NO. 1

daniel@goodwinbrosinc.com

15314 FAX: 352-544-1084

GOODWIN BROS CONSTRUCTION, INC.

PO BOX 1689

BROOKSVILLE FL 34605

Copy
COUNTY ADMINISTRATOR
15470 FLIGHT PATH DR.
BROOKSVILLE FL 34604

PDF

V
E
N
D
O
R

ORDER DATE: 06/01/23		BUYER: JLWRIGHT		REQ. NO.: RQ230955	REQ. DATE: 05/17/23
TERMS: NET 30 DAYS		F.O.B.: FOB DESTINATION		DESC.: CHANGE ORDER - 3	
ITEM#	QUANTITY	UOM	DESCRIPTION	UNIT PRICE	EXTENSION
<p>11/30/2023 Change Order #3 JG Contract No. 23-CG0215/JG - Infrastructure Construction of Dr. Dennis Wilfong Center for Success</p> <p>Onsite - Clearing Grubbing and Concrete removal Erosion Sediment Control \$134,455.96</p> <p>Offsite - 1. General Conditions, 2. Clearing, Earthwork & Grading, 3. Storm drainage system, 4. Utility & 5. Paving Improvements \$660,161.90</p> <p>Add Line 3 - \$794,617.86</p> <p>New PO Balance is \$2,709,495.30</p> <p>31001-5606201 3 794617.86</p>					
03	.00		JOB ONSITE/OFFSITE CLEARING AND TORTOISE REMOVAL	.0000	.00

ITEM#	ACCOUNT	AMOUNT	PROJECT CODE	PAGE TOTAL \$.00
03	31001 5606201	.00		TOTAL \$.00

PDF Copy

SEE TERMS AND CONDITIONS ON REVERSE SIDE

APPROVED BY:

CHIEF PROCUREMENT OFFICER

HERNANDO COUNTY PURCHASE ORDER TERMS AND CONDITIONS

GENERAL

The condition of this order may not be changed by Vendor/Contractor. If order is not acceptable, return to Hernando County Purchasing and Contracts Department. Failure of a Vendor/Contractor to deliver according to this purchase order awarded to him or to comply with any of the terms and conditions therein may disqualify him from receiving future orders.

QUALITY

All material or services furnished on this order must be as specified and subject to County inspection and approval within a reasonable time after delivery at destination. Variations in materials or services from those specified in this order must not be made without written authority from the Chief Procurement Officer. Materials rejected will be returned at the Vendor/Contractor's risk and expense.

QUANTITY/PRICE

The quantity of materials ordered or the prices specified must not be exceeded without written authority being first obtained from the Chief Procurement Officer.

INDEMNITY AND INSURANCE

The Vendor/Contractor agrees to indemnify and hold harmless Hernando County, including its officers, agents and employees, from all claims, damages, losses and expenses, including reasonable attorneys' fees, and costs brought or incurred on account of injuries or damages sustained by any party due to the operations of the Vendor/Contractor under this contract. The Vendor/Contractor further agrees to provide workers' compensation for all employees, and to maintain such general and auto liability insurance as is deemed necessary by the County for the particular circumstances and operations of the Vendor/Contractor. The Vendor/Contractor further agrees to provide the County with Certificates of Insurance, indicating the amount of coverage in force, upon request.

PACKING

Packages must be plainly marked with shipper's name and purchase order number; charges are not allowed for boxing or crating unless previously agreed upon in writing.

DELIVERY

All materials must be shipped F. O. B. destination. The County will pay no freight or express charges, except by previous agreement. If specific purchase is negotiated on the basis of F.O.B. shipping point, VENDOR/CONTRACTOR ARE TO PREPAY SHIPPING CHARGES AND ADD TO INVOICE. Delivery must actually be affected within the time stated on purchase made between 8:00 AM and 5:00 PM Monday to Friday inclusive unless otherwise stated. In case of default by the Vendor/Contractor, Hernando County may procure the articles or services covered by this order from other sources and hold the Vendor/Contractor responsible for any excess occasioned thereby.

PAYMENT

Partial billing will be accepted only for items received within the specified delivery period. Payments for items delivered after this specified delivery period will be made after the entire order is completed and accepted by Hernando County. Payment shall be made in accordance with Florida Statute 218, Florida Prompt Payment Act. Payment for accepted equipment/supplies/services will be accomplished by submission of an invoice, in duplicate; to the Ship To Address on the front of the purchase order unless otherwise indicated.

MATERIAL SAFETY DATA SHEET

The Vendor/Contractor agrees to furnish Hernando County with a current Material Safety Data Sheet (MSDS) on or before delivery of each and every hazardous chemical or substance purchased which is classified as toxic under Florida Statute 442. Appropriate labels and MSDSs shall be provided for all shipments. Send MSDSs and other pertinent data to: Hernando County Purchasing and Contracts Department, 20 North Main Street, Room 365, Brooksville, FL 34601-2828.

OSHA REQUIREMENT

The Vendor/Contractor or contractor hereby guarantees Hernando County that all materials, supplies and equipment as listed on the purchase order meet the requirements, specifications and standards as provided for under the Federal Occupations Safety and Health Administration Act of 1970, as from time to time amended and in force at the date thereof.

LEGALLY AUTHORIZED WORKFORCE

VENDOR/CONTRACTOR represents and warrants that VENDOR/CONTRACTOR is in compliance with all applicable federal, state and local laws, including, but not limited to, the laws related to the requirement of an employer to verify an employee's eligibility to work in the United States. VENDOR/CONTRACTOR is encouraged (but not required) to incorporate the IMAGE best practices into its business and, when practicable, incorporate verification requirements into its agreements with subcontractors. The IMAGE Best Practices can be found on the COUNTY'S website at www.hernandocounty.us/pur/.

INSURANCE

Unless otherwise specified, the Contractor shall, at its sole expense, maintain in effect at all times during the performance of the services insurance coverage with limits not less than those set forth below (unless limits have been lowered) and with insurers and under forms of policies satisfactory to COUNTY.

<u>Coverage</u>	<u>Minimum Amounts and Limits</u>
(a) Worker's Compensation	Statutory requirements at location of work
Employer's Liability	\$ 100,000 each accident
	\$ 100,000 by employee
	\$ 500,000 policy limit
(b) Commercial General Liability	\$ 2,000,000 General Aggregate
(Additional Insured & Wavier	\$ 2,000,000 Products-Comp. Ops Agg.
Of Subrogation)	\$ 1,000,000 Each Occurrence
	\$ 5,000 Medical Expense
(c) Automobile Liability	\$ 1,000,000 Combined Single Limit (owned, hired and non-owned)
Option of Split Limits:	
(1.) Bodily Injury	\$ 1,000,000 Per Person or \$1,000,000 Per Accident

HERNANDO COUNTY PURCHASING REVIEW FORM

Procurement Contract:	Joe Goulart		
Contract purpose: (briefly describe)	23-CG0215/JG Infrastructure Construction of Dr Dennis Wilfong Center for Success		
	PO 23000849		
Vendor Name:	Goodwin Bros Construction Inc		
REQ#ITB/ RFP/Q#:	Change Order #3		
Received Document			

Procurement Agent Review:	Joseph E. Goulart	11/29/2023	Joseph E. Goulart
	<small>Signature</small>	<small>Date</small>	<small>Printed Name</small>
Comments:	<p>Contract No. 23-CG0215/JG - Infrastructure Construction of Dr. Dennis Wilfong Center for Success</p> <p>Onsite - Clearing Grubbing and Concrete removal Erosion Sediment Control \$134,455.96</p> <p>Offsite - 1. General Conditions, 2. Clearing, Earthwork & Grading, 3. Storm drainage system, 4. Utility & 5. Paving Improvements \$660,161.90</p> <p>Add Line 3 - \$794,617.86</p> <p>New PO Balance is \$2,709,495.30</p> <p>31001-5606201 3 794617.86</p> <p>No Issues</p>		

Grant Review:	<i>Helen Gornes</i>	11-29-2023	Helen Gornes
	<small>Signature</small>	<small>Date</small>	<small>Printed Name</small>
Comments: GMS #433 31001	<p>Terms: 5-3-22 to 6-30-24, within terms of agreement. Additional 175 days requested changes final completion to August 13, 2024. Grant funds can be used up to June 14 (115 day extension), after that another funding source will be required. Additional scope added and approved by A. Madlinger, Dept of Commerce on 9-29-2023 by email. Increase in expense due to additional work scope appears to be necessary, reasonable, allowable, allocable and in conformance with grant agreement. Grant compliance review completed; issues found. OK to process for grant funding according to grant terms.</p>		

Chief of Procurement Review:	<div style="border: 2px solid black; padding: 5px; display: inline-block;"> <p style="margin: 0;">APPROVED</p> <p style="margin: 0;"><i>By Carla Rossiter-Smith at 3:08 pm, Nov 29, 2023</i></p> </div>		
	<small>Signature</small>	<small>Date</small>	<small>Printed Name</small>
Comments:			

Recommendation:			
-----------------	--	--	--



Hernando County Board of County Commissioners
15470 Flight Path Dr.
Brooksville, FL 34604

Rev: 0

Construction Change Order

Owner: Hernando County Board of County Commissioners

Owner's Representative:

Vendor: GOODWIN BROS CONSTRUCTION INC

Change Order No. 3
Contract No. 23000849

Change Order Date: 11/29/2023
Contract Date:

Project Description:

CONTRACT NO. 23-CG0215/JG

The Project is Changed as Follows

Justification: Contract No. 23-CG0215/JG - Infrastructure Construction of Dr. Dennis Wilfong Center for Success

Onsite - Clearing Grubbing and Concrete removal Erosion Sediment Control
\$134,455.96

Offsite - 1. General Conditions, 2. Clearing, Earthwork & Grading, 3. Storm drainage system, 4. Utility & 5. Paving Improvements \$660,161.90

Add Line 3 - \$794,617.86

New PO Balance is \$2,709,495.30

31001-5606201 3 794617.86

Total Addition/Deduction this Change Order: 794,617.86

The Original Contract Sum was	1,894,666.20
Net Change by previously authorized Change Orders:	20,211.24
The Contract Sum prior to this Change Order was	1,914,877.44
The Net Amount of this Change Order is:	794,617.86
The new Contract Sum including this Change Order will be	2,709,495.30

The Contract Time will be changed by this Change Order (Days): 175

The Date of Substantial Completion as of the date of this Change Order therefore is:

Vendor Name/Address:

GOODWIN BROS CONSTRUCTION INC
PO BOX 1689
BROOKSVILLE, FL 34605

Owner or Owner's Representative:

Hernando County Commission
15470 Flight Path Dr.
Brooksville, FL 34601



Authorized Signature

Date: 11-29-2023

APPROVED

By Carla Rossiter-Smith at 3:08 pm, Nov 29, 2023

Chief Procurement Office

Date: _____

Distribution:

- Vendor - Original
- Purchasing & Contracts
- Finance
- Requisitioning
- Contract File



Memorandum

Date: September 14, 2023

To: Alisa Pike

From: Erik van de Boogaard *EvdB*

CC: Carla Rossiter-Smith

RE: Dr Dennis Wilfong Center for Success Infrastructure Change Order Request

Please prepare a Board of County Commission agenda item to approve a change order in the amount of \$794,617.86 to the infrastructure project at the Dr. Dennis Wilfong Center for Success.

For background information the scope of work was purposefully divided into off-site and on-site improvements. The primary rationale for this was the potential of off-site improvement design taking longer than the on-site improvements design. It was also determined that DPW would manage the off-site scope and HDR was contracted to provide the design. Both projects have similar contractor tasks involving excavation, utilities, asphalt drives and concrete.

On May 9, 2023, Goodwin Brothers Construction Inc., was awarded the infrastructure bid for on site improvements. On June 16, 2021, the County received the final documents for the off-site improvements and requested a change order proposal from Goodwin Bros., for the improvements.

Initial proposal pricing was received on August 1, 2023, and was reviewed by County staff, and HDR. Upon review, comments were discussed with Goodwin Bros., and a subsequent revised proposal was received on 8-17-2023.

The consultants and staff have reviewed the pricing and find it to be within the ranges as provided in the unit pricing of the on-site improvements where applicable. Their recommendations are attached.

The engineers estimate for this scope is \$621,000 and did not include permitting, insurance, bonds, and as-built survey. Based on our review of the pricing proposal, we recommend approval of a change order to Goodwin Brothers Construction, Inc. in the amount of \$794,617.86 (\$660,161.90 for off-site improvements and \$134,455.96 for additional land clearing and tortoise removal) be approved and issued.

Feel free to contact me for any further clarification or concerns.

P.O. Box 1689
Brooksville, FL 34605
goodwinbrosconst@hughes.net



Phone (352) 796-0149
Fax (352) 544-1084

REQUEST FOR CHANGE ORDER

To: Erik Van De Boogaard	Contact: Erik Van De Boogaard
	Phone: 352-754-4062
	Email:
Project: Dennis Wilfong Center for Success	Date: 8/16/2023
Location: Brooksville FL Hernando CO	CHG3 Rev 1

<u>Item #</u>	<u>Description</u>	<u>Qty</u>	<u>UM</u>	
	<u>Off Site Spring Hill Drive</u> See Attached			Total: \$660,161.90
	<u>Onsite</u> See Attached			Total: \$134,455.96
	Additional Days Added to Contract:	175	DA	

Respectfully Submitted,
Goodwin Bros Construction, Inc.

Tom Charlow
Estimator/Project Manager

ACCEPTED:

The above prices, specifications and conditions are satisfactory and hereby accepted

Signature:

Date of Acceptance:

689
e, FL 34605
const@hughes.net



Phone (352) 796-0149
Fax (352) 544-1084

al

Onsite

Clearing Grubbing and Concrete removal	12 AC	\$10,129.17	\$121,550.04
Erosion Sediment Cntrl	5,204 LF	\$2.48	\$12,905.92
		Total Onsite:	\$134,455.96

P.O. Box 1689
Brooksville, FL 34605
goodwinbrosconst@hughes.net



Phone (352) 796-0149
Fax (352) 544-1084

REQUEST FOR CHANGE ORDER

To: Erik Van De Boogaard	Contact: Erik Van De Boogaard
	Phone: 352-754-4062
	Email:
Project: Dennis Wilfong Center for Success	Date: 8/16/2023
Location: Brooksville FL Hernando CO	CHG3 Rev 1

<u>Item #</u>	<u>Description</u>	<u>Qty</u>	<u>UM</u>	
	<u>Off Site Spring Hill Drive</u> See Attached			Total: \$660,161.90
	<u>Onsite</u> See Attached			Total: \$134,455.96
	Additional Days Added to Contract:	175	DA	

Respectfully Submitted,
Goodwin Bros Construction, Inc.

Tom Charlow
Estimator/Project Manager

ACCEPTED:

The above prices, specifications and conditions are satisfactory and hereby accepted

Signature:

Date of Acceptance:

Spring Hill Drive Improvements

1. GENERAL CONDITIONS

Mobilization	1 LS	\$22,035.00	\$22,035.00
Insurance, Permits and PP Bond	1 LS	\$13,910.00	\$13,910.00
Maintenance of Traffic	1 LS	\$65,650.00	\$65,650.00
Survey Layout/Asbuilt	1 LS	\$23,400.00	\$23,400.00
Subtotal:			\$124,995.00

2. CLEARING, EARTHWORK & GRADING

Sediment Barrier	2,812 LF	\$2.28	\$6,411.36
Soil Tracking Prevention	2 EA	\$2,961.00	\$5,922.00
Inlet Protection Device	3 EA	\$1,345.50	\$4,036.50
Litter Removal	14.60 AC	\$195.00	\$2,847.00
Mowing	14.60 AC	\$390.00	\$5,694.00
Clearing Grubbing Offsite	1.00 LS	\$29,640.00	\$29,640.00
Regular Excavation	2,254.50 CY	\$16.90	\$38,101.05
Embankment	158.60 CY	\$23.40	\$3,711.24
Subtotal:			\$96,363.15

3. STORM DRAINAGE SYSTEM

Pipe Culvert, Optional Mat 18" SD	43 LF	\$339.36	\$14,592.48
Pipe Culvert, Optional Mat 24" SD	4 LF	\$973.84	\$3,895.36
Mitered End Section Opt Round 18" SD	2 EA	\$1,586.00	\$3,172.00
Mitered End Section Opt Round 24" SD	1 EA	\$1,864.20	\$1,864.20
Performance Turf	7,117 SY	\$3.90	\$27,756.30
Subtotal:			\$51,280.34

4. Utility

Sewer System

Utility Pipe Adjust/Modify 0-1.9"	16 LF	\$520.00	\$8,320.00
Utility Fixture Valve/Meter Box Adjust	7 EA	\$455.00	\$3,185.00
Subtotal:			\$11,505.00

5. PAVING IMPROVEMENTS

Road Construction

Type B Stabilization	3,900 SY	\$7.66	\$29,874.00
Optional Base Group 1	1,042 SY	\$22.14	\$23,069.88
Optional Base Group 6	2,147 SY	\$25.45	\$54,641.15
Mill Existing Asphalt 1 1/2" Avg Depth	8,902 SY	\$3.72	\$33,115.44
Super Pave Asphaltic Concrete Traffic Level C 76-22	169.90 TN	\$164.29	\$27,912.87
Asphaltic Concrete Friction Course Traffic Level C FC 12.5 76-22	982.20 TN	\$167.17	\$164,194.37
Single Post Sign F&I Ground Mount Up	3.000 AS	\$780.00	\$2,340.00
Single Post Sign Relocate	1.000 AS	\$260.00	\$260.00
Single Post Sign Remove	2.000 AS	\$65.00	\$130.00
Raised Marker Type B	316.000 EA	\$6.50	\$2,054.00
Painted Markings Final Surface	1.000 LS	\$9,750.00	\$9,750.00
Painted Markings Temp	1.000 LS	\$9,750.00	\$9,750.00
Thermo White Solid 12" Crosswalks	126.000 LF	\$5.20	\$655.20
Thermo White Solid 24" Stop Line	56.000 LF	\$9.10	\$509.60
Thermo White 2-4 Dotted 6-10 Gap 6"	0.078 GM	\$5,200.00	\$405.60
Thermo White Arrow	18.000 EA	\$84.50	\$1,521.00
Thermo Yellow Solid 18" Chevron	145.000 LF	\$6.50	\$942.50
Thermo Yellow Solid 2-4 Dotted 6-10 gap 6"	0.079 GM	\$5,200.00	\$410.80
Thermo Other Surface White 6"	0.760 GM	\$7,800.00	\$5,928.00
Thermo Other Surfaces skip 6" 10-30 Lane	0.518 GM	\$2,600.00	\$1,346.80
Thermo Other Surfaces Yellow 6"	0.924 GM	\$7,800.00	\$7,207.20
Subtotal:			\$376,018.41

Total Project Off Site \$660,161.90



Project Memo

Project: Continuing Professional Engineering Services Agreement - Contract No. 18-R00045/PH
Citizens Center for Success Infrastructure Improvements on CR 574 (Spring Hill Drive)
Task Order No. 56 / Purchase Order No. 22000942

Subject: HDR Review of Updated Goodwin Bros Change Order Request Proposal for Off-site Improvements

To: Erik Van De Boogaard, Todd Crosby, Scott Herring

Date: Tuesday, September 05, 2023

Hello Erik, Todd, and Scott,

Based on HDR Engineering, Inc.'s review of the updated change order request proposal submitted by Goodwin Bros Construction, Inc. for Off-site Improvements on CR 574 (dated 8/16/2023) and the summary information provided via my 8/25/2023 e-mail (copied below), we believe the CR 574 off-site improvements pricing to be reasonable and recommend Hernando County's acceptance for that component of the work.

Please call if you have any questions or wish to discuss further.

Respectfully!

HDR ENGINEERING, INC.

Kent L. McWaters, PE
Senior Project Manager/Senior Vice President



From: McWaters, Kent <Kent.McWaters@hdrinc.com>
Sent: Friday, August 25, 2023 1:25 PM
To: Erik Van De Boogaard <EVanDeBoogaard@co.hernando.fl.us>; Todd Crosby <TCrosby@co.hernando.fl.us>
Cc: Scott Herring <SHerring@co.hernando.fl.us>; Brian Malmberg <balmberg@coastal-engineering.com>; Jeremy Burgess <JBurgess@coastal-engineering.com>
Subject: RE: Dr Dennis Wilfong-roadway and site clearing - HDR Review of Updated Goodwin Bros pricing proposal for Off-site Improvements

Hello Erik, Todd and All,

I have reviewed the updated Goodwin Bros proposed pricing for **Off-site Improvements** (dated 8/16/2023).

- 1) For the top 13 items (in terms of total cost), Goodwin is **now** approximately \$13K / 2.5% higher than our EOPC for the same items (from \$56K / 10.9% higher in 8/1/2023 proposal).
- 2) At the bottom line (\$660,161.90), Goodwin is **now** approximately \$28K / 4.5% higher than our EOPC which I think is reasonable (from \$98K / 15.4% higher in 8/1/2023 proposal).
- 3) The unit bid price for Embankment is **now** \$23.40 / CY (from \$91.00 in 8/1/2023 proposal) / CY. The FDOT Area 08 Average is currently \$3.57/CY.
- 4) Goodwin’s drainage structure pricing is **now** approximately double our EOPC estimate – \$11K / 90% higher (from approximately triple the cost - \$19K / 155% higher in 8/1/2023 proposal).
- 5) Goodwin’s S&PM pricing is still approximately double our EOPC estimate (\$22K / 105% higher) but represents only 6.5% of the total bid for off-site improvements.
- 6) Goodwin **now** includes 2 items that are not included on our EOPC (or are included under other pay items on our EOPC) totaling \$37,310.
 - Insurance, Permits, PP Bond
 - Survey Layout/As-Builts

I see that the Goodwin Bros also revised their 8/1/2023 pricing for the On-Site improvements are now priced at \$134,455.96 vs. \$123,406.00 (9.0% increase) which I understand would require BOCC review and approval.

	8/1/2023 Goodwin Bros. Request for Change Order	8/16/2023 Goodwin Bros. Request for Change Order	Delta	% Change	
Off-site	\$729,598.48	\$660,161.90	-\$69,436.58	-9.5%	Decrease
On-site	\$123,406.00	\$134,455.96	\$11,049.96	9.0%	Increase
	\$853,004.48	\$794,617.86	-\$58,386.62	-6.8%	Decrease

I am available for a call to discuss the off-site pricing further either this afternoon or next week. Just let me know.

Thanks!

Kent L. McWaters, PE

D 850.329.1442 M 727.492.3593

hdrinc.com/follow-us



From: McWaters, Kent Kent.McWaters@hdrinc.com
Sent: Thursday, August 3, 2023 11:11 PM
To: Erik Van De Boogaard EVanDeBoogaard@co.hernando.fl.us
Subject: RE: Dennis Wilfong Change order for on and off site requested work - Initial Pricing Comments

Hello Erik,

I have reviewed the Goodwin Bros proposed pricing for Offsite Improvements.

- 1) For the top 13 items (in terms of total cost), Goodwin is approximately \$56K / 10.9% higher than our EOPC for the same items.
- 2) At the bottom line, Goodwin is approximately \$98K / 15% higher than our EOPC.
- 3) I am concerned about the unit bid price for Embankment at 91.00 / CY. The FDOT Area 08 Average is currently \$3.57/CY.
- 4) Goodwin's drainage structure pricing is approximately triple our EOPC estimate (\$19K / 155% higher).
- 5) Goodwin's S&PM pricing is approximately double our EOPC estimate (\$22K / 105% higher).
- 6) Goodwin includes 4 items that are not included on our EOPC (or are included under other pay items on our EOPC) totaling \$43K.
 - Insurance, Permits, PP Bond
 - Survey Layout/As-Builts
 - Video
 - NPDES Monitoring

I do want to discuss this pricing info further with a few colleagues in the Tampa office tomorrow before I provide our final comments to you, Todd and Scott.

Will do that by Monday morning and I am available for a call to discuss on Monday afternoon if you are available.

Thanks!

Kent L. McWaters, PE

D 850.329.1442 M 727.492.3593

hdrinc.com/follow-us

Project Memo

To: ERIK VAN DE BOOGAARD, H.C. CONSTRUCTION PROJECTS COORDINATOR

From: JEREMY BURGESS, PROJECT MANAGER

Date: 9/14/2023


Re: 21115 DR. DENNIS WILFONG CENTER FOR SUCCESS – Review of Updated Goodwin Bros pricing proposal for Off-site Improvements

Erik,

In review of the updated change order request proposal from Goodwin Bros. Construction, Inc. for the Off-Site Improvements on CR 574. Coastal believes the pricing to be reasonable and acceptable, these prices are in-line with other pricing we have seen on other projects. Coastal recommends Hernando County accept the proposal for this portion of work.

Please let us know if you have any questions or concerns.

Coastal Engineering Associates, Inc.



Jeremy Burgess, PM
Assistant Field/Survey Director



AGENDA ITEM

TITLE

Approval of Change Order No. 3 to Purchase Order to Goodwin Bros. Construction, Inc., for Infrastructure Construction of Dr. Dennis Wilfong Center for Success (Contract No. 23-CG0215/JG; Amount: \$794,617.86)

BRIEF OVERVIEW

On May 9, 2023, the Board approved award of Contract No. 23-CG0215/JG to Goodwin Bros. Construction, Inc., in the amount of \$1,894,666.20 and authorized the Chief Procurement Officer (CPO) to approve change orders as they became necessary and required up to allowable budget amounts. The Solicitation for 23-CG0215 included on-site improvements only.

Purchase Order Number 23000849 was issued for \$1,894,666.20.

On June 16, 2021, the County received the final document for the Off-Site improvements. The scope of work for change order number three (3) includes Off-Site and On-Site improvements.

Change Order No. 1 was at no-cost updating Purchase Order language notes pertaining to Notice to Proceed verbiage.

Change Order No. 2 was an increase of \$20,211.24 for tortoise relocation bringing the PO total to \$1,914,877.44.

Requested Change Order No. 3 in the amount of \$794,617.86 would increase the purchase order to \$2,709,495.30.

On August 17, 2023, a change order proposal from Goodwin Bros., for the Off-Site and additional On-Site improvements including additional land clearing and tortoise removal was received in the amount of \$794,617.86.

HDR Engineering, Inc., as well as Erik Van De Boogaard, Construction Project Coordinator, Todd Crosby P.E., Assistant Director of Public Works and J. Scott Herring P.E., Public Works Director/County Engineer reviewed the proposed Change Order No. 3 documentation for cost reasonableness and recommended approval in the amount of \$794,617.86 which is comprised of:

\$660,161.90	Off-site improvements.
<u>\$134,455.96</u>	Additional land clearing and tortoise removal.
\$794,617.86	TOTAL

The Chief Procurement Officer has reviewed this requirement for conformance to Procurement Ordinance and Purchasing Policies and Procedures.

FINANCIAL IMPACT

Funds are available in the following Account No. 0011-31001-5606201.

LEGAL NOTE

The Board has the authority to act on this item pursuant to Part II, Chapter 2, Article V of the Hernando County Code of Ordinances.

RECOMMENDATION

It is recommended the Board approve Change Order No. 3 in the amount of \$794,617.86 to Purchase Order No. 23000849 bringing the total purchase order amount to \$2,709,495.30.

REVIEW PROCESS

Erik Van De Boogaard	Approved	09/29/2023	3:28 PM
Scott Herring	Approved	09/29/2023	3:55 PM
Tameka Thompson	Delegated	10/02/2023	7:22 AM
Helen Gornes	Approved	10/02/2023	7:47 AM
Helen Gornes	Approved	10/02/2023	7:47 AM
Tameka Thompson	Approved	10/02/2023	1:30 PM
Carla Rossiter-Smith	Approved	10/03/2023	6:38 AM
Toni Brady	Approved	10/03/2023	7:06 AM
Pamela Hare	Approved	10/03/2023	10:15 AM
Victoria Anderson	Approved	10/03/2023	3:10 PM
Heidi Kurppe	Approved	10/04/2023	8:41 AM
Jeffrey Rogers	Approved	10/04/2023	9:01 AM
Colleen Conko	Approved	10/04/2023	9:05 AM

RESULT:	ADOPTED
MOVER:	Brian Hawkins
SECONDER:	Steve Champion
	Allocco, Narverud, Champion, Campbell and Hawkins