



MEMO

TO: Carla Rossiter-Smith, Chief Procurement Officer

FROM: Chris Linsbeck, Community Services Director 

SUBJECT: 23-C00045/GL Rotary Splash Park Change Order

DATE: January 3, 2024

The request change order is to furnish the labor, equipment, materials, and supervision to make changes to the maintenance shop areas providing for the following improvements:

Add 5" of CC base 15,000	SF \$10,109.75
Add 3" Recycle #57 Stone	15,000 SF \$9,684.73
Trucking 26 Loads	\$4,933.50
Spread & Compact 557 Tons	\$5,636.60
Import Fill 311 CY	\$5,610.10
Turf Grow Area	\$6,417.00
Credit for Storage Bin	(\$5,097.00)
Bond Upcharge	\$932.00

This additional area of improvement will provide for areas for additional equipment storage, sod/turf growth areas, and a larger maintenance area footprint withing Anderson Snow Park to contain park equipment assets. The Engineer of Record has provided confirmation that these proposed changes will not require design revision, reseal, or new signatures.