



PROCUREMENT DEPARTMENT

15470 FLIGHT PATH DRIVE • BROOKSVILLE, FLORIDA 34604
P 352.754.4020 • F 352.754.4199 • W www.HernandoCounty.us

AMENDMENT NO. TWO (2)

TO

CONTRACT NO. 23-C00045/GL

FOR

ROTARY SPLASH PARK AT ANDERSON SNOW SPORTS COMPLEX

The following changes are hereby made a part of the Contract Documents for the **CONTRACT NO. 23-C00045/GL, Rotary Splash Park at Anderson Snow Sports Complex**, located in Hernando County, as fully and completely as if the same were fully set forth therein:

1. Construction Agreement section 3.02.1 - Days to Achieve Substantial Completion and Final Payment has been updated to three hundred sixty-five (365) calendar days for substantial completion and four hundred twenty-five (425) calendar days for final completion from the date indicated on the Notice to Proceed. This will coordinate with what is in the Solicitation section 9.1 - Time of Completion and the Notice to Proceed issued September 25, 2023.
2. All other terms, conditions and specifications of the original Contract remain the same.

Waller Construction, Inc.

Authorized Signature

BOARD OF COUNTY COMMISSIONERS
HERNANDO COUNTY

Carla Rossiter-Smith
Chief Procurement Officer

Date Issued: 12/27/2023