

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC
TRANSPORTATION GRANT AGREEMENT**

Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 5/1/24
TO: Gina Grimmer
Hernando County BOCC
FROM: Raymond Clark
SUBJECT: Airfield Fencing
Brooksville - Tampa Bay Regional Airport

CONTRACT NUMBER: G2440

AMENDMENT NUMBER:

FINANCIAL MANAGEMENT NUMBER: 450402-1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Hernando County BOCC ("Agency"), dated ____, is scheduled to expire on the 30 day of June, 2024.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of December, 2024, for additional time to complete the Project for the following reasons: This project had numerous revisions which, along with contractor and supply issues, had delayed this project a number of times. We are currently providing electricity to the gate and requesting quotes for a gate operator. We anticipate issuing a purchase order within the next two months. Once issued, the installation of a gate operator should be completed within another two months and this project will then be closed.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on _____ (to be completed by Department).

Agency: Hernando County BOCC

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: _____

By: _____

Name: _____

Name: Justin Hall

Title: _____

Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:

APPROVED AS TO FORM
AND LEGAL SUFFICIENCY

BY [Signature]
County Attorney's Office