

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION  
**AMENDMENT FOR EXTENSION OF PUBLIC  
TRANSPORTATION GRANT AGREEMENT**

Form 725-000-04  
STRATEGIC  
DEVELOPMENT  
OGC 02/19

**DATE:** 5/1/24  
**TO:** Gina Grimmer  
Hernando County BOCC  
**FROM:** Raymond Clark  
**SUBJECT:** Westside Infrastructure Improvements  
Brooksville - Tampa Bay Regional Airport

**CONTRACT NUMBER:** G1094

**AMENDMENT NUMBER:**

**FINANCIAL MANAGEMENT NUMBER:** 438513-1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Hernando County BOCC ("Agency"), dated     , is scheduled to expire on the 30 day of June, 2024.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of June, 2025, for additional time to complete the Project for the following reasons: This project was bid out as part of a larger runway rehabilitation project which is now essentially complete. A component of the rehabilitation was to re-locate the localizer equipment. Finalizing the FAA required AGIS survey and flight test are the remaining items to complete. Due to FAA flight test process changes, the tentative flight test is scheduled for February 2025.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on \_\_\_\_\_ (to be completed by Department).

Agency: Hernando County BOCC

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: Justin Hall

Title: \_\_\_\_\_

Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION  
Legal Review:

\_\_\_\_\_

