

**From:** [Sanchez, Rolando](#)  
**To:** [Lillian Hoyt](#); [Galvan, Stephanie](#); [Clark, Sara](#); [Parrish, Robin](#); [Strassman, Krystal](#)  
**Cc:** [Scott Nelson](#); [Helen Gornes](#); [Diane Kafrissen](#)  
**Subject:** RE: Brooksville Elem LAP project Final Change Order - 436712-1-58-1/G1L10  
**Date:** Tuesday, November 1, 2022 6:36:06 AM  
**Attachments:** [image002.png](#)  
[image004.png](#)  
[image001.png](#)

**CAUTION:** This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good Morning Lillian,

Construction Change Order No. 4 (Final) has been reviewed and as there is no additional cost to the maximum agreed amount per the Local Agency Program (LAP) Agreement to the Department for this work and it appears to be in reasonable conformance with the contract requirements. I concur with this change.

Sincerely,

Rolando Sanchez  
LAP Projects Coordinator\ Final Estimates Specialist  
Office: (813) 975-6928  
Cell: (727) 224-4747  
[Rolando.sanchez@dot.state.fl.us](mailto:Rolando.sanchez@dot.state.fl.us)

**Rolando Sanchez**

**Ozmatic Engineering**

Office: (813) 975-6928

Cell: (727) 224-4747

[Rolando.sanchez@oz-matic.com](mailto:Rolando.sanchez@oz-matic.com)



**From:** Lillian Hoyt <LHoyt@co.hernando.fl.us>

**Sent:** Monday, October 31, 2022 3:55 PM

**To:** Sanchez, Rolando <Rolando.Sanchez@dot.state.fl.us>; Galvan, Stephanie <Stephanie.Galvan@dot.state.fl.us>; Clark, Sara <Sara.Clark@dot.state.fl.us>; Parrish, Robin <Robin.Parrish@dot.state.fl.us>; Strassman, Krystal <Krystal.Strassman@dot.state.fl.us>

**Cc:** Scott Nelson <ScottN@co.hernando.fl.us>; Helen Gornes <HGornes@co.hernando.fl.us>; Diane Kafrissen <DKafrissen@co.hernando.fl.us>

**Subject:** Brooksville Elem LAP project Final Change Order - 436712-1-58-1/G1L10

**EXTERNAL SENDER: Use caution with links and attachments.**

Good afternoon.

For your review and approval, we are submitting this final add/deduct change order for the Brooksville Elem SW LAP project, 436712-1-58-1/G1L10.

If you have any questions, please feel free to reach out to us.

Thank you.

*Lillian Hoyt*

Operations Assistant  
Hernando County Department of Public Works  
1525 E. Jefferson Street  
Brooksville, Florida 34601  
Telephone 352-754-4755  
Fax 352-754-4423

*Don't Sweat the Petty stuff, and don't pet the sweaty stuff ~George Carlin*