

AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION GRANT AGREEMENT

DATE: 4/25/23

TO: Gina Grimmer
Hernando County BOCC

FROM: Mike Brown

CONTRACT NUMBER: G1G22

AMENDMENT NUMBER:

FINANCIAL MANAGEMENT NUMBER: 445742 -1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Hernando County BOCC ("Agency"), dated 01/24/2020, is scheduled to expire on the 30 day of June, 2023.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of June, 2024, for additional time to complete the Project for the following reasons: Project design currently at 90%. We have yet to engage AGIS surveyor as required by FAA and anticipate the timeline of this process, along with final FAA approval, to extend beyond the 6/30/23 expiration.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.


IN WITNESS WHEREOF, the Parties have executed this Amendment on 06/01/2023 | 1:42 PM EDT (to be completed by Department).

Agency: Hernando County BOCC
By: [Signature]
Name: John Allocco
Title: Chairman



STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
By: Justin Hall
Name: Justin Hall
Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:
DocuSigned by: Martin Hernandez
04/26/2023 | 7:09 AM EDT





AGENDA ITEM

TITLE

Amendment for Extension of Public Transportation Grant Agreement With State Department of Transportation for Extension of Runway 9-27 at Brooksville-Tampa Bay Regional Airport

Amendment for Extension of Public Transportation Grant Agreement With State Department of Transportation for Extension of Runway 9-27 at Brooksville-Tampa Bay Regional Airport

BRIEF OVERVIEW

Brooksville-Tampa Bay Regional Airport (BKV) was awarded Grant Contract G1G22 for the Design of an Extension of Runway 9-27. The Federal Aviation Administration (FAA) now requires an Airports Geographic Information System (AGIS) survey be performed as part of the design. BKV anticipates the completion of the survey and associated FAA response/approval to occur after the current grant expiration date of June 30, 2023. This amendment for extension will extend the grant for one additional year.

FINANCIAL IMPACT

There is no financial impact.

LEGAL NOTE

The Board is authorized to act on this matter pursuant to Chapter 125, Florida Statutes.

RECOMMENDATION

It is recommended that the Board approve and authorize the Chairman’s signature on the attached Amendment for Extension of Public Transportation Grant Agreement for Contract G1G22.

REVIEW PROCESS

Steve Miller	Approved	05/01/2023	7:51 PM
Valerie Pianta	Approved	05/02/2023	11:16 AM
Helen Gornes	Approved	05/02/2023	1:40 PM
Toni Brady	Approved	05/03/2023	8:56 AM
Pamela Hare	Approved	05/03/2023	9:38 AM
Jon Jouben	Approved	05/03/2023	9:54 AM
Heidi Kurppe	Approved	05/04/2023	9:03 AM
Scott Herring	Approved	05/04/2023	2:34 PM
Jeffrey Rogers	Approved	05/14/2023	10:06 PM
Colleen Conko	Approved	05/15/2023	9:46 AM

RESULT:	ADOPTED
MOVER:	Brian Hawkins
SECONDER:	Steve Champion

AYES: Allocco, Narverud, Champion, Campbell and Hawkins