



PROCUREMENT DEPARTMENT

15470 FLIGHT PATH DRIVE ♦ BROOKSVILLE, FLORIDA 34604
P 352.754.4020 ♦ F 352.754.4199 ♦ W www.HernandoCounty.us

August 16, 2024

VIA EMAIL AND CERTIFIED MAIL

(via email: laz@newvistabuildersgroup.com)

New Vista Builders Group, LLC.
Mr. Lazaro Fernandez
6375 Harney Road, Suite 105
Tampa, Florida 33610

RE: CONTRACT: 21-C00008 Hernando County Fire Station #5--NOTICE OF DECISION TO ASSESS NO LIQUIDATED DAMAGES

Dear Mr. Fernandez:

On October 05, 2023 New Vista Builders Group was notified that Liquidated Damages for contract 21-C00008 were being assessed in the amount of Five Hundred dollars (\$500.00) per day in accordance with Section IX, Article 3, Paragraph 3.03 of the construction contract.

On April 15, 2024 New Vista Builders Group was notified that total Liquidated Damages for contract 21-C00008 would be assessed in the total amount of \$22,000.00. On July 29, 2024 Hernando County received notification from New Vista Builders Group that NVBG could not financially accept the County's assessment of Liquidated Damages.

The County hereby notifies NVBG of the County's decision to assess no liquidated damages for contract 21-C00008. The total amount of liquidated damages assessed have been reduced from \$22,000.00 to \$0.00.

Please contact me with any questions.

Thank you,

A handwritten signature in blue ink that reads "Carla Rossiter-Smith".

Carla Rossiter-Smith
Chief Procurement Officer

pc via email: Toni Brady, Deputy County Administrator
Paul Hasenmeier, Fire Chief & Public Safety Director
Erik van de Boogaard, Construction Projects Coordinator
Kelly Trout, Hernando County Fire Rescue Finance Manager
Pamela Hare, Hernando County Attorney's Office
Michael A. Safris, Nationwide Director Surety & Fidelity Claims (Bond # 7901056429)

cc: Contract File No. 21- C00008