

**AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION GRANT AGREEMENT**

**DATE:** 4/25/23

**TO:** Gina Grimmer  
Hernando County BOCC

**FROM:** Mike Brown

**CONTRACT NUMBER:** G1G22

**AMENDMENT NUMBER:**

**FINANCIAL MANAGEMENT NUMBER:** 445742 -1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Hernando County BOCC ("Agency"), dated 01/24/2020, is scheduled to expire on the 30 day of June, 2023.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of June, 2024, for additional time to complete the Project for the following reasons: Project design currently at 90%. We have yet to engage AGIS surveyor as required by FAA and anticipate the timeline of this process, along with final FAA approval, to extend beyond the 6/30/23 expiration.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on 06/01/2023 | 1:42 PM EDT (to be completed by Department).

Agency: Hernando County BOCC  
By: [Signature]  
Name: John Allocco  
Title: Chairman



STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION  
By: [Signature]  
Name: Justin Hall  
Title: Director of Transportation Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION  
Legal Review:  
DocuSigned by: [Signature] 04/26/2023 | 7:09 AM EDT  
844ABB3212BB414...

