

ONGOING BOCC DIRECTIVES

	BOARD DATE	ONGOING ISSUES	RESPONSIBLE PARTY	ANTICIPATED COMPLETION DATE	COMMENTS
1	5/14/2019	Purchasing Policy Review.	Toni Brady	TBD	Legal review complete. The Procurement Department is finalizing the changes. Include RFP process for services as allowed.
2	6/23/2020	Addition of Statue Memorializing Local African American Significance.	John Mitten / Jeff Rogers	TBD	The Community has formed a committee, awaiting decision from the Community on the addition of a statue.
3	11/17/2020	Mermaid Lakes.	Chris Linsbeck	TBD	The County is working with SWFWMD to obtain a lease on the proposed recreation area. A letter in response to the County revised plans was received. County to provide response to SWFWMD on lease terms.
4	6/22/2021	Tangerine Estates.	Veda Ramirez	TBD	Staff has met and are creating the vision plan on how to accomplish the project. Currently getting updated cost estimates for utilities, roadways and drainage. A plan will be presented to the BOCC for review, direction and approval and will be included in the housing plan for entitlement community.
5	6/22/2021	Tiny Homes.	Michelle Miller	TBD	Workshop completed. Staff is updating the land development code for Tiny Homes Communities. Hiring a Consultant to assist in updating language for BOCC review.
6	6/14/2022	South Brooksville Community Redevelopment Agency.	Jeff Rogers	7/25/2023	The Tax Redevelopment Advisory Committee (TRAC) is still meeting to determine the findings of necessity. TRAC has approved the boundary. Community Redevelopment Agency (CRA) Development is progressing. Consultant was hired by The City of Brooksville to complete the finding of necessity efforts for the South Brooksville CRA.
7	8/23/2022	Twin Lakes Historic Designation.	Veda Ramirez	TBD	Research of the area is being completed for consideration by the BOCC for adding to the Comprehensive Plan. Signs have been added to the Twin Lakes Cemetery.
8	8/23/2022	Homeless Resources and Projects.	Veda Ramirez	TBD	Met with County staff and community partners. Will continue to work with community partners on opportunities to provide assistance.
9	12/13/2022	Ordinance on Required Plantings. Buffer Requirements.	Michelle Miller	TBD	Staff to create Buffer Design Guidelines to be referenced in the code, including ensuring majestic trees are protected and buffer to be started early in construction. Hiring a Consultant to assist in updating language for BOCC review.

10	6/13/2023	Model Home Ordinance.	Michelle Miller	TBD	Changes to the Model Home Ordinance to allow for vertical construction for a limited number of houses in a subdivision prior to the final plat. Hiring a Consultant to assist in updating language for BOCC review.
11	7/11/2023	Fire Rate Analysis.	Paul Hausenmiere	TBD	Consultant hired, study in progress.
12	8/8/2023	Impact Fee Study for Extraordinary Circumstances and Mobility Fee.	Scott Herring	TBD	Obtaining Task Order with Consultant to perform both studies.