



HERNANDO COUNTY  
BOARD OF COUNTY COMMISSIONERS  
15470 FLIGHT PATH DR  
BROOKSVILLE, FL 34604

PURCHASE ORDER-CHANGE NO. 24000313-2

PAGE NO. 1

V  
E  
N  
D  
O  
R

john@seggiecustombuilders.com  
67586  
SEGGIE CUSTOM BUILDERS LLC  
8494 ELDRIDGE RD  
SPRING HILL FL 34608

PDF  
Copy

3  
1  
P  
T  
O  
NORTHWEST LANDFILL  
14450 LANDFILL ROAD  
BROOKSVILLE FL 34614

ORDER DATE: 11/06/23		BUYER: MWILSON		REQ. NO.: RQ240413		REQ. DATE:	
TERMS: NET 30 DAYS		F.O.B.: FOB-DESTINATION		DESC.: ADMINISTRATION BUILDING			
ITEM#	QUANTITY	UOM	DESCRIPTION		UNIT PRICE	EXTENSION	
<p>This Purchase is in accordance with Hernando County Contract No.23-ITB00306/TC, BOCC Approved on:10/10/23, Doc ID No. 12400. The Contract Terms and Conditions apply, and the Purchase Order Terms and Conditions do not apply to this purchase. Duration: Upon Completion. A Notice to Proceed will be issued once the Purchase Order is issued. The Chief Procurement Officer (CPO) was approved to accept change orders as they become necessary &amp; required up to the budgeted amounts.</p> <p>Purchase Order is for the new construction of the Administration Building at the main landfill in Brooksville.</p> <p>The County Contact Person is: Scott Harper, Phone Number: 352-754-4112 The Contractor Contact is: John Seggie, Phone Number: 352-835-3532 Email: john@seggiecustombuilders.com</p> <p>03/04/2025 - Change Order #1 - JAC</p> <p>Contract#:23-ITB00306/TC Contract Name New construction of Adminstrative Building at Main Landfill Grant GMS#:N/A</p>							
ITEM#	ACCOUNT		AMOUNT		PROJECT CODE	PAGE TOTAL \$	
						TOTAL \$	

PDF  
Copy

*Chief Procurement Officer*

\*\*SEE TERMS AND CONDITIONS ON REVERSE SIDE\*\*

APPROVED BY:

CHIEF PROCUREMENT OFFICER



HERNANDO COUNTY  
BOARD OF COUNTY COMMISSIONERS  
15470 FLIGHT PATH DR  
BROOKSVILLE, FL 34604

PURCHASE ORDER-CHANGE NO. 24000313-2

PAGE NO. 2

VEN  
DOOR

john@seggiecustombuilders.com  
67586  
SEGGIE CUSTOM BUILDERS LLC  
8494 ELDRIDGE RD  
SPRING HILL FL 34608

PDF COPY

NORTHWEST LANDFILL  
14450 LANDFILL ROAD  
P BROOKSVILLE FL 34614

T  
O

ORDER DATE: 11/06/23		BUYER: MWILSON		REQ. NO.: RQ240413		REQ. DATE:	
TERMS: NET 30 DAYS		F.O.B.: FOB-DESTINATION		DESC.: ADMINISTRATION BUILDING			
ITEM#	QUANTITY	UOM	DESCRIPTION		UNIT PRICE	EXTENSION	
<p>CO#1 is requested to extend the Project 90 days due to continued construction of Adminstrative Building at Main Landfill.</p> <p>This PO will remain open through project completion.</p> <p>Current Substantial Completion date: 01/31/2025 New Substantial Completion date: 05/01/2025 Current Final Completion date: 03/02/2025 New Final Completion date: 05/31/2025</p> <p>5/28/2025 - Change Order #2 - JAC</p> <p>Contract#: 23-ITB00306/TC Contract Name Solid Waste Administration Facility Project Grant GMS#:N/A</p> <p>CO#2 is requested to extend the Project 150 days to substantial completion and 190 days to final completion due to additionl requirements by the Authority having Jurisdiction for adequate amount of water available for Fire Rescue.</p> <p>This PO will remain open through project completion.</p> <p>Current Substantial Completion date: 05/01/2025</p>							
ITEM#	ACCOUNT		AMOUNT	PROJECT CODE	PAGE TOTAL \$		
					TOTAL \$		

PDF COPY

*Chad Reed*

\*\*SEE TERMS AND CONDITIONS ON REVERSE SIDE\*\*

APPROVED BY:

CHIEF PROCUREMENT OFFICER

**PURCHASE ORDER-CHANGE NO. 24000313-2**

PAGE NO. 3

john@seggiecustombuilders.com

67586

SEGGIE CUSTOM BUILDERS LTD

8494 ELDRIDGE RD

SPRING HILL FL 34608

NORTHWEST LANDFILL  
14450 LANDFILL ROAD  
BROOKSVILLE FL 34614

[illegible]

**\*\*SEE TERMS AND CONDITIONS ON REVERSE SIDE\*\***

**APPROVED BY:**

CHIEF PROCUREMENT OFFICER