



**HERNANDO COUNTY  
BOARD OF COUNTY COMMISSIONERS**  
15470 FLIGHT PATH DR  
BROOKSVILLE, FL 34604

**PURCHASE ORDER-CHANGE NO. 22001066-3**

PAGE NO. 1

V  
E  
N  
D  
O  
R

coastal@coastal-engineering.com

170 FAX: 352-799-8258

COASTAL ENGINEERING ASSOCIATES INC

966 CANDLELIGHT BLVD

BROOKSVILLE FL 34601

**Copy**  
S  
H  
P  
T  
O

UTILITIES - ADMINISTRATION

15365 CORTEZ BLVD

BROOKSVILLE FL 34601

ORDER DATE: 09/15/22			BUYER: KTEJERA			REQ. NO.: RQ221193		REQ. DATE:	
TERMS: NET 30 DAYS			F.O.B.: FOB DESTINATION			DESC.: SEPTIC TO SEWER DIST A PH			
ITEM#	QUANTITY	UOM	DESCRIPTION				UNIT PRICE		EXTENSION
<p>This Purchase is in accordance with Hernando County Contract No.21--RG0045, BOCC Approved on: 08/23/22, Doc ID No. 10878. The Contract Terms and Conditions apply, and the Purchase Order Terms and Conditions do not apply to this purchase. A Notice to Proceed will be issued at a later date in advance of work being performed.</p> <p>The County Contact Person is: Jared Waring, Phone Number: 352-540-6773</p> <p>The Contractor Contact is: Cliff Manuel, Phone Number: 352-796-9423</p> <p>2/23/23 Change Order 1 - GML - CONTRACT #21-RG0045 DOC ID 10878 APPVD 8/23/22 WITH COASTAL ENGINEERING FOR THE SEPTIC TO SEWER CONVERSION, DISTRICT A, PHASE 1 ENGINEERING SERVICES.</p> <p>CHANGE ORDER 1- ADD \$2,000 TO THE OUT OF POCKET EXPENSE TOTAL DUE ADDITIONAL LANDOWNER NOTIFICATION LETTER MAILINGS AND INCREASED POSTAL COST.</p> <p>ADD \$2,000 TO LINE 2 33505-5626322 CIP 111961. REVISED LINE TOTAL = \$800,679.00</p> <p>REVISED PO TOTAL = \$1,800,678.00</p> <p>8/9/23 Change Order 2 - FH</p> <p>Contract #21-RG0045 Doc Id 10878 appvd 08/23/22 with</p>									

ITEM#	ACCOUNT	AMOUNT	PROJECT CODE	PAGE TOTAL \$
				TOTAL \$

**PDF Copy**

*Carl Rouse - Jnt*

**\*\*SEE TERMS AND CONDITIONS ON REVERSE SIDE\*\***

**APPROVED BY:**

CHIEF PROCUREMENT OFFICER

## **HERNANDO COUNTY PURCHASE ORDER TERMS AND CONDITIONS**

### **GENERAL**

The condition of this order may not be changed by Vendor/Contractor. If order is not acceptable, return to Hernando County Purchasing and Contracts Department. Failure of a Vendor/Contractor to deliver according to this purchase order awarded to him or to comply with any of the terms and conditions therein may disqualify him from receiving future orders.

### **QUALITY**

All material or services furnished on this order must be as specified and subject to County inspection and approval within a reasonable time after delivery at destination. Variations in materials or services from those specified in this order must not be made without written authority from the Chief Procurement Officer. Materials rejected will be returned at the Vendor/Contractor's risk and expense.

### **QUANTITY/PRICE**

The quantity of materials ordered or the prices specified must not be exceeded without written authority being first obtained from the Chief Procurement Officer.

### **INDEMNITY AND INSURANCE**

The Vendor/Contractor agrees to indemnify and hold harmless Hernando County, including its officers, agents and employees, from all claims, damages, losses and expenses, including reasonable attorneys' fees, and costs brought or incurred on account of injuries or damages sustained by any party due to the operations of the Vendor/Contractor under this contract. The Vendor/Contractor further agrees to provide workers' compensation for all employees, and to maintain such general and auto liability insurance as is deemed necessary by the County for the particular circumstances and operations of the Vendor/Contractor. The Vendor/Contractor further agrees to provide the County with Certificates of Insurance, indicating the amount of coverage in force, upon request.

### **PACKING**

Packages must be plainly marked with shipper's name and purchase order number; charges are not allowed for boxing or crating unless previously agreed upon in writing.

### **DELIVERY**

All materials must be shipped F. O. B. destination. The County will pay no freight or express charges, except by previous agreement. If specific purchase is negotiated on the basis of F.O.B. shipping point, VENDOR/CONTRACTOR ARE TO PREPAY SHIPPING CHARGES AND ADD TO INVOICE. Delivery must actually be affected within the time stated on purchase made between 8:00 AM and 5:00 PM Monday to Friday inclusive unless otherwise stated. In case of default by the Vendor/Contractor, Hernando County may procure the articles or services covered by this order from other sources and hold the Vendor/Contractor responsible for any excess occasioned thereby.

### **PAYMENT**

Partial billing will be accepted only for items received within the specified delivery period. Payments for items delivered after this specified delivery period will be made after the entire order is completed and accepted by Hernando County. Payment shall be made in accordance with Florida Statute 218, Florida Prompt Payment Act. Payment for accepted equipment/supplies/services will be accomplished by submission of an invoice, in duplicate; to the Ship To Address on the front of the purchase order unless otherwise indicated.

### **MATERIAL SAFETY DATA SHEET**

The Vendor/Contractor agrees to furnish Hernando County with a current Material Safety Data Sheet (MSDS) on or before delivery of each and every hazardous chemical or substance purchased which is classified as toxic under Florida Statute 442. Appropriate labels and MSDSs shall be provided for all shipments. Send MSDSs and other pertinent data to: Hernando County Purchasing and Contracts Department, 20 North Main Street, Room 365, Brooksville, FL 34601-2828.

### **OSHA REQUIREMENT**

The Vendor/Contractor or contractor hereby guarantees Hernando County that all materials, supplies and equipment as listed on the purchase order meet the requirements, specifications and standards as provided for under the Federal Occupations Safety and Health Administration Act of 1970, as from time to time amended and in force at the date thereof.

### **LEGALLY AUTHORIZED WORKFORCE**

VENDOR/CONTRACTOR represents and warrants that VENDOR/CONTRACTOR is in compliance with all applicable federal, state and local laws, including, but not limited to, the laws related to the requirement of an employer to verify an employee's eligibility to work in the United States. VENDOR/CONTRACTOR is encouraged (but not required) to incorporate the IMAGE best practices into its business and, when practicable, incorporate verification requirements into its agreements with subcontractors. The IMAGE Best Practices can be found on the COUNTY'S website at [www.hernandocounty.us/pur/](http://www.hernandocounty.us/pur/).

### **INSURANCE**

Unless otherwise specified, the Contractor shall, at its sole expense, maintain in effect at all times during the performance of the services insurance coverage with limits not less than those set forth below (unless limits have been lowered) and with insurers and under forms of policies satisfactory to COUNTY.

<b><u>Coverage</u></b>	<b><u>Minimum Amounts and Limits</u></b>
(a) Worker's Compensation Employer's Liability	Statutory requirements at location of work \$ 100,000 each accident \$ 100,000 by employee \$ 500,000 policy limit
(b) Commercial General Liability (Additional Insured & Wavier Of Subrogation)	\$ 2,000,000 General Aggregate \$ 2,000,000 Products-Comp. Ops Agg. \$ 1,000,000 Each Occurrence
(c) Automobile Liability Option of Split Limits: (1.) Bodily Injury	\$ 5,000 Medical Expense \$ 1,000,000 Combined Single Limit (owned, hired and non-owned) \$ 1,000,000 Per Person or \$1,000,000 Per Accident



**HERNANDO COUNTY  
BOARD OF COUNTY COMMISSIONERS**

15470 FLIGHT PATH DR  
BROOKSVILLE, FL 34604

**PURCHASE ORDER-CHANGE NO. 22001066-3**

PAGE NO. 2

V  
E  
N  
D  
O  
R

coastal@coastal-engineering.com  
170 FAX: 352-799-8258  
COASTAL ENGINEERING ASSOCIATES INC  
966 CANDLELIGHT BLVD  
BROOKSVILLE FL 34601

**Copy**  
S  
H  
P  
T  
O

UTILITIES - ADMINISTRATION  
15365 CORTEZ BLVD  
BROOKSVILLE FL 34601

ORDER DATE: 09/15/22			BUYER: KTEJERA			REQ. NO.: RQ221193		REQ. DATE:	
TERMS: NET 30 DAYS			F.O.B.: FOB DESTINATION			DESC.: SEPTIC TO SEWER DIST A PH			
ITEM#	QUANTITY	UOM	DESCRIPTION				UNIT PRICE		EXTENSION
<p>Coastal Engineering for the Septic to Sewer Conversion, District A, Phase 1 Engineering services.</p> <p>Change Order 2- Add \$8,584.00 due to : the Force Main connection point at the Winn-Dixie site has been relocated to the existing 16° force main across US 19 based on insufficient capacity. The new connection point requires additional surveying not included in original scope</p> <p>Add \$8,584.00 to line 2 33505-5626322 CIP 111961.</p> <p>Revised line total = \$809,679.00</p> <p>Revised PO total = \$1,809,262.00</p> <p>33505-5626322      1            8584.00            111961</p> <p>4/15/2024 - CHANGE ORDER NO. 3 - LB</p> <p>CO #3 is needed to add \$28,310.00 to line #2 to make modifications to the plans that will allow for a less intrusive construction method previously agreed upon.</p> <p>33505-5626322 CIP 111961</p> <p>Revised line total = \$837,573.00</p>									

ITEM#	ACCOUNT	AMOUNT	PROJECT CODE	PAGE TOTAL \$
				TOTAL \$

**\*\*SEE TERMS AND CONDITIONS ON REVERSE SIDE\*\***

**APPROVED BY:**

*Carl Rouseff - Jnt*

CHIEF PROCUREMENT OFFICER

## **HERNANDO COUNTY PURCHASE ORDER TERMS AND CONDITIONS**

### **GENERAL**

The condition of this order may not be changed by Vendor/Contractor. If order is not acceptable, return to Hernando County Purchasing and Contracts Department. Failure of a Vendor/Contractor to deliver according to this purchase order awarded to him or to comply with any of the terms and conditions therein may disqualify him from receiving future orders.

### **QUALITY**

All material or services furnished on this order must be as specified and subject to County inspection and approval within a reasonable time after delivery at destination. Variations in materials or services from those specified in this order must not be made without written authority from the Chief Procurement Officer. Materials rejected will be returned at the Vendor/Contractor's risk and expense.

### **QUANTITY/PRICE**

The quantity of materials ordered or the prices specified must not be exceeded without written authority being first obtained from the Chief Procurement Officer.

### **INDEMNITY AND INSURANCE**

The Vendor/Contractor agrees to indemnify and hold harmless Hernando County, including its officers, agents and employees, from all claims, damages, losses and expenses, including reasonable attorneys' fees, and costs brought or incurred on account of injuries or damages sustained by any party due to the operations of the Vendor/Contractor under this contract. The Vendor/Contractor further agrees to provide workers' compensation for all employees, and to maintain such general and auto liability insurance as is deemed necessary by the County for the particular circumstances and operations of the Vendor/Contractor. The Vendor/Contractor further agrees to provide the County with Certificates of Insurance, indicating the amount of coverage in force, upon request.

### **PACKING**

Packages must be plainly marked with shipper's name and purchase order number; charges are not allowed for boxing or crating unless previously agreed upon in writing.

### **DELIVERY**

All materials must be shipped F. O. B. destination. The County will pay no freight or express charges, except by previous agreement. If specific purchase is negotiated on the basis of F.O.B. shipping point, VENDOR/CONTRACTOR ARE TO PREPAY SHIPPING CHARGES AND ADD TO INVOICE. Delivery must actually be affected within the time stated on purchase made between 8:00 AM and 5:00 PM Monday to Friday inclusive unless otherwise stated. In case of default by the Vendor/Contractor, Hernando County may procure the articles or services covered by this order from other sources and hold the Vendor/Contractor responsible for any excess occasioned thereby.

### **PAYMENT**

Partial billing will be accepted only for items received within the specified delivery period. Payments for items delivered after this specified delivery period will be made after the entire order is completed and accepted by Hernando County. Payment shall be made in accordance with Florida Statute 218, Florida Prompt Payment Act. Payment for accepted equipment/supplies/services will be accomplished by submission of an invoice, in duplicate; to the Ship To Address on the front of the purchase order unless otherwise indicated.

### **MATERIAL SAFETY DATA SHEET**

The Vendor/Contractor agrees to furnish Hernando County with a current Material Safety Data Sheet (MSDS) on or before delivery of each and every hazardous chemical or substance purchased which is classified as toxic under Florida Statute 442. Appropriate labels and MSDSs shall be provided for all shipments. Send MSDSs and other pertinent data to: Hernando County Purchasing and Contracts Department, 20 North Main Street, Room 365, Brooksville, FL 34601-2828.

### **OSHA REQUIREMENT**

The Vendor/Contractor or contractor hereby guarantees Hernando County that all materials, supplies and equipment as listed on the purchase order meet the requirements, specifications and standards as provided for under the Federal Occupations Safety and Health Administration Act of 1970, as from time to time amended and in force at the date thereof.

### **LEGALLY AUTHORIZED WORKFORCE**

VENDOR/CONTRACTOR represents and warrants that VENDOR/CONTRACTOR is in compliance with all applicable federal, state and local laws, including, but not limited to, the laws related to the requirement of an employer to verify an employee's eligibility to work in the United States. VENDOR/CONTRACTOR is encouraged (but not required) to incorporate the IMAGE best practices into its business and, when practicable, incorporate verification requirements into its agreements with subcontractors. The IMAGE Best Practices can be found on the COUNTY'S website at [www.hernandocounty.us/pur/](http://www.hernandocounty.us/pur/).

### **INSURANCE**

Unless otherwise specified, the Contractor shall, at its sole expense, maintain in effect at all times during the performance of the services insurance coverage with limits not less than those set forth below (unless limits have been lowered) and with insurers and under forms of policies satisfactory to COUNTY.

<b><u>Coverage</u></b>	<b><u>Minimum Amounts and Limits</u></b>
(a) Worker's Compensation Employer's Liability	Statutory requirements at location of work \$ 100,000 each accident \$ 100,000 by employee \$ 500,000 policy limit
(b) Commercial General Liability (Additional Insured & Wavier Of Subrogation)	\$ 2,000,000 General Aggregate \$ 2,000,000 Products-Comp. Ops Agg. \$ 1,000,000 Each Occurrence
(c) Automobile Liability Option of Split Limits: (1.) Bodily Injury	\$ 5,000 Medical Expense \$ 1,000,000 Combined Single Limit (owned, hired and non-owned) \$ 1,000,000 Per Person or \$1,000,000 Per Accident

CHIEF PROCUREMENT OFFICER

## **HERNANDO COUNTY PURCHASE ORDER TERMS AND CONDITIONS**

### **GENERAL**

The condition of this order may not be changed by Vendor/Contractor. If order is not acceptable, return to Hernando County Purchasing and Contracts Department. Failure of a Vendor/Contractor to deliver according to this purchase order awarded to him or to comply with any of the terms and conditions therein may disqualify him from receiving future orders.

### **QUALITY**

All material or services furnished on this order must be as specified and subject to County inspection and approval within a reasonable time after delivery at destination. Variations in materials or services from those specified in this order must not be made without written authority from the Chief Procurement Officer. Materials rejected will be returned at the Vendor/Contractor's risk and expense.

### **QUANTITY/PRICE**

The quantity of materials ordered or the prices specified must not be exceeded without written authority being first obtained from the Chief Procurement Officer.

### **INDEMNITY AND INSURANCE**

The Vendor/Contractor agrees to indemnify and hold harmless Hernando County, including its officers, agents and employees, from all claims, damages, losses and expenses, including reasonable attorneys' fees, and costs brought or incurred on account of injuries or damages sustained by any party due to the operations of the Vendor/Contractor under this contract. The Vendor/Contractor further agrees to provide workers' compensation for all employees, and to maintain such general and auto liability insurance as is deemed necessary by the County for the particular circumstances and operations of the Vendor/Contractor. The Vendor/Contractor further agrees to provide the County with Certificates of Insurance, indicating the amount of coverage in force, upon request.

### **PACKING**

Packages must be plainly marked with shipper's name and purchase order number; charges are not allowed for boxing or crating unless previously agreed upon in writing.

### **DELIVERY**

All materials must be shipped F. O. B. destination. The County will pay no freight or express charges, except by previous agreement. If specific purchase is negotiated on the basis of F.O.B. shipping point, VENDOR/CONTRACTOR ARE TO PREPAY SHIPPING CHARGES AND ADD TO INVOICE. Delivery must actually be affected within the time stated on purchase made between 8:00 AM and 5:00 PM Monday to Friday inclusive unless otherwise stated. In case of default by the Vendor/Contractor, Hernando County may procure the articles or services covered by this order from other sources and hold the Vendor/Contractor responsible for any excess occasioned thereby.

### **PAYMENT**

Partial billing will be accepted only for items received within the specified delivery period. Payments for items delivered after this specified delivery period will be made after the entire order is completed and accepted by Hernando County. Payment shall be made in accordance with Florida Statute 218, Florida Prompt Payment Act. Payment for accepted equipment/supplies/services will be accomplished by submission of an invoice, in duplicate; to the Ship To Address on the front of the purchase order unless otherwise indicated.

### **MATERIAL SAFETY DATA SHEET**

The Vendor/Contractor agrees to furnish Hernando County with a current Material Safety Data Sheet (MSDS) on or before delivery of each and every hazardous chemical or substance purchased which is classified as toxic under Florida Statute 442. Appropriate labels and MSDSs shall be provided for all shipments. Send MSDSs and other pertinent data to: Hernando County Purchasing and Contracts Department, 20 North Main Street, Room 365, Brooksville, FL 34601-2828.

### **OSHA REQUIREMENT**

The Vendor/Contractor or contractor hereby guarantees Hernando County that all materials, supplies and equipment as listed on the purchase order meet the requirements, specifications and standards as provided for under the Federal Occupations Safety and Health Administration Act of 1970, as from time to time amended and in force at the date thereof.

### **LEGALLY AUTHORIZED WORKFORCE**

VENDOR/CONTRACTOR represents and warrants that VENDOR/CONTRACTOR is in compliance with all applicable federal, state and local laws, including, but not limited to, the laws related to the requirement of an employer to verify an employee's eligibility to work in the United States. VENDOR/CONTRACTOR is encouraged (but not required) to incorporate the IMAGE best practices into its business and, when practicable, incorporate verification requirements into its agreements with subcontractors. The IMAGE Best Practices can be found on the COUNTY'S website at [www.hernandocounty.us/pur/](http://www.hernandocounty.us/pur/).

### **INSURANCE**

Unless otherwise specified, the Contractor shall, at its sole expense, maintain in effect at all times during the performance of the services insurance coverage with limits not less than those set forth below (unless limits have been lowered) and with insurers and under forms of policies satisfactory to COUNTY.

<b><u>Coverage</u></b>	<b><u>Minimum Amounts and Limits</u></b>
(a) Worker's Compensation Employer's Liability	Statutory requirements at location of work \$ 100,000 each accident \$ 100,000 by employee \$ 500,000 policy limit
(b) Commercial General Liability (Additional Insured & Wavier Of Subrogation)	\$ 2,000,000 General Aggregate \$ 2,000,000 Products-Comp. Ops Agg. \$ 1,000,000 Each Occurrence
(c) Automobile Liability Option of Split Limits: (1.) Bodily Injury	\$ 5,000 Medical Expense \$ 1,000,000 Combined Single Limit (owned, hired and non-owned) \$ 1,000,000 Per Person or \$1,000,000 Per Accident



**HERNANDO COUNTY  
BOARD OF COUNTY COMMISSIONERS**

15470 FLIGHT PATH DR  
BROOKSVILLE, FL 34604

**PURCHASE ORDER-CHANGE NO.** 22001066-3  
**CHANGE DATE:** 04/15/24

PAGE NO. 1

V  
E  
N  
D  
O  
R

coastal@coastal-engineering.com  
170 FAX: 352-799-8258  
COASTAL ENGINEERING ASSOCIATES INC  
966 CANDLELIGHT BLVD  
BROOKSVILLE FL 34601

Copy  
UTILITIES - ADMINISTRATION  
15365 CORTEZ BLVD  
BROOKSVILLE FL 34601  
TO

ORDER DATE: 09/15/22			BUYER: KTEJERA		REQ. NO.: RQ221193		REQ. DATE: 08/30/22	
TERMS: NET 30 DAYS			F.O.B.: FOB DESTINATION		DESC.: CHANGE ORDER - 3			
ITEM#	QUANTITY	UOM	DESCRIPTION			UNIT PRICE	EXTENSION	
<p>4/15/2024 - CHANGE ORDER NO. 3 - LB CO #3 is needed to add \$28,310.00 to line #2 to make modifications to the plans that will allow for a less intrusive construction method previously agreed upon.</p> <p>33505-5626322 CIP 111961</p> <p>Revised line total = \$837,573.00 Revised PO total = \$1,837,572.00</p> <p>02 28310.00 JOB SEPTIC TO SEWER CONVERSION, DISTRICT A .0000 28,310.00 PHASE 1 ENGINEERING SERVICES</p>								
ITEM#	ACCOUNT		AMOUNT	PROJECT CODE	PAGE TOTAL \$			28,310.00
02	33505	5626322	28,310.00	111961	TOTAL \$			28,310.00

\*\*SEE TERMS AND CONDITIONS ON REVERSE SIDE\*\*

**APPROVED BY:**

*Carl Rouseff - Jnt*  
CHIEF PROCUREMENT OFFICER

## **HERNANDO COUNTY PURCHASE ORDER TERMS AND CONDITIONS**

### **GENERAL**

The condition of this order may not be changed by Vendor/Contractor. If order is not acceptable, return to Hernando County Purchasing and Contracts Department. Failure of a Vendor/Contractor to deliver according to this purchase order awarded to him or to comply with any of the terms and conditions therein may disqualify him from receiving future orders.

### **QUALITY**

All material or services furnished on this order must be as specified and subject to County inspection and approval within a reasonable time after delivery at destination. Variations in materials or services from those specified in this order must not be made without written authority from the Chief Procurement Officer. Materials rejected will be returned at the Vendor/Contractor's risk and expense.

### **QUANTITY/PRICE**

The quantity of materials ordered or the prices specified must not be exceeded without written authority being first obtained from the Chief Procurement Officer.

### **INDEMNITY AND INSURANCE**

The Vendor/Contractor agrees to indemnify and hold harmless Hernando County, including its officers, agents and employees, from all claims, damages, losses and expenses, including reasonable attorneys' fees, and costs brought or incurred on account of injuries or damages sustained by any party due to the operations of the Vendor/Contractor under this contract. The Vendor/Contractor further agrees to provide workers' compensation for all employees, and to maintain such general and auto liability insurance as is deemed necessary by the County for the particular circumstances and operations of the Vendor/Contractor. The Vendor/Contractor further agrees to provide the County with Certificates of Insurance, indicating the amount of coverage in force, upon request.

### **PACKING**

Packages must be plainly marked with shipper's name and purchase order number; charges are not allowed for boxing or crating unless previously agreed upon in writing.

### **DELIVERY**

All materials must be shipped F. O. B. destination. The County will pay no freight or express charges, except by previous agreement. If specific purchase is negotiated on the basis of F.O.B. shipping point, VENDOR/CONTRACTOR ARE TO PREPAY SHIPPING CHARGES AND ADD TO INVOICE. Delivery must actually be affected within the time stated on purchase made between 8:00 AM and 5:00 PM Monday to Friday inclusive unless otherwise stated. In case of default by the Vendor/Contractor, Hernando County may procure the articles or services covered by this order from other sources and hold the Vendor/Contractor responsible for any excess occasioned thereby.

### **PAYMENT**

Partial billing will be accepted only for items received within the specified delivery period. Payments for items delivered after this specified delivery period will be made after the entire order is completed and accepted by Hernando County. Payment shall be made in accordance with Florida Statute 218, Florida Prompt Payment Act. Payment for accepted equipment/supplies/services will be accomplished by submission of an invoice, in duplicate; to the Ship To Address on the front of the purchase order unless otherwise indicated.

### **MATERIAL SAFETY DATA SHEET**

The Vendor/Contractor agrees to furnish Hernando County with a current Material Safety Data Sheet (MSDS) on or before delivery of each and every hazardous chemical or substance purchased which is classified as toxic under Florida Statute 442. Appropriate labels and MSDSs shall be provided for all shipments. Send MSDSs and other pertinent data to: Hernando County Purchasing and Contracts Department, 20 North Main Street, Room 365, Brooksville, FL 34601-2828.

### **OSHA REQUIREMENT**

The Vendor/Contractor or contractor hereby guarantees Hernando County that all materials, supplies and equipment as listed on the purchase order meet the requirements, specifications and standards as provided for under the Federal Occupations Safety and Health Administration Act of 1970, as from time to time amended and in force at the date thereof.

### **LEGALLY AUTHORIZED WORKFORCE**

VENDOR/CONTRACTOR represents and warrants that VENDOR/CONTRACTOR is in compliance with all applicable federal, state and local laws, including, but not limited to, the laws related to the requirement of an employer to verify an employee's eligibility to work in the United States. VENDOR/CONTRACTOR is encouraged (but not required) to incorporate the IMAGE best practices into its business and, when practicable, incorporate verification requirements into its agreements with subcontractors. The IMAGE Best Practices can be found on the COUNTY'S website at [www.hernandocounty.us/pur/](http://www.hernandocounty.us/pur/).

### **INSURANCE**

Unless otherwise specified, the Contractor shall, at its sole expense, maintain in effect at all times during the performance of the services insurance coverage with limits not less than those set forth below (unless limits have been lowered) and with insurers and under forms of policies satisfactory to COUNTY.

<b><u>Coverage</u></b>	<b><u>Minimum Amounts and Limits</u></b>
(a) Worker's Compensation Employer's Liability	Statutory requirements at location of work \$ 100,000 each accident \$ 100,000 by employee \$ 500,000 policy limit
(b) Commercial General Liability (Additional Insured & Wavier Of Subrogation)	\$ 2,000,000 General Aggregate \$ 2,000,000 Products-Comp. Ops Agg. \$ 1,000,000 Each Occurrence
(c) Automobile Liability Option of Split Limits: (1.) Bodily Injury	\$ 5,000 Medical Expense \$ 1,000,000 Combined Single Limit (owned, hired and non-owned) \$ 1,000,000 Per Person or \$1,000,000 Per Accident



# HERNANDO COUNTY

## PROCUREMENT REVIEW FORM

Procurement Contact:	Fran Hallet
Contract No. and Project Description (Task Order & GSM #)	21-RG0045 – Septic to Sewer Conversion PH 1-ENG SVCS
Vendor Name:	Coastal Engineering Associates, Inc.
Purchase Order No.:	22001066
Change Order No.:	Change Order 3

Procurement Agent Review:	<i>Fran Hallet</i>	3/21/24	Fran Hallet
	Signature	Date	Printed Name
Comments:	Change Order # 3 is requested to make modifications to the plans that will allow for a less intrusive construction method than previously agreed upon. The increase is \$28,310.00.  No Issues		

Grant Review:	<i>Helen Gornes</i>	3-27-24	Helen Gornes/Maria Hobbs
	Signature	Date	Printed Name
Comments: GMS #472 33505	Terms: 8-25-22 to 10-31-26, in accordance with grant agreement. Sufficient funding available. Project increase in funding allowable expense. Expense for Engineering design modification for construction appears to be necessary, reasonable, allowable, allocable and in conformance with agreement. Grant compliance review completed; no issues found. OK to process.		

Chief of Procurement Review:			
	Signature	Date	Printed Name
Comments:	<div style="border: 2px solid black; padding: 10px; display: inline-block;"> <b>APPROVED</b>          By Carla Rossiter-Smith at 2:15 pm, Apr 15, 2024       </div>		

Recommendation:	
-----------------	--



Hernando County Board of County Commissioners  
15470 Flight Path Dr.  
Brooksville, FL 34604

Rev: 0

Construction Change Order

**Owner:** Hernando County Board of County Commissioners

**Owner's Representative:**

**Vendor:** COASTAL ENGINEERING ASSOCIATES

**Change Order No.** 3  
**Contract No.** 22001066

**Change Order Date:** 03-15-2024  
**Contract Date:**

**Project Description:**

SEPTIC TO SEWER CONVERSION PH 1-ENG SVCS

**The Project is Changed as Follows**

Justification: Contract #21-RG0045 Doc Id 10878 appvd 08/23/22 with Coastal Engineering for the Septic to Sewer Conversion, District A, Phase 1 Engineering services.

Change Order 3- Add \$28,310.00 to make modifications to the plans that will allow for a less intrusive construction method that previously agreed upon.

Add \$28,310.00 to line 2 33505-5626322 CIP 111961.

Revised line total = \$837,573.00

Revised PO total = \$1,837,572.00

**Total Addition/Deduction this Change Order:** 28,310.00

<b>The Original Contract Sum was</b>	1,798,678.00
<b>Net Change by previously authorized Change Orders:</b>	10,584.00
<b>The Contract Sum prior to this Change Order was</b>	1,809,262.00
<b>The Net Amount of this Change Order is:</b>	28,310.00
<b>The new Contract Sum including this Change Order will be</b>	1,837,572.00

**The Contract Time will be changed by this Change Order (Days):**

**The Date of Substantial Completion as of the date of this Change Order therefore is:**

**Vendor Name/Address:**

COASTAL ENGINEERING ASSOCIATES INC  
966 CANDLELIGHT BLVD  
BROOKSVILLE, FL 34601

**Owner or Owner's Representative:**

Hernando County Commission  
15470 Flight Path Dr.  
Brooksville, FL 34601

**APPROVED**

By Carla Rossiter-Smith at 2:15 pm, Apr 15, 2024

**Authorized Signature**

**Date:** 3/18/21

**Chief Procurement Office**

**Date:**

**Distribution:**

Vendor - Original  
Purchasing & Contracts  
Finance  
Requisitioning  
Contract File

## Fran Hallet

---

**From:** Katrina Tejera  
**Sent:** Thursday, March 21, 2024 11:19 AM  
**To:** Fran Hallet; Lindsey Brown  
**Cc:** Grace Sheppard  
**Subject:** 22001066 - Coastal 22018 S2S Change Order Request - No 3  
**Attachments:** 22018 S2S CO3 03152024.pdf

Good morning,

Please process the attached change order.

Grace, Please approve in Adminsys.

Thank you,

***Katrina (Trina) Tejera***

Operations Assistant  
Hernando County Utilities Department  
15365 Cortez Blvd.  
Brooksville, FL. 34613  
352-754-4926

---

**From:** Jared Waring <JWaring@co.hernando.fl.us>  
**Sent:** Monday, March 18, 2024 8:26 AM  
**To:** Katrina Tejera <KTejera@co.hernando.fl.us>  
**Subject:** FW: 22018 S2S Change Order Request - No 3

Trina,

See attached signed change order no. 3.



**Jared Waring, P.E.**  
**Engineer**  
Hernando County Utilities Department  
15365 Cortez Blvd  
Brooksville, FL 34613

---

**From:** Rojean Hisson <[rhisson@coastal-engineering.com](mailto:rhisson@coastal-engineering.com)>

**Sent:** Monday, March 18, 2024 8:22 AM

**To:** Jared Waring <[JWaring@co.hernando.fl.us](mailto:JWaring@co.hernando.fl.us)>

**Cc:** Brian Malmberg <[bmalmberg@coastal-engineering.com](mailto:bmalmberg@coastal-engineering.com)>; Tina Malmberg <[tmalmberg@coastal-engineering.com](mailto:tmalmberg@coastal-engineering.com)>;

Lindsay Ollier <[Lollier@coastal-engineering.com](mailto:Lollier@coastal-engineering.com)>

**Subject:** RE: 22018 S2S Change Order Request - No 3

**CAUTION:** This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good morning Jared,

Please see attached signed Change Order No 3.

Thank you,

**Rojean Hisson**

Project Manager

**Coastal Engineering Associates, Inc**

966 Candlelight Blvd

Brooksville, FL 34601

352.796.9423

[rhisson@coastal-engineering.com](mailto:rhisson@coastal-engineering.com)



---

**From:** Jared Waring <[JWaring@co.hernando.fl.us](mailto:JWaring@co.hernando.fl.us)>

**Sent:** Monday, March 18, 2024 8:07 AM

**To:** Rojean Hisson <[rhisson@coastal-engineering.com](mailto:rhisson@coastal-engineering.com)>

**Subject:** FW: 22018 S2S Change Order Request - No 3

Rojean,

Please have the attached change order signed and return at your earliest convenience.



Jared Waring, P.E.  
Engineer  
Hernando County Utilities Department  
15365 Cortez Blvd  
Brooksville, FL 34613  
[www.hernandocounty.us](http://www.hernandocounty.us)  
Office Phone: (352) 540-6773

---

**From:** Katrina Tejera <[KTejera@co.hernando.fl.us](mailto:KTejera@co.hernando.fl.us)>  
**Sent:** Friday, March 15, 2024 4:19 PM  
**To:** Jared Waring <[JWaring@co.hernando.fl.us](mailto:JWaring@co.hernando.fl.us)>  
**Cc:** Ron Patel <[RPatel@co.hernando.fl.us](mailto:RPatel@co.hernando.fl.us)>; Grace Sheppard <[GSheppard@co.hernando.fl.us](mailto:GSheppard@co.hernando.fl.us)>  
**Subject:** RE: 22018 S2S Change Order Request - No 3

Hi Jared,

Please find attached your requested change order and forward to the vendor for signature.

Thank you,

***Katrina (Trina) Tejera***

Operations Assistant  
Hernando County Utilities Department  
15365 Cortez Blvd.  
Brooksville, FL. 34613  
352-754-4926

---

**From:** Jared Waring <[JWaring@co.hernando.fl.us](mailto:JWaring@co.hernando.fl.us)>  
**Sent:** Tuesday, March 12, 2024 4:15 PM  
**To:** Katrina Tejera <[KTejera@co.hernando.fl.us](mailto:KTejera@co.hernando.fl.us)>  
**Cc:** Ron Patel <[RPatel@co.hernando.fl.us](mailto:RPatel@co.hernando.fl.us)>  
**Subject:** RE: 22018 S2S Change Order Request - No 3

Trina,

The justification for 22018, S2S Change Order Request - No 3, is to make modifications to the plans that will allow for a less intrusive construction method that previously agreed upon.



Jared Waring, P.E.  
Engineer  
Hernando County Utilities Department  
15365 Cortez Blvd  
Brooksville, FL 34613  
[www.hernandocounty.us](http://www.hernandocounty.us)  
Office Phone: (352) 540-6773

---

**From:** Katrina Tejera <[KTejera@co.hernando.fl.us](mailto:KTejera@co.hernando.fl.us)>  
**Sent:** Tuesday, March 12, 2024 3:45 PM  
**To:** Jared Waring <[JWaring@co.hernando.fl.us](mailto:JWaring@co.hernando.fl.us)>  
**Subject:** RE: 22018 S2S Change Order Request - No 3

Hi Jared,

Please provide me with a justification for change order number 3.

Thank you,

***Katrina (Trina) Tejera***

Operations Assistant  
Hernando County Utilities Department  
15365 Cortez Blvd.  
Brooksville, FL. 34613  
352-754-4926

---

**From:** Jared Waring <[JWaring@co.hernando.fl.us](mailto:JWaring@co.hernando.fl.us)>  
**Sent:** Friday, March 8, 2024 8:53 AM  
**To:** Katrina Tejera <[KTejera@co.hernando.fl.us](mailto:KTejera@co.hernando.fl.us)>  
**Subject:** FW: 22018 S2S Change Order Request - No 3

Trina,

Assuming that this change order is approved by Gordon, what would be my next steps moving forward?



Jared Waring, P.E.  
Engineer  
Hernando County Utilities Department

15365 Cortez Blvd  
Brooksville, FL 34613  
[www.hernandocounty.us](http://www.hernandocounty.us)  
Office Phone: (352) 540-6773

---

**From:** Rojean Hisson <[rhisson@coastal-engineering.com](mailto:rhisson@coastal-engineering.com)>  
**Sent:** Thursday, March 7, 2024 3:01 PM  
**To:** Jared Waring <[JWaring@co.hernando.fl.us](mailto:JWaring@co.hernando.fl.us)>  
**Cc:** Brian Malmberg <[bmalmberg@coastal-engineering.com](mailto:bmalmberg@coastal-engineering.com)>; Tina Malmberg <[tmalmberg@coastal-engineering.com](mailto:tmalmberg@coastal-engineering.com)>;  
Gordon Onderdonk <[GOnderdonk@co.hernando.fl.us](mailto:GOnderdonk@co.hernando.fl.us)>; Ron Patel <[RPatel@co.hernando.fl.us](mailto:RPatel@co.hernando.fl.us)>  
**Subject:** 22018 S2S Change Order Request - No 3

**CAUTION:** This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

HERNANDO COUNTY CONTRACT NO.21—RG0045/PH  
PURCHASE ORDER NO. 22001066  
SEPTIC TO SEWER, DISTRICT A PHASE 1

Good afternoon Jared,

Coastal Engineering is requesting Change Order No. 3 to the above-mentioned contract in the amount of \$28,310.00. The Proposed Sewer Shed 5 revision incorporating Grinder Configuration Scenario 4 – Combo System shall require additional engineering, design work, and FDEP Sewer Permitting. Please see the attached Exhibit B Fee Schedule.

Citrus County Site Visit may be beneficial 3-4 weeks prior to issuing updated plans. Please contact Tina Malmberg for arrangements.

Please let me know if you require additional information.

Thank you,

**Rojean Hisson**  
Project Manager  
**Coastal Engineering Associates, Inc**  
966 Candlelight Blvd  
Brooksville, FL 34601  
352.796.9423  
[rhisson@coastal-engineering.com](mailto:rhisson@coastal-engineering.com)



**From:** Jared Waring  
**To:** Katrina Tejera  
**Cc:** Ron Patel  
**Subject:** RE: 22018 S2S Change Order Request - No 3  
**Date:** Tuesday, March 12, 2024 4:14:48 PM

---

Trina,

The justification for 22018, S2S Change Order Request - No 3, is to make modifications to the plans that will allow for a less intrusive construction method that previously agreed upon.



**Jared Waring, P.E.**

**Engineer**

Hernando County Utilities Department

15365 Cortez Blvd

Brooksville, FL 34613

[www.hernandocounty.us](http://www.hernandocounty.us)

Office Phone: (352) 540-6773

---

**From:** Katrina Tejera <KTejera@co.hernando.fl.us>

**Sent:** Tuesday, March 12, 2024 3:45 PM

**To:** Jared Waring <JWaring@co.hernando.fl.us>

**Subject:** RE: 22018 S2S Change Order Request - No 3

Hi Jared,

Please provide me with a justification for change order number 3.

Thank you,

*Katrina (Trina) Tejera*

Operations Assistant

Hernando County Utilities Department

15365 Cortez Blvd.

Brooksville, FL. 34613



352-754-4926

**From:** Jared Waring <[JWaring@co.hernando.fl.us](mailto:JWaring@co.hernando.fl.us)>  
**Sent:** Friday, March 8, 2024 8:53 AM  
**To:** Katrina Tejera <[KTejera@co.hernando.fl.us](mailto:KTejera@co.hernando.fl.us)>  
**Subject:** FW: 22018 S2S Change Order Request - No 3

Trina,

Assuming that this change order is approved by Gordon, what would be my next steps moving forward?



**Jared Waring, P.E.**

**Engineer**

Hernando County Utilities Department  
15365 Cortez Blvd  
Brooksville, FL 34613  
[www.hernandocounty.us](http://www.hernandocounty.us)  
Office Phone: (352) 540-6773

**From:** Rojean Hisson <[rhisson@coastal-engineering.com](mailto:rhisson@coastal-engineering.com)>  
**Sent:** Thursday, March 7, 2024 3:01 PM  
**To:** Jared Waring <[JWaring@co.hernando.fl.us](mailto:JWaring@co.hernando.fl.us)>  
**Cc:** Brian Malmberg <[bmalmberg@coastal-engineering.com](mailto:bmalmberg@coastal-engineering.com)>; Tina Malmberg <[tmalmberg@coastal-engineering.com](mailto:tmalmberg@coastal-engineering.com)>; Gordon Onderdonk <[GOnderdonk@co.hernando.fl.us](mailto:GOnderdonk@co.hernando.fl.us)>; Ron Patel <[RPatel@co.hernando.fl.us](mailto:RPatel@co.hernando.fl.us)>  
**Subject:** 22018 S2S Change Order Request - No 3

**CAUTION:** This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

HERNANDO COUNTY CONTRACT NO.21—RG0045/PH  
PURCHASE ORDER NO. 22001066  
SEPTIC TO SEWER, DISTRICT A PHASE 1

Good afternoon Jared,

Coastal Engineering is requesting Change Order No. 3 to the above-mentioned contract in the amount of \$28,310.00. The Proposed Sewer Shed 5 revision incorporating Grinder Configuration Scenario 4 – Combo System shall require additional engineering, design work, and FDEP Sewer Permitting. Please see the attached Exhibit B Fee Schedule.

Citrus County Site Visit may be beneficial 3-4 weeks prior to issuing updated plans. Please contact Tina Malmberg for arrangements.

Please let me know if you require additional information.

Thank you,

**Rojean Hisson**  
Project Manager  
**Coastal Engineering Associates, Inc**  
966 Candlelight Blvd  
Brooksville, FL 34601  
352.796.9423  
[rhisson@coastal-engineering.com](mailto:rhisson@coastal-engineering.com)






Task Order No. 6  
Contract 21-RG0045/PH Change Order #3  
Hernando County Septic to Sewer District A Phase 1  
EXHIBIT "B" FEE SCHEDULE

TASK	PROJECT ACTIVITY	Coastal		Coastal		Coastal		JEA		JEA		JEA		JEA		JEA		JEA		JEA		JEA		Base Activity \$ AMOUNT	Man Hrs by Activity	Avg Hrs
		Man Hrs	Cost	Man Hrs	Cost	Man Hrs	Cost	Man Hrs	Cost	Man Hrs	Cost	Man Hrs	Cost	Man Hrs	Cost	Man Hrs	Cost	Man Hrs	Cost	Man Hrs	Cost	Man Hrs	Cost			
1	Project Management	4	\$185.00	0	\$ 60.00	0	\$132.00		\$250.00		\$180.00		\$195.00		\$190.00		\$125.00		\$ 100.00		\$ 115.00		\$ 80.00	\$ 1,532.00	10	\$153.20
3.4b	Permit Submittals																									
	Hernando County Right-of-Way Use Permit	0	\$185.00	0	\$ 60.00	0	\$132.00		\$250.00		\$180.00		\$195.00		\$190.00		\$125.00		\$ 100.00		\$ 115.00		\$ 80.00	\$ -	0	#DIV/0!
	FDEP Sewer Permit Update	0	\$185.00	0	\$ 60.00	0	\$132.00		\$250.00		\$180.00	4	\$195.00		\$190.00	4	\$125.00	8	\$ 100.00		\$ 115.00		\$ 80.00	\$ 2,080.00	16	\$130.00
	FDOT Utility Permit	0	\$195.00	0	\$ 60.00	0	\$132.00		\$250.00		\$180.00		\$195.00		\$190.00		\$125.00		\$ 100.00		\$ 115.00		\$ 80.00	\$ -	0	#DIV/0!
3.6b	100% Design Documents Updates for Grinder System	0	\$195.00	0	\$ 60.00	32	\$132.00	2	\$250.00	6	\$180.00	16	\$195.00	2	\$190.00	28	\$125.00	40	\$ 100.00	60	\$ 115.00	4	\$ 80.00	\$ 23,944.00	190	\$126.02
6	Engineers Opinion of Probable Costs	2	\$185.00	2	\$ 60.00	2	\$132.00		\$250.00		\$180.00		\$195.00		\$190.00		\$125.00		\$ 100.00		\$ 115.00		\$ 80.00	\$ 754.00	6	\$125.67
7	Bidding Assistance	0	\$185.00	0	\$ 60.00	0	\$132.00		\$250.00		\$180.00		\$195.00		\$190.00		\$125.00		\$ 100.00		\$ 115.00		\$ 80.00	\$ -	0	#DIV/0!

SUB-TOTAL HOURLY COSTS \$ 328,310.00 ✓

Out-of-Pocket Expenses (actual cost - not to exceed) \$ -  
Subconsultant (SUE Work) \$ -  
Subconsultant (Geotechnical - Tierra) \$ -

NOT TO EXCEED TOTAL LUMP SUM COST \$ 328,310.00 ✓

Firm Name: Coastal Engineering Associates, Inc.		HERNANDO COUNTY	
Signature: 	Department Name: HCU	Authorized Signature: 	Chief Procurement Officer: 
Brian Malmberg, P.E., MBA (Printed Name and Title)	3/8/24 (Date)	GORDON DWYER (Printed Name and Title)	4/15/24 (Date)
Date: 3/12/2024			

1	Project Management	\$1,532.00
2	Data Collection & Field Review	\$0.00
3	Design, Construction Drawing, Permitting & Bid Docs	\$26,024.00
4	Property Easement Acquisition Assistance	\$0.00
5	Public Outreach	\$0.00
6	Engineers Opinion of Probable Costs	\$754.00
7	Bidding Assistance	\$0.00
Subconsultants		\$0.00
TOTAL:		\$28,310.00

**EXHIBIT "A"**  
**Engineering Services for Septic to Sewer, District A and Septic Upgrade  
Incentive Program**

**Septic to Sewer District A Phase 1**  
**Contract No. 21-RG0045/PH – Change Order # 3**  
**April 4, 2024**

**BACKGROUND**

District A Phase 1 Septic-to-Sewer Design completed, we understand that the County desires to reduce neighborhood impacts on Elgin Boulevard. The scope of services to be performed shall consist of a combination gravity/low-pressure system component in Sewershed 5 to address these concerns. Per our meetings, we are providing the Scope of Services below to complete the design modifications discussed with the County. The final deliverable under this Scope of Services will include updated 100% design documents, updated technical specifications, and an updated Engineer's Opinion of Probable Construction Cost (EOPCC).

**SCOPE OF SERVICES**

**Task 1. Project Management**

Maintain a financial and information management system for the project. Monitor the project progress and manage the project in conformance with the contract.

- Prepare a project schedule
- Documentation: Prepare and distribute meeting minutes for design review meetings

**Task 3. Design, Construction Drawings, Permitting, & Bid Documents**

**3.4B Permit Submittals**

- Update the FDEP Wastewater Collection/Transmission System permit to reflect the low-pressure design modifications agreed to with the County. This task will include submitting the permit application and responding to one Request for Additional Information (RAI).

**Deliverables**

Provide Coastal with the draft permit application and permit drawings for review and approval before submitting the FDEP permit modification.

**3.6B 100% Design Document Updates for Grinder System**

Update the design plans, technical specifications, and EOPCC to reflect the agreed upon modifications. This will include updating the Sewershed 5 plan/profile sheets, civil detail sheets, Individual Lot Sewer Hook Up Exhibits, bid form, and measurement and payment specification section, and adding low-pressure system technical specifications to the bid package. At the County's request, Coastal can also facilitate a site visit to observe the proposed design modifications in use.

Design modifications will include:

- Four (4) duplex grinder stations added
- Approximately 1,150 linear feet (LF) of small diameter force main added
- Five manholes removed
- Approximately 3,500 LF of gravity main removed
- Approximately 31 plan sheets and one detail sheet updated

**Deliverables**

Provide updated documents for submission to the County. Two County submittals, 90% Draft and 100% Findal, with one set of County Comments to be addressed after the 90% Submittal.

**Clarifications and Assumptions**

1. System layout modifications beyond those agreed to during the 100% District A Phase 1 Septic-to-Sewer design review meeting are not included in this scope and fee.
2. The proposed system will not modify the existing sewershed boundaries; therefore, no modifications to the lift stations are required or included.