

**AMENDMENT FOR EXTENSION OF PUBLIC TRANSPORTATION
GRANT AGREEMENT**

DATE: 4/25/23

TO: Gina Grimmer
Hernando County BOCC

FROM: Mike Brown

CONTRACT NUMBER: G1G22

AMENDMENT NUMBER:

FINANCIAL MANAGEMENT NUMBER: 445742 -1

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Hernando County BOCC ("Agency"), dated 01/24/2020, is scheduled to expire on the 30 day of June, 2023.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of June, 2024, for additional time to complete the Project for the following reasons: Project design currently at 90%. We have yet to engage AGIS surveyor as required by FAA and anticipate the timeline of this process, along with final FAA approval, to extend beyond the 6/30/23 expiration.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on _____ (to be completed by Department).

Agency: Hernando County BOCC

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: _____

By: _____

Name: _____

Name: _____

Title: _____

Title: _____

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

Legal Review:

DocuSigned by:

Martin Hernandez

04/26/2023 | 7:09 AM EDT

844ABE3212BB414...

