



It is recommended the Board approve final pay request No. One (1) in the amount of \$67,719.27 to Asphalt Millings, Inc., to close out Contract No. 21-CG0013/DK for Brooksville City Hall Bus Stop Improvement.

The final Contract amount for this project is \$67,719.27, a Contract amount equal to BOCC award.