

Second Census Task for Gopher Tortoise Burrow Survey	\$ 4,301.00
Design Fee Permit Application	\$ 11,500.00
Permit Fee	\$ 23,283.00
Gopher Tortoise Relocation	\$ 78,832.50
Recipient Site Fee	<u>\$418,950.00</u>
TOTAL AMENDMENT 1:	\$536,866.50
ORIGINAL CONTRACT:	\$1,457,621.00
TOTAL CONTRACT:	\$1,994,487.50

FINANCIAL IMPACT

The Combined Tax Collector Annex Contracts Contract No. 2021-RFP-GMGC-015-TB and Contract No. 2021-RFQ-AE-016-TB have a total funding in the amount of \$15,000,000.00. Funding will be available from bond proceeds and various capital accounts.

LEGAL NOTE

The Board has the authority to take the recommended action pursuant to Part II, Chapter 2, Article V of the Hernando County Code of Ordinances.

RECOMMENDATION

It is recommended that the Board approve Amendment No. 1 to Contract No. 21-RFQ-AE-016 authorizing the correction of costs for Supplemental Services 15 and 16 and increasing the total amount for Supplemental Services 16 (Ecological Services-Gopher) by \$536,866.50 from \$41,245.00 to \$578,111.50.