



## Legislation Text

---

**File #:** 13154, **Version:** 1

---

### **TITLE**

Final Close-Out of Contract With Seggie Custom Builders, LLC, for Tennis Court Resurfacing and Conversion of Two Tennis Courts to Six Pickleball Courts at Hernando Park (Contract No. 23-C00026/GL; Amount: \$6,751.51)

### **BRIEF OVERVIEW**

The Hernando Park Tennis Court Resurfacing and Pickle-Ball Conversion Project was awarded by the Board on March 28, 2023, Doc Id. No. 11967, to Seggie Custom Builders, LLC in the amount of \$71,682.20. This project is under Contract No. 23-C00026/GL.

Change Order One (1) was a no-cost time extension for 19 days due to weather condition delays.

Change Order Two (2) was a no-cost time extension for 10 days due to rain days and irrigation system issues.

The Final Contract amount is \$71,682.20 (PO No. 23000754).

The work has been completed and Seggie Custom Builders, LLC has submitted its Final Pay Application No. three (3) in the amount of \$6,751.51.

No notices of lien or claims of lien have been filed on the project.

### **FINANCIAL IMPACT**

Funding in the amount of \$6,751.51 is available in the following accounts: Account No. 0011-04441-5306301 (IMPROV GRTR than 10,000.00) in the amount of \$3,334.11 and Retainage Account No. 0011-2050214 (Retainage - Seggie Custom Builders, LLC) in the amount of \$3,417.40.

### **LEGAL NOTE**

The Board has the authority to take act on this matter pursuant to Chapter 125, Florida Statutes.

### **RECOMMENDATION**

It is recommended the Board approve final pay Request No. Three (3) in the amount of \$6,751.51 to Seggie Custom Builders, LLC to close out Hernando Park Tennis Court Resurfacing and Pickle-Ball Conversion Project under Contract No. 23-C00026/GL.

The final Contract amount is \$71,682.20, no changes from BOCC award amount.