



Legislation Text

File #: 10781, **Version:** 1

TITLE

Final Close-Out of Contract With Goodwin Bros. Construction, Inc., for Pine Island Parking Lot Resurfacing Project (Contract No. 19-R00007-67; Amount: \$9,254.43)

BRIEF OVERVIEW

The Pine Island Parking Lot Resurfacing project was awarded by the Board on March 8, 2022, under Qualifications Contract No. 19-R00007 with assigned Quote No. Sixty-seven (67) to Goodwin Bros. Construction Inc., in the amount of \$120,088.61.

Change Order No. One (1) is an increase to cut a trench and add fill in parking lot to allow Parks staff to install a larger water line, increasing the Contract amount by \$3,250.00 from \$120,088.61, to \$123,338.61.

The final Contract amount is \$123,338.61 (PO No. 22000680).

The work has been completed and Goodwin Bros. Construction Inc., has submitted its Final Pay Application No. Two (2) in the amount of \$9,254.43.

FINANCIAL IMPACT

Funding in the amount of \$9,254.43 is available in Expense Account 04441-5304601 Parks and Recreation, Repair/Maint-Bldg & Grd in the amount of \$3,250.00 and Retainage Account 0011-5050067 in the amount of \$6,004.43.

LEGAL NOTE

Legal Authority under F.S. Chapter 125 (All releases properly include Hernando County).

RECOMMENDATION

It is recommended the Board approve final pay request No. Two (2) in the amount of \$9,254.43 to Goodwin Bros. Construction Inc., to close out Contract No.19-R00007 Qualifications Contract, Quote No. Sixty-Seven(67) for the Pine Island Parking Lot Resurfacing project.

The final Contract amount is \$123,338.61, a Contract amount increase of \$3,250.00 over BOCC award.