

Hernando County Board of County Commissioners
15470 Flight Path Dr.
Brooksville, FL 34604

Rev: 1

Construction Change Order

Owner: Hernando County Board of County Commissioners**Owner's Representative:****Vendor:** MCKIM & CREED INC**Change Order No.** 1
Contract No. 25000849**Change Order Date:** 01-27-2026
Contract Date:**Project Description:**UTILITY LOCATOR SUBSURFACE SVCS

The Project is Changed as Follows

Justification: Contract#: 24-RFQG00543/EK Contract Name: Continuing Engineering Svcs

Task Order #11

CO#1: is to increase the PO by \$481,908.00, existing PO is running out of available funds needed for Utility Locator Svcs.

Increase Line 1 \$8,541.00; New Line Total \$17,082.00

Increase Line 2 \$473,367.00; New Line Total \$952,175.00

Old PO Total \$487,349.00, New PO Total \$969,257.00

Dept 07111 Account 5303101 line#1 \$8,541.00

Dept 07111 Account 5303101 line#2 \$473,367.00

Total Addition/Deduction this Change Order:	481,908.00
--	------------

The Original Contract Sum was	487,349.00
Net Change by previously authorized Change Orders:	.00
The Contract Sum prior to this Change Order was	487,349.00
The Net Amount of this Change Order is:	481,908.00
The new Contract Sum including this Change Order will be	969,257.00

The Contract Time will be changed by this Change Order (Days):
The Date of Substantial Completion as of the date of this Change Order therefore is:

Vendor Name/Address:MCKIM & CREED INC
243 N FRONT STREET
WILMINGTON, NC 28401**Owner or Owner's Representative:**Hernando County Commission
15470 Flight Path Dr.
Brooksville, FL 34601

TJ Patrick
Digitally signed by TJ Patrick
Date: 2026.01.27 10:40:32-05'00'

Authorized Signature**Date:** 1/27/2026

Chief Procurement Office**Date:**

Distribution:Vendor - Original
Purchasing & Contracts
Finance
Requisitioning
Contract File

**CONTRACT No.:24-RFQG00543/EK / TASK ORDER#11 - CES Water,
Wastewater EXHIBIT "B" TASK FEE QUOTATION PROPOSAL - NOT TO
EXCEED \$500,000**

PROJECT NAME: SUE Level B location of utilities

TASK ORDER No. 11 / CHANGE ORDER #1

Doc. ID 13667, Board Approved 7/9/2024

PROJECT ACTIVITY	Andrew Blantz		Tyrell Galloway		Ryan Tattne		TBD Employee		TJ Patrick		Employee Name		Basic Activity \$ AMOUNT	Man Hrs by Activity
	Senior Project Administrator Man Hrs	Cost	Senior Project Administrator Man Hrs	Cost	Senior Project Administrator Man Hrs	Cost	Classification Title Man Hrs	Cost	Utility Engineer Project Manager Man Hrs	Cost	Classification Title Man Hrs	Cost		
Task 2: Utility Locator Subsurface Services	1,450	108.82/hr	1,450	108.82/hr	1,450	108.82/hr							473,367.00	
Task 1 Project Management/Utility Engineer Project Manager									50	170.82/hr			8,541.00	

SUB-TOTAL HOURLY COSTS \$ 481,908.00

Out-of-Pocket Expenses (actual cost - not to exceed) \$ N/A

Miscellaneous Expenses (Subconsultant) \$ N/A

NOT TO EXCEED TOTAL LUMP SUM COST \$ 481,908.00

Firm Name: <u>McKim & Creed</u> Signature: <u>TJ Patrick</u> <u>TJ Patrick</u> (Printed Name and Title) Date: <u>1/22/2026</u>	<u>HCUD</u> Department Name <u>1/26/2026</u> (Date)	<u>[Signature]</u> Authorized Signature <u>Ricky Leach</u> (Printed Name and Title) <u>Operation Manager</u>	HERNANDO COUNTY <u>Alisa Pike</u> Procurement <u>1-27-26</u> (Date)
--	--	--	---

TASK ORDERS ARE TO INCLUDE: SCOPE OF SERVICE, PROJECT TIME FRAME, FEE QUOTATION PROPOSAL, AND ANY OTHER RELATIVE ATTACHMENTS.



MCKIM & CREED

**HERNANDO COUNTY
ONE-CALL UTILITY LOCATOR SERVICES
CONTRACT NO. 24-RFQG00543 - ENGINEERING SERVICES FOR WATER, WASTEWATER AND
RECLAIMED WATER, GRANT-RELATED PROJECTS**

**SCOPE OF SERVICES
JULY 08, 2025**

PROJECT DESCRIPTION

With the continued growth within Hernando County Utilities Department's (HCUD) service area, the HCUD has identified a need for assistance with their 811-ticketing system and designating of its existing utility infrastructure. HCUD requires the services of a company that provides SUE services to determine the two-dimensional (SUE Level B) location of the utilities they are responsible for, to supplement their in-house staff. A specified number of crews will be provided daily for the anticipated duration of the fiber build out.

SCOPE OF SERVICES

McKim & Creed (Consultant) shall perform the following tasks under this scope of services.

TASK 1. PROJECT MANAGEMENT

This task includes project setup and project management plan, scheduling crew, general communication and coordination with the County, monthly progress reports and invoicing.

TASK 2. SUBSURFACE UTILITY ENGINEERING SERVICES

McKim and Creed (M&C) will provide the necessary One-Call Utility Locators, to be approved by HCUD, to provide Level B for 811 tickets. We will utilize HCUD's current records and as-builts for the purpose of marking out the utilities within conflict of the 811 tickets.

Quality Level B services include the horizontal, above ground detection and marking of underground utilities to include but not limited to, Water mains, water service lines, sewer force mains, sewer gravity mains, and sewer laterals. Geophysical prospecting and Ground Penetrating Radar methods are used to indicate the presence and surface position of buried utilities. Quality Level B information should not be used for construction purposes, or where exact horizontal and vertical measurements are required.

M&C will have access to the Hernando County GIS system for anticipated utilities on each site. Contractors will “white line” each ticket in accordance with 811 standards. M&C will perform Level B SUE work for County owned utilities that cross this route or come within ten feet of the route. All utilities will be marked with the appropriate APWA color paint indicating their horizontal location. Utility depths will not be provided. M&C will take photos of their work and ensure the 811 tickets are completed within the 48-hour timeframe as required by Chapter 556 Florida statute. Hernando County shall provide the paint and flags for marking the utilities.

DELIVERABLES

Project deliverables shall include:

- Mark Hernando County utilities in the field using APWA colors
- A positive response on Hernando County’s 811 ticket within the required 48-hours

SCHEDULE

M&C will begin operation with two locators for a minimum of 2 weeks. Each Wednesday thereafter, Hernando County and McKim & Creed will jointly assess staffing requirements for the upcoming work week. If the need arises for more than one additional crew, McKim & Creed will have two weeks to fulfill increased staffing requirements.

COMPENSATION

Time & materials at an hourly rate of \$108.82 per locator and an hourly rate of \$170.82 for the SUE Project Manager’s time. This time will be invoiced monthly.

CLIENT: HERNANDO COUNTY UTILITIES DEPARTMENT’S	MCKIM & CREED, INC.
SIGNED	SIGNED <i>RYAN KING</i>
NAME:	NAME: RYAN KING
Title:	TITLE: PROJECT MANAGER
DATE	DATE: 7/21/2025