SOLICITATION - OFFER - AWARD

SOLICITATION NO: SOLICITATION TITLE: DATE ISSUED: CONTRACT NO:

22-CG0088/JG Fort Dade Avenue Resurfacing April 12, 2023 22-CG0088/JG
Project (Cobb Road to US 98)-
SCOP FPID 448503-1-54-01

ISSUED BY: SUBMIT BID OFFER TO:
BOARD OF COUNTY COMMISSIONERS HERNANDO COUNTY
HERNANDO COUNTY, FLORIDA PROCUREMENT
John Allocco, Chairman 15470 FLIGHT PATH DRIVE
Elizabeth Narverud, Vice Chairman BROOKSVILLE, FL 34604
Steve Champion, Second Vice Chairman
Jerry Campbell Toni Brady

Brian Hawkins Chief Procurement Officer

SOLICITATION

SEALED OFFERS, FOR FURNISHING THE SERVICES, SUPPLIES OR EQUIPMENT DESCRIBED HEREIN WILL BE RECEIVED AT THE OFFICE OF
PURCHASING AND CONTRACTS DEPARTMENT, VIA HERNANDO COUNTY’S EPROCUREMENT PORTAL AT:
http://secure.procurenow.com/portal/hernandocounty, UNTIL 3:00 P.M., LOCAL TIME ON FEBRUARY 1, 2023. NO BID OFFERS WILL BE
ACCEPTED AFTER THE ABOVE STIPULATED DATE AND TIME. THIS IS AN ADVERTISED SOLICITATION AND THE RESPONDING BIDDERS WILL
BE PUBLICLY READ IN THE PURCHASING AND CONTRACTS CONFERENCE ROOM AT 15470 FLIGHT PATH DRIVE, BROOKSVILLE, FL 34604
3:00 P.M. ON FEBRUARY 1, 2023. PURSUANT TO FS 119.071 (current version), SEALED BIDS, PROPOSALS, OR REPLIES RECEIVED BY
AN AGENCY PURSUANT TO A COMPETITIVE SOLICITATION ARE EXEMPT FROM FINAL INSPECTION UNTIL SUCH TIME AS THE AGENCY
PROVIDES NOTICE OF AN INTENDED DECISION OR UNTIL THIRTY (30) DAYS AFTER OPENING THE BIDS, PROPOSALS, OR FINAL REPLIES,
WHICHEVER IS EARLIER.

ITEM DESCRIPTION OF SERVICE/SUPPLIES/EQUIPMENT QTY UNIT UNIT PRICE TOTAL AMOUNT
NO.
1 Fort Dade Avenue Resurfacing Project (Cobb Road to US 98)-SCOP FPID
448503-1-54-01 FOR THE HERNANDO COUNTY DEPARTMENT OF
PUBLIC WORKS XX | XX XX $693,325.67
SUBMIT PRICING IN THE PRICING PROPOSAL TABLE
(SEE ATTACHED SPECIFICATIONS)

OFFER

(TERMS, CONDITIONS AND SPECIFICATIONS ARE INCLUDED AS PARTS HEREOF)

IN COMPLIANCE WITH THE ABOVE, THE UNDERSIGNED, BEING DULY AUTHORIZED TO SIGN THIS BID FOR THE BIDDER, AGREES THAT IF THIS
OFFER IS ACCEPTED WITHIN NINETY (90) DAYS FROM THE BID OPENING DATE, TO FURNISH TO HERNANDO COUNTY ANY AND ALL
ITEMS FOR WHICH PRICES ARE OFFERED IN THIS BID SOLICITATION AT THE PRICE(S) SO OFFERED, DELIVERED AT DESIGNATED POINT(S),
WITHIN THE TIME PERIOD SPECIFIED, AND AT THE TERMS AND CONDITIONS SO STIPULATED IN THE SOLICITATION FOR BIDS.

DISCOUNT FOR PROMPT PAYMENT: % 10 CALENDAR DAYS % 20 CALENDAR DAYS % CALENDAR DAYS
BIDDER'S INFORMATION NAME AND TITLE OF PERSON AUTHORIZED TO SIGN BID OFFER:
BIDDER'S SIGNATURE OFFER DATE

Company Name

Address

City State Zip Code
Phone Number Fax Number Email Address
(TO BE COMPLETED BY COUNTY)
REVIEWED FOR LEGAL SUFFICIENCY: 7-5-22 LR NO.: 2022-361 BY: Victoria Anderson
ACCEPTED AS TO ITEM(S) NO: AMOUNT: ACCOUNTING CODE:
SUBMIT INVOICES TO: NAME AND TITLE OF PERSON AUTHORIZED TO SIGN ACCEPTANCE AND AWARD FOR THE
HERNANDO COUNTY couNTY:

DEPARTMENT OF PUBLIC WORKS
1525 EAST JEFFERSON STREET

BROOKSVILLE’ FL 34601 SIGNATURE: AWARD DATE:




BOARD OF COUNTY COMMISSIONERS
HERNANDO COUNTY, FLORIDA
CONSTRUCTION AGREEMENT

This Contract, entered into this day of , 20 , by and between the Hernando
County Board of County Commissioners, hereafter called the COUNTY, and Superior Asphalt, Inc. hereinafter called
the VENDOR/CONTRACTOR. Owner and Vendor/Contractor, in consideration of the mutual covenants hereinafter
set forth, agree as follow:

FORT DADE AVENUE RESURFACING PROJECT (COBB ROAD TO US 98) - SCOP
ITB NO. 22-CG0088/DK
BROOKSVILLE, FLORIDA
ARTICLE 1 — CONTRACT DOCUMENTS

1.01 The Vendor/Contractor shall furnish all labor, equipment and materials and perform the work above
described for the amount stated above in strict accordance with the General Conditions, Special
Conditions, Supplementary Conditions, Exhibits, Plans, Specifications, and other Contract Documents,

all of which are made a part hereof and designated as follows:

1.01.1 The Contract Documents for Bid No. 22-CG0088/DK consist of the following:

Solicitation-Offer-Award

Bid Form
Advertisement of Bid Required Forms and Certifications
Solicitation Instructions Construction Agreement and Required

Documents After Award
General Conditions
Reference Documents

Special Conditions Exhibit A — General Requirements
and Technical Specifications

Supplementary Conditions for Exhibit B — Plans/Drawings

Federal/State Requirements Exhibit C — Prosecution of Work on
Saturday, Sundays, and

Scope and Specifications Recognized Holidays

All addenda issued by the County prior to the receipt of bids and all supplementary drawings issued after
award of the Contract become part of the Contract Document.

Amending and Supplementing Contract Documents:

The Contract Documents may be amended to provide for additions, deletions, and revisions in the work or
to modify the terms and conditions thereof by Change Order.

The requirements of the Contract Documents may be supplemented, and minor variations and deviations in
the work may be authorized, by one (1) or more of the following ways:

1. A Field Order;



2. Engineer’s approval of a shop drawing or sample; or

3. Engineer’s written interpretation or clarification per the provisions described in the Contract
Documents.

In resolving such conflicts, errors and discrepancies, the documents shall be given preference in the following
order: Agreement, Specifications, Drawings, Solicitation Instructions. Within the specifications the order of
preference shall be as follows: Addenda, General Conditions, Technical Specifications. Figure dimensions
on drawings shall govern over scale dimensions, and the detailed drawings shall govern over general
drawings. Any work that may reasonably be inferred from the specifications or drawings as being required to
produce the intended result shall be supplied whether or not it is specifically called for. Work materials or
equipment described in words which so applied have a well-known technical or trade meaning shall be
deemed to refer to such recognized standards. In case of conflict the more stringent requirements shall take
precedence and govern.

The Vendor/Contractor shall take no advantage of any error or omission in the plans or of any discrepancy
between the plans and specifications, and the Engineer shall make such interpretation as may be deemed
necessary for the fulfillment of the intent of the plans and specifications as construed by him and his decision
shall be final.
All provisions required by law to be inserted in this Contract, whether actually inserted or not.
Exhibits to this Agreement (as follows):

1. Vendor/Contractor’s Bid

2. Documentation submitted by Vendor/Contractor after the Notice of Award:

a. Insurance Certificate

b. Payment and Performance Bond

1.02  The following which may be delivered or issued on or after the Effective Date of the Agreement and are

not attached hereto:
1. Notice to Proceed

2. Change Order(s)

1.03  The documents listed in the Article are attached to this Agreement (except as expressly noted otherwise).

1.04 There are no Contract Documents other than those listed in this Article

1.05 The Contract Documents may only be amended, modified, or supplemented as stated in Paragraph 55.

ARTICLE 2 - THE ENGINEER

2.01

Engineer in the administration of this Contract and any references to the Engineer or the Professional
shall be deemed to mean J. Scott Herring, P.E., Hernando County Public Works Department, for
the plans and specifications. Scott Nelson, Hernando County Public Works Department, Or J. Scott
Herring, P.E., Hernando County Public Works Department will act as the Owner’s representative,
assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the
Contract Documents in connection with the completion of the work in accordance with their respective
scope of work and the Contract Documents.



ARTICLE 3 - CONTRACT TIMES

3.01

3.02

3.03

Time of the Essence:

3.01.1  All time limits for completion and readiness for final payment as stated in the Contract
Documents are of the essence of the Contract.

Days to Achieve Substantial Completion and Final Payment:

3.02.1 Vendor/Contractor agrees that the work will be substantially complete within forty-five (45)
calendar days after the commencement date indicated in the Notice to Proceed and ready for
final payment within sixty (60) calendar days after the date indicated on the Notice to Proceed.

Liguidated Damages:

Vendor/Contractor and Owner agree for each consecutive calendar day that the work remains
incomplete after the Contract date established for Substantial Completion and/or Final Completion, the
County will retain from the compensation otherwise to be paid to the Vendor/Contractor the sum of One
Thousand, Six Hundred Ninety-Four Dollars ($1,694.00). This amount is the minimum measure of
damages the County will sustain by failure of the Vendor/Contractor to complete all remedial work,
correct deficient work, clean up the project and other miscellaneous tasks as required to complete all
work specified.

ARTICLE 4 - CONTRACT PRICE

4.01

Owner shall pay Vendor/Contractor for completion of the work in accordance with the Contract
Documents an amount in current funds equal to the sum of the amounts determined pursuant to the
paragraphs below:

4.011 For all work other than unit price work, a Lump Sum of:

Six hundred ninety-three thousand three hundred twenty-five dollars $693,325.67
and 67/100 cents

(words) (figure)

All specific cash allowances are included in the above price and have been computed in
accordance with Paragraph 56.2.2.

4.01.2 For all unit price work, an amount equal to the sum of the established unit price for each
separately identified item of unit price work times the estimated quantity of that item as
indicated in this Paragraph:

As provided in Paragraph 56.3, estimated quantities are not guaranteed, and determinations
of actual quantities and classifications are to be made by Owner Designated Representative
as provided in Paragraph 56.3. Unit prices have been computed as provided in Paragraph
56.3.



UNIT PRICE WORK




ESTIMATED TOTAL OF ALL UNIT PRICE WORK $ Six hundred ninety-three $(693,325.67)

thousand three hundred
twenty-five dollars and 67/100
cents

(use words) (figure)

ARTICLE 5 - PAYMENT PROCEDURES

5.01

5.02

5.03

Submittal and Processing of Payments:

5.01.1

Vendor/Contractor shall submit Applications for Payment in accordance with Paragraph
59.2.1. Applications for Payment will be processed by Owner Designated Representative as
provided in the Contract Documents.

Progress Payments; Retainage:

5.02.1

Final Payment:

5.03.1

5.03.2

Owner shall make progress payments on account of the Contract Price on the basis of
Vendor/Contractor’s Applications for Payment not later than the time periods established by
applicable provisions of the Florida Prompt Payment Act, Part VII, Ch. 218.735, F.S. (current
version), during performance of the work as provided in paragraphs below. All such
payments will be measured by the Schedule of Values (and in the case of unit price work
based on the number of units completed) or, in the event there is no schedule of values, as
provided in the General Requirements:

5.02.1.1 Progress payments will be made in an amount equal to the percentage indicated
below but, in each case, less the aggregate of payments previously made and less
such amounts as Owner Designated Representative may determine or Owner may
withhold, including but not limited to liquidated damages, in accordance with the
Contract Documents:

5.02.1.1.1 Ninety-five percent (95%) of work completed (with the balance being
retainage); and

5.02.1.1.2 Ninety-five percent (95%) of cost of materials and equipment not
incorporated in the work (with the balance being retainage).

Upon receipt of the final Application for Payment accompanied by Owner Designated
Representative’s recommendation of payment in accordance with Paragraph 59.7.1, Owner
shall pay Vendor/Contractor the remainder of the Contract Price as recommended by Owner
Designated Representative, less any sum Owner is entitled to set off against Owner
Designated Representative’s recommendation, including but not limited to liquidated
damages.

Final Payment, constituting the entire unpaid balance of the Contract Sum, shall be paid by
the Owner to the Vendor/Contractor when the work has been completed, the Contract fully
performed, NPDES — FDEP Notice of Termination (NOT) has been delivered to the Owner
Designated Representative and a final Certificate for Payment has been issued by the Owner
Designated Representative.



ARTICLE 6 — INTEREST

6.01

All moneys not paid when due shall bear interest at the maximum legal rate.

ARTICLE 7 - VENDOR/CONTRACTOR’S REPRESENTATIONS

7.01

In order to induce Owner to enter into this Agreement Vendor/Contractor makes the following representations:

7.01.1

7.01.2

7.01.3

7.01.4

7.01.5

7.01.6

7.01.7

7.01.8

Vendor/Contractor has examined and carefully studied the Contract Documents and the other
related data identified in the Bid Documents.

Vendor/Contractor has visited the site and become familiar with and is satisfied as to the
general, local, and site conditions that may affect cost, progress, and performance of the work.

Vendor/Contractor is familiar with and is satisfied as to all Federal, State, and local laws and
regulations that may affect cost, progress, and performance of the work.

Vendor/Contractor does not consider that any further examinations, investigations,
explorations, tests, studies, or data are necessary for the performance of the work at the
Contract Price, within the Contract Times, and in accordance with the other terms and
conditions of the Contract Documents.

Vendor/Contractor is aware of the general nature of work to be performed by Owner and
others at the site that relates to the work as indicated in the Contract Documents.

Vendor/Contractor has correlated the information known to Vendor/Contractor, information
and observations obtained from visits to the site, reports and drawings identified in the
Contract Documents, and all additional examinations, investigations, explorations, tests,
studies, and data with the Contract Documents.

Vendor/Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Vendor/Contractor has discovered in the Contract Documents, and the
written resolution thereof by Engineer is acceptable to Vendor/Contractor.

The Contract Documents are generally sufficient to indicate and convey understanding of all
terms and conditions for performance and furnishing of the work.

ARTICLE 8 — MISCELLANEOUS

8.01

8.02

8.03

Terms:

8.01.1

Terms used in this Agreement will have the meanings stated in the Contract Documents.

Assignment of Contract:

8.02.1

Severability:
8.03.1

No assignment by a party hereto of any rights under or interests in the Contract will be binding
on another party hereto without the written consent of the party sought to be bound; and,
specifically but without limitation, moneys that may become due and moneys that are due may
not be assigned without such consent (except to the extent that the effect of this restriction
may be limited by law), and unless specifically stated to the contrary in any written consent to
an assignment, no assignment will release or discharge the assignor from any duty or
responsibility under the Contract Documents.

Any provision or part of the Contract Documents held to be void or unenforceable under any
law or regulation shall be deemed stricken, and all remaining provisions shall continue to be
valid and binding upon Owner and Vendor/Contractor, who agree that the Contract Documents



shall be reformed to replace such stricken provision or part thereof with a valid and enforceable
provision that comes as close as possible to expressing the intention of the stricken provision.

8.04  This Agreement may be executed in several counterparts, each of which shall be an original and all of which
shall constitute but one (1) and the same instrument.

ARTICLE 9 - CONTRACT PAYMENT

9.01 The County agrees to pay the Vendor/Contractor for the faithful performance under this Contract for the
agreed amount of Six Hundred Ninety-three Thousand Three Hundred Twenty-five dollars and 67/100
cents ($693,325.67) and is based on the lump sum prices contained herein and subject to additions or
deductions as modified.

OWNER: VENDOR/CONTRACTOR
HERNANDO COUNTY BOARD OF COUNTY
COMMISSIONERS

By: JOHN ALLOCCO By:
Title: CHAIRMAN Title:
[CORPORATE SEAL] [CORPORATE SEAL]
Attest: Douglas A. Chorvat, Jr. Attest:
Title:  Clerk of Circuit Court & Comptroller Title:
Address for giving notices: Address for giving notices:

15470 Flight Path Dr.

Brooksville, FL 34604

Agent for service of process:

(If Vendor/Contractor is a corporation or a partnership,
attach evidence of authority to sign.)



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

2. SOLICITATION-OFFER-AWARD

ISSUED BY:

BOARD OF COUNTY COMMISSIONERS
HERNANDO COUNTY, FLORIDA
John Allocco, Chairman
Elizabeth Narverud, Vice Chairman
Steve Champion, Second Vice Chairman
Jerry Campbell
Brian Hawkins
SUBMIT BID OFFER TO:
HERNANDO COUNTY

PROCUREMENT DEPARTMENT

via Hernando County's eProcurement Portal
Toni Brady

Chief Procurement Officer



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

3. SOLICITATION

SEALED OFFERS, FOR FURNISHING THE SERVICES, SUPPLIES OR EQUIPMENT DESCRIBED HEREIN WILL BE
RECEIVED BYTHE OFFICE OF HERNANDO COUNTY PROCUREMENT DEPARTMENT, VIA THE COUNTY'S
eProcurement Portal UNTIL 10:00 am, LOCAL TIME ON Monday, May 15, 2023. NO BID OFFERS WILL BE
ACCEPTED AFTER THE ABOVE STIPULATED DATE AND TIME. THIS IS AN ADVERTISED SOLICITATION AND
THE RESPONDING BIDDERS WILL BE PUBLICLY READ IN THE PROCUREMENT DEPARTMENT CONFERENCE
ROOM AT 10:00 am ON Monday, May 15, 2023. PURSUANT TO FS 119.071 (current version) SEALED
BIDS, PROPOSALS, OR REPLIES RECEIVED BY AN AGENCY PURSUANT TO A COMPETITIVE SOLICITATION
ARE EXEMPT FROM FINAL INSPECTION UNTIL SUCH TIME AS THE AGENCY PROVIDES NOTICE OF AN
INTENDED DECISION OR UNTIL THIRTY (30) DAYS AFTER OPENING THE BIDS, PROPOSALS, OR FINAL
REPLIES, WHICHEVER IS EARLIER.




Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

4. OFFER

THE UNDERSIGNED, BEING DULY AUTHORIZED TO SUBMIT THIS BID ON BEHALF OF THE BIDDER, AGREES
THAT IF THIS OFFER IS ACCEPTED WITHIN ONE HUNDRED TWENTY (120) DAYS FROM THE BID OPENING
DATE, TO FURNISH TO HERNANDO COUNTY ANY AND ALL ITEMS FOR WHICH PRICES ARE OFFERED IN
THIS BID SOLICITATION AT THE PRICE(S) SO OFFERED, DELIVERED AT DESIGNATED POINT(S), WITHIN THE
TIME PERIOD SPECIFIED, AND AT THE TERMS AND CONDITIONS SO STIPULATED IN THE SOLICITATION
FOR BIDS.



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

5. AWARD

Upon Award please SUBMIT INVOICES TO:
Hernando County
Department of Public Works

1525 East Jefferson Street, Brooksville, Florida 34601



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

6. PROIJECT BID SPECIFICATIONS

6.1. ADVERTISEMENT OF BID

INVITATION TO BID

NOTICE IS HEREBY GIVEN that the Board of County Commissions of Hernando County, Florida, is
accepting Bids for:

CONSTRUCTION CONTRACT ITB NO. SOLICITATION # 22-CG0088/1G
FOR

Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

Hernando County Board of County Commissioners is soliciting Certified Underground Utility and
Excavation Contractors that are active in repaving of existing roads.

Offers for furnishing the above will be received and accepted up to 3:00 p.m. (local time), Monday, May
15, 2023, via Hernando County Procurement Departmen’s eProcurement Portal. Only electronic
submittals shall be accepted by the County.

The Board of County Commissioners of Hernando County, Florida reserves the right to accept or reject
any or all bids and waive informalities and minor irregularities in offers received in accordance with the
bid documents and the Hernando County Procurement Ordinance.

Interested firms may secure the bid documents and plans and drawings and all other pertinent
information by visiting the County's eProcurement Portal. For additional project information, please visit
the Hernando County Board of County Commissioners Procurement Department at
www.hernandocounty.us, or by submitting a question via the Q&A Tab in the County's eProcurement
Portal.

Bid offers shall be accompanied by either a Bid Bond, Certified Check, Cashier's Check, or Official Bank
Check in the dollar amount representing not less than five percent (5%) of the total amount bid as a
guarantee to enter into a contract and furnish a contract performance and payment bond in the amount
of one hundred percent (100%) of the total bid price within fifteen (15) calendar days from the date of
notification of the award.



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

Exparte Communication: Please note that to ensure the proper and fair evaluation of a submittal, the
County prohibits exparte communication (i.e., unsolicited) initiated by the Respondent to the County
official or employee evaluating or considering the submittals prior to the time a decision has been made.
Communication between Respondent and the County will be initiated by the appropriate County official
or employee in order to obtain information or clarification needed to develop a proper and accurate
evaluation of the submittal. Exparte communication may be grounds for disqualifying the offending
Respondent from consideration or award of the solicitation or any future solicitation.

Procurement Department will post addenda on eProcurement Portal to all questions in accordance with
the Solicitation Instructions. It is the responsibility of prospective Bidders to visit the County’s portal to
ensure that they are aware of all Addenda issued relative to this Solicitation.

Pursuant to Florida Statutes 119.071 (current version) sealed bids, proposals or replies received by an
agency pursuant to a competitive Solicitation are exempt from inspection until such time as the agency
provides notice of an intended decision or until thirty (30) days after opening the bids, proposals, or final
replies whichever is earlier.

BOARD OF COUNTY COMMISSIONERS
HERNANDO COUNTY
TONI BRADY
CHIEF PROCUREMENT OFFICER, HERNANDO COUNTY
NOTICE TO BIDDERS

To ensure that your bid is responsive, you are urged to request clarification or guidance on any issues
involving this Solicitation before submission of your response. Your method of contact for this
solicitation is the Q&A Tab in the County's eProcurement Portal.

6.2. MANDATORY Pre-Bid Conference
MANDATORY Pre-Bid Conference will be held Wednesday, April 19, 2023, at 9:00 a.m., at

Hernando County Public Works Department 1525 East Jefferson Street Brooksville, FL 34601.

Representatives of Owner will be present to discuss the project. Bidders are recommended to attend
and participate in the conference. THIS CONFERENCE WILL BE HELD ONLY ONCE AND FAILURE TO
ATTEND AND SIGN IN SHALL DISQUALIFY ANY BIDDER NOT ATTENDING FROM SUBMITTING A BID.
ATTENDEES MUST BE PRESENT AT THE START OF THE PRE-BID CONFERENCE. ARRIVAL AFTER THE START
OF THE PRE-BID CONFERENCE SHALL BE CAUSE FOR DISQUALIFICATION.

10



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

7. SOLICITATION INSTRUCTIONS

7.1. DEFINITION OF TERMS

DEFINITION OF TERMS Where the following terms, or their pronouns, occur herein, the intent and
meaning shall be as follows:

1. ADDENDA: Written or graphic instruments issued prior to the opening of bids which clarify, correct,
or change the bidding requirements or the proposed Contract Documents.

2. AGENCY: the Federal or State agency named as such in the Agreement. This project is financed in
whole or in part through Florida Department of Transportation — Small County Outreach Project and the
term Agency, as used herein, shall refer to FDOT-SCOP.

3. AGREEMENT: The written instrument which is evidence of the Agreement between Owner and
Vendor/Contractor covering the work.

4. APPLICATION FOR PAYMENT: The form acceptable to Engineer which is to be used by
Vendor/Contractor during the course of the work in requesting progress or final payments and which is
to be accompanied by such supporting documentation as is required by the Contract Documents.

5. BID: The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for
the work to be performed.

6. BID BOND/GUARANTEE: The certified check or surety bond furnished by the Bidder with his bid as
evidence of good faith.

7. BID DOCUMENTS: The bidding requirements and the proposed Contract Documents, including all
addenda.

8. BIDDER: The term “Bidder” used herein refers to the dealer/manufacturer or business organization
submitting a bid to the County in response to this Solicitation.

9. CHANGE ORDER: A document recommended by Engineer which is signed by Vendor/Contractor and
Owner and Agency and authorizes an addition, deletion, or revision in the work or an adjustment in the
contract price or the contract times, issued on or after the Effective Date of the Agreement.

10. CONSTRUCTION ADMINISTRATOR: Scott Nelson, Hernando County Public Works Department, shall
act as the “Construction Administrator” for the work relative to the acceptance and approval of
Applications for Payment pursuant to the provisions of the Florida Prompt Payment Act, Part VII, Ch.
218.735, F.S (current version).

11. CONTRACT: The Agreement executed by the Owner and Vendor/Contractor for the performance of
work and the other documents (plans, specifications, notice to Bidders, proposal, surety bonds, addenda
and other incorporated or referenced documents) whether attached thereto or not.

12. CONTRACT PRICE: The moneys payable by Owner to Vendor/Contractor for completion of the work
in accordance with the Contract Documents as stated in the Agreement.

11



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

13. CONTRACT TIMES: The number of days within which, or the dates by which, the work is to be
substantially completed and ready for final payment as set forth in the Agreement. The contract times
will commence on the date indicated in the Notice to Proceed.

14. CONTRACT WORK: Any and all obligations, duties and responsibilities necessary to the successful
completion of the project assigned to or undertaken by the Vendor/Contractor under the Contract
Documents, including the furnishing of all labor, materials, equipment, and other incidentals.

15. CONTRACTOR: The individual or entity with whom the County has entered into the Agreement.

16. COUNTY: The Board of County Commissioners, Hernando County, or its duly authorized
representative.

17. ENGINEER: Under Contract to the Owner, the Engineer in the administration of this Contract and any
references to the Engineer or the Professional shall be deemed to mean). Scott Herring, P.E., Hernando
County Public Works Department, for the plans and specifications referenced in these contract
documents. Engineer may delegate or designate certain duties to be performed by other qualified
professionals.

18. FDEP: Florida Department of Environmental Protection.
19. FDOT: Florida Department of Transportation.

20. FIELD ORDER: A written order issued by Engineer which requires minor changes in the work but
which does not involve a change in the contract price or the contract times.

21. ISSUING OFFICE: The office from which the bid documents are to be issued and where the bidding
procedures are to be administered. Specifically - Hernando County, Procurement Department, 15470
Flight Path Drive, Brooksville, Florida 34604.

22. MUTCD: Manual on Uniform Traffic Control Devices https://mutcd.fhwa.dot.gov
23. NPDES: NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM:

24. NOTICE-WRITTEN: Notice shall be served upon the Vendor/Contractor either personally or by
leaving the said notice at his residence or with his Agent in charge of the work, or addressed to the
Vendor/Contractor at the residence or place of business given in the bid and deposited in a postpaid
wrapper in any post box regularly maintained by the United States Post Office.

25. NOTICE OF AWARD: The written notice by Owner to the successful Bidder stating that upon timely
compliance by the successful Bidder with the conditions precedent listed therein, Owner will sign and
deliver the Agreement.

26. NOI: NOTICE OF INTENT

27. NOTICE TO PROCEED: A written notice given by Owner to Vendor/Contractor fixing the date on
which the contract times will commence to run and on which Vendor/Contractor shall start to perform
the work under the Contract Documents. A Notice to Proceed may be given at any time after the
effective date of the Agreement.

28. OSHA: OCCUPATIONAL SAFETY AND HEALTH ACT:
12



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

29. OWNER: Hernando County Board of County Commissioners (County).

30. OWNER DESIGNATED REPRESENTATIVE: The Owner Designated Representative will act as the
Owner’s representative, assume all duties and responsibilities, and have the rights and authority
assigned to the Owner Designated Representative in the Contract Documents in connection with the
completion of the work in accordance with their respective scope of work and the contract documents.
Carla Rossiter-Smith, shall act as the Owner Designated Representative for the work relative to this
contract.

31. PAYMENT AND PERFORMANCE BONDS: The approved forms of security furnished by the
Vendor/Contractor and his surety as a guaranty on the part of the Vendor/Contractor to execute the
work in accordance with the terms of the contract and to pay all obligations associated with the project.

32. PROJECT BUDGET/ESTIMATE: The project budget and/or estimate is the amount of funds the county
has projected for this solicitation. The County estimates this solicitation to fall within the following dollar
Threshold D: $500,000.01- $1,000,000

Note: The County/Engineer’s probable cost estimate for this project is $820,000.00. This is only an
estimate and should not be the basis to determine the Vendor/Contractor bid submission amount.

33. PROFESSIONAL: The professional independent Architectural/Engineering firm designated to be the
Engineer of Record (per Florida Administrative Code). Any references to the Engineer or the Professional
shall be deemed to mean J. Scott Herring, P.E., Hernando County Public Works Department, and its
designee for the plans and specifications referenced in these Contract Documents.

34. PROJECT MANAGER: The duly authorized representative of the County during the construction
period. The Project Manager of record for this Solicitation is: Scott Nelson, Hernando County Public
Works Department

35. SCOPE OF WORK: All materials, labor and equipment in order to accomplish the Project, as
described in the specifications and construction plans showing the proposed improvements. The
Vendor/Contractor shall accomplish the work in a manner providing for the safety of their equipment
and workers and for the safety of the general public.

36. SHOP DRAWINGS: All drawings, diagrames, illustrations, brochures, schedules and other data which
are prepared by the Vendor/Contractor, a subcontractor, a manufacturer, supplier or distributor and
which illustrate the equipment, material and/or some portion of the work.

37. SITE: Lands or areas indicated in the Contract Documents as being furnished by Owner upon which
the work is to be performed, including rights-of-way and easements for access thereto, and such other
lands furnished by Owner which are designated for the use of Vendor/Contractor. The site or location
for the work to be performed in this Contract will be Fort Dade Road, Brooksville, Florida.

38. SUBCONTRACTOR: Any person, firm or corporation other than employees of the Vendor/Contractor
who or which contracts with the Vendor/Contractor to furnish, or actually furnishes labor, materials
and/or equipment for the performance of a part of the work on the project.
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39. SURETY: Any person, firm or corporation which is bound by Public Construction Bond and Payment
Bond with and for the Vendor/Contractor and which engages to be responsible for his acceptable
performance of the work and for payment of all debts pertaining thereto.

40. VENDOR/CONTRACTOR: The individual or entity with whom the County has entered into the
Agreement.

41. WORK: The entire completed construction or the various separately identifiable parts thereof
required to be furnished under the Contract Documents. Work is the result of performing services,
furnishing labor and furnishing and incorporating materials and equipment into the construction, all as
required by the Contract Documents.

7.2.  AVAILABILITY OF BIDDING DOCUMENTS:

Interested firms may secure bid documents, plans, drawings, site locations, and other pertinent
information by visiting Hernando County's eProcurement Portal. For additional information please
contact the Hernando County Board of County Commissioners, Procurement Department via the
County's eProcurement Portal Q&A Tab.

7.3. PREPARATION OF BID

To ensure acceptance of your bid, please follow these instructions:

1.Interested firms are required to register via the County's eProcurement Portal . Once registered, to
submit a response please click on the "DRAFT RESPONSE" button and provide an answer to all of the
prompts/questions. You must respond to all required questions, and, if any, acknowledge addenda so
that your response will be considered complete by the County. Bidders submitting more than one (1) bid
with different pricing shall cause the Bidder to be rejected. All bids are subject to the conditions
specified herein. Those, which do not comply with these conditions, may be subject to rejection.

Submit Bids to via the Hernando County's eProcurement Portal. The responsibility for delivering the bid
to the County on or before the stated time and date will be solely and strictly the responsibility of the
Bidder.

e Bids will be rejected unless submitted electronically via the County's electronic bidding system
along with all required bid line items. All bid forms enclosed are required to be completed and

submitted using the instructions listed herein.

e The County will not honor any explanation or change in the bid documents unless a written

addendum has been issued.

e The County reserves the right to reject any and all bids and to waive any informalities related

thereto.

e All bids must be firm for a period of one hundred twenty (120) days after the time set for
opening bids. Upon award, prices quoted will be in effect for the term of the contract.
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e No material, labor, or facilities will be furnished by the County unless specifically stated.

e Blank spaces in the bid must be properly filled in and the phraseology of the bid must not be
changed. Additions must not be made to items mentioned therein and any unauthorized
conditions, limiting any provision, attached to a bid shall render irregular and may cause its
rejection.

e Communications: All technical, scope, and/or project related questions shall be submitted
through the project Q&A Tab before the deadline and according to these specifications herein.
Any and all other bidding communications shall only be the County using the contact
information herein. Companies bidding on this project shall not communicate with any other
County Staff members or they risk being disqualified.

7.4. MANDATORY PREBID CONFERENCE
1. A Mandatory Pre-Bid Conference will be held Wednesday, April 19, 2023 at9:00 am at

Hernando County Public Works Department 1525 East Jefferson Street Brooksville, FL 34601.
2. A Mandatory Site Visit will immediately follow the Pre-Bid Conference.
3. Only Bidders present at the Pre-Bid Conference and Site Visit may submit a bid for this solicitation.

4. Attendees must be present at the beginning of the Pre-Bid Conference. Arrival after the start of the
Pre-Bid Conference shall be cause for disqualification. Bidders can RSVP via the County's eProcurement
Portal.

7.5. BID OPENING

Bids received after the date and time disclosed in this Solicitation will not be accepted. Bids will be
opened immediately after this date and time, and will remain binding upon the Bidder for a period of
one hundred twenty (120) days thereafter. Pursuant to Florida Statutes 119.071 (current version) sealed
bids, proposals, or replies received by an agency pursuant to a competitive solicitation are exempt from
inspection until such time as the agency provides notice of an intended decision or until thirty (30) days
after opening the bids, proposals, or final replies whichever is earlier.

7.6. SITE VISIT

1.Bidder may request access the site to conduct examinations, investigations, explorations, tests, and
studies as Bidder deems necessary for submission of a bid by contacting the Procurement Department
via the County's eProcurement Portal Q&A tab, if no mandatory site visit is scheduled. All questions
after the site visit shall be submitted to the Procurement Department in writing via the County's
eProcurement Portal Q&A tab . The Procurement Department will coordinate a site visit between the
Bidder and the Project Manager for this project. Bidder agrees to restore the site to its former condition
upon completion of such explorations, investigations, tests, and studies. Bidder shall comply with all
applicable laws and regulations relative to excavation and utility locates while accessing the site.
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7.7. BIDDER’S RESPONSIBILITIES

It is the responsibility of each Bidder before submitting a bid to:

1. Read and completely understand the requirements and the specifications of the items bid.

2. Use complete sets of bid documents in preparing bids; neither Owner nor Engineer assumes any
responsibility for errors or misinterpretations resulting from the use of incomplete sets of bid
documents.

3. Examine and carefully study the bid documents, other related data identified in the bid documents,
and any Addenda.

4. Make all investigations necessary to thoroughly inform themselves regarding all drawings,
specifications, delivery requirements, performance requirements, site locations, and all solicitation
instruction to satisfy themselves of conditions affecting submission of their bid and the terms and cost
of performing the contract. No pleas of ignorance by the Bidder of conditions that exist or may hereafter
exist as a result of failure or omission on the part of the Bidder to make the necessary examinations and

investigations, or failure to fulfill in every detail the requirements of the Contract Documents, will be
accepted as a basis of varying the requirements of the County or the compensation of the Bidder. Bidder

agrees that submittal of a bid for the work is prima facie evidence they have conducted such
examinations.

5. Request access to the site to become familiar with general, local, and site conditions that may affect
cost, progress, and performance of the work.

6. Become familiar with all Federal, State, and local laws and regulations that may affect cost, progress,
or performance of the work.

7. Obtain and carefully study all additional or supplementary examinations, investigations, explorations,
tests, studies, and data concerning conditions (surface, subsurface, and underground facilities) at or
contiguous to the site which may affect cost, progress, or performance of the work or which relate to
any aspect of the means, methods, techniques, sequences, and procedures of construction to be
employed by the Bidder, including applying any specific means, methods, techniques, sequences, and
procedures of construction expressly required by the bid documents, and safety precautions and
programs incident thereto.

8. Agree at the time of submitting its bid that no further examinations, investigations, explorations,
tests, studies, or data are necessary for the determination of its bid for performance of the work at the
price(s) bid and within the times and in accordance with the other terms and conditions of the bid
documents.

9. Become aware of the general nature of the work to be performed by Owner and others at the site
that relates to the work as indicated in the bid documents.

10. Correlate the information known to Bidder, information and observations obtained from visits to the
site, reports and drawings identified in the bid documents, and all additional examinations,
investigations, explorations, tests, studies, and data with the bid documents.
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11. Via the County's eProcurement Portal Q&A Tab: Promptly give Engineer written notice of all
conflicts, errors, ambiguities, or discrepancies that Bidder discovers in the bid documents and confirm
that the written resolution thereof by Engineer is acceptable to Bidder.

12. Determine that the bid documents are generally sufficient to indicate and convey understanding of
all terms and conditions for the performance of the work.

13. Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without
limitation those dealing with the disposition of bid security. This bid will remain subject to acceptance
for one hundred twenty (120) days after the bid opening, or for such longer period of time that Bidder
may agree to in writing upon request of Owner.

14. Bidder has enclosed a Certified check, Cashier’s Check or Bid Bond in the amount of not less than the
five percent (5%) of the Total Base Bid Amount payable to the Hernando County Board of County
Commissioners as a guarantee for the purpose set out in the Instructions to Bidders.

7.8. QUESTIONS REGARDING SPECIFICATIONS OR BIDDING PROCESS:

1.To ensure fair consideration for all Bidders, the County prohibits communication to or with any
department, division or employee during the bid process, except as provided below:

A. All questions relative to interpretation of the specifications or the bid process shall be
addressed in writing via Hernando County's County's eProcurement Portal Q&A Tab, prior to
theNO VALUEset for submittal and opening of the bids.

B. Any interpretation or clarification made to prospective Bidders will be expressed in the form of
an addendum which, if issued, will be posted on the County's eProcurement Portal Q&A tab:.

Oral answers will not be authoritative.

C. It will be the responsibility of the Bidder to visit
https://secure.procurenow.com/portal/hernandocounty to insure they are aware of all addenda

issued for this solicitation.
D. Questions will only be accepted through the period specified Monday, May 1, 2023

E. Alladdenda must be acknowledged via the County's eProcurement Poral. Failure of any Bidder
to submit any addenda may be found non-responsive and subject to rejection.

7.9. COMMUNICATION

1.There shall be no communication between the Vendor/Contractor, their employees or subcontractors
and County employees and elected officials (hereafter referred to as “County Representative”), except
through the Procurement Department. Any attempt to communicate with any County Representative
outside the Procurement Department will be considered a violation of the Purchasing Policy and may
result in the rejection of your bid.
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7.10. WITHDRAWAL OF BIDS:

1. Bids may be withdrawn prior to the Wednesday, April 19, 2023, 9:00 am via the County's
eProcurement Portal. Negligence on the part of the Bidder in preparing the bid confers no right for the
withdrawal of the Bid after it has been opened. Faxed or electronically mailed withdrawals will not be
recognized. No Bidder may withdraw their bid after the scheduled opening time for receipt of bids.

7.11. BID PROTESTS

1. Any Bidder who protests the bid specifications or Award or Intent to Award, must file with the County
a Notice of Protest and formal written protest in compliance with Chapter 28-110, Florida
Administrative Code, and applicable provisions in Section 120.57, F.S. (current version). Failure to timely
file such documents will constitute a waiver of proceedings under Chapter 120, F.S. (current version).

7.12. QUALIFICATION OF BIDDERS

1. The Vendor/Contractor shall have previous experience in the type of construction work specified
herein, and experience in the installation of the materials to be provided for the project specified

herein.

2.The Vendor/Contractor and/or subcontractors shall be an appropriately licensed Contractor in the
State of Florida at the time of the bid and must have successfully completed a minimum of two (2)
projects of similar size and complexity in the past seven (7) years. These requirements are in addition to
the requirements in Section entitled, "Reference Documents" below.

3. The Vendor/Contractor’s Project Superintendent must have a minimum of three (3) years’ experience
as Project Superintendent and must have directed at least two (2) previous projects of similar size and
complexity. These requirements are in addition to the requirements in Section entitled, "Reference
Documents."

4. Bidders shall submit evidence of this experience on the forms provided in the bid documents, along
with the accompanying information requested below:

A. Overview of construction experience, including a list of projects successfully completed and
indicating Owner, location, contract value and completion date.

B. Documentation of two (2) projects, similar in scope and complexity to this project, which have
been successfully completed by the Bidder within the past seven (7) years.

C. Identification of firms comprising the Vendor/Contractor’s team on the Construction Contractor
Qualification Submittal Package attached to Vendor Questionnaire.

D. Resumes of the Vendor/Contractor’s Project Superintendent documenting the experience
required for these individuals.

5. Failure to submit this information may be basis for rejection of the bid.
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7.13. QUALIFICATION OF SUBCONTRACTORS, MATERIAL VENDOR, SUPPLIERS,
AND OTHERS:

1.The Vendor/Contractor will, within ten (10) days after execution of the Agreement, submit to the
County through the Owner Designated Representative for acceptance a list of the names of
subcontractors and such other persons and organizations proposed for those portions of the work as to
which the identity of the subcontractors and other persons and organizations must be submitted as
specified in the Contract Documents. The Owner Designated Representative will notify the
Vendor/Contractor in writing if the Owner Designated Representative, after due investigation, has
reasonable objection to any subcontractor, person or organization on such list. The failure of the Owner
Designated Representative to make objections to any subcontractor, person or organization on the list
shall constitute an acceptance of such subcontractor, person or organization. Acceptance of any such
subcontractor, person or organization shall not constitute a waiver of any right of the County to reject
defective work, material or equipment, or work material or equipment not in conformance with the
requirements of the Contract Documents.

2. If the apparent successful Bidder declines to make any such substitution, County may award the
Contract to the next lowest responsive, responsible Bidder that proposes to use acceptable
subcontractors, suppliers, individuals, or entities. Declining to make requested substitutions will not
constitute grounds for forfeiture of the bid security of any Bidder. Any subcontractor, supplier,
individual, or entity so listed and against which the County and Owner Designated Representative makes
no written objection prior to the giving of the Notice of Award will be deemed acceptable to the County
and Owner Designated Representative subject to revocation of such acceptance after the effective date
of the Agreement.

3. Vendor/Contractor shall not be required to employ any subcontractor, supplier, individual, or entity
against whom Vendor/Contractor has reasonable objection.

4. The Vendor/Contractor agrees that he is as fully responsible to the County for the acts and omissions
of his subcontractors and of persons either directly or indirectly employed by them, as he is for the acts
and omissions of persons directly employed by him. Nothing contained in the Contract Documents shall
create any contractual relation between any subcontractor and the County.

7.14. EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND SITE:

1.Subsurface and Physical Conditions:

A. The Technical Specifications will identify:

1. Any reports of explorations and tests of subsurface conditions at or contiguous to the site
that Engineer has used in preparing the bid documents.

2. Any drawings of physical conditions in or relating to existing surface and subsurface
structures at or contiguous to the site (except underground facilities) that Engineer has used
in preparing the bid documents.

B. Copies of any reports and drawings referenced in the solicitation documents will be made
available by Owner to any Bidder via the County's eProcurement Portal. Bidder is responsible for
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any interpretation or conclusion Bidder draws from any technical data or any other data,
interpretations, opinions, or information contained in such reports or shown or indicated in such

drawings.
2. Underground Facilities:

A. Information and data shown or indicated in the bid documents with respect to existing
underground facilities at or contiguous to the site is based upon information and data furnished
to Owner and Engineer by owners of such underground facilities, including Owner, or others.

3. Hazardous Environmental Condition:

A. The Technical Specifications identify any reports and drawings relating to a hazardous
environmental condition identified at the site that Engineer has used in preparing the bid

documents.

7.15. BID GUARANTEE/BID BOND:

1.Each bid must be accompanied by a Certified Check, Cashier’s Check, Official Bank Check or Bid Bond
payable to the Owner for an amount equal to at least five percent (5%) of the amount of bid, as
guarantee that the Bidder will within fifteen (15) consecutive calendar days after award, enter into a
written contract with the County for the performance of the work as awarded.

2. Any submitted Bid Bond must be submitted to the County.

3.Any submitted checks shall be drawn on a solvent bank or trust company to the order the Hernando
County Board of County Commissioners and shall have all necessary documentary revenue stamps
attached, if required by law.

4. Surety of Bid Bonds shall be a duly authorized surety company authorized to do business in the State
of Florida; all such bonds being issued or countersigned by a local producing agent who is a resident of
the State of Florida and satisfactory evidence of the authority of the person or persons executing such

bond being submitted with the bond. Personal checks are not acceptable to Hernando County.

5. The County will, within ten (10) days after the Notice of Intent to Award, return the deposit of all
Bidders except those posted by the three (3) lowest acceptable Bidders, whose deposit will be returned
upon the final award and execution of the Contract between the successful Bidder and County, and after
a satisfactory Performance Bond and Payment Bond have been executed.

6.Attorneys-in-fact who sign bonds or other surety instruments must attach with each bond or surety
instrument a certified and effectively dated copy of their power of attorney.

7. If the successful Bidder fails to execute and deliver the Contract Documents and furnish the required
contract security within fifteen (15) days after the Notice of Award, Owner may withdraw the Notice of
Award and the Bid Bond of that Bidder will be forfeited. The Bid Bond of other Bidders whom Owner
believes to have a reasonable chance of receiving the award may be retained by Owner until the earlier
of seven (7) days after the effective date of the Agreement or sixty-one (61) days after the bid opening,
whereupon Bid Bonds furnished by such Bidders will be returned.
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8. Bid Bonds of other Bidders whom Owner believes do not have a reasonable chance of receiving the
award will be returned within thirty (30) days after the Bid opening.

9.Bidders desiring their original Bid Bonds returned shall enclose a self-addressed stamped envelope
with their bids marked “Bid Bond” in the lower left corner.

7.16. PERFORMANCE AND PAYMENT BOND:

1. Performance and Payment Bond issued in a sum equal to one hundred percent (100%) of the total
awarded contract amount by a surety company considered satisfactory by the County and otherwise
authorized to transact business in the State of Florida will be required from the successful Bidder for
purposes of insuring the faithful performance of the obligations imposed by the resulting contract and
for purposes of protecting the County from lawsuits for non-payment of debts as might be incurred
during the successful Bidder's performance under such contract. When applicable, the performance and
payment bond form will be included in the contract documents and said form must be properly
executed by the surety company and successful Bidder within fifteen (15) calendar days after
notification by the County of the County's intent to award the contract.

2. If, within fifteen (15) calendar days after notification by the County of the County's intent to award a
contract, the successful Bidder refuses or otherwise neglects to execute the required written contract or
fails to furnish the required performance and payment bond, the amount of the Bidder's bid security
(check or Bid Bond) shall be forfeited and the same shall be retained by the County. No plea of mistake
in the Bid or misunderstanding of the conditions of forfeiture shall be available to the Bidder for the
recovery of his bid security or as a defense to any action based upon the neglect or refusal to execute a
written contract.

3.The surety company must provide an Increase Rider to the Performance and Payment Bond or execute
the Consent of Surety and Increase of Penalty form provided by the County if the contract is increased
by change order.
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8. GENERAL CONDITIONS

8.1. HOURS

1. All work is to be performed during regular working hours, 7:30 AM to 5:00 PM; Monday through
Friday, except County holidays. The County may, on certain occasions, approve work outside of these
times. Such exception(s) must be approved in writing by the County at least one (1) day in advance.
Vendor/Contractor should provide five (5) days’ notice when scheduling a County employee to be
available outside the normal work hours.

8.2. REJECTION OF BID:

1. The County reserves the right to reject any and all bids. Bids which are incomplete, unbalanced,

conditional, obscure or which contain additions not required, or irregularities of any kind, or which do
not comply with every aspect of this Solicitation, may be rejected at the option of the County. A Bidder
shall not be qualified to bid when an investigation by the Chief Procurement Officer finds the Bidder
delinquent with a previously awarded contact or in litigation with Hernando County on a previously
awarded contract.

8.3. MINOR INFORMALITIES AND IRREGULARITIES:

1. Hernando County has the right to waive minor defects or variations of a bid from the exact
requirements of the specifications that do not affect price, quality, quantity, delivery, or performance
time of the services being procured. If insufficient information is submitted by a Bidder with the bid for
Hernando County to properly evaluate the bid, Hernando County has the right to require such additional

information as it may deem necessary after the time set for receipt of bids, provided that the
information requested does not change the price, quality, quantity, delivery or performance time of the
services being procured. The Board of County Commissioners reserves the right to reject any or all bids
in whole or in part; to award by any item, group(s) of items or in the aggregate whichever is most
advantageous to the County.

8.4. NON-EXCLUSIVE CONTRACT:

1.Award of a contract resulting from this bid imposes no obligation on the County to utilize the
Vendor/Contractor for all work of this type, which may develop during the contract period. This is not an

exclusive contract. The County specifically reserves the right to contract with another company for
similar work if it deems such action to be in the County’s best interest.

8.5. NON-PERFORMANCE:

1.Time is of the essence in this Contract and failure to deliver the services specified within the time
period required shall be considered a default.
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2. In case of default, the County may procure the services from other sources and hold the
Vendor/Contractor responsible for all costs occasioned thereby and may immediately cancel the
Contract.

8.6. ASSIGNMENT

1. The successful Bidder is required to perform this Contract and may not assign, transfer, convey, sublet

or otherwise dispose of any award or any or all of its rights, title, or interest therein, or the resulting
Contractual Agreement in whole or in part without prior written authorization given at the sole
discretion of Hernando County.

8.7. PUBLIC ENTITY CRIMES:

1. Any person submitting a bid or proposal in response to this invitation certifies that they are aware of,

and in compliance with, all requirements under Section 287.133, Florida Statutes (current version), on
Public Entity Crimes. Bidders must complete and return with bid the Sworn Statement to Public Entity
Crimes attached in Questionnaire Section.

8.8. LICENSES AND PERMITS:

1. Prior to furnishing the requested product(s) or service(s), it shall be the responsibility of the awarded
Vendor/Contractor to obtain, at no additional cost to Hernando County, any and all licenses and permits
required to complete this contractual service, unless otherwise stated in the Contract Documents. These
licenses and permits shall be readily available for review by the Chief Procurement Officer or his/her
designee. Failure to have and/or furnish the required licenses or permits may be cause for rejection.

2. The Vendor/Contractor is hereby notified that a list of fees for construction related County certified
licenses and County issued permits can be located at:

https://www.hernandocountygis-fl.us/BldgDept/General.

3. The following permits are necessary, but not limited to, for prosecution of the work.
Vendor/Contractor and/or subcontractors shall obtain and pay for required permits. Notice to Proceed
will not be issued until the permits are provided to the Project Manager.

A. NPDES-NOI Permit - The NPDES-FDEP legislation and permit information can be found on this
site: http://www.dep.state.fl.us/water/stormwater/npdes/construction1.htm

B. No Permit Required for this Section

4. Vendor/Contractor and/or subcontractors shall be responsible for complying with all State of Florida
and Hernando County license requirements prior to bidding on County projects and shall submit proof
of licenses with the Bid. All licenses shall be in the Bidder’s name or the key subcontractor’s name, as
listed in Questionnaire. Failure to submit proof of the required licenses shall deem the Bidder non-
responsive. The following licenses are necessary, but not limited to, for prosecution of the work:

A. Certified Underground Utility and Excavation License

5. Vendor/Contractors and/or subcontractors who are not properly licensed and/or do not furnish proof
thereof with their bid, may be deemed non-responsive and may be rejected.
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6. Owner shall assist Vendor/Contractor, when necessary, in obtaining such permits and licenses.
Vendor/Contractor shall pay all governmental charges and inspection fees necessary for the prosecution
of the work which are applicable at the time of opening of bids. Owner shall pay all charges of utility
owners for connections for providing permanent service to the work.

8.9. LAWS, REGULATIONS, PERMITS AND TAXES:

1. The Bidder's attention is directed to the fact that all applicable Federal and State laws, municipal and
county ordinances, and the rules and regulations of all authorities having jurisdiction over any part of
the project shall apply to the Contract throughout, and they will be deemed to be included in the
Contract the same as through herein written.

2.Vendor/Contractor shall comply with County's jobsite procedures and regulations and with all
applicable local, State and Federal laws, rules and regulations and shall obtain all permits required for
any of the work performed hereunder. Vendor/Contractor shall procure and pay for all permits and
inspections required for any of the work performed hereunder and shall furnish any bonds, security or
deposits required to permit performance of the work. Vendor/Contractor shall, to the extent
permissible under applicable law, comply with the jobsite provisions which validly and lawfully apply to
work on the specific jobsite being performed under this Contract. County of Hernando is exempt from
Federal excise taxes and all sales taxes.

3. Vendor/Contractor shall give all notices required by and shall comply with all laws and regulations
applicable to the performance of the work. Except where otherwise expressly required by applicable
laws and regulations, neither Owner nor Engineer shall be responsible for monitoring
Vendor/Contractor’s compliance with any laws or regulations.

4.1f Vendor/Contractor performs any work knowing or having reason to know that it is contrary to laws
or regulations, Vendor/Contractor shall bear all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court
or arbitration or other dispute resolution costs) arising out of or relating to such work. However, it shall
not be Vendor/Contractor’s primary responsibility to make certain that the specifications and drawings
are in accordance with laws and regulations, but this shall not relieve Vendor/Contractor of
Vendor/Contractor’s obligations of reporting discrepancies.

5. Changes in laws or regulations not known at the time of opening of bids having an effect on the cost
or time of performance of the work shall be the subject of an adjustment in contract price or contract
times. If Owner and Vendor/Contractor are unable to agree on entitlement to or on the amount or
extent, if any, of any such adjustment, a claim may be made therefore as provided in the Contract
Documents.

8.10. SITE AND OTHER AREAS

1. The site is identified in the Bid documents. Easements for permanent structures or permanent
changes in existing facilities are to be obtained and paid for by Owner unless otherwise provided in the

Bid documents. All additional lands and access thereto required for temporary construction facilities,
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construction equipment, or storage of materials and equipment to be incorporated in the work are to be
obtained and paid for by Vendor/Contractor.

8.11. TAXES

1. The Board of County Commissioners, Hernando County, Florida, has the following tax exemption
certificates assigned:

A. Sales and Use Tax Exemption Certificate No. 85-8012556945C-8, effective 1/31/2019 — expiring
on 1/31/2024.

2. This exemption does not apply to purchases of tangible personal property made by
Vendor/Contractors who use the tangible personal property in the performance of contracts for
improvements of County owned real property (Chapters 192 and 212, F.S. (current version) and
applicable rules of the Department of Revenue).

3.State sales tax and use taxes on materials and equipment are to be incorporated in the price bid.

4. Vendor/Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by
Vendor/Contractor in accordance with the laws and regulations of the place of the project which are
applicable during the performance of the work.

8.12. MANUFACTURERS' NAME AND APPROVED EQUIVALENTS:

1. Whenever a particular brand or make of material, equipment, or other item is specified, or is
indicated on the drawings, it is for the purpose of establishing a standard of quality, design, and type
desired and to supplement the detailed specifications. Any other brand or make which is equivalent to
that specified or indicated may be offered as an equivalent prior to the Solicitation Last Date of Inquiries
deadline, for review and approval by Hernando County subject to the following provisions:

A. The Vendor/Contractor shall submit for each proposed equivalent sufficient details, complete
descriptive literature, and performance data together with samples of the materials, where
feasible, to enable the Engineer of Record to determine if the proposed equivalent is equal, in all
respects including, but not limited to, quality, performance, ease of maintenance, availability of
spare parts, and experience record.

B. The Vendor/Contractor shall submit certified tests, where applicable, by an independent
laboratory attesting that the proposed equivalent is equal.

C. Alist of installations where the proposed equivalent is used. Such listing shall cover a minimum
of the previous three (3) years and will furnish project names and contact phone numbers.

D. Where the acceptance of an equivalent requires excessive review by the Engineer of Record,
revision or redesign of any part of the work, all such additional review costs, revisions and
redesign, and all new drawings and details required therefore, shall be at the
Vendor/Contractor’s expense.

E. Inall cases the Engineer of Record and Hernando County shall have the sole right as to whether

a proposed equivalent is to be accepted. The Vendor/Contractor shall abide by the Engineer of
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Record and Hernando County’s decision when proposed equivalent items are judged to be
unacceptable and shall in such instances furnish the item as specified. No equivalent items shall
be used in the work without written acceptance by the Engineer of Record.

F. Acceptance of any proposed equivalent shall in no way release the Vendor/Contractor from any
of the provisions of the Contract Documents.

G. Hernando County may require, at Vendor/Contractor’s expense, a special performance
guarantee or other surety with respect to any equivalent.

H. Bids which do not comply with these requirements are subject to rejection.

8.13. BID EVALUATION AND AWARD:

1. At the time of submitting a bid response, the County requires that the Bidder to be properly licensed
and registered to do business in the State of Florida in accordance with applicable Florida Statutes (F.S.).
Bid responses that fail to provide the required forms listed in Section VIII may be rejected as non-
responsive. Bidders whose responses, past performance, or current status do not reflect the capability,
integrity or reliability to fully and in good faith perform the requirements of the bid may be rejected as
non-responsible. The County reserves the right to determine which responses meet the requirements of
this Solicitation, and which Bidders are responsive and responsible. The County reserves the right before
awarding the bid, to require a Bidder to submit such evidence of their qualifications as it may deem
necessary, and may consider any evidence available to it of the financial, technical, and other
qualifications and abilities of a Bidder to perform the work in a satisfactory manner and within the time
specified. The Bidder is assumed to be familiar with all Federal, State or local laws, ordinances, rules and
regulations that in any manner affect the work, and to abide thereby if awarded the bid. Ignorance of
legal requirements on the part of the Bidder will in no way relieve responsibility.

2. Bid evaluation will be based on price, conformance with specifications and the Bidder’s ability to
perform the Contract in accordance with the terms and conditions required. Bidders must submit all
data necessary to evaluate and determine the quality of the item(s) and/or services they are bidding.

3. The County intends to award this Contract to the lowest, responsive and responsible Bidder or
Bidders. However, the County reserves the right to reject any and all bids in accordance with the
Hernando County Procurement Ordinance.

4.The ability of a Bidder to obtain a performance and payment bond shall not be regarded as the sole
test of such Bidder's competency or responsibility.

5. Nothing contained herein shall place a duty upon the Hernando County Board of County
Commissioners to reject bids or award a contract based upon anything other than its sole discretion as
described herein.

6. Bidders are not permitted to submit more than one (1) bid for this project. Reasonable grounds for
believing that any Bidder has an interest in more than one (1) bid for this project may be cause for
disqualification of that Bidder and the rejection of all bids in which that Bidder has an interest.
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7. Owner will consider whether or not the bids comply with the prescribed requirements, and such
alternates, unit prices and other data, as may be requested in the Bid Form or prior to the Notice of
Award.

8. Owner will consider the qualifications of Bidders and may consider the qualifications and experience
of subcontractors, suppliers, and other individuals or entities proposed for those portions of the work
for which the identity of subcontractors, suppliers, and other individuals or entities must be submitted.

9.The County reserves the right to make such investigations as they may deem necessary to establish
the competency and financial ability of any Bidder, proposed subcontractors, supplier, or individuals to
perform the work; and if after investigation, the evidence of his competency or financial ability is not
satisfactory, the County reserves the right to reject his bid.

10. If two (2) or more fully responsive, responsible bids are received for the same total amount or unit
price, quality and service being equal, the County reserves the right to award the contract to the Bidder
whose place of business is located within the boundaries of Hernando County, Florida. Should tie bids,
as described above, be received from either two (2) or more Hernando County Bidders or from non-local
Bidders when no Hernando County Bidder has submitted a tie bid, then the Board of County
Commissioners shall award the contract to one (1) Vendor/Contractor by drawing lots in a public
meeting.

8.14. QUALIFICATIONS OF SURETY COMPANIES

1. In order to be acceptable to the Owner, a surety company issuing bid guaranty bonds, or 100%
Performance/Payment Bonds, called for in these Contract Documents, shall meet and comply with the
following minimum standards:

A. Surety must be admitted to do business in the State of Florida and shall comply with the
provisions of Florida Statute 255.05 (current version).

B. Surety companies executing bonds must appear on the United States Treasury Departments
most current list (CIRCULAR 570 AS AMENDED).

C. Attorneys-in-fact who sign Bid Bonds or Performance/Payment Bonds must file with such bond a
certified copy of their power of attorney to sign such bond.

D. Agents of surety companies must list their name, address and telephone number on all bonds.

E. If the surety on any bond furnished by the successful Bidder is declared bankrupt or becomes
insolvent or its right to do business is terminated in any state where any part of the project is
located or it ceases to meet the requirements provided in this paragraph, Bidder
(Vendor/Contractor) shall within five (5) days thereafter, substitute another bond and surety,
both of which must be acceptable to the County.
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8.15. LITIGATION/WAIVER OF JURY TRIAL

1. This Agreement shall be governed by and construed according to Florida law. Venue for any dispute
or formal litigation concerning this Agreement shall be in the appropriate court with territorial
jurisdiction over Hernando County, Florida. In the event of a dispute or litigation, each party to such
dispute or litigation shall be solely responsible for its own attorneys’ fees and costs. This Agreement
shall not be construed for or against any party hereto, without regard to which party is wholly or partly
responsible for its drafting. Each party acknowledges that it is aware of and has had the opportunity to
seek advice of counsel of its choice with respect to its rights to trial by jury, and each party, for itself and
its successors, creditors, and assigns, does hereby expressly and knowingly waive and release all such
rights to trial by jury in any action, proceeding or counterclaim brought by any party hereto against the
other (and/or against its officers, directors, employees, agents, or subsidiary or affiliated entities) on or
with regard to any matters whatsoever arising out of or in any way connected with this Contract and/or
any other claim of injury or damage.

8.16. MAINTENANCE OF RECORDS

1. The Vendor/Contractor will keep adequate records and supporting documents applicable to this
Contract. Said records and documentation will be retained by the Vendor/Contractor for a minimum of
five (5) years from the date of final payment on this Contract. The County and its authorized agents shall
have the right to audit, inspect and copy records and documentation as often as the County deems
necessary during the period of this Contract and a period of five (5) years after completion of contract
performance; provided however, such activity shall be conducted only during normal business hours.
The County during the period of time defined by the preceding sentence, shall also have the right to
obtain a copy of and otherwise inspect any audit made at the direction of the Vendor/Contractor as
concerns the aforesaid records and documentation. Pursuant to Section 119.0701, Florida Statutes
(current version), Consultant/Firm shall comply with the Florida Public Records’ laws and shall:

A. Keep and maintain records that ordinarily and necessarily would be required by the public
agency in order to perform the service;

B. Provide the public with access to public records on the same terms and conditions that the
public agency would provide the records and at a cost that does not exceed the cost provided in
Chapter 119, F.S., or as otherwise provided by law.

C. Ensure that public records that are exempt or confidential and exempt from public records
disclosure requirement are not disclosed except as authorized by law; and,

D. Meet all requirements for retaining public records and transfer, at no cost, to the public agency
all public records in possession of the Consultant/Firm upon termination of the Contract and
destroy any duplicate public records that are exempt or confidential and exempt from public
records disclosure requirements. All records stored electronically must be provided to the public
agency in a format that is compatible with the information technology systems of the public

agency.
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E. Failure to comply with this section shall be deemed a breach of the Contract and enforceable as
set forth in Section 119.0701, Florida Statutes (current version).

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, FLORIDA
STATUTES (CURRENT VERSION), TO THE CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT 352-754-4020,
PURCHASING@HERNANDOCOUNTY.US, WITH AN OFFICE LOCATED AT 15470 FLIGHT PATH DR,,
BROOKSVILLE, FL 34604.

2. Per FDOT SCOP Agreement (Current Form) and Florida Statute 20.055(5) (Current Edition), it is the
duty of every State officer, employee, agency, special district, board, commission, Contractor, and
Subcontractor to cooperate with the Inspector General in any investigation, audit, inspection, review, or
hearing pursuant to this section.

8.17. FISCAL NON-FUNDING:

1. In the event sufficient budgeted funds are not available for a new fiscal period, the County must
notify the Vendor/Contractor of such occurrence and Contract shall terminate on the last day of current
fiscal period without penalty or expense to the County.

8.18. CONFLICT OF INTEREST

1. Conflict of Interest of Officers or Employees of the Contracting Entity/Local Jurisdiction, Members of
the Local Governing Body, or Other Elected Officials: No member or employee of the contracting
entity/local jurisdiction or its designees or agents; no member of the governing body; and no other
public official of Hernando County who exercises any function or responsibility with respect to this
Contract, during his/her tenure or for two (2) years thereafter, shall have any interest, direct or indirect,
in any contract or subcontract, or the proceeds thereof, for work to be performed. Further, the
Vendor/Contractor shall cause to be incorporated in all Sub-contracts, the language set forth in this
paragraph prohibiting conflict of interest.

2. Employee Conflict of Interest: It shall be unethical for any Hernando County employee to participate
directly or indirectly in a procurement contract when Hernando County employee knows that:

A. Hernando County employee or any member of Hernando County employee's immediate family
has a financial interest in the procurement contract; or

B. Any other person, business, or organization with whom Hernando County employee or any
member of a Hernando County employee's immediate family is negotiating or has an
arrangement concerning prospective employment is involved in the procurement contract; or

C. AHernando County employee or any member of a Hernando County employee's immediate
family who holds a financial interest in a disclosed blind trust shall not be deemed to have a
conflict of interest with regard to matters pertaining to that financial interest.

3.Former Employee Conflict of Interest:

A. It shall be aviolation for any person, business or organization contracting with County to employ

in any capacity, any former County employee or member of County employee's immediate
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family within two years of that employee's separation from employment with the County, unless
the employer or the former County employee files with the County Clerk, the County’s
Employment Disclosure Statement. The penalty for this violation may include disqualification of
the bid submission.

1. Neither Hernando County nor any of its contractors or their subcontractors shall enter into
any contract, subcontract or arrangement in connection with the Project or any property
included or planned to be included in the Project in which any member, officer or employee
of Hernando County or the locality during tenure or for two (2) years thereafter has any
interest, direct or indirect. If any such present or former member, officer or employee
involuntarily acquires or had acquired prior to the beginning of tenure any such interest,
and if such interest is immediately disclosed to Hernando County, Hernando County, with
prior approval of the Department, may waive the prohibition contained in this paragraph
provided that any such present member, officer or employee shall not participate in any
action by Hernando County or the locality relating to such contract, subcontract or
arrangement. Hernando County shall insert in all contracts entered into in connection with
the Project or any property included of planned to be included in any Project, and shall
require its contractors to insert in each of their subcontracts, the following provision:

a. “No member, officer or employee of Hernando County or of the locality during his
tenure or for 2 years thereafter shall have any interest, direct or indirect, in this contract
or the proceeds thereof.”

B. The provisions of this paragraph shall not be applicable to any agreement between Hernando
County and its fiscal depositories or to any agreement for utility services the rates for which are
fixed or controlled by a governmental agency.

8.19. GRATUITIES AND KICKBACKS:

1.Gratuities: It shall be unethical for any person to offer, give, or agree to give any County employee or
former County employee, or for any County employee or former County employee to solicit, demand,
accept, or agree to accept from another person, a gratuity or an offer of employment in connection with
any decision, approval, disapproval, recommendation, or preparation of any part of a program
requirement or a purchase request, influencing the content of any specification or procurement
standard, rendering of advice, investigation, auditing, or in any other advisory capacity to the County.

2. Kickbacks: It shall be unethical for any payment, gratuity, or offer of employment to be made by or on
behalf of a Sub-Contractor under a contract to the prime Vendor/Contractor or higher tier Sub-
Contractor or any person associated therewith, as an inducement for the award of a Sub-Contract or
order.
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8.20. E-VERIFY

1. Vendor/Contractor is advised that the County has entered into an agreement with U.S. Immigration
and Customs Enforcement (ICE) wherein the County will, in part, seek to promote the principles of
ethical business conduct, prevent the knowing hiring of unauthorized workers through self-governance,
and encourage voluntary reporting of the discovery of unauthorized workers to ICE (the IMAGE
Agreement). Accordingly, by submitting your bid/proposal, Vendor/Contractor represents and warrants
(a) that the Vendor/Contractor is in compliance with all applicable Federal, State and local laws,
including, but not limited to, the laws related to the requirement of an employer to verify an employee’s
eligibility to work in the United States, (b) that all of the Vendor/Contractor employees are legally
eligible to work in the United States, and (c) that the Vendor/Contractor has actively and affirmatively
verified such eligibility utilizing the Federal Government’s Employment Verification Eligibility Form (1-9
Form).

2. A mere allegation of Vendor/Contractor’s intent to use and/or current use of unauthorized workers
may not be a basis to delay the County’s award of a contract to the Vendor/Contractor unless such an
allegation has been determined to be factual by ICE pursuant to an investigation conducted by ICE prior
to the date the contract is scheduled to be awarded by the County.

3. Legitimate claims of the Vendor/Contractor’s use of unauthorized workers must be reported to both
of the following agencies:

A. The County’s Procurement Department at (352) 754-4020: and
B. ICE (Immigration and Customs Enforcement) at 1-866-DHS-2-ICE.

4. In the event it is discovered that the Vendor/Contractor’s employees are not legally eligible to work in
the United States, then the County may, in its sole discretion, demand that the Vendor/Contractor cure
this deficiency within a specified time frame, and/or immediately terminate the Contract without any
cost or penalty to the County, and/or debar the Vendor/Contractor from bidding on all County contracts
for a period up to twenty-four (24) months, and/or take any and all legal action deemed necessary and
appropriate.

5. Vendor/Contractor is required to incorporate the following IMAGE Best Practices into its business
and, when practicable, incorporate verification requirements into its agreements with subcontractors:

A. Use the Department of Homeland Security employment eligibility verification program (E-Verify)
to verify the employment eligibility of all new hires.

B. Use the Social Security Number Verification Service and make good faith effort to correct and
verify the names and Social Security Numbers of the current workforce.

C. Establish a written hiring and employment eligibility verification policy.

D. Establish an internal compliance and training program related to the hiring and employment
verification process, to include, but not limited to, completion of Form I-9, how to detect
fraudulent use of documents in the verification process, and how to use E-Verify and the Social
Security Number Verification Service.
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E.

8.21.

Require the Form I-9 and E-Verify process to be conducted only by individuals who received
appropriate training and include secondary review as of each employee’s verification to
minimize the potential for a single individual to subvert the process.

Arrange for annual Form I-9 audits by an external auditing firm or a trained employee not
otherwise involved in the Form I-9 process.

Establish a procedure to report to ICE credible information of suspected criminal misconduct in
the employment eligibility verification process.

Establish a program to assess subcontractors’ compliance with employment eligibility
verification requirements. Encourage Vendor/Contractors to incorporate the IMAGE Best
Practices contained in this paragraph and, when practicable, incorporate the verification
requirements in subcontractor agreements.

Establish a protocol for responding to letters received from Federal and State government
agencies indicating that there is a discrepancy between the agency’s information and the
information provided by the employer or employee; for example, “no match” letters received
from the Social Security Administration.

Establish a tip line mechanism (inbox, e-mail, etc.) for employees to report activity relating to
the employment of unauthorized workers, and a protocol for responding to employee tips.

Establish and maintain appropriate policies, practices, and safeguards against use of the
verification process for unlawful discrimination, and to ensure that U.S. citizens and authorized
workers do not face discrimination with respect to hiring, firing, recruitment or referral for a fee
because of citizenship status or national origin.

Maintain copies of any documents accepted as proof of identify and/or employment
authorization for all new hires.

INSURANCE REQUIREMENTS

INDEMNITY, SAFETY AND INSURANCE PROVISIONS:

1. Indemnity:

a. Tothe extent provided by law, Contractor shall indemnify, defend, and hold harmless
Hernando County and the State of Florida, Department of Transportation, including the
Department’s officers, agents, and employees, against any actions, claims, or damages
arising out of, relating to, or resulting from negligent or wrongful act(s) of Contractor, or
any of its officers, agents, or employees, acting within the scope of their office or
employment, in connection with the rights granted to or exercised by Contractor.
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2.

b.

The foregoing indemnification shall not constitute a waiver of the Department’s or
Hernando County’s sovereign immunity beyond the limits set forth in Florida Statutes,
Section 768.28. Nor shall the same be construed to constitute agreement by Contractor
to indemnify Hernando County for the negligent acts or omissions of Hernando County,
its officers, agents, or employees, or third parties. Nor shall the same be construed to
constitute agreement by Contractor to indemnify the Department for the negligent acts
or omissions of the Department, its officers, agents, or employees, or third parties. This
indemnification shall survive the termination of this Agreement.

Protection of Person and Property:

a.

The Vendor/Contractor will take all reasonable precautions for, and will be responsible
for initiating, maintaining and supervising all programs relating to the safety of all
persons and property affected by, or involved in, the performance of his operations
under this Contract.

The Vendor/Contractor will take all reasonable precautions to prevent damage, injury or
loss to: (a) all persons who may be affected by the performance of his operations,
including employees; (b) all materials and equipment; and (c) all property at or
surrounding the work site. In an emergency affecting the safety of persons or property,
the Vendor/Contractor will act, with reasonable care and discretion, to prevent any
threatened damage, injury or loss.

B. MINIMUM INSURANCE REQUIREMENTS: Vendor/Contractor shall procure, pay for and maintain

at least the following insurance coverage and limits. Said insurance shall be evidenced by

delivery to the County of a certificate(s) of insurance executed by the insurers listing coverage

and limits, expiration dates and terms of policies and all endorsements whether or not required

by the County, and listing all carriers issuing said policies. The insurance requirements shall

remain in effect throughout the term of this Contract.

1.

Workers' Compensation: As required by law:

a.

b.

] - L= TSRS PPPPPRt Statutory
APPLICABLE FEDERAL......ettiiiiiiiiiiteeeeeeee e Statutory
EMPLOYER'S LIABILITY ..uviiieeeiee ettt st eie e s Minimum:

i. $100,000.00 each accident
ii. $100,000.00 by employee
iii. $500,000.00 policy limit

Exemption per Florida Statute 440: If a Vendor/Contractor has less than three (3)

employees and states that they are exempt per Florida Statute 440, they must provide

an exemption certificate from the State of Florida. Otherwise, they will be required to
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purchase Workers’ Compensation Insurance and provide a copy of Workers
Compensation Insurance.
https://www.myfloridacfo.com/Division/WC/Employer/Exemptions/

2. General Liability: Comprehensive General Liability including, but not limited to, Independent

Contractor, Contractual Premises/Operations, and Personal Injury covering the liability
assumed under indemnification provisions of this Contract, with limits of liability for
personal injury and/or bodily injury, including death.

a. Coverage as follows:

i.  EACH OCCURRENCE..........ccciiiiiiiiiniiii e $1,000,000.00
ii. GENERAL AGGREGATE ....cccoiviiiiiiiiiiiiiiiici i, $2,000,000.00
iii. PERSONAL/ADVERTISING INJURY....cccoeriiiniereiieiniceeieene $1,000,000.00

iv. PRODUCTS-COMPLETED OPERATIONS AGGREGATE........ $2,000,000.00 Per Project
Aggregate (if applicable)

b. ALSO, include in General Liability coverage for the following areas based on limits of

policy, with:
i.  FIRE DAMAGE (ANY 0N€ (1) fif€..eueveeeeeeeeeeeeeeeeeeeeeeeeseesesreeeesenees $50,000.00
ii. MEDICAL EXPENSE (Any one (1) person).......ccceceveeeeecuveneenns $5,000.00

3. Additional Insured:

a. Vendor/Contractor agrees to endorse Hernando County as an additional insured on the
Comprehensive General Liability. The Additional Insured shall read “Hernando County
Board of County Commissioners.” Proof of Endorsement is required.

b. Vendor/Contractor agrees to endorse Florida Department of Transportation as an
additional insured on the Comprehensive General Liability. The Additional Insured shall
read “Florida Department of Transportation.” Proof of Endorsement is required.

4. Waiver of Subrogation: Vendor/Contractor agrees by entering into this Contract to a Waiver

of Subrogation for each required policy herein. When required by the insurer, or should a
policy condition not permit Vendor/Contractor to enter into a pre-loss agreement to waive
subrogation without an endorsement, then Vendor/Contractor aggress to notify the insurer
and request the policy be endorsed with a Waiver of Transfer of Rights of Recovery Against
Others, or its equivalent. This Waiver of Subrogation requirement shall not apply to any
policy, which includes a condition specifically prohibiting such an endorsement, or voids
coverage should Vendor/Contractor enter into such an agreement on a pre-loss basis.

5. AUTOMOBILE LIABILITY: Comprehensive automobile and truck liability covering any auto, all
owned autos, scheduled autos, hired autos, and non-owned autos. Coverage shall be on an
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10.

11.

12.

"occurrence" basis. Such insurance to include coverage for loading and unloading hazards.
Coverage as follows:

a. COMBINED SINGLE LIMIT (CSL)..veevtieieeiieeieeieeseee e $1,000,000.00 or:
i. BODILY INJURY (Per Person).......cccceeevueereeneeesiensieeseeneeeeens $1,000,000.00
ii. BODILY INJURY (Per Accident).......cccceeevuienieneeeneesieenie e $1,000,000.00
iii. PROPERTY DAMAGE.......cutttiiieeeeiieieeee e e e $1,000,000.00

PROFESSIONAL LIABILITY (if applicable it will be noted below separately):
BUILDERS RISK INSURANCE (if applicable it will be noted below separately):
CRIME PREVENTION — BOND (if applicable it will be noted below separately):
EXCESS/UMBRELLA LIABILITY (if applicable it will be noted below separately):
POLLUTION LIABILITY (if applicable it will be noted below separately):

SUBCONTRACTORS (if applicable): All subcontractors hired by said Contractor are required
to provide Hernando County Board of County Commissioners a Certificate of Insurance with
the same limits required by the County as required by the Contract. All subcontractors are
required to name Hernando County Board of County Commissioners as additional insured
and provide a Waiver of Subrogation in regards to General Liability.

RIGHT TO REVISE OR REJECT: County reserves the right, but not the obligation, to revise any
insurance requirement, not limited to limits, coverages and endorsements, or to reject any
insurance policies which fail to meet the criteria stated herein. Additionally, County reserves
the right, but not the obligation, to review and reject any insurer providing coverage due of
its poor financial condition or failure to operating legally.

C. EACH INSURANCE POLICY SHALL INCLUDE THE FOLLOWING CONDITIONS BY ENDORSEMENT TO

THE POLICY:

1.

Vendor/Contractor agrees to provide County with a Certificate of Insurance evidencing that
all coverages, limits and endorsements required herein are maintained and in full force and
effect, and the Certificate of Insurance shall provide a minimum thirty (30) day endeavor to
notify, when available by Vendor/Contractor’s insurer. If the Vendor/Contractor receives a
non-renewal or cancellation notice from an insurance carrier affording coverage required
herein, or receives noticed that coverage no longer complies with the insurance
requirements herein, Vendor/Contractor agrees to notify the County by email within five (5)
business days with a copy of the non-renewal or cancellation notice, or written specifics as
to which coverage is no longer in compliance. The Certificate Holder shall read: Hernando
County Board of County Commissioners Attention: Human Resources/Risk Department
15470 Flight Path Drive, Brooksville, Florida 34604
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2. Companies issuing the insurance policy, or policies, shall have no recourse against the
County for payment of premiums or assessments for any deductibles which all are the sole
responsibility and risk of Vendor/Contractor.

3. The term "County" or "Hernando County" shall include all authorities, boards, bureaus,
commissions, divisions, departments, and offices of the County and individual members,
employees and agents thereof in their official capacities, and/or while acting on behalf of
Hernando County.

4. The policy clause "Other Insurance" shall not apply to any insurance coverage currently held
by County, to any such future coverage, or to County's Self-Insured Retentions of whatever

nature.

D. The Vendor/Contractor shall be required to provide a current Certificate of Insurance to the
County prior to commencement of services.

E. Bidders may, at the County's request, be required to provide proof that their firm meets the
preceding insurance requirements, by submission of a Certificate Of Insurance coverage(s), prior
to award of the Contract.

F. Failure of the Owner to demand such certificates or other evidence of full compliance with these
insurance requirements or failure of the Owner to identify a deficiency from evidence provided
shall not be construed as a waiver of Vendor/Contractor’s obligation to maintain such insurance.

8.22. EXECUTION OF WRITTEN CONTRACT

1. The successful Bidder will be required to sign a written contract, in two (2) copies, which has been
made a part of this bid package and identified as the Sample Construction Agreement in Questionnaire.
Said written Contract will evidence in written form the agreement between the parties pursuant to the
award having been therefore made by the County to this Bidder; said signing to be accomplished within
ten (10) days after Notice of Award.

8.23. CONE OF SILENCE

1. This Solicitation falls under the Hernando County Procurement Ordinance 93-16. After a bid is opened
or a short list is established for an Invitation to Bid, Request for Qualification, or Request for Proposal, a
Vendor/Contractor or representative as defined in the Ordinance, may not seek information or
clarification or in any way contact any official or employee of the County concerning this Solicitation
with the exception of the Chief Procurement Officer, County Attorney, or an individual specifically
designated in this document for dissemination of information. A copy of any written communication
concerning this Solicitation shall be filed with the Procurement Department and shall be made available
to the public upon request. A violation of the cone of silence renders any award voidable at the
discretion of the Chief Procurement Officer with approval from the Board of County Commissioners and
may subject the potential Vendor/Contractor or representative to debarment. Nothing in the Ordinance
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prevents a Vendor/Contractor or representative from taking part in a public meeting concerning the
Solicitation.

2. All Vendors/Contractors or representatives are hereby placed on formal notice. A lobbying cone of
silence period shall commence upon issuance of the Solicitation until the Board selects the successful
Bidder. For procurements that do not require Board approval, the cone of silence period commences
upon Solicitation issuance and concludes upon Contract award.

3.Neither the members of the Board of County Commissioners nor candidates for County Commission,
nor any employees from the Hernando County Government, Hernando County staff members, nor any
members of the evaluation team are to be lobbied, either individually or collectively, concerning this
project. Vendors/Contractors or representatives who intend to submit bids, or have submitted bids, for
this project are hereby placed on formal notice that they are not to contact County personnel for such
purposes as holding meetings of introduction, meals, or meetings relating to the selection process
outside of those specifically scheduled by the County. Any such lobbying activities may cause immediate
disqualification of this project.
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9. SPECIAL CONDITIONS

9.1. TIME OF COMPLETION

1. Bidder agrees that the work will be substantially complete within forty-five (45) calendar days after

the commencement date indicated in the Notice to Proceed and ready for final payment within sixty
(60) calendar days after the date indicated on the Notice to Proceed. The timeframe between
substantial and final is thirty fifteen (15) calendar days. Completion time includes material ordering lead
times. Materials shall not be ordered by the Vendor/Contractor until the Notice to Proceed has been
issued.

9.2. STARTING THE WORK

1. Before undertaking each part of the work, the Vendor/Contractor shall:

A. Carefully study and compare the Contract Documents and check and verify pertinent figures
shown thereon and all applicable field measurements. Vendor/Contractor shall promptly report
in writing to the Project Manager any conflict, error or discrepancy which the
Vendor/Contractor may discover and shall obtain a written interpretation or clarification from
the Project Manager before proceeding with any work affected thereby; however,
Vendor/Contractor shall not be liable to County for failure to report any conflict, error or
discrepancy in the Contract Documents, unless Vendor/Contractor had actual knowledge, or
should reasonably have known thereof.

B. Within ten (10) calendar days after the effective date of the Agreement (unless otherwise
specified), Vendor/Contractor shall submit to the Engineer for review:

1. A preliminary Progress Schedule indicating the times (number of days or dates) for starting
and completing the various stages of the work, including milestones specified in the
Contract Documents;

2. A preliminary schedule of shop drawings and sample submittals which will list each required
submittal and the times for submitting, reviewing, and processing such submittal; and

3. A preliminary Schedule of Values for all the work which will include quantities and prices of
items aggregating the contract price and will subdivide the work into component parts in
sufficient detail to serve as the basis for progress payments during construction. Such prices
will include an appropriate amount of overhead and profit applicable to each item of work.

2. The Vendor/Contractor will start the work within ten (10) calendar days of the official Notice to
Proceed date. The Contract Time shall commence to run from the date of the Notice to Proceed.

9.3. LIQUIDATED DAMAGES

1. Bidders hereby agree that time is of the essence and that a precise determination of actual damages
which could be incurred by the County for delay in the completion of the work provided herein would be
difficult to ascertain. Accordingly the parties agree that the liquidated damages for those items of
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damage not otherwise provided for by the bid documents, for each and every day that the time
consumed in completing the work provided for herein exceeds the time allowed in achieving substantial
completion and/or final completion therefore shall be in accordance with the amount(s) set forth in
Construction Agreement, Article 3, Paragraph 3.03, of the contract documents. The parties specifically
agree that the liquidated damages provided herein do not constitute a penalty. The amount of
liguidated damages occasioned by the Vendor/Contractor’s delay will be deducted and retained out of
the monies payable to the Vendor/Contractor. If not so deducted the Vendor/Contractor and sureties
for the Vendor/Contractor shall be liable thereof.

9.4. INTERPRETATION AND INTENT OF THE CONTRACT DOCUMENTS

1. It is the intent of the specifications and drawings to describe a complete project to be constructed in

accordance with the Contract Documents. Any labor, documentation, services, materials, or equipment
that may reasonably be inferred from the Contract Documents or from prevailing custom or trade usage
as being required to produce the intended result will be provided whether or not specifically called for
at no additional cost to Owner.

2. The Contract Documents are complementary; what is called for by one (1) is as binding as if called for
by all.

3. Reference Standards:

A. Reference to standards, specifications, manuals, or codes of any technical society, organization,
or association, or to laws or regulations, whether such reference be specific or by implication,
shall mean the standard, specification, manual, code, or laws or regulations in effect at the time
of opening of bids (or on the effective date of the Agreement if there were no bids), except as
may be otherwise specifically stated in the Contract Documents.

B. No provision of any such standard, specification, manual or code, or any instruction of a supplier
shall be effective to change the duties or responsibilities of Owner, Vendor/Contractor, or
Engineer, or any of their subcontractors, consultants, agents, or employees from those set forth
in the Contract Documents. No such provision or instruction shall be effective to assign to
Owner, or Engineer, or any of their related entities, any duty or authority to supervise or direct
the performance of the work or any duty or authority to undertake responsibility inconsistent
with the provisions of the Contract Documents.

4. If, during the performance of the work, the Vendor/Contractor discovers any conflict, error,
ambiguity, or discrepancy within the Contract Documents or between the Contract Documents and any
provision of any law or regulation applicable to the performance of the work or of any standard,
specification, manual or code, or of any instruction of any supplier, Vendor/Contractor shall promptly
report it to Engineer in writing. Vendor/Contractor shall not proceed with the work affected thereby
until an amendment or supplement to the Contract Documents has been issued. The more stringent
requirements shall apply unless otherwise approved.

5. The Vendor/Contractor shall take no advantage of any error or omission in the plans or of any
discrepancy between the plans and specifications, and the professional shall make such interpretation
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as may be deemed necessary for the fulfillment of the intent of the plans and specifications as
construed by him and his decision shall be final.

6. Vendor/Contractor shall make reasonable efforts to identify potential changes which may enhance
efficiency, reliability, serviceability or economy of operation, accelerate the construction schedule,
reduce cost of construction, or otherwise enhance any benefits to Hernando County. The
Vendor/Contractor, in its reasonable judgment, may propose in writing to Hernando County any such
potential change, along with its proposed effect on the cost of the work or the installation schedule.
Hernando County shall consider any such proposed change in good faith and may, in its sole discretion,
approve in writing any such change.

7. Reuse of Documents:

A. Vendor/Contractor and any subcontractor or supplier shall not:

1. Have or acquire any title to or ownership rights in any of the drawings, specifications, or
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or
Engineer’s consultants, including electronic media editions; or

2. Reuse any of such drawings, specifications, other documents, or copies thereof on
extensions of the project or any other project without written consent of Owner and
Engineer and specific written verification or adaptation by Engineer.

B. The prohibition of this paragraph will survive final payment, or termination of the Contract.
Nothing herein shall preclude Vendor/Contractor from retaining copies of the Contract

Documents for record purposes.
8. Electronic Data:

A. Copies of data furnished by Owner or Engineer to Vendor/Contractor that may be relied upon
are limited to the printed copies (also known as hard copies). Files in electronic media format of
text, data, graphics, or other types are furnished only for the convenience of the receiving party.
Any conclusion or information obtained or derived from such electronic files will be at the user’s
sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard

copies govern.

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or
otherwise without authorization of the data’s creator, the party receiving electronic files agrees
that it will perform acceptance tests or procedures within sixty (60) days, after which the
receiving party shall be deemed to have accepted the data thus transferred. Any errors detected
within the sixty (60) day acceptance period will be corrected by the transferring party.

C. When transferring documents in electronic media format, the transferring party makes no
representations as to long term compatibility, usability, or readability of documents resulting
from the use of software application packages, operating systems, or computer hardware

differing from those used by the data’s creator.
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9.5. COMPLIANCE WITH OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA)

1. All construction practices, material, equipment, etc., as proposed and offered by Bidders must meet
and conform to all OSHA. requirements; the Bidder's signature upon the Bid Form in these bid

documents, being by this reference considered a certification of such fact.

9.6. OWNER’S RESPONSIBILITIES AFTER AWARD

1. Communications to Vendor/Contractor: Except as otherwise provided in these Contract Documents,
Owner shall issue all communications to Vendor/Contractor through designated Authorized Owner

Representative.

2. Furnish Data: Owner shall promptly furnish the data required of Owner under the Contract
Documents.

3. Pay When Due: Owner shall make payments to Vendor/Contractor when they are due as provided in
the Contract Documents.

4. Lands and Easements; Reports and Tests: Owner’s duties in respect of providing lands and easements

and providing engineering surveys to establish reference points are set forth in the Contract Documents.
Owner shall identify and make available to Vendor/Contractor copies of reports of explorations and
tests of subsurface conditions and drawings of physical conditions in or relating to existing surface or
subsurface structures at or contiguous to the site that have been utilized by the Engineer in preparing
the Contract Documents.

5. Change Orders: Owner is obligated to execute change orders as indicated in the Contract Documents.

6. Inspections, Tests, and Approvals: Owner’s responsibility in respect to certain inspections, tests, and
approvals is set forth in the Contract Documents.

7. Limitations on Owner’s Responsibilities: The Owner shall not supervise, direct, or have control or
authority over, nor be responsible for, Vendor/Contractor’s means, methods, techniques, sequences, or
procedures of construction, or the safety precautions and programs incident thereto, or for any failure

of Vendor/Contractor to comply with laws and regulations applicable to the performance of the work.
Owner will not be responsible for Vendor/Contractor’s failure to perform the work in accordance with
the Contract Documents.

8.Undisclosed Hazardous Environmental Condition: Owner’s responsibility in respect to an undisclosed

hazardous environmental condition is set forth in the Contract Documents.

9. Evidence of Financial Arrangements: If and to the extent Owner has agreed to furnish

Vendor/Contractor reasonable evidence that financial arrangements have been made to satisfy Owner’s
obligations under the Contract Documents, Owner’s responsibility in respect thereof will be as set forth
in the Contract Documents.

9.7. OWNER DESIGNATED REPRESENTATIVE’S STATUS DURING CONSTRUCTION

1. Owner’s Representative: The duties and responsibilities and the limitations of authority of the

Owner’s Representative during construction are set forth in the Contract Documents and will not be
changed without written consent of Owner.
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2. Visits to Site:

A.

Owner’s Designated Representative will make visits to the site at intervals appropriate to the
various stages of construction as the Owner Designated Representative deems necessary in
order to observe as an experienced and qualified design professional the progress that has been
made and the quality of the various aspects of Vendor/Contractor’s executed work. Based on
information obtained during such visits and observations, the Owner Designated Representative
will determine, in general, if the work is proceeding in accordance with the Contract Documents.
The Owner Designated Representative will not be required to make exhaustive or continuous
inspections on the site to check the quality or quantity of the work. Owner Designated
Representative’s efforts will be directed toward providing for Owner a greater degree of
confidence that the completed work will conform generally to the Contract Documents. On the
basis of such visits and observations, Owner Designated Representative will keep Owner
informed of the progress of the work and will endeavor to guard Owner against defective work.

Owner Designated Representative’s visits and observations are subject to all the limitations on
Owner Designated Representative’s authority and responsibility set forth in paragraph titled
"LIMITATIONS ON OWNER DESIGNATTED REPRESENTATIVE'S AUTHORITY AND
RESPONSIBILITIES". Particularly, but without limitation, during or as a result of Owner
Designated Representative’s visits or observations of Vendor/Contractor’s work Owner
Designated Representative will not supervise, direct, control, or have authority over or be
responsible for Vendor/Contractor’s means, methods, techniques, sequences, or procedures of
construction, or the safety precautions and programs incident thereto, or for any failure of
Vendor/Contractor to comply with laws and regulations applicable to the performance of the

work.

3.Project Representative: If Owner and Owner Designated Representative agree, Owner Designated

Representative will furnish a Resident Project Representative to assist Owner Designated Representative
in providing more extensive observation of the work. The authority and responsibilities of any such
Resident Project Representative and assistants is provided in paragraph titled "LIMITATIONS ON OWNER
DESIGNATTED REPRESENTATIVE'S AUTHORITY AND RESPONSIBILITIES", and limitations on the
responsibilities thereof are provided below. If Owner designates another representative or agent to
represent Owner at the site who is not Engineer’s consultant, agent or employee, the responsibilities
and authority and limitations thereon of such other individual or entity will be as provided in the
Contract Documents.

4.Authorized Variations in Work: Owner Designated Representative may authorize minor variations in

the work from the requirements of the Contract Documents which do not involve an adjustment in the
contract price or the contract times and are compatible with the design concept of the completed
project as a functioning whole as indicated by the Contract Documents. These may be accomplished by a
field order and will be binding on Owner and also on Vendor/Contractor, who shall perform the work
involved promptly. If Owner or Vendor/Contractor believes that a field order justifies an adjustment in
the contract price or contract times, or both, and the parties are unable to agree on entitlement to or on
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the amount or extent, if any, of any such adjustment, a claim may be made therefore as provided in
Section titled "CHANGES IN THE WORK; CLAIMS" paragraph entitled "CLAIMS".

5. Rejecting Defective Work: Owner Designated Representative will have authority to reject work which
Owner Designated Representative believes to be defective, or that Owner Designated Representative
believes will not produce a completed project that conforms to the Contract Documents or that will
prejudice the integrity of the design concept of the completed project as a functioning whole as
indicated by the Contract Documents. Owner Designated Representative will also have authority to
require special inspection or testing of the work as provided in Section titled "TESTS AND INSPECTIONS;
CORRECTIONS, REMOVAL/ACCEPTANCE OF DEFECTIVE WORK: paragraph titled "TESTS AND
INSPECTIONS", whether or not the work is fabricated, installed, or completed.

6. Determinations for Unit Price Work: Owner Designated Representative will determine the actual
quantities and classifications of unit price work performed by Vendor/Contractor. Owner Designated
Representative will review with Vendor/Contractor the Owner Designated Representative’s preliminary
determinations on such matters before rendering a written decision thereon (by recommendation of an
application for payment or otherwise). Owner Designated Representative’s written decision thereon will
be final and binding (except as modified by Owner Designated Representative to reflect changed factual
conditions or more accurate data) upon Owner and Vendor/Contractor, subject to the provisions
Section titled "COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK" paragraph titled
"VENDOR/CONTRACTOR'S FEE".

7. Decisions on Requirements of Contract Documents and Acceptability of Work:

A. Owner Designated Representative will be the initial interpreter of the requirements of the
Contract Documents and judge of the acceptability of the work thereunder. All matters in
question and other matters between Owner and Vendor/Contractor arising prior to the date
final payment is due relating to the acceptability of the work, and the interpretation of the
requirements of the Contract Documents pertaining to the performance of the work, will be
referred initially to Owner Designated Representative in writing within thirty (30) days of the
event giving rise to the question.

B. Owner Designated Representative will, with reasonable promptness, render a written decision
on the issue referred and obtain Owner’s approval to issue decision. If Owner or
Vendor/Contractor believes that any such decision entitles them to an adjustment in the
contract price or contract times or both, a claim may be made under the provision stated in
Section titled "CHANGES IN THE WORK; CLAIMS" paragraph entitled "CLAIMS".

C. Owner Designated Representative’s written decision on the issue referred will be final and
binding on Owner and Vendor/Contractor, subject to the provisions in paragraph titled
"LIMITATIONS ON OWNER DESIGNATTED REPRESENTATIVE'S AUTHORITY AND
RESPONSIBILITIES".

D. When functioning as interpreter and judge under paragraph titled "DECISIONS ON
REQUIREMENTS OF CONTRACT DOCUMENTS AND ACCEPTABILITY OF WORK".
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8. Limitations on Owner Designated Representative’s Authority and Responsibilities:

A.

9.8.

Neither Owner Designated Representative’s authority or responsibility under this paragraph or
under any other provision of the Contract Documents nor any decision made by Owner
Designated Representative in good faith either to exercise or not exercise such authority or
responsibility or the undertaking, exercise, or performance of any authority or responsibility by
Owner Designated Representative shall create, impose, or give rise to any duty in contract, tort,
or otherwise owed by Owner Designated Representative to Vendor/Contractor, any
subcontractor, any supplier, any other individual or entity, or to any surety for or employee or
agent of any of them.

Owner Designated Representative will not supervise, direct, control, or have authority over or
be responsible for Vendor/Contractor’s means, methods, techniques, sequences, or procedures
of construction, or the safety precautions and programs incident thereto, or for any failure of
Vendor/Contractor to comply with laws and regulations applicable to the performance of the
work. Owner Designated Representative will not be responsible for Vendor/Contractor’s failure
to perform the work in accordance with the Contract Documents.

Owner Designated Representative will not be responsible for the acts or omissions of
Vendor/Contractor or of any subcontractor, any supplier, or of any other individual or entity
performing any of the work.

Owner Designated Representative’s review of the application for payment and accompanying
documentation and all maintenance and operating instructions, schedules, guarantees, bonds,
certificates of inspection, tests and approvals, and other documentation required to be
delivered by Section titled "PAYMENTS TO CONTRACTOR AND COMPLETION" paragraph titled
"REVIEW OF APPLICATIONS".

The limitations upon authority and responsibility set forth in this paragraph shall also apply to
the Resident Project Representative, if any, and assistants, if any.

CONTRACTOR'S RESPONSIBILITIES

1. Supervision and Superintendence:

A.

The Vendor/Contractor will supervise and direct the work efficiently and with his best skill and
attention. He will be solely responsible for the means, methods, techniques, sequences and
procedure of construction, unless otherwise specified. The Vendor/Contractor will be
responsible to see that the finished work complies accurately with the Contract Documents.

The Vendor/Contractor will keep on the site at all times during its progress a competent,
Resident Superintendent who shall not be replaced without written notice to the Project
Manager. The superintendent will be the Vendor/Contractor's representative at the site and
shall have authority to act on behalf of the Vendor/Contractor. All communications given to the
superintendent shall be as binding as if given to the Vendor/Contractor.
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2. Labor, Materials and Equipment:

A. The Vendor/Contractor will provide competent, suitable, qualified personnel to lay out the work
and perform construction as required by the Contract Documents. He will at all times maintain
good discipline and order at the site.

B. Unless otherwise specified in the Contract Documents, Vendor/Contractor shall furnish all
materials, equipment, labor, transportation, construction equipment and machinery, tools,
appliances, fuel, power, light, heat, telephone, water and sanitary facilities and incidentals
necessary for the execution, testing, initial operation and completion of the work.

C. All materials and equipment will be new except as otherwise provided in the Contract
Documents. All special warranties and guarantees required by the specifications shall expressly
run to the benefit of Owner. If required by the Owner, the Vendor/Contractor will furnish
satisfactory evidence (including reports of required tests and/or purchase receipts) as to the
source, kind and quality of materials and equipment furnished.

D. All materials and equipment shall be applied, installed, connected, erected, used, cleaned and
conditioned in accordance with the instructions of the applicable manufacturer, supplier,
fabricator or processors except as otherwise provided in the Contract Documents.

3. Progress Schedule:

A. Vendor/Contractor shall adhere to the Progress Schedule requirements established in the
Contract Documents as it may be adjusted from time to time as provided below.

1. Vendor/Contractor shall submit to Owner Designated Representative for acceptance
proposed adjustments in the Progress Schedule that will not result in changing the contract
times. Such adjustments will comply with any provisions of the Contract Documents
applicable thereto.

2. Proposed adjustments in the Progress Schedule that will change the contract times shall be
submitted in accordance with the requirements stated in the Contract Documents.
Adjustments in contract times may only be made by a change order.

3. All work of this Contract shall be scheduled and monitored by the Vendor/Contractor using
the Critical Path Method (CPM). The Vendor/Contractor shall prepare the schedule for the
project a minimum of two (2) weeks before starting any work and shall submit an updated
schedule with each monthly pay request. The Vendor/Contractor will prepare revisions of
the schedule to reflect changes in the Vendor/Contractor’s plan of performance or changes
in the work and submit these revisions to the Owner Designated Representative for
acceptance.

4. The Vendor/Contractor shall prepare schedules as a time scale logic diagram and bar chart
unless otherwise approved by the Owner Designated Representative. Each major and minor

portion of work or operation shall be clearly identified and tied by logical sequence to the
45



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

shop drawing schedule and schedule of values. All schedules shall be prepared and
submitted electronically or on 11 inch by 17 inch (11” X 17”) paper.

4. Concerning Subcontractors, Suppliers and Others:

A.

The Vendor/Contractor will not employ any subcontractor, supplier, other person or entity,
whether initially or as a replacement, against whom the Owner may have reasonable objections,
nor will the Vendor/Contractor be required to employ any subcontractor, supplier, or other
individual or entity, against whom the Vendor/Contractor has reasonable objection.

The Vendor/Contractor will not make any substitution for any subcontractor who has been
accepted by the Owner, unless the Owner determines that there is good cause for doing so.

The Vendor/Contractor will be fully responsible for all acts and omissions of his subcontractors,
suppliers, and other individuals or entities performing or furnishing any of the work just as
Vendor/Contractor is responsible for Vendor/Contractor’s own acts and omissions. Nothing
contained in the Contract Documents:

1. Shall create for the benefit of any such subcontractor, supplier, or other individual or entity
any contractual relationship between Owner or Owner Designated Representative and any
such Subcontractor, supplier or other individual or entity, nor

2. Shall anything in the Contract Documents create any obligation on the part of Owner or
Owner Designated Representative to pay or to see to the payment of any moneys due any
such subcontractor, supplier, or other individual or entity except as may otherwise be
required by laws and regulations.

Vendor/Contractor shall be solely responsible for scheduling and coordinating the work of
subcontractors, suppliers, and other individuals or entities performing or furnishing any of the
work under a direct or indirect contract with Vendor/Contractor.

Vendor/Contractor shall require all subcontractors, suppliers, and such other individuals or
entities performing or furnishing any of the work to communicate with Owner Designated
Representative through Vendor/Contractor.

The divisions and sections of the specifications and the identifications of any drawings shall not
control Vendor/Contractor in dividing the work among subcontractors or suppliers or
delineating the work to be performed by any specific trade.

All work performed for Vendor/Contractor by a subcontractor or supplier will be pursuant to an
appropriate agreement between Vendor/Contractor and the subcontractor or supplier which
specifically binds the subcontractor or supplier to the applicable terms and conditions of the
Contract Documents for the benefit of Owner and Owner Designated Representative. Whenever
any such agreement is with a subcontractor or supplier who is listed as an additional insured on
the property insurance as provided in the Contract Documents, the agreement between the
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9.9.

Vendor/Contractor and the subcontractor or supplier will contain provisions whereby the
subcontractor or supplier waives all rights against Owner, Vendor/Contractor, and Owner
Designated Representative, and all other individuals or entities identified in the Contract
Documents to be listed as insureds or additional insureds (and the officers, directors, partners,
employees, agents, consultants and subcontractors of each and any of them) for all losses and
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of
loss covered by such policies and any other property insurance applicable to the work. If the
insurers on any such policies require separate waiver forms to be signed by any subcontractor or
supplier, Vendor/Contractor will obtain the same.

The Vendor/Contractor agrees to bind specifically every subcontractor to the applicable terms
and conditions of the Contract Documents for the benefit of the Owner.

The Vendor/Contractor shall not award work valued at more than fifty percent (50%) of the
contract price to subcontractor(s), without prior written approval of the Owner.

CONTRACTOR'S RESPONSIBILITIES (continued)

5. Patent Fees And Royalties:

A. Vendor/Contractor shall pay all license fees and royalties and assume all costs incident to the

B.

use in the performance of the work or the incorporation in the work of any invention, design,
process, product, or device which is the subject of patent rights or copyrights held by others. If a
particular invention, design, process, product, or device is specified in the Contract Documents
for use in the performance of the work and if to the actual knowledge of Owner or Owner
Designated Representative its use is subject to patent rights or copyrights calling for the
payment of any license fee or royalty to others, the existence of such rights shall be disclosed by
Owner in the Contract Documents.

To the fullest extent permitted by laws and regulations, Vendor/Contractor shall indemnify and
hold harmless Owner and Owner Designated Representative, and the officers, directors,
partners, employees, agents, consultants and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to any infringement of patent rights or
copyrights incident to the use in the performance of the work or resulting from the
incorporation in the work of any invention, design, process, product, or device not specified in
the Contract Documents.

6. Use Of Premises:

A. The Vendor/Contractor will confine his equipment, the storage of materials and equipment, and

the operations of his workers to the areas permitted by law, ordinances, permits or the
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requirements of the Contract Documents and shall not unreasonably encumber the premises
with materials or equipment.

B. The Vendor/Contractor shall confine the operation of workmen and equipment, and the storage
of materials and equipment to the County's property or to other non-County property or in
public right-of-way areas indicated on the contract drawings as including work to be done
pursuant to the Contract Documents. In the event the Vendor/Contractor desires to have access
to the project site, or perform work or operations pertaining to the Contract on, over or from
non-County property adjacent to the project site, the Vendor/Contractor shall obtain written
authorization to do so from the respective adjacent property owner(s) prior to using such
property. Such written authorization shall include a provision whereby the property owner
agrees to hold the County harmless, and to defend the County, in the event of any liability, loss,
injury, or claim incurred as a result of the Vendor/Contractors work or operations involving the
use of the adjacent non-County property. The County shall be provided with a notarized,
certified copy of such written authorization(s) before the Vendor/Contractor commences work
or operations or use of such property in connection with work or operations pursuant to this
Contract.

7.Record Documents:

A. Vendor/Contractor shall maintain in a safe place at the site one (1) record copy of all drawings,
specifications, addenda, change orders, field orders, and written interpretations and
clarifications in good order and annotated to show changes made during construction. These
record documents together with all approved samples and a counterpart of all approved shop
drawings will be available to Engineer for reference. Upon completion of the work, these record
documents, samples, and shop drawings will be delivered to Engineer for Owner.

B. Record Drawings: The Engineer will prepare a set of record drawings for the project which will
include the changes made in materials, equipment, locations, and dimensions of the work. Each
month or as otherwise agreed, the Vendor/Contractor shall submit to the Engineer a current
listing and description (written and graphic) of each change incorporated into the work since the
preceding submittal.

8.Safety And Protection:

A. Vendor/Contractor shall be solely responsible for initiating, maintaining, and supervising all
safety precautions and programs in connection with the work. Vendor/Contractor shall take all
necessary precautions for the safety of, and shall provide the necessary protection to prevent
damage, injury or loss to:

1. All employees on the site and other persons who may be affected by the work:

2. All the work and materials and equipment to be incorporated therein, whether in storage on
or off the site; and
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3. Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities and underground facilities not designated for
removal, relocation or replacement in the course of construction.

Vendor/Contractor shall comply with all applicable laws and regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or loss;
and shall erect and maintain all necessary safeguards for such safety and protection.
Vendor/Contractor shall notify owners of adjacent property and of underground facilities and
other utility owners when prosecution of the work may affect them, and shall cooperate with
them in the protection, removal, relocation, and replacement of their property.

All damage, injury, or loss to any property referred to above; caused directly or indirectly, in
whole or in part, by Vendor/Contractor, any subcontractor, supplier, or any other individual or
entity directly or indirectly employed by any of them to perform any of the work, or anyone for
whose acts any of them may be liable, shall be remedied by Vendor/Contractor (except damage
or loss attributable to the fault of drawings or specifications or to the acts or omissions of
Owner or Engineer, or anyone employed by any of them, or anyone for whose acts any of them
may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or
negligence of Vendor/Contractor or any subcontractor, supplier, or other individual or entity
directly or indirectly employed by any of them).

Vendor/Contractor’s duties and responsibilities for safety and for protection of the work shall
continue until such time as all the work is completed and Engineer has issued final acceptance.

Vendor/Contractor shall designate a qualified and experienced safety representative at the site
whose duties and responsibilities shall be the prevention of accidents and the maintaining and
supervising of safety precautions and programs.

9. Emergencies: In emergencies affecting the safety or protection of persons or the work or property at
the site or adjacent thereto, Vendor/Contractor is obligated to act to prevent threatened damage,
injury, or loss. Vendor/Contractor shall give Owner Designated Representative prompt written notice if
Vendor/Contractor believes that any significant changes in the work or variations from the Contract
Documents have been caused thereby or are required as a result thereof. If Owner Designated

Representative determines that a change in the Contract Documents is required because of the action
taken by Vendor/Contractor in response to such an emergency, a change order will be issued.

9.10.

CONTRACTOR'S RESPONSIBILITIES (continued)

10. Shop Drawings, Samples and Test Specimens, Additional and Special Submittals:

A.

Vendor/Contractor shall submit all shop drawings, samples and test specimens, additional and
special submittals to Owner Designated Representative for review and approval in accordance
with the acceptable Schedule of Submittals. The Vendor/Contractor's attention is directed to the
individual specification sections in these Contract Documents which may contain additional and
special submittal requirements.
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1. Shop Drawings:

a.

b.

Submit number of copies specified in the specifications.

Data shown on the shop drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data to
show Owner Designated Representative the services, materials, and equipment
Vendor/Contractor proposes to provide and to enable Owner Designated
Representative to review the information for the limited purposes of establishing a
reporting procedure and is intended for the Vendor/Contractor’s convenience in
organizing his work and to permit the Owner Designated Representative to monitor the
Vendor/Contractor’s progress and understanding of the design.

Should the Vendor/Contractor propose any item on his field drawings, or incorporate an
item into the work, and that item should subsequently prove to be defective or
otherwise unsatisfactory, (regardless of the Owner Designated Representative 's
preliminary review), the Vendor/Contractor shall, at his own expense, replace the item
with another item that will perform satisfactorily.

The Vendor/Contractor agrees that shop drawing submittals processed by the Owner
Designated Representative do not become Contract Documents and are not change
orders.

2. Samples and Test Specimens:

Submit number of samples and/or test specimens as required in the specifications.
Where required in the specifications, and as determined necessary by the Owner
Designated Representative, test specimens or samples of materials, appliances, and
fittings to be used or offered for use in connection with the work shall be submitted to
the Owner Designated Representative at the Vendor/Contractor's expense, with all
cartage charges prepaid, and in such quantities and sizes as may be required for proper
examination and tests to establish the quality or equality thereof, as applicable.

Clearly identify each as to material, supplier, pertinent data such as catalog numbers,
the use for which intended and other data as Owner Designated Representative may
require enabling Owner Designated Representative to review the submittal for the
limited purposes of establishing a reporting procedure and is intended for the
Vendor/Contractor’s convenience in organizing his work and to permit the Owner
Designated Representative to monitor the Vendor/Contractor’s progress and
understanding of the design.

All samples and test specimens shall be submitted in ample time to enable the Owner
Designated Representative to make any examinations necessary, without delay to the
work. The Vendor/Contractor will be held responsible for any loss of time due to his
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neglect or failure to deliver the required samples to the Owner Designated
Representative, as specified.

d. The Vendor/Contractor shall submit additional samples as required by the Owner
Designated Representative to ensure equality with the original approved sample and/or
for determination of specification compliance.

e. Laboratory tests and examinations that the Owner elects to have made by an
independent testing laboratory will be made at no cost to the Vendor/Contractor,
except that, if a sample of any material or equipment proposed for use by the
Vendor/Contractor fails to meet the specifications, the cost of testing subsequent
samples shall be borne by the Vendor/Contractor.

f.  All tests required by the specifications to be performed by an independent laboratory
shall be made by an Owner approved laboratory. Certified test results of all specified
tests shall be submitted in duplicate to the Owner Designated Representative. The
samples furnished and the cost for the laboratory services shall be at the expense of the
Vendor/Contractor and included in the prices bid for the associated work.

g. Sample items (fixtures, hardware, etc.) may be incorporated into the work upon
approval, and when no longer needed by the Owner Designated Representative for
reference.

3. Submittals:

a. Alltechnical submittals shall be fully sufficient in detail for determination of compliance
with the Contract Documents.

b. Review or acceptance of substitutions, schedules, shop drawings, lists of materials, and
procedures submitted or requested by the Vendor/Contractor shall not add to the
Contract amount, and all additional costs which may result therefrom shall be solely the
obligation of the Vendor/Contractor.

c. The Owner is not precluded, by virtue of review, acceptance, or approval, from
obtaining a credit for construction savings resulting from allowed concessions in the
work or materials therefore.

d. No equipment or material for which listings, drawings, or descriptive material is
required shall be fabricated, purchased, or installed until the Owner Designated
Representative has reviewed same and returned copies with stamp and signature
indicating action taken.

B. Where shop drawings, samples, additional technical or special submittals are required by the
Contract Documents or the Schedule of Submittals, any related work performed prior to Owner
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Designated Representative’s review and approval of the pertinent submittal will be at the sole

expense and responsibility of Vendor/Contractor.

C. Submittal Procedures:

1.

Submittals shall be addressed to the Owner Designated Representative as defined in these
construction documents. Before submitting each shop drawing, sample, test specimens or
other technical submittal, Vendor/Contractor shall have determined and verified:

a. Allfield measurements, quantities, dimensions, specified performance and design
criteria, installation requirements, materials, catalog numbers, and similar information
with respect thereto;

b. The suitability of all materials with respect to intended use, fabrication, shipping,
handling, storage, assembly, and installation pertaining to the performance of the work;

c. Allinformation relative to Vendor/Contractor’s responsibilities for means, methods,
techniques, sequences, and procedures of construction, and safety precautions and
programs incident thereto; and

d. Shall also have reviewed and coordinated each shop drawing or sample with other shop
drawings and samples and with the requirements of the work and the Contract
Documents.

Each submittal shall bear a stamp or specific written certification that Vendor/Contractor
has satisfied Vendor/Contractor’s obligations under the Contract Documents with respect to
Vendor/Contractor’s review and approval of that submittal. The practice of submitting
incomplete or unchecked shop drawings for the Owner Designated Representative to
correct or finish will not be acceptable. shop drawings which, in the opinion of the Owner
Designated Representative, clearly indicate that they have not been checked by the
Vendor/Contractor will be considered as not complying with the intent of the Contract
Documents and will be returned to the Vendor/Contractor for resubmission in the proper
form.

With each submittal, Vendor/Contractor shall give Owner Designated Representative
specific written notice of any variations, that the shop drawing or sample may have from the
requirements of the Contract Documents. This notice shall be both a written communication
separate from the shop drawings or sample submittal; and, in addition, by a specific
notation made on each shop drawing or sample submitted to Owner Designated
Representative for review and approval of each such variation.

The Vendor/Contractor shall submit to the Owner Designated Representative for his review
five (5) copies of shop drawings, electrical diagrams, performance data and pump curves,
wiring and control diagrams, special features, interface schematic diagrams, catalog
information and cuts for fabricated items and manufactured items including structural,
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mechanical, electrical, plumbing, process, instrumentation and control systems and
equipment furnished under this Contract. Shop drawings shall be submitted in sufficient
time to allow the Owner Designated Representative not less than twenty (20) regular
working days for examining the drawings.

D. Owner Designated Representative’s Review:

E.

F.

1.

Owner Designated Representative will provide timely review of shop drawings and samples
in accordance with the Schedule of Submittals acceptable to Owner Designated
Representative. Owner Designated Representative’s review and approval will be only to
determine if the items covered by the submittals will, after installation or incorporation in
the work, conform to the information given in the Contract Documents and be compatible
with the design concept of the completed project as a functioning whole as indicated by the

Contract Documents.

Owner Designated Representative’s review and approval will not extend to means,
methods, techniques, sequences, or procedures of construction (except where a particular
means, method, technique, sequence, or procedure of construction is specifically and
expressly called for by the Contract Documents) or to safety precautions or programs
incident thereto. The review and approval of a separate item as such will not indicate

approval of the assembly in which the item functions.

Owner Designated Representative’s review and approval shall not relieve
Vendor/Contractor from responsibility for any variation from the requirements of the
Contract Documents unless Vendor/Contractor has complied with the requirements and
Owner Designated Representative has given written approval of each such variation by
specific written notation thereof incorporated in or accompanying the shop drawing or
sample. Owner Designated Representative’s review and approval shall not relieve
Vendor/Contractor from responsibility for complying with the requirements stated above.

Re-submittal Procedures:

1.

Vendor/Contractor shall make corrections required by Owner Designated Representative
and shall return the required number of corrected copies of shop drawings and submit, as
required, new samples for review and approval. Vendor/Contractor shall direct specific
attention in writing to revisions other than the corrections called for by Owner Designated
Representative on previous submittals. Costs incurred by Owner Designated Representative,
and/or Owner, related to review and approval of additional submittals beyond that
associated with the original submittal and one (1) re-submittal will be the responsibility of
the Vendor/Contractor.

Certificates of Compliance:
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1.

A Certificate of Compliance shall be furnished for materials specified to a recognized
standard or code prior to the use of any such materials in the work. The Owner Designated
Representative may permit the use of certain materials or assemblies prior to sampling and
testing if accompanied by a Certificate of Compliance. The certificate shall be signed by the
manufacturer of the material or the manufacturer of assembled materials and shall state
that the materials involved comply in all respects with the requirement of the specifications.
A Certificate of Compliance shall be furnished with each lot of material delivered to the
work and the lot so certified shall be clearly identified in the certificate.

All materials used on the basis of a Certificate of Compliance may be sampled and tested at
any time. The fact that material is used on the basis of a Certificate of Compliance shall not
relieve the Vendor/Contractor of responsibility for incorporating material in the work which
conforms to the requirements of the Contract Documents and any such material not
conforming to such requirements will be subject to rejection whether in place or not.

The Owner Designated Representative reserves the right to refuse permission for use of
material on the basis of a Certificate of Compliance.

The form of the Certificate of Compliance and its disposition shall be as directed by the
Owner Designated Representative.

9.11. CONTRACTOR'S RESPONSIBILITES (continued)

11. Continuing the Work: Vendor/Contractor shall carry on the work and adhere to the Progress

Schedule during all disputes or disagreements with Owner. No work shall be delayed or postponed
pending resolution of any disputes or disagreements, except as permitted in Section titled "CHANGE OF
CONTRACT PRICE; CHANGE OF CONTRACT TIMES" paragraph entitled "DELAYS" or as Owner and
Vendor/Contractor may otherwise agree in writing.

12.Use of Site and Other Areas:

A. Limitation on Use of Site and Other Areas:

1.

Vendor/Contractor shall confine construction equipment, the storage of materials and
equipment, and the operations of workers to the site and other areas permitted by laws and
regulations, and shall not unreasonably encumber the site and other areas with construction
equipment or other materials or equipment. Vendor/Contractor shall assume full
responsibility for any damage to any such land or area, or to the owner or occupant thereof,
or of any adjacent land or areas resulting from the performance of the work.

Should any claim be made by any such owner or occupant because of the performance of
the work, Vendor/Contractor shall promptly settle with such other party by negotiation or
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law.

To the fullest extent permitted by laws and regulations, Vendor/Contractor shall indemnify
and hold harmless Owner and Owner Designated Representative, and the officers, directors,
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partners, employees, agents, consultants and subcontractors of each and any of them from
and against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to any claim or action,
legal or equitable, brought by any such owner or occupant against Owner, Owner
Designated Representative, or any other party indemnified hereunder to the extent caused
by or based upon Vendor/Contractor’s performance of the work.

Removal of Debris During Performance of the Work: During the progress of the work
Vendor/Contractor shall keep the site and other areas free from accumulations of waste
materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and
other debris shall conform to applicable laws and regulations.

Clean Up: The Vendor/Contractor will keep the premises free from accumulations of waste
materials, rubbish and other debris resulting from the work; at the completion of the work he
will remove all waste materials, rubbish and debris from and about the premises as well as all
tools, construction equipment and machinery, and surplus materials, and will leave the site
clean and ready for occupancy by the County. The Vendor/Contractor will restore to their
original condition those portions of the site not designated for alteration by the Contract
Documents. If at any time during construction of this project, the Vendor/Contractor fails to
clean up on a daily basis, the County may do so. All costs associated with the County's cleanup
activities on behalf of the Vendor/Contractor shall be deducted from amounts due to the
Vendor/Contractor. Prior to Substantial Completion of the work, Vendor/Contractor shall clean
the site and the work and make it ready for utilization by Owner. At the completion of the work
Vendor/Contractor shall remove from the site all tools, appliances, construction equipment and
machinery, and surplus materials and shall restore to original condition all property not
designated for alteration by the Contract Documents.

Loading Structures: Vendor/Contractor shall not load nor permit any part of any structure to be
loaded in any manner that will endanger the structure, nor shall Vendor/Contractor subject any
part of the work or adjacent property to stresses or pressures that will endanger it.

13. Vendor/Contractor’s General Warranty and Guarantee:

A.

Vendor/Contractor warrants and guarantees to Owner that all work will be in accordance with
the Contract Documents and will not be defective. Owner Designated Representative and its
related entities shall be entitled to rely on representation of Vendor/Contractor’s warranty and
guarantee. All unsatisfactory work, all faulty work, and all work not conforming to the
requirements of the Contract Documents or any inspections, test or approvals shall be
considered defective. All defective work, whether or not in place, may be rejected, corrected or
accepted as provided in the Bid Specification.

Vendor/Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
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C.

1. Abuse, modification, or improper maintenance or operation by persons other than
Vendor/Contractor, subcontractors, suppliers, or any other individual or entity for whom
Vendor/Contractor is responsible; or

2. Normal wear and tear under normal usage.

Vendor/Contractor’s obligation to perform and complete the work in accordance with the
Contract Documents shall be absolute. None of the following will constitute an acceptance of
work that is not in accordance with the Contract Documents or a release of Vendor/Contractor’s
obligation to perform the work in accordance with the Contract Documents:

1. Observations by Owner Designated Representative;

2. Recommendation by Owner Designated Representative or payment by Owner of any
progress or final payment;

3. The issuance of a certificate of Substantial Completion by Owner Designated Representative
or any payment related thereto by Owner;

4. Use or occupancy of the work or any part thereof by Owner;

5. Any review and approval of a shop drawing or sample submittal or the issuance of a notice
of acceptability by Owner Designated Representative;

6. Any inspection, test, or approval by others; or
7. Any correction of defective work by Owner.

The Vendor/Contractor shall provide and maintain in a neat and sanitary condition, such
accommodations for the use of his employees as may be necessary to comply with the
requirements of the state board of health or of the Owner Designated Representative.

The Vendor/Contractor shall be responsible for installing, operating and maintaining all traffic
control associated with the project, including detours, advance warnings, channelization or
other features, both at the immediate work site and at any outlying points determined by the
Owner to be necessary to satisfy project requirements and to maintain safe operations at the
landfill. If traffic control is necessary, the Vendor/Contractor shall prepare a detailed traffic
control plan. This plan shall be approved in writing by the Owner prior to implementation by the
Vendor/Contractor.

14. Delegation of Professional Design Services:

A.

Vendor/Contractor will not be required to provide professional design services unless such
services are specifically required by the Contract Documents for a portion of the work or unless
such services are required to carry out Vendor/Contractor’s responsibilities for construction
means, methods, techniques, sequences and procedures. Vendor/Contractor shall not be
required to provide professional services in violation of applicable law.
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B.

9.12.

If professional design services or certifications by a design professional related to systems,
materials or equipment are specifically required of Vendor/Contractor by the Contract
Documents, Owner and Owner Designated Representative will specify all performance and
design criteria that such services must satisfy. Vendor/Contractor shall cause such services or
certifications to be provided by a properly licensed professional, whose signature and seal shall
appear on all drawings, calculations, specifications, certifications, shop drawings and other
submittals prepared by such professional. Shop drawings and other submittals related to the
work designed or certified by such professional, if prepared by others, shall bear such
professional’s written approval when submitted to Owner Designated Representative.

Owner and Owner Designated Representative shall be entitled to rely upon the adequacy,
accuracy and completeness of the services, certifications or approvals performed by such design
professionals, provided Owner and Owner Designated Representative have specified to
Vendor/Contractor all performance and design criteria that such services must satisfy.

Owner Designated Representative’s review and approval of design calculations and design
drawings will be only for the limited purpose of checking for conformance with performance
and design criteria given and the design concept expressed in the Contract Documents. Owner
Designated Representative’s review and approval of shop drawings and other submittals (except
design calculations and design drawings) will be only for the purpose of determining if the items
covered by the submittals will, after installation or incorporation in the work, conform to the
information given in the Contract Documents and be compatible with the design concept of the
completed project as a functioning whole as indicated by the Contract Documents.

Vendor/Contractor shall not be responsible for the adequacy of the performance or design
criteria required by the Contract Documents.

AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS;
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS:

1.Availability of Lands:

A.

Owner shall furnish the site. Owner shall notify Vendor/Contractor of any encumbrances or
restrictions not of general application but specifically related to use of the site with which
Vendor/Contractor must comply in performing the work. Owner will obtain in a timely manner
and pay for easements for permanent structures or permanent changes in existing facilities. If
Vendor/Contractor and Owner are unable to agree on entitlement to or on the amount or
extent, if any, of any adjustment in the contract price or contract times, or both, as a result of
any delay in Owner’s furnishing the site or a part thereof, Vendor/Contractor may make a claim
therefore as provided in the Contract Documents.

Upon reasonable written request, Owner shall furnish Vendor/Contractor with a current
statement of record legal title and legal description of the lands upon which the work is to be
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performed and Owner’s interest therein as necessary for giving notice of or filing a mechanic’s

or construction lien against such lands in accordance with applicable laws and regulations.

C. Vendor/Contractor shall provide for all additional lands and access thereto that may be required

for temporary construction facilities or storage of materials and equipment.

2. Subsurface and Physical Conditions:

A. Reports and Drawings:

1.

Those reports of explorations and tests of subsurface conditions at or contiguous to the site
that Owner Designated Representative has used in preparing the Contract Documents; and

Those drawings of physical conditions in or relating to existing surface or subsurface
structures at or contiguous to the site (except underground facilities) that Engineer has used
in preparing the Contract Documents will be included in the Contract Documents as
Attachments.

B. Limited reliance by Vendor/Contractor on technical data authorized: Vendor/Contractor may

rely upon the general accuracy of the technical data contained in such reports and drawings, but

such reports and drawings are not Contract Documents. Such technical data is identified in the

Contract Documents. Except for such reliance on such technical data, Vendor/Contractor may

not rely upon or make any claim against Owner or Engineer, or any of their related entities with

respect to:

1.

The completeness of such reports and drawings for Vendor/Contractor’s purposes,
including, but not limited to, any aspects of the means, methods, techniques, sequences,
and procedures of construction to be employed by Vendor/Contractor, and safety
precautions and programs incident thereto; or

Other data, interpretations, opinions, and information contained in such reports or shown
or indicated in such drawings; or

Any Vendor/Contractor interpretation of or conclusion drawn from any technical data or
any such other data, interpretations, opinions, or information.

3.Differing Subsurface or Physical Conditions:

A. Notice: If Vendor/Contractor believes that any subsurface or physical condition at or contiguous

to the site that is uncovered or revealed either:

1.

Is of such a nature as to establish that any technical data on which Vendor/Contractor is
entitled to rely as provided in Paragraph 4 entitled "Underground Facilities" below is
materially inaccurate; or

Is of such a nature as to require a change in the Contract Documents; or

Differs materially from that shown or indicated in the Contract Documents; or
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4. Is of an unusual nature, and differs materially from conditions ordinarily encountered and
generally recognized as inherent in work of the character provided for in the Contract
Documents; then Vendor/Contractor shall, promptly after becoming aware thereof and
before further disturbing the subsurface or physical conditions or performing any work in
connection therewith, notify Owner and Owner Designated Representative in writing about
such condition. Vendor/Contractor shall not further disturb such condition or perform any
work in connection therewith until receipt of written order to do so.

B. Owner Designated Representative’s Review: After receipt of written notice, Owner Designated
Representative will promptly review the pertinent condition, determine the necessity of
Owner’s obtaining additional exploration or tests with respect thereto, and advise Owner in
writing (with a copy to Vendor/Contractor) of Owner Designated Representative’s findings and

conclusions.
C. Possible Price and Times Adjustments:

1. The contract price or the contract times, or both, will be equitably adjusted to the extent
that the existence of such differing subsurface or physical condition causes an increase or
decrease in Vendor/Contractor’s cost of, or time required for, performance of the work;
subject, however, to the following:

a. Such condition must meet any one (1) or more of the categories described in Section
titled "CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES: paragraph entitled
"DELAYS"; and

b. With respect to work that is paid for on a unit price basis, any adjustment in contract
price will be subject to the provisions of stated in the Contract Documents.

D. If Owner and Vendor/Contractor are unable to agree on entitlement to or on the amount or
extent, if any, of any adjustment in the contract price or contract times, or both, a claim may be
made therefore as provided in Contract Documents. However, Owner and Owner Designated
Representative, and any of their related entities shall not be liable to Vendor/Contractor for any
claims, costs, losses, or damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) sustained by Vendor/Contractor on or in connection with any other project or
anticipated project.

4. Underground Facilities:

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents
with respect to existing underground facilities at or contiguous to the site is based on
information and data furnished to Owner or Engineer by the owners of such underground
facilities, including Owner, or by others. Unless it is otherwise expressly provided in the Bid
documents:
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1.

Owner and Engineer shall not be responsible for the accuracy or completeness of any such
information or data; and

a. The cost of all of the following will be included in the contract price, and
Vendor/Contractor shall have full responsibility for:

b. Reviewing and checking all such information and data,
c. Locating all underground facilities shown or indicated in the Contract Documents,

d. Coordination of the work with the owners of such underground facilities, including
Owner, during construction, and

e. The safety and protection of all such underground facilities and repairing any damage
thereto resulting from the work.

The Vendor/Contractor shall locate all existing utilities, vertical and horizontal, prior to
commencement of construction and any excavation.

B. Not Shown or Indicated:

1.

If an underground facility is uncovered or revealed at or contiguous to the site which was
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract
Documents, Vendor/Contractor shall, promptly after becoming aware thereof and before
further disturbing conditions affected thereby or performing any work in connection
therewith, identify the owner of such underground facility and give written notice to that
owner and to Owner and Engineer. Engineer will promptly review the underground facility
and determine the extent, if any, to which a change is required in the Contract Documents
to reflect and document the consequences of the existence or location of the underground
facility. During such time, Vendor/Contractor shall be responsible for the safety and
protection of such underground facility.

If Engineer concludes that a change in the Contract Documents is required, a Change Order
will be issued to reflect and document such consequences. An equitable adjustment shall be
made in the contract price or contract times, or both, to the extent that they are
attributable to the existence or location of any underground facility that was not shown or
indicated or not shown or indicated with reasonable accuracy in the Contract Documents
and that Vendor/Contractor did not know of and could not reasonably have been expected
to be aware of or to have anticipated. If Owner and Vendor/Contractor are unable to agree
on entitlement to or on the amount or extent, if any, of any such adjustment in contract
price or contract times, Owner or Vendor/Contractor may make a claim therefore as
provided in the Contract Documents.

C. Obstructions:
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1. Any pipes, conduits, wires, mains, footings, driveways, or other structures encountered shall
be carefully protected from injury or displacement. Any damage thereto shall be fully,
promptly, and properly repaired by the Vendor/Contractor to the satisfaction of the Owner
Designated Representative and the Owner thereof. Should it become necessary to change
the position of water or gas or other pipes, sewer drains, or poles, the Engineer shall be at
once notified of the locality and circumstances, and no claims for damages arising from the
delay in adjusting the pipe, sewer drains or poles shall be made. Failure of the plans to show
the locations, nature or extent of any existing structures or obstructions shall not be the
basis of a claim for extra work. Any survey monument or bench mark which must be
disturbed shall be carefully referenced before removal, and unless otherwise provided for,
shall be replaced upon completion of the work by a registered land surveyor. Any survey
monuments or bench markers which are disturbed shall be replaced by a Florida registered
land surveyor.

9.13. AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS;
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS:

(continued)

5. Reference Points:

A. Owner shall provide engineering surveys to establish reference points for construction which in
Owner Designated Representative’s judgment are necessary to enable Vendor/Contractor to
proceed with the work. Vendor/Contractor shall be responsible for laying out the work, shall
protect and preserve the established reference points and property monuments, and shall make
no changes or relocations without the prior written approval of Owner. Vendor/Contractor shall
report to Owner Designated Representative whenever any reference point or property
monument is lost or destroyed or requires relocation because of necessary changes in grades or
locations, and shall be responsible for the accurate replacement or relocation of such reference
points or property monuments by professionally qualified personnel.

B. Vendor/Contractor will furnish all surveys and construction stakeouts unless otherwise
specified. The Vendor/Contractor will provide horizontal control and bench marks or elevations
for vertical control. The number and extent of such control will be designated to the
Vendor/Contractor by the Owner Designated Representative prior to bid opening, upon request.
It shall be the responsibility of the Vendor/Contractor to check all stakes as set by the Engineer
for possible error. The Vendor/Contractor shall furnish, free of charge, all additional stakes, all
templates, and other materials necessary for marking and maintaining points and lines given.
The Vendor/Contractor shall be held responsible for the preservation of all stakes and marks,
and if any of the stakes or marks are destroyed or disturbed, the cost of replacing them shall be
charged against, and shall be deducted from the payment for the work. The Vendor/Contractor
shall be responsible for any mistakes that may be caused by their unnecessary loss or
disturbance.
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C. The Vendor/Contractor shall provide reasonable and necessary opportunities and facilities for
setting points and making measurements. He shall not proceed until he has made timely
demand upon the Owner Designated Representative for, and received from him, such points as
may be necessary as the work progresses. The work shall be done in strict conformity with such
points.

1. Alignment Markers. The markers for alignment and location information which are shown
on the plans have been previously established by a Florida registered land surveyor.
Monuments and other field markers consist of railroad spikes, iron pins, concrete
monuments, and other markers in customary use in the area. The Vendor/Contractor shall
lay out his work from these markers, and shall be responsible for all measurements in
connection therewith. The Vendor/Contractor shall preserve all alignment and right-of-way
markers, and shall reset or replace at his own expense, any and all which are removed,
destroyed or covered up by his work. In the event that additional markers, stakes or
monuments are required, or in the event that previously established markers must be
replaced, the Vendor/Contractor shall employ a Florida registered land surveyor to reset or
replace them.

2. Bench Marks. The Vendor/Contractor shall lay out his work from bench marks and
elevations set by the Engineer. Bench marks and elevations set by the Engineer will be
shown and explained to the Vendor/Contractor. Thereafter, these bench marks and
elevations become the sole responsibility of the Vendor/Contractor, and if replacement is
required, either at the request of the Vendor/Contractor or in the judgment of the Owner
Designated Representative, the Vendor/Contractor shall pay for the cost of replacement.
The Vendor/Contractor shall furnish, at his own expense, all templates, stakes, equipment,
labor and materials as may be required in laying out any part of the work.

6.Hazardous Environmental Condition at Site:

A. Reports and Drawings: Any reports and drawings relating to a hazardous environmental
condition identified at the site, if any, that have been utilized by the Engineer in the preparation
of the Contract Documents will be included in the Contract Documents as Attachments under
Reference Documents.

B. Limited Reliance by Vendor/Contractor on Technical Data Authorized: Vendor/Contractor may
rely upon the general accuracy of the technical data contained in such reports and drawings, but
such reports and drawings are not Contract Documents. Such technical data is identified in the
Technical Specifications. Except for such reliance on such technical data, Vendor/Contractor may
not rely upon or make any claim against Owner or Engineer, or any of their related entities with
respect to:

1. The completeness of such reports and drawings for Vendor/Contractor’s purposes,
including, but not limited to, any aspects of the means, methods, techniques, sequences and
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procedures of construction to be employed by Vendor/Contractor and safety precautions
and programs incident thereto; or

2. Other data, interpretations, opinions and information contained in such reports or shown or
indicated in such drawings;

C. Vendor/Contractor shall not be responsible for any hazardous environmental condition
uncovered or revealed at the site which was not shown or indicated in drawings or
specifications or identified in the Contract Documents to be within the scope of the work.
Vendor/Contractor shall be responsible for a hazardous environmental condition created with
any materials brought to the site by Vendor/Contractor, subcontractors, suppliers, or anyone
else for whom Vendor/Contractor is responsible.

D. If Vendor/Contractor encounters a hazardous environmental condition or if Vendor/Contractor
or anyone for whom Vendor/Contractor is responsible creates a hazardous environmental
condition, Vendor/Contractor shall immediately: (i) secure or otherwise isolate such condition;
(i) stop all work in connection with such condition and in any area affected thereby; and (iii)
notify Owner and Owner Designated Representative (and promptly thereafter confirm such
notice in writing). Owner shall promptly consult with Owner Designated Representative
concerning the necessity for Owner to retain a qualified expert to evaluate such condition or

take corrective action, if any.

E. Vendor/Contractor shall not be required to resume work in connection with such condition or in
any affected area until after Owner has obtained any required permits related thereto and
delivered to Vendor/Contractor written notice: (i) specifying that such condition and any
affected area is or has been rendered safe for the resumption of work; or (ii) specifying any
special conditions under which such work may be resumed safely. If Owner and
Vendor/Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any
adjustment in contract price or contract times, or both, as a result of such work stoppage or
such special conditions under which work is agreed to be resumed by Vendor/Contractor, either
party may make a claim therefore as provided in the Contract Documents.

F. If after receipt of such written notice Vendor/Contractor does not agree to resume such work
based on a reasonable belief it is unsafe, or does not agree to resume such work under such
special conditions, then Owner may order the portion of the work that is in the area affected by
such condition to be deleted from the work. If Owner and Vendor/Contractor cannot agree as to
entitlement to or on the amount or extent, if any, of an adjustment in contract price or contract
times as a result of deleting such portion of the work, then either party may make a claim
therefore as provided in the Contract Documents. Owner may have such deleted portion of the
work performed by Owner’s own forces or others in accordance with Section "Other Work at
the Site".

63



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

G. The provisions in this paragraph do not apply to a hazardous environmental condition
uncovered or revealed at the site.

9.14. PRE-CONSTRUCTION CONFERENCE

1. Within fourteen (14) calendar days after the effective date of the contract, but before
Vendor/Contractor starts the work at the site, a conference attended by Vendor/Contractor, Owner
Designated Representative, and other County staff personnel as appropriate will be held to discuss such
topics as may include, but not limited to; schedules, procedures for handling shop drawings and other
submittals and for processing Applications for Payment, MOT, initiation of coordination with affected
utilities, agreement upon the Notice to Proceed date, and to establish a working understanding among
the parties as to the work.

9.15. INITIAL ACCEPTANCE OF SCHEDULES:

1. At least ten (10) days before submission of the first application for payment, a conference attended
by Vendor/Contractor, Owner Designated Representative, and others as appropriate will be held to
review for acceptability to Owner Designated Representative. Vendor/Contractor shall have an
additional ten (10) days to make corrections and adjustments and to complete and re-submit the
schedules. No progress payment shall be made to Vendor/Contractor until acceptable schedules are
submitted to Owner Designated Representative.

A. The Progress Schedule will be acceptable to Owner Designated Representative if it provides an
orderly progression of the work to completion within the contract times. Such acceptance will
not impose on Owner Designated Representative responsibility for the Progress Schedule, for
sequencing, scheduling, or progress of the work nor interfere with or relieve Vendor/Contractor
from Vendor/Contractor’s full responsibility therefore.

B. Vendor/Contractor’s Schedule of Submittals will be acceptable to Owner Designated
Representative if it provides a workable arrangement for reviewing and processing the required
submittals.

C. Vendor/Contractor’s Schedule of Values will be acceptable to Owner Designated Representative
as to form and substance if it provides a reasonable allocation of the contract price to
component parts of the work.

9.16. CHANGES IN THE WORK; CLAIMS:

1. Authorized Changes in the Work:

A. Without invalidating the Contract and without notice to any surety, Owner may, subject to
written approval by Agency at any time or from time to time, order additions, deletions, or
revisions in the work by a Change Order. Upon receipt of any such document,
Vendor/Contractor shall promptly proceed with the work involved which will be performed
under the applicable conditions of the Contract Documents (except as otherwise specifically
provided).
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B.

If Owner and Vendor/Contractor are unable to agree on entitlement to, or on the amount or
extent, if any, of an adjustment in the contract price or contract times, or both, that should be
allowed as a result of a change order, a claim may be made therefor as provided in Paragraph
titled: "Claims" below.

2. Unauthorized Changes in the Work: Vendor/Contractor shall not be entitled to an increase in the

contract price or an extension of the contract times with respect to any work performed that is not
required by the Contract Documents as amended, modified, or supplemented, except in the case of an

emergency as stated in Paragraph titled "Emergencies" above, or in the case of uncovering work as
stated in Paragraph tilted "Uncovering Work", below.

3. Execution of Change Orders:

Owner and Vendor/Contractor shall execute appropriate change orders recommended by Owner

Designated Representative covering:

A. Changes in the work which are: (i) ordered by Owner pursuant to Paragraph titled "Authorized

B.

Changes in the Work", above, (ii) required because of acceptance of defective work pursuant to
Paragraph titled "ACCEPTANCE OF DEFECTIVE WORK" , below, or Owner’s correction of
defective work pursuant to Paragraph titled "OWNER MAY CORRECT DEVETIVE WORK" , below
or (iii) agreed to by the parties;

1. Changes in the contract price or contract times which are agreed to by the parties, including
any undisputed m or amount of time for work actually performed in accordance with a
change order; and

2. Changes in the contract price or contract times which embody the substance of any written
decision rendered by Owner Designated Representative pursuant to Section titled "TESTS
AND INSPECTIONS: CORRECTION, REMOVAL/ACCEPTANCE OF DEFECTIVE WORK", below;
provided that, in lieu of executing any such Change Order, an appeal may be taken from any
such decision in accordance with the provisions of the Contract Documents and applicable
laws and regulations, but during any such appeal, Vendor/Contractor shall carry on the work
and adhere to the Progress Schedule as provided in Section titled "STARTING THE WORK",
above.

The contract price constitutes the total compensation payable to the Vendor/Contractor for
performing the work. All duties, responsibilities and obligations assigned to or undertaken by
the Vendor/Contractor shall be at his expense without change in the contract price. The
Contract Price may only be changed by a change order. Any claim for an increase in the Contract
Price shall be in writing and delivered to the Owner Designated Representative within fifteen
(15) days of the occurrence of the event giving rise to the claim. All claims for adjustment in the
contract price shall be determined by the Owner Designated Representative. Any change in the
contract price shall be incorporated in a change order.
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4. Notification to Surety: If notice of any change affecting the general scope of the work or the

provisions of the Contract Documents (including, but not limited to, contract price or contract times) is
required by the provisions of any bond to be given to a surety, the giving of any such notice will be
Vendor/Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect the
effect of any such change.

5. Claims:

A. Chief Procurement Officer’s Decision Required: All claims, except those waived pursuant to

B.

Paragraph titled "WAIVER OF CLAIMS", below, shall be referred to the Chief Procurement Officer
for decision. A decision by the Chief Procurement Officer shall be required as a condition
precedent to any exercise by Owner or Vendor/Contractor of any rights or remedies either may
otherwise have under Paragraph titled "OWNER MAY CORRECT DEFECTIVE WORK", below or by
laws and regulations in respect of such claims.

Notice: Written notice stating the general nature of each claim shall be delivered by the
claimant to the Chief Procurement Officer and the other party to the Contract promptly (but in

no event later than thirty (30) days) after the start of the event giving rise thereto. The
responsibility to substantiate a claim shall rest with the party making the claim. Notice of the
amount or extent of the claim, with supporting data shall be delivered to the Chief Procurement
Officer and the other party to the Contract within sixty (60) days after the start of such event
(unless the Chief Procurement Officer allows additional time for claimant to submit additional or
more accurate data in support of such claim). A claim for an adjustment in contract price shall
be prepared in accordance with the provisions of Paragraph titled "CHANGE OF CONTRACT
PRICE", above. A claim for an adjustment in Contract Time shall be prepared in accordance with
the provisions of Paragraph titled "CHANGE OF CONTRACT TIMES". Each claim shall be
accompanied by claimant’s written statement that the adjustment claimed is the entire
adjustment to which the claimant believes it is entitled as a result of said event. The opposing
party shall submit any response to the Chief Procurement Officer and the claimant within thirty
(30) days after receipt of the claimant’s last submittal (unless the Chief Procurement Officer
allows additional time).

Chief Procurement Officer’s Action: Chief Procurement Officer will review each claim and, within

thirty (30) days after receipt of the last submittal of the claimant or the last submittal of the
opposing party, if any, take one (1) of the following actions in writing:

1. Deny the claim in whole or in part,
2. Approve the claim, or

3. Notify the parties that the Chief Procurement Officer is unable to resolve the claim if, in the
Chief Procurement Officer’s sole discretion, it would be inappropriate for the Chief
Procurement Officer to do so. For purposes of further resolution of the claim, such notice
shall be deemed a denial.
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D.

9.17.

In the event that Chief Procurement Officer does not take action on a claim within said thirty
(30) days, the claim shall be deemed denied.

Chief Procurement Officer’s written action or denial pursuant to Paragraphs C and D, above will
be final and binding upon Owner and Vendor/Contractor, unless Owner or Vendor/Contractor
invoke the dispute resolution procedure set forth in Section titled "DISPUTE RESOLUTION"
within thirty (30) days of such action or denial.

No claim for an adjustment in contract price or contract times will be valid if not submitted in
accordance with the provisions stated in Section titled "CHANGE OF CONTRACT PRICE; CHANGE
OF CONTRACT TIMES" .

COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

1. Cost of the Work:

A.

Costs Included: The term cost of the work means the sum of all costs, except those excluded
according to Section titled "COSTS EXCLUDED" below, necessarily incurred and paid by
Vendor/Contractor in the proper performance of the work. When the value of any work covered
by a change order or when a claim for an adjustment in contract price is determined on the
basis of cost of the work, the costs to be reimbursed to Vendor/Contractor will be only those
additional or incremental costs required because of the change in the work or because of the
event giving rise to the claim. Except as otherwise may be agreed to in writing by Owner, such
costs shall be in amounts no higher than those prevailing in the locality of the project, shall
include only the following items, and shall not include any of the costs itemized in Section titled
"COSTS EXCLUDED"

1. Payroll costs for employees in the direct employ of Vendor/Contractor in the performance
of the work under schedules of job classifications agreed upon by Owner and
Vendor/Contractor. Such employees shall include, without limitation, superintendents,
foremen, and other personnel employed full time at the site. Payroll costs for employees
not employed full time on the work shall be apportioned on the basis of their time spent on
the work. Payroll costs shall include, but not be limited to, salaries and wages plus the cost
of fringe benefits, which shall include Social Security contributions, unemployment, excise,
and payroll taxes, workers’ compensation, health and retirement benefits, bonuses, sick
leave, vacation and holiday pay applicable thereto. The expenses of performing work
outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be included in
the above to the extent authorized by Owner.

2. Cost of all materials and equipment furnished and incorporated in the work, including costs
of transportation and storage thereof, and suppliers’ field services required in connection
therewith. All cash discounts shall accrue to Vendor/Contractor unless Owner deposits
funds with Vendor/Contractor with which to make payments, in which case the cash
discounts shall accrue to Owner. All trade discounts, rebates and refunds and returns from

67



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

sale of surplus materials and equipment shall accrue to Owner, and Vendor/Contractor shall
make provisions so that they may be obtained.

3. Payments made by Vendor/Contractor to subcontractors for work performed by
subcontractors. If required by Owner, Vendor/Contractor shall obtain competitive bids from
subcontractors acceptable to Owner and Vendor/Contractor and shall deliver such bids to
Owner, who will then determine, with the advice of Owner Designated Representative,
which bids, if any, will be acceptable. If any subcontract provides that the subcontractor is
to be paid on the basis of cost of the work plus a fee, the subcontractor’s cost of the work
and fee shall be determined in the same manner as Vendor/Contractor’s cost of the work
and fee as provided in this Paragraph 56.1.

4. Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically
related to the work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Vendor/Contractor’s employees incurred in discharge of duties connected with the
work.

b. Cost, including transportation and maintenance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary facilities at the site, and hand tools not
owned by the workers, which are consumed in the performance of the work, and cost,
less market value, of such items used but not consumed which remain the property of
Vendor/Contractor

c. Rentals of all construction equipment and machinery, and the parts thereof whether
rented from Vendor/Contractor or others in accordance with rental agreements
approved by Owner with the advice of the Owner Designated Representative, and the
costs of transportation, loading, unloading, assembly, dismantling, and removal thereof.
All such costs shall be in accordance with the terms of said rental agreements. The
rental of any such equipment, machinery, or parts shall cease when the use thereof is
no longer necessary for the work.

d. Sales, consumer, use, and other similar taxes related to the work, and for which
Vendor/Contractor is liable, imposed by laws and regulations.

e. Deposits lost for causes other than negligence of Vendor/Contractor, any subcontractor,
or anyone directly or indirectly employed by any of them or for whose acts any of them
may be liable, and royalty payments and fees for permits and licenses.

f. Losses and damages (and related expenses) caused by damage to the work, not
compensated by insurance or otherwise, sustained by Vendor/Contractor in connection
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with the performance of the work (except losses and damages within the deductible
amounts of property insurance established in accordance with the Contract
Documents), provided such losses and damages have resulted from causes other than
the negligence of Vendor/Contractor, any subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable. Such losses shall
include settlements made with the written consent and approval of Owner. No such
losses, damages, and expenses shall be included in the cost of the work for the purpose
of determining Vendor/Contractor’s fee.

The cost of utilities, fuel, and sanitary facilities at the site.

Minor expenses such as telegrams, long distance telephone calls, telephone service at
the site, expressages, and similar petty cash items in connection with the work.

Vendor/Contractor is required by the Contract Documents to purchase and maintain all
bonds and insurance.

B. Costs Excluded: The term cost of the work shall not include any of the following items:

1.

Payroll costs and other compensation of Vendor/Contractor’s officers, executives, principals

(of partnerships and sole proprietorships), general managers, safety managers, engineers,

architects, estimators, attorneys, auditors, accountants, procurement and contracting

agents, expediters, timekeepers, clerks, and other personnel employed by

Vendor/Contractor, whether at the site or in Vendor/Contractor’s principal or branch office

for general administration of the work and not specifically included in the agreed upon

schedule of job classifications referred to in Paragraph A.1. (in this section), above or

specifically covered by Paragraph A.4. (in this section), above, all of which are to be

considered administrative costs covered by the Vendor/Contractor’s fee.

a.

Expenses of Vendor/Contractor’s principal and branch offices other than
Vendor/Contractor’s office at the site.

Any part of Vendor/Contractor’s capital expenses, including interest on
Vendor/Contractor’s capital employed for the work and charges against
Vendor/Contractor for delinquent payments.

Costs due to the negligence of Vendor/Contractor, any subcontractor, or anyone directly
or indirectly employed by any of them or for whose acts any of them may be liable,
including but not limited to, the correction of defective work, disposal of materials or
equipment wrongly supplied, and making good any damage to property.

Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraphs 1.A. and 1.B (in this section), above.
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C.

Vendor/Contractor’s Fee: When all the work is performed on the basis of cost-plus,

Vendor/Contractor’s fee shall be determined as set forth in the Agreement. When the value of
any work covered by a change order or when a claim for an adjustment in contract price is
determined on the basis of cost of the work, Vendor/Contractor’s fee shall be determined as set
forth in below Section titled: "CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES"
Paragraph titled: "VENDOR/CONTRACTOR'S FEE".

Documentation:Whenever the cost of the work for any purpose is to be determined pursuant to
Paragraph 1. above (in this section) titled: " COST OF THE WORK" , Vendor/Contractor will
establish and maintain records thereof in accordance with generally accepted accounting

practices and submit in a form acceptable to Owner Designated Representative an itemized cost
breakdown together with supporting data.

2.Allowances:

A.

It is understood that Vendor/Contractor has included in the contract price all allowances so
named in the Contract Documents and shall cause the work so covered to be performed for
such sums and by such persons or entities as may be acceptable to Owner and Engineer.

Cash Allowances:

1. Vendor/Contractor agrees that:

a. The cash allowances include the cost to Vendor/Contractor (less any applicable trade
discounts) of materials and equipment required by the allowances to be delivered at the
site, and all applicable taxes; and

b. Vendor/Contractor’s costs for unloading and handling on the site, labor, installation,
overhead, profit, and other expenses contemplated for the cash allowances have been
included in the Contract Price and not in the allowances, and no demand for additional
payment on account of any of the foregoing will be valid.

Contingency Allowance: Vendor/Contractor agrees that a contingency allowance, if any, is for

the sole use of Owner to cover unanticipated costs.

Prior to final payment, an appropriate change order will be issued as recommended by Engineer
to reflect actual amounts due Vendor/Contractor on account of work covered by allowances,
and the contract price shall be correspondingly adjusted.

3. Unit Price Work:

A.

Where the Contract Documents provide that all or part of the work is to be unit price work,
initially the contract price will be deemed to include for all unit price work an amount equal to
the sum of the unit price for each separately identified item of unit price work times the
estimated quantity of each item as indicated in the Agreement.
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B. The estimated quantities of items of unit price work are not guaranteed and are solely for the

purpose of comparison of bids and determining an initial contract price. Determinations of the
actual quantities and classifications of unit price work performed by Vendor/Contractor will be
made by Owner Designated Representative subject to the provisions stated in the Contract
Documents.

Each unit price will be deemed to include an amount considered by Vendor/Contractor to be
adequate to cover Vendor/Contractor’s overhead and profit for each separately identified item.

9.18. CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES

1.Change of Contract Price:

A. The Contract Price may only be changed by a change order. Any claim for an adjustment in the

B.

C.

Contract Price shall be based on written notice submitted by the party making the claim to the
Owner Designated Representative and the Chief Procurement Officer to the Contract in
accordance with Section titled "CHANGES IN THE WORK; CLAIMS" Paragraph titled "Claims"
above .

The value of any work covered by a change order or of any claim for an adjustment in the
Contract Price will be determined as follows:

1. Where the work involved is covered by unit prices contained in the Contract Documents, by
application of such unit prices to the quantities of the items involved (subject to the
provisions stated in Section titled: "COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK"
Paragraph titled: "UNIT PRICE WORK"; or

2. Where the work involved is not covered by unit prices contained in the Contract Documents,
but by a mutually agreed lump sum (which may include an allowance for overhead and
profit not necessarily in accordance with above Section titled: COST OF THE WORK;
ALLOWANCES; UNIT PRICE WORK" Paragraph titled "CASH ALLOWANCES"); or

3. Where the work involved is not covered by unit prices contained in the Contract Documents
and Agreement to a lump sum is not reached under above Section titled: "COST OF THE
WORK; ALLOWANCES; UNIT PRICE WORK" Paragraph titled: "COST OF THE WORK" , on the
basis of the cost of the work, plus a Vendor/Contractor’s fee for overhead and profit as
described in this Section, Paragraph titled "VENDOR/CONTRACOTR'S FEE", immediately
below.

Vendor/Contractor’s Fee: The Vendor/Contractor’s fee for overhead and profit shall be

determined as follows:
1. A mutually acceptable fixed fee; or

2. If afixed fee is not agreed upon, then a fee based on the following percentages of the
various portions of the cost of the work:
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D.

a.

For costs incurred under Paragraphs B.1. and B.2. (in this section), the
Vendor/Contractor’s fee shall be fifteen percent (15%);

For costs incurred under Paragraph B.3. (in this section) , the Vendor/Contractor’s fee
shall be five percent (5%);

Where one (1) or more tiers of Sub-Contracts are on the basis of cost of the work plus a
fee and no fixed fee is agreed upon, the intent of Paragraph C.2.a. above (in this section)
is that the subcontractor who actually performs the work, at whatever tier, will be paid
a fee of fifteen percent (15%) of the costs incurred by such subcontractor under
Paragraphs B.1 and B.2. (in this section) and that any higher tier subcontractor and
Vendor/Contractor will each be paid a fee of five percent (5%) of the amount paid to the

next lower tier subcontractor;

No fee shall be payable on the basis of costs itemized under Section titled "COST OF THE
WORK; ALLOWANCES; UNIT PRICE WORK" Paragraph titled "COST OF THE WORK",
"COSTS INCLUDED" paragraph 1.A.4, 1.A.5and 1.B;

The amount of credit to be allowed by Vendor/Contractor to Owner for any change
which results in a net decrease in cost will be the amount of the actual net decrease in
cost plus a deduction in Vendor/Contractor’s fee by an amount equal to five percent
(5%) of such net decrease; and

When both additions and credits are involved in any one (1) change, the adjustment in
Vendor/Contractor’s fee shall be computed on the basis of the net change in accordance
with above Paragraphs (in this section) C.2.a. through C.2.f,, inclusive.

In such case, the Vendor/Contractor will submit in the form prescribed by the Owner, an
itemized cost breakdown together with supporting data. The amount of credit to be allowed by
the Vendor/Contractor to the Owner for any such change which results in a net decrease in cost,
will be the amount of the actual net decrease as determined by the Owner. When both
additions and credits are involved in any one (1) change, the combined overhead and profit shall
be figured on the basis of the net decrease, if any.

9.19. CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES (continued)

2. Change of Contract Times:

A. The Contract Times may only be changed by a change order. Any claim for an adjustment in the

Contract Times shall be based on written notice submitted by the party making the claim to the
Engineer and the other party to the Contract in accordance with the provisions of Paragraph
55.5.
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B. Any adjustment of the contract times covered by a change order or any claim for an adjustment
in the contract times will be determined in accordance with the provisions of this paragraph.

3. Delays:

A. Where Vendor/Contractor is prevented from completing any part of the work within the
contract times due to delay beyond the control of Vendor/Contractor, the contract times will be
extended in an amount equal to the time lost due to such delay if a claim is made therefore as
provided in Paragraph 55.5. Delays beyond the control of Vendor/Contractor shall include, but
not be limited to, acts or neglect by Owner, acts or neglect of utility owners or other
Vendor/Contractors performing other work as contemplated by Paragraph 64, fires, floods,
epidemics, abnormal weather conditions, or acts of God.

B. If Owner, Engineer, or other Vendor/Contractors or utility owners performing other work for
Owner as contemplated by Paragraph 64, or anyone for whom Owner is responsible, delays,
disrupts, or interferes with the performance or progress of the work, then Vendor/Contractor
shall be entitled to an equitable adjustment in the contract price or the contract times, or both.
Vendor/Contractor’s entitlement to an adjustment of the contract times is conditioned on such
adjustment being essential to Vendor/Contractor’s ability to complete the work within the
contract times.

C. If Vendor/Contractor is delayed in the performance or progress of the work by fire, flood,
epidemic, abnormal weather conditions, acts of God, acts or failures to act of utility owners not
under the control of Owner, or other causes not the fault of and beyond control of Owner and
Vendor/Contractor, then Vendor/Contractor shall be entitled to an equitable adjustment in
contract times, if such adjustment is essential to Vendor/Contractor’s ability to complete the
work within the Contract Times. Such an adjustment shall be Vendor/Contractor’s sole and
exclusive remedy for the delays described in this paragraph.

1. Time Extensions for Delays Caused by Weather - Extensions of Contract Time for delays
caused by the effects of inclement weather are justified only when inclement weather
conditions or related adverse soil conditions prevent the Contractor from productively
performing controlling items of work resulting in:

a. The Vendor/Contractor being unable to work at least fifty percent (50%) of the normal
work day on the predetermined controlling work items; or

b. The Vendor/Contractor must make major repairs to work damaged by weather,
providing the damage was not attributable to a failure to perform or neglect by the
Contractor.

c. Vendor/Contractor must submit a written notice along with their updated Progress
Schedule with their monthly progress payment request. If no monthly progress payment
is being submitted for the month, then a written notice within thirty (30) days after
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2.

occurrence of the event(s) giving rise to the weather delays must be submitted to the
Owner, Engineer or designated person.

Project Manager/Inspector - Daily reports shall be maintained for all projects by the Project

Manager/Inspector. This shall include weather conditions, working conditions, erosion

control, and effects of weather on major work items identified on the progress schedule and

general comments as a minimum.

Weather Delays for Projects - Time extensions will be granted on a contract day per delayed

day.

a.

The Contractor provides a schedule which identifies the intended work week, thus
determining the scheduled work days and the controlling items of work. The initial
progress schedule must be approved and agreed to by Owner, Engineer, or designated
person and Contractor’s Representative prior to the notice to proceed being issued and
before any work has been performed and monthly when submitted with the pay
request if any changes have occurred during the reporting period. No weather delays
will be recognized before the Vendor/Contractor actually begins work or attempts to
begin work in accordance with the approved project work schedule. Weather delays will
be granted only during the authorized contract time period.

The Owner, Engineer or designated person shall review the request and the daily
reports and determine if these delays are authorized. A written response will be given to
the Contractor/Vendor within five (5) business days after receipt of the request. The
Chief Procurement Officer will be provided a copy of this letter and any related
correspondence.

D. Owner, Engineer and the related entities of each of them shall not be liable to

9.20.

Vendor/Contractor for any claims, costs, losses, or damages (including but not limited to all fees

and charges of engineers, architects, attorneys, and other professionals and all court or

arbitration or other dispute resolution costs) sustained by Vendor/Contractor on or in

connection with any other project or anticipated project.

Vendor/Contractor shall not be entitled to an adjustment in contract price or contract times for

delays within the control of Vendor/Contractor. Delays attributable to and within the control of

a subcontractor or supplier shall be deemed to be delays within the control of

Vendor/Contractor.

TESTS AND INSPECTIONS; CORRECTION, REMOVAL/ACCEPTANCE OF

DEFECTIVE WORK:

1. Notice of Defects: Prompt notice of all defective work of which Owner or Engineer has actual

knowledge will be given to Vendor/Contractor. All defective work may be rejected, corrected, or
accepted as provided in this Paragraph.
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2. Access to Work: Owner, Engineer, their consultants and other representatives and personnel of
Owner, independent testing laboratories, and governmental agencies with jurisdictional interests will
have access to the site and the work at reasonable times for their observation, inspecting, and testing.
Vendor/Contractor shall provide them proper and safe conditions for such access and advise them of
Vendor/Contractor’s site safety procedures and programs so that they may comply therewith as
applicable.

3. Tests and Inspections:

A.

Vendor/Contractor shall give Engineer timely notice of readiness of the work for all required
inspections, tests, or approvals and shall cooperate with inspection and testing personnel to
facilitate required inspections or tests.

Owner shall employ and pay for the services of an independent testing laboratory to perform all
inspections, tests, or approvals required by the Contract Documents except:

1. For inspections, tests, or approvals covered by Paragraphs (in this section) 4 and 5 below;

2. That costs incurred in connection with tests or inspections conducted pursuant to Paragraph
(in this section) C shall be paid according to Paragraph (in this section) D; and

3. As otherwise specifically provided in the Contract Documents.

If laws or regulations of any public body having jurisdiction require any work (or part thereof)
specifically to be inspected, tested, or approved by an employee or other representative of such
public body, Vendor/Contractor shall assume full responsibility for arranging and obtaining such
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Owner
Designated Representative the required certificates of inspection or approval.

Vendor/Contractor shall be responsible for arranging and obtaining and shall pay all costs in
connection with any inspections, tests, or approvals required for Owner’s and Owner
Designated Representative’s acceptance of materials or equipment to be incorporated in the
work; or acceptance of materials, mix designs, or equipment submitted for approval prior to
Vendor/Contractor’s purchase thereof for incorporation in the work. Such inspections, tests, or
approvals shall be performed by organizations acceptable to Owner and Owner Designated
Representative.

If any work (or the work of others) that is to be inspected, tested, or approved is covered by
Vendor/Contractor without written concurrence of Owner Designated Representative, it must, if
requested by Owner Designated Representative, be uncovered for observation.

Uncovering work as provided in below Paragraph 4 (in this section) shall be at
Vendor/Contractor’s expense unless Vendor/Contractor has given Engineer timely notice of
Vendor/Contractor’s intention to cover the same and Engineer has not acted with reasonable
promptness in response to such notice.
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G. Periodic inspections will be held throughout the work at the discretion of the Owner and
Engineer to verify progress and compliance to Contract Documents, pay requests and general

quality control.

H. Pre-final inspections are held for the purpose of substantiating completion of the work and
preparing a punch-list of any deficiencies or corrections to be made. Pre-finals should be made
with a representative of the Vendor/Contractor, Owner Designated Representative and Owner.

I.  Final inspections will be held prior to acceptance in order to verify that all corrections and/or
deficiencies have been performed or resolved and such inspection shall be mandatory prior to
approval of final pay request. Finals shall be made with a representative of the
Vendor/Contractor, Engineer and Owner.

4 Uncovering Work:

A. If any work is covered contrary to the written request of Owner Designated Representative, it
must, if requested by Owner Designated Representative, be uncovered for Owner Designated

Representative’s observation and replaced at Vendor/Contractor’s expense.

B. If Owner Designated Representative considers it necessary or advisable that covered work be
observed by Owner Designated Representative or inspected or tested by others,
Vendor/Contractor, at Owner Designated Representative’s request, shall uncover, expose, or
otherwise make available for observation, inspection, or testing as Owner Designated
Representative may require, that portion of the work in question, furnishing all necessary labor,

material, and equipment.

C. Ifitis found that the uncovered work is defective, Vendor/Contractor shall pay all claims, costs,
losses, and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute resolution costs)
arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and
of satisfactory replacement or reconstruction (including but not limited to all costs of repair or
replacement of work of others); and Owner shall be entitled to an appropriate decrease in the
contract price. if the parties are unable to agree as to the amount thereof, Owner may make a
claim therefore as provided in Section titled: "CHANGES IN THE WORK; CLAIMS" Paragraph titled
"CLAIMS".

D. If, the uncovered work is not found to be defective, and there are no related inspection
requirements in the contract documents, Vendor/Contractor shall be allowed an increase in the
contract price or an extension of the contract times, or both, directly attributable to such
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the
parties are unable to agree as to the amount or extent thereof, Vendor/Contractor may make a
claim therefore as provided in above Section titled: "CHANGES IN THE WORK; CLAIMS"
Paragraph entitled "CLAIMS".
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5. Owner Designated Representative May Stop the Work: If the work is defective, or Vendor/Contractor

fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the work
in such a way that the completed work will conform to the contract documents, Owner may order
Vendor/Contractor to stop the work, or any portion thereof, until the cause for such order has been
eliminated; however, this right of Owner to stop the work shall not give rise to any duty on the part of
Owner to exercise this right for the benefit of Vendor/Contractor, any subcontractor, any supplier, any
other individual or entity, or any surety for, or employee or agent of any of them.

6. Correction or Removal of Defective Work:

A.

Promptly after receipt of notice, Vendor/Contractor shall correct all defective work, whether or
not fabricated, installed, or completed, or, if the work has been rejected by Owner Designated
Representative, remove it from the project and replace it with work that is not defective.
Vendor/Contractor shall pay all claims, costs, losses, and damages (including but not limited to
all fees and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to such correction or
removal (including but not limited to all costs of repair or replacement of work of others).

When correcting defective work under the terms of this paragraph or the paragraph below,
Vendor/Contractor shall take no action that would void or otherwise impair Owner’s special

warranty and guarantee, if any, on said work.

7.Correction Period:

A.

If within one (1) year after the date of substantial completion (or such longer period of time as
may be prescribed by the terms of any applicable special guarantee required by the Contract
Documents) or by any specific provision of the contract documents, any work is found to be
defective, or if the repair of any damages to the land or areas made available for
Vendor/Contractor’s use by Owner or permitted by laws and regulations as contemplated in the
Contract Documents is found to be defective, Vendor/Contractor shall promptly, without cost to

Owner and in accordance with Owner’s written instructions:
1. Repair such defective land or areas; or
2. Correct such defective work; or

3. If the defective work has been rejected by Owner, remove it from the project and replace it

with work that is not defective, and

4. Satisfactorily correct or repair or remove and replace any damage to other work, to the
work of others or other land or areas resulting therefrom.

If Vendor/Contractor does not promptly comply with the terms of Owner’s written instructions,
or in an emergency where delay would cause serious risk of loss or damage, Owner may have
the defective work corrected or repaired or may have the rejected work removed and replaced.
All claims, costs, losses, and damages (including but not limited to all fees and charges of
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engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to such correction or repair or such removal
and replacement (including but not limited to all costs of repair or replacement of work of
others) will be paid by Vendor/Contractor.

C. In special circumstances where a particular item of equipment is placed in continuous service
before Substantial Completion of all the work, the correction period for that item may start to
run from an earlier date if so provided in the specifications.

D. Where defective work (and damage to other work resulting therefrom) has been corrected or
removed and replaced under above Paragraph 6 titled "CORRECTION OR REMOVAL OF
DEFECTIVE WORK" (in this section) , the correction period hereunder with respect to such work
will be extended for an additional period of one (1) year after such correction or removal and

replacement has been satisfactorily completed.

E. Vendor/Contractor’s obligations under said Paragraph 6 are in addition to any other obligation
or warranty. The provisions of Paragraph 6 shall not be construed as a substitute for or a waiver
of the provisions of any applicable statute of limitation or repose.

8. Acceptance of Defective Work: If, instead of requiring correction or removal and replacement of

defective work, Owner (and, prior to Owner Designated Representative’s recommendation of final
payment, Owner Designated Representative) prefers to accept it, Owner may do so. Vendor/Contractor
shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) attributable to Owner’s evaluation of and determination to accept such defective work
(such costs to be approved by Owner Designated Representative as to reasonableness) and the
diminished value of the work to the extent not otherwise paid by Vendor/Contractor pursuant to this
sentence. If any such acceptance occurs prior to Owner Designated Representative’s recommendation
of final payment, a change order will be issued incorporating the necessary revisions in the contract
documents with respect to the work, and Owner shall be entitled to an appropriate decrease in the
contract price, reflecting the diminished value of work so accepted. If the parties are unable to agree as
to the amount thereof, Owner may make a claim therefore as provided in Section titled "CHANGED IN
THE WORK; CLAIMS", Paragraph titled Claims". If the acceptance occurs after such recommendation, an
appropriate amount will be paid by Vendor/Contractor to Owner.

9. Owner May Correct Defective Work:

A. If Vendor/Contractor fails within a reasonable time after written notice from Owner Designated
Representative to correct defective work or to remove and replace rejected work as required by
Owner Designated Representative in accordance with above Paragraph 6.A. (in this section), or
if Vendor/Contractor fails to perform the work in accordance with the contract documents, or if
Vendor/Contractor fails to comply with any other provision of the Contract Documents, Owner
may, after seven (7) days written notice to Vendor/Contractor, correct or remedy any such
deficiency.

78



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

B.

In exercising the rights and remedies under this paragraph, Owner shall proceed expeditiously.
In connection with such corrective or remedial action, Owner may exclude Vendor/Contractor
from all or part of the site, take possession of all or part of the work and suspend
Vendor/Contractor’s services related thereto, take possession of Vendor/Contractor’s tools,
appliances, construction equipment and machinery at the site, and incorporate in the work all
materials and equipment stored at the site or for which Owner has paid Vendor/Contractor but
which are stored elsewhere. Vendor/Contractor shall allow Owner, Owner’s representatives,
agents and employees, Owner’s other Vendor/Contractors, and Engineer and Engineer’s
consultants access to the site to enable Owner to exercise the rights and remedies under this

paragraph.

All claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies
under Paragraph 58.9 will be charged against Vendor/Contractor, and a change order will be
issued incorporating the necessary revisions in the Contract Documents with respect to the
work; and Owner shall be entitled to an appropriate decrease in the contract price. If the parties
are unable to agree as to the amount of the adjustment, Owner may make a claim therefore as
provided in above Section titled: "CHANGES IN THE WORK; CLAIMS" Paragraph titled "Claims".
Such claims, costs, losses and damages will include but not be limited to all costs of repair, or
replacement of work of others destroyed or damaged by correction, removal, or replacement of
Vendor/Contractor’s defective work.

Vendor/Contractor shall not be allowed an extension of the contract times because of any delay
in the performance of the work attributable to the exercise by Owner of Owner’s rights and
remedies under above Paragraph (in this section).

9.21. PAYMENTS TO CONTRACTOR AND COMPLETION

1. Schedule of Values: The Schedule of Values established as provided in Paragraph 45.1.2.3 will serve as

the basis for progress payments and will be incorporated into a form of application for payment
acceptable to Owner Designated Representative. Progress payments on account of unit price work will
be based on the number of units completed.

2. Progress Payments:

A. Applications for Payments:

1. At least twenty (20) business days before the date established in the Agreement for each
progress payment (but not more often than once a month), Vendor/Contractor shall submit
to Owner Designated Representative for review an application for payment filled out and
signed by vendor/contractor covering the work completed as of the date of the application
and accompanied by such supporting documentation as is required by the contract
documents. if payment is requested on the basis of materials and equipment not
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incorporated in the work but delivered and suitably stored at the site or at another location
agreed to in writing, the application for payment shall also be accompanied by a bill of sale,
invoice, or other documentation warranting that Owner has received the materials and
equipment all of which must be satisfactory to Owner.

Beginning with the second application for payment, each application shall include an
affidavit of Vendor/Contractor stating that all previous progress payments received on
account of the work have been applied on account to discharge Vendor/Contractor’s
legitimate obligations associated with prior applications for payment.

The amount of retainage with respect to progress payments will be as stipulated in Article
5.02 of the construction agreement.

All progress payments will be subject to withholding and payment of retainage as specified
under the provisions of Ch. 218.735, F.S. (current version) and as stipulated in the Contract
Agreement attached herein. Payment requests will be processed within the time periods
established by applicable provisions of the Florida Prompt Payment Act, Part VII, Ch.
218.735, F.S (current version).

B. Review of Applications:

1.

Owner Designated Representative will, within five (5) business days after receipt of each
application for payment, either indicate in writing a recommendation of payment and
present the application to Owner or return the application to Vendor/Contractor indicating
in writing Owner Designated Representative’s reasons for refusing to recommend payment.
In the latter case, Vendor/Contractor may make the necessary corrections and resubmit the
application.

Owner Designated Representative’s recommendation of any payment requested in an
application for payment will constitute a representation by Owner Designated
Representative to Owner, based on Owner Designated Representative’s observations on the
site of the executed work as an experienced and qualified design professional and on Owner
Designated Representative’s review of the application for payment and the accompanying
data and schedules, that to the best of Owner Designated Representative’s knowledge,
information and belief:

a. The work has progressed to the point indicated;

b. The quality of the work is generally in accordance with the Contract Documents (subject
to an evaluation of the work as a functioning whole prior to or upon substantial
completion, to the results of any subsequent tests called for in the Contract Documents,
to a final determination of quantities and classifications for unit price work under above
Section titled: "COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK", and to any
other qualifications stated in the recommendation); and
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c. The conditions precedent to Vendor/Contractor’s being entitled to such payment
appear to have been fulfilled in so far as it is Owner Designated Representative’s
responsibility to observe the work.

3. By recommending any such payment Owner Designated Representative will not thereby be
deemed to have represented that:

a. Inspections made to check the quality or the quantity of the work as it has been
performed have been exhaustive, extended to every aspect of the work in progress, or
involved detailed inspections of the work beyond the responsibilities specifically
assigned to Owner Designated Representative in the Contract Documents; or

b. That there may not be other matters or issues between the parties that might entitle
Vendor/Contractor to be paid additionally by Owner or entitle Owner to withhold
payment to Vendor/Contractor.

4. Neither Owner Designated Representative’s review of Vendor/Contractor’s work for the
purposes of recommending payments nor Owner Designated Representative’s
recommendation of any payment, including final payment, will impose responsibility on
Owner Designated Representative:

a. To supervise, direct, or control the work, or

b. For the means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or

c. For Vendor/Contractor’s failure to comply with laws and regulations applicable to
Vendor/Contractor’s performance of the work, or

d. To make any examination to ascertain how or for what purposes Vendor/Contractor has
used the moneys paid on account of the contract price, or

e. To determine that title to any of the work, materials, or equipment has passed to Owner

free and clear of any liens.

5. Owner Designated Representative may refuse to recommend the whole or any part of any
payment if, in Owner Designated Representative’s opinion, it would be incorrect to make
the representations to Owner stated in above Paragraph B. (in this section). Owner
Designated Representative may also refuse to recommend any such payment or, because of
subsequently discovered evidence or the results of subsequent inspections or tests, revise
or revoke any such payment recommendation previously made, to such extent as may be
necessary in Owner Designated Representative’s opinion to protect Owner from loss

because:

a. The work is defective, or completed work has been damaged, requiring correction or

replacement;
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b. The contract price has been reduced by change orders;

c. Owner has been required to correct defective work or complete work in accordance
with above Paragraph titled "Owner May Correct Defective Work"in Section titled:
"TESTS AND INSPECTIONS; CORRECTION, REMOVAL/ACCEPTANCE OF DEFECTIVE
WORK". or

d. Owner Designated Representative has actual knowledge of the occurrence of any of the
events enumerated in below Paragraph titled "Owner May Terminate for Cause: " in
Section titled: "TERMINATION AND SUSPENSION OF WORK".

C. Payment Becomes Due: The application for payment, and all of the required Federal and State

submittals, with the Owner Designated Representative’s recommendations will be presented to
the Owner for consideration. If the Owner finds the application for payment acceptable, the
recommended amount, less any reduction under the provisions of below Paragraph E. (in this
section), will become due twenty-five (25) business days after the application for payment is
presented to the Owner, and the Owner will make payment to the Vendor/Contractor.

D. Payment to Vendor/Contractor by Electronic Payment Solution: ACH (Direct Deposit): If the

Vendor/Contractor is enrolled in the County’s ACH electronic payment solution, all payments
will be made using the direct deposit which may or may not include a pre-note transaction. The
Vendor/Contractor’s bank account information will remain confidential to the extent provided
by law and necessary to make direct deposit payments. Once the County has approved
payment, an electronic remittance advice will be sent to the Vendor/Contractor via e-mail.

E. Reductionin Payment:

1. Owner may refuse to make payment of the full amount recommended by Owner Designated
Representative because:

a. Claims have been made against Owner on account of Vendor/Contractor’s performance
or furnishing of the work;

b. Liens have been filed in connection with the work, except where Vendor/Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge
of such liens;

c. The Vendor/Contractor's performance or furnishing of the work is inconsistent with
funding agency requirements;

d. There are other items entitling Owner to a set-off against the amount recommended; or

e. Owner has actual knowledge of the occurrence of any of the events enumerated in
above Paragraphs E.1.a. through E.1.c. (in this section) or below Paragraph titled "
Owner May Terminate for Cause" in Section titled: "TERMINATION AND SUSPENSION OF
WORK."
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2. If Owner refuses to make payment of the full amount recommended by Owner Designated
Representative, Owner will (in no case more than twenty (20) business days after receipt
and twenty-five (25) business days for payment) give Vendor/Contractor immediate written
notice (with a copy to Engineer) stating the reasons for such action and promptly pay
Vendor/Contractor any amount remaining after deduction of the amount so withheld.
Owner shall promptly pay Vendor/Contractor the amount so withheld, or any adjustment
thereto agreed to by Owner and Vendor/Contractor, when Vendor/Contractor corrects to
Owner’s satisfaction the reasons for such action.

3. Ifitis subsequently determined that Owner’s refusal of payment was not justified, the
amount wrongfully withheld shall be treated as an amount due as determined by above
Paragraph C. (in this section).

4. No payments will be made that would deplete the retainage, place in escrow any funds that
are required for retainage, or invest the retainage for the benefit of the Vendor/Contractor.

3. Vendor/Contractor’s Warranty of Title:

A.

Vendor/Contractor warrants and guarantees that title to all work, materials, and equipment
covered by any application for payment, whether incorporated in the project or not, will pass to
Owner prior to the making of the application for payment, free and clear of all liens, claims,
security interests and encumbrances; and that no work, materials or equipment covered by an
application for payment will have been acquired by the Vendor/Contractor or by any other
person performing the work at the site or furnishing materials and equipment for the project
subject to an Agreement under which an interest therein or encumbrance thereon is retained by
the seller or otherwise imposed by the Vendor/Contractor or such other person.

In compliance with the above and as verification of the Vendor/Contractor’s compliance with
applicable provisions of the Florida Prompt Payment Act, Part VII, Ch. 218.735, F.S. (current
version), concerning payment to subcontractors and suppliers, the Vendor/Contractor, in
addition to any other payment provisions set in this contract, shall prior to submission of the
second application for payment, produce for the Owner evidence, in the form of releases of lien
or subcontractor(s)/suppliers affidavits of payment received, that all subcontractors and
suppliers have been paid any sum or sums then due within the time periods so specified. This
reporting process shall be repeated following each succeeding payment to the
Vendor/Contractor throughout the life of the Contract. A failure on the part of the
Vendor/Contractor to provide the releases as required herein shall result in further progress or
partial payments being withheld until the releases or payment affidavits are provided.

4. Partial Utilization:

A.

Prior to Substantial Completion of all the work, Owner may use or occupy any substantially
completed part of the work which has specifically been identified in the Contract Documents, or
which Owner, Owner Designated Representative, and Vendor/Contractor agree constitutes a
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separately functioning and usable part of the work that can be used by Owner for its intended

purpose without significant interference with Vendor/Contractor’s performance of the

remainder of the work, subject to the following conditions.

1.

Owner at any time may request Vendor/Contractor in writing to permit Owner to use or
occupy any such part of the work which Owner believes to be ready for its intended use and
substantially complete. If and when Vendor/Contractor agrees that such part of the work is
substantially complete, Vendor/Contractor will certify to Owner and Owner Designated
Representative that such part of the work is substantially complete and request Owner
Designated Representative to issue a certificate of substantial completion for that part of
the work.

Vendor/Contractor at any time may notify Owner and Owner Designated Representative in
writing that Vendor/Contractor considers any such part of the work ready for its intended
use and is thus substantially complete and may request Owner Designated Representative
to issue a certificate of substantial completion for that part of the work.

Within a reasonable time after either such request, Owner, Vendor/Contractor, and Owner
Designated Representative shall make an inspection of that part of the work to determine
its status of completion. If Owner Designated Representative does not consider that part of
the work to be substantially complete, Owner Designated Representative will notify Owner
and Vendor/Contractor in writing giving the reasons therefore. If Owner Designated
Representative considers that part of the work to be substantially complete, the provisions
stated herein will apply with respect to certification of Substantial Completion of that part
of the work and the division of responsibility in respect thereof and access thereto.

No use or occupancy or separate operation of part of the work may occur prior to
compliance with the requirements of the contract documents regarding property insurance.

5. Substantial Completion:

A. When Vendor/Contractor considers the entire work ready for its intended use

Vendor/Contractor shall notify Owner and Owner Designated Representative in writing that the

entire work is substantially complete (except for items specifically listed by Vendor/Contractor

as incomplete) and request that the Owner issue a certificate of substantial completion.

B. Promptly after Vendor/Contractor’s notification, Owner, Agency, Vendor/Contractor, and

Owner Designated Representative shall make a pre-final inspection of the work to determine

the status of completion. If Owner Designated Representative does not consider the work

substantially complete, Owner Designated Representative will notify Vendor/Contractor in

writing giving the reasons therefore.

C. Ifthe Owner Designated Representative considers the work substantially complete, Owner

Designated Representative will deliver to Owner a tentative certificate of substantial completion
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which shall fix the date of substantial completion. there shall be attached to the certificate a
tentative list of items to be completed or corrected before final payment. Owner shall have
seven (7) days after receipt of the tentative certificate during which to make written objection
to Owner Designated Representative as to any provisions of the certificate or attached list. If,
after considering such objections, Owner Designated Representative concludes that the work is
not substantially complete, Owner Designated Representative will within fourteen (14) days
after submission of the tentative certificate to Owner notify Vendor/Contractor in writing,
stating the reasons therefore. If, after consideration of Owner’s objections, Owner Designated
Representative considers the work substantially complete, Owner Designated Representative
will within said fourteen (14) days execute and deliver to Owner and Vendor/Contractor a
definitive certificate of substantial completion (with a revised tentative list of items to be
completed or corrected) reflecting such changes from the tentative certificate as Owner
Designated Representative believes justified after consideration of any objections from Owner.

D. Atthe time of delivery of the tentative certificate of Substantial Completion, Owner Designated
Representative will deliver to Owner and Vendor/Contractor a written recommendation as to
division of responsibilities pending final payment between Owner and Vendor/Contractor with
respect to security, operation, safety, and protection of the work, maintenance, heat, utilities,
insurance, and warranties and guarantees. Unless Owner and Vendor/Contractor agree
otherwise in writing and so inform Owner Designated Representative in writing prior to Owner
Designated Representative’s issuing the definitive certificate of substantial completion, Owner
Designated Representative’s aforesaid recommendation will be binding on Owner and
Vendor/Contractor until final payment.

E. Owner shall have the right to exclude Vendor/Contractor from the site after the date of
Substantial Completion subject to allowing Vendor/Contractor reasonable access to complete or
correct items on the tentative list.

F. Final Inspection: Upon written notice from Vendor/Contractor that the entire work or an agreed
portion thereof is complete, Owner Designated Representative will promptly make a final
inspection with Owner, Agency, and Vendor/Contractor and will notify Vendor/Contractor in
writing of all particulars in which this inspection reveals that the work is incomplete or defective.
Vendor/Contractor shall immediately take such measures as are necessary to complete such
work or remedy such deficiencies.

9.22. PAYMENTS TO CONTRACTOR AND COMPLETION (continued)

7. Final Payment:

A. Application for Payment:

1. After Vendor/Contractor has, in the opinion of Owner Designated Representative,
satisfactorily completed all corrections identified during the final inspection and has
delivered, in accordance with the contract documents, all maintenance and operating
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instructions, schedules, guarantees, bonds, certificates or other evidence of insurance
certificates of inspection, marked-up record documents, and other documents,
Vendor/Contractor may make application for final payment following the procedure for
progress payments.

The final application for payment shall be accompanied (except as previously delivered) by:

a. All documentation called for in the Contract Documents, including but not limited to the
evidence of insurance required by above Section titled: "INSURANCE REQUIREMENTS"

b. Consent of the surety, if any, to final payment;
c. Alist of all claims against Owner that Vendor/Contractor believes are unsettled; and

d. Complete and legally effective releases or waivers (satisfactory to Owner) of all lien
rights arising out of or liens filed in connection with the work.

In lieu of the releases or waivers of liens specified in above Paragraph 7.A.2.d. and as
approved by Owner, Vendor/Contractor may furnish receipts or releases in full and an
affidavit of Vendor/Contractor that: (i) the releases and receipts include all labor, services,
material, and equipment for which a lien could be filed; and (ii) all payrolls, material and
equipment bills, and other indebtedness connected with the work for which Owner or
Owner’s property might in any way be responsible have been paid or otherwise satisfied. If
any subcontractor or supplier fails to furnish such a release or receipt in full,
Vendor/Contractor may furnish a bond or other collateral satisfactory to Owner to
indemnify Owner against any lien.

B. Owner Designated Representative’s Review of Application and Acceptance:

1.

If, on the basis of Owner Designated Representative’s observation of the work during
construction and final inspection, and Owner Designated Representative’s review of the
final application for payment and accompanying documentation as required by the Contract
Documents, Owner Designated Representative is satisfied that the work has been
completed and Vendor/Contractor’s other obligations under the Contract Documents have
been fulfilled, Owner Designated Representative will, within ten (10) days after receipt of
the final application for payment, indicate in writing Owner Designated Representative’s
recommendation of payment and present the application for payment to Owner for
payment. At the same time Owner Designated Representative will also give written notice
to Owner and Vendor/Contractor that the work is acceptable to the provisions as described
in above Paragraph 7, titled "Final Payment" (in this section) Otherwise, Owner Designated
Representative will return the application for payment to Vendor/Contractor, indicating in
writing the reasons for refusing to recommend final payment, in which case
Vendor/Contractor shall make the necessary corrections and resubmit the application for
payment.
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C. Payment Becomes Due: After the presentation to Owner of the application for payment and

accompanying documentation to include all of the required Federal and State submittals, the
Owner will, within the time periods established by applicable provisions of the Florida Prompt
Payment Act, Part VII, Ch. 218.735, F.S. (current version), pay the Vendor/Contractor the
amount recommended by Owner Designated Representative, less any sum Owner is entitled to
set off against Owner Designated Representative’s recommendation, including but not limited
to liquidated damages.

8. Final Completion Delayed: If, through no fault of Vendor/Contractor, final completion of the work is
significantly delayed, and if owner designated representative so confirms, owner shall, upon receipt of
vendor/contractor’s final application for payment (for work fully completed and accepted) and
recommendation of Owner Designated Representative, and without terminating the Contract, make
payment of the balance due for that portion of the work fully completed and accepted. If the remaining
balance to be held by Owner for work not fully completed or corrected is less than the retainage
stipulated in the Agreement, and if bonds have been furnished as required in above Section Paragraph
titled "PERFORMANCE AND PAYMENT BOND", the written consent of the surety to the payment of the
balance due for that portion of the work fully completed and accepted shall be submitted by
Vendor/Contractor to Owner Designated Representative with the application for such payment. Such
payment shall be made under the terms and conditions governing final payment, except that it shall not
constitute a waiver of claims. The remaining balance of any sum included in the final application for
payment but held by Owner for work not fully completed and accepted will become due when the work
is fully completed and accepted.

9. Waiver of Claims: The making and acceptance of final payment will constitute:

A. A waiver of all claims by Owner against Vendor/Contractor, except claims arising from unsettled
liens, from defective work appearing after final inspection pursuant to Paragraph 58.6, from
failure to comply with the contract documents or the terms of any special guarantees specified
therein, or from Vendor/Contractor’s continuing obligations under the contract documents; and

B. A waiver of all claims by Vendor/Contractor against Owner other than those previously made in
accordance with the requirements herein and expressly acknowledged by Owner in writing as
still unsettled.

10. Vendor/Contractor's Continuing Obligation: The Vendor/Contractor's obligation to perform the work
and complete the work in accordance with the Contract Documents shall be absolute. Neither approval
of any progress or final payment by the County, the issuance of Certificate of Completion, any payment
by the County to the Vendor/Contractor under the contract documents, any use or occupancy of the
work or any part thereof by the County, any act of acceptance by the County, any failure to do so, nor
any correction of defective work by the County shall constitute an acceptance of work not in accordance
with the contract documents.

11.Contract Closeout:

A. Pre-final and Final Inspections:
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1.

Upon completion of work, Vendor/Contractor shall submit written certification that the
Contract Documents have been reviewed, the work has been inspected by the
Vendor/Contractor, and that the work is substantially complete in accordance with the
contract document and ready for Engineer/Owner Designated Representative’s inspection.

At this time the representatives of the Vendor/Contractor, Engineer/Owner Designated
Representative’s and Owner shall make a pre-final/substantial completion inspection with
reasonable promptness. If the work is complete or defective, Engineer/Owner Designhated
Representative will notify the Contractor to remedy these deficiencies by insurance of a pre-
final punch-list.

Upon written notification from the Vendor/Contractor of substantial complete of the pre-
final punch list items, the Engineer/Owner Designated Representative will coordinate the re-
inspection of the work by conducting a final inspection. Representatives of the Contract,
Engineer, and Owner Designated Representative shall be present for the final inspection.

Vendor/Contractor shall submit the final signed and sealed As-Built drawings ten (10) days
prior to the final inspection and provide all other submittals to the Engineer/Owner
Designated Representative’s that are required.

B. Project Record Documents: The Vendor/Contractor shall maintain on site, one (1) set of the

following record documents; recording actual revisions of the work commensurate with the

construction progress:

1.

2.

5.

6.

Contract Drawings

Specifications

Addenda

Change Orders and other modification to the Contract
Reviewed (and approved) Shop Drawings and Product Data

Permits

C. Closeout Submittals: When the Engineer/Owner Designated Representative’s has determined

that the work is acceptable under the Contract Documents, and the contract is fully performed,

the Vendor/Contractor shall prepare and submit his final applicable for payment to the

Engineer/Owner Designated Representative’s with the following:

1.

2.

Contractor’s Lien Waiver in the full amount of the contract sum.

Lien waivers from all subcontractors and material suppliers who have furnished for the work
under contract with the Contactor or subcontractor. The lien waivers shall be in the full
amount of the Contract involved.

Consent of Surety to final payment.
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4. Evidence of compliance with governing authorities.
5. Certifications of inspections from all required agencies and departments, as needed.
6. Warranties and Maintenance Bond.

7. Confirmation from Florida Department of Environmental Protection the National Pollution
Discharge Elimination System Notice of Termination (NOT) has been filed.

8. Any outstanding documentation and/or reports necessary to insure compliance with FDOT
requirements.

9. As-Built documents prepared in accordance with the contract documents and signed and
sealed by a professional surveyor and mapper, registered in the State of Florida and all other
requirements as set forth in the contract documents.

D. Performance Evaluation: At the end of the Contract, the receiving Department will evaluate the
successful Vendor/Contractor’s performance. This evaluation will become public record.

9.23. TERMINATION AND SUSPENSION OF WORK

1. Termination for Default:

A. The County may, by written notice to the Vendor/Contractor, terminate this Contract for default

in whole or in part (delivery orders, if applicable) if the Vendor/Contractor fails to:

1. Provide products or services that comply with the specifications herein or fails to meet the
County’s performance standards.

2. Deliver the supplies or to perform the services within the time specified in this Contract or

any extension.
3. Make progress so as to endanger performance of this Contract.
4. Perform any of the other provisions of this Contract.

B. Priorto termination for default, the County will provide adequate written notice to the
(Vendor/Contractor/Consultant) through the Chief Procurement Officer, Procurement
Department, affording him/her the opportunity to cure the deficiencies or to submit a specific
plan to resolve the deficiencies within ten (10) days (or the period specified in the notice) after
receipt of the notice. Failure to adequately cure the deficiency shall result in termination action.
Such termination may also result in suspension or debarment of the Vendor/Contractor in
accordance with the County’s Procurement Ordinance. The Vendor/Contractor and its sureties
(if any) shall be liable for any damage to the County resulting from the Vendor/Contractor’s
default of the contract. This liability includes any increased costs incurred by the County in
completing contract performance.
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C.

In the event of termination by the County for any cause, the Vendor/Contractor will have, in no
event, any claim against the County for lost profits or compensation for lost opportunities. After
a receipt of a termination notice and except as otherwise directed by the County the
Vendor/Contractor shall:

1. Stop work on the date and to the extent specified.

2. Terminate and settle all orders and subcontracts relating to the performance of the

terminated work.

3. Transfer all work in process, completed work, and other materials related to the terminated
work as directed by the County.

4. Continue and complete all parts of that work that have not been terminated.

If the Vendor/Contractor’s failure to perform the Contract arises from causes beyond the

control and without the fault or negligence of the Vendor/Contractor, the Contract shall not be
terminated for default. Examples of such causes include (1) acts of God or the public enemy, (2)
acts of a government in its sovereign capacity, (3) fires, (4) floods, (5) epidemics, (6) strikes and

(7) unusually severe weather

2. Termination for Convenience: The County, by written notice, may terminate this Contract, in whole or

in part, when Hernando County determines in its sole discretion that it is in the County’s or State’s
interest to do so. If this Contract is terminated, the County shall be liable only for goods or services
delivered and accepted. The Contractor shall not furnish any product after it receives the notice of
termination, except as necessary to complete the continued portion of the Contract, if any. The
Contractor shall not be entitled to recover any cancellation charges or lost profits. The County Notice of
Termination may provide the Vendor/Contractor thirty (30) days prior notice before it becomes
effective. A termination for convenience may apply to individual delivery orders, purchase orders or to
the Contract in its entirety.

3.Vendor/Contractor May Stop Work or Terminate:

A.

If, through no act or fault of Vendor/Contractor, (i) the work is suspended for more than ninety
(90) consecutive days by Owner or under an order of court or other public authority, or (ii)
Engineer fails to act on any application for payment within thirty (30) days after it is submitted,
or (iii) Owner fails for thirty (30) days to pay Vendor/Contractor any sum finally determined to
be due, then Vendor/Contractor may, upon seven (7) days written notice to Owner and
Engineer, and provided Owner or Engineer do not remedy such suspension or failure within that
time, terminate the Contract and recover from Owner.

In lieu of terminating the Contract and without prejudice to any other right or remedy, if
Engineer has failed to act on an application for payment within thirty (30) days after it is
submitted, or Owner has failed for thirty (30) days to pay Vendor/Contractor any sum finally
determined to be due, Vendor/Contractor may, seven (7) days after written notice to Owner
and Engineer, stop the work until payment is made of all such amounts due Vendor/Contractor,
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including interest thereon. The provisions of this paragraph are not intended to preclude
Vendor/Contractor from making a claim as described in Paragraph 55.5 for an adjustment in
contract price or contract times or otherwise for expenses or damage directly attributable to
Vendor/Contractor’s stopping the work as permitted by this paragraph.

4. Owner May Suspend Work: Owner may suspend any and all activities under this Contract or the
Purchase Order at any time in its sole discretion, when in the best interest of the County or State to do
so, and without cause, for a period of not more than ninety (90) consecutive days by notice in writing to
Vendor/Contractor and Engineer which will fix the date on which work will be resumed. Examples of the
reason for suspension include, but are not limited to, budgetary constraints, declaration of emergency,
or other such circumstances. After receiving a suspension notice, the Contractor shall comply with the
notice and shall not accept any purchase orders. Within ninety days, or any longer period agreed to by
the Contractor, Hernando County shall either:

A. issue a notice authorizing resumption of work, at which time activity shall resume, or

B. terminate the Contract or purchase order. Suspension of work shall not entitle the Contractor to
any additional compensation.

5.0wner May Terminate for Cause:

A. The occurrence of any one (1) or more of the following events will justify termination for cause:

1. Vendor/Contractor’s persistent failure to perform the work or deliver product in accordance
with the Contract Documents (including, but not limited to, failure to supply sufficient
skilled workers or suitable materials or equipment or failure to maintain adequate progress
and adhere to the Progress Schedule established under Section titled "STARTING THE
WORK" Paragraph A.2.a. as adjusted from time to time pursuant to Section titled
"CONTRACTOR'S RESPONSIBILITY" Paragraph titled "Progress Schedule" ), thus endangering
performance of the Contract;

2. Vendor/Contractor’s disregard of laws or regulations of any public body having jurisdiction;
3. Vendor/Contractor failure to abide by any statutory, regulatory or licensing requirement;
4. Vendor/Contractor’s disregard of the authority of Engineer; or

5. Vendor/Contractor’s violation in any substantial way of any provisions of the Contract
Documents.

B. If one (1) or more of the events identified in Section titled " TERMINATION AND SUSPENTION OF
WORK" Paragraph titled "Owner May Terminate for Cause" occur, Owner may, after giving
Vendor/Contractor (and surety) seven (7) days written notice of its intent to terminate the
services of Vendor/Contractor.

1. In exercising the rights and remedies under Section titled "TESTS AND INSPECTIONS;
CORRECTION, REMOVAL/ACCEPTANCE OF DEFECTIVE WORK" Paragraph titled "Owner May
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Correct Defective Work", Owner shall proceed expeditiously. In connection with such
corrective or remedial action, Owner may exclude Vendor/Contractor from all or part of the
site (without liability to Vendor/Contractor for trespass or conversion), take possession of all
or part of the work and suspend Vendor/Contractor’s services related thereto, take
possession of Vendor/Contractor’s tools, appliances, construction equipment and
machinery at the site, and incorporate in the work all materials and equipment stored at the
site or for which Owner has paid Vendor/Contractor but which are stored elsewhere.
Vendor/Contractor shall allow Owner, Owner’s representatives, agents and employees,
Owner’s other Vendor/Contractors, and Engineer and Engineer’s consultants access to the
site to enable Owner to exercise the rights and remedies under Section titled "TESTS AND
INSPECTIONS; CORRECTION, REMOVAL/ACCEPTANCE OF DEFECTIVE WORK" Paragraph titled
"Owner May Correct Defective Work".

2. Complete the work as Owner may deem expedient.

C. If Owner proceeds as provided in Paragraph 5.B. above, Vendor/Contractor shall not be entitled
to receive any further payment until the work is completed. If the unpaid balance of the
contract price exceeds all claims, costs, losses, and damages (including but not limited to all fees
and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) sustained by Owner arising out of or relating to
completing the work, such excess will be paid to Vendor/Contractor. If such claims, costs, losses,
and damages exceed such unpaid balance, Vendor/Contractor shall pay the difference to
Owner. Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer
as to their reasonableness and, when so approved by Engineer, incorporated in a change order.
When exercising any rights or remedies under this paragraph Owner shall not be required to
obtain the lowest price for the work performed.

D. Notwithstanding Paragraphs 5.B. and 5.C., Vendor/Contractor’s services will not be terminated
if Vendor/Contractor begins within seven (7) days of receipt of notice of intent to terminate to
correct its failure to perform and proceeds diligently to cure such failure within no more than
thirty (30) days of receipt of said notice.

E. Where Vendor/Contractor’s services have been so terminated by Owner, the termination will
not affect any rights or remedies of Owner against Vendor/Contractor then existing or which
may thereafter accrue. Any retention or payment of moneys due Vendor/Contractor by Owner
will not release Vendor/Contractor from liability.

F. If and to the extent that Vendor/Contractor has provided a Performance Bond under the
provisions of above section, titled: "PERFORMANCE AND PAYMENT BOND" the termination
procedures of that bond shall supersede the provisions of above Paragraphs 5.B. and 5.C. (in this
section).

6. Litigation:
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A. Should the Owner be temporarily prohibited or enjoined from proceeding with the work herein
contemplated, the Vendor/Contractor shall not be entitled to any claim or damages, or
otherwise, nor may the Vendor/Contractor withdraw from the Contract except by and with the
consent of the Owner. The Vendor/Contractor shall, however, be entitled to an extension of
time for completion of the work equal to the time of such interruption or delay as determined
and certified by the Owner Designated Representative.

B. If the Owner is permanently prohibited or enjoined from proceeding with the work herein
contemplated, the Owner may terminate this Contract and pay the Vendor/Contractor a sum
equal to all expenses legitimately incurred by him in connection with this work, plus ten percent
(10%) of such expenses, less an amount equal to the sum of all partial payments previously
made to the Vendor/Contractor. The sum thus computed shall be paid to the Vendor/Contractor
within thirty (30) days after the Owner shall have terminated this Contract and the payment of
said sum shall be payment in full for any and all liquidated damages for the termination of this
Contract and shall constitute full settlement of all claims in connection with this Contract.

9.24. DISPUTE RESOLUTION

1.0wner and Vendor/Contractor may mutually request mediation of any claim submitted to the Owner
for a decision as provided in above Section titled "CHANGES IN THE WORK; CLAIMS:" Paragraph entitled
"Claims" before such decision becomes final and binding. The mediation will be governed by the
Construction Industry Mediation Rules of the American Arbitration Association in effect as of the
effective date of the Agreement. The request for mediation shall be submitted in writing to the
American Arbitration Association. Timely submission of the request shall stay the effect as described in
said "Claims" Paragraph .

2. Owner and Vendor/Contractor shall participate in the mediation process in good faith. The process
hall be concluded within sixty (60) days of filing of the request. The date of termination of the mediation
shall be determined by application of the mediation rules referenced above.

3. If the claim is not resolved by mediation, Chief Procurement Officer’s action or denial pursuant to
above Section entitled "CHANGES IN THE WORK; CLAIMS" Paragraph titled "Execution of Change
Orders" paragraph C. or Paragraph Titled "Notification of Surety" Paragraph D. shall become final and
binding thirty (30) days after termination of the mediation unless, within that time period, Owner or
Vendor/Contractor:

A. Agrees with the other party to submit the claim to another dispute resolution process, or

B. Gives written notice to the other party of their intent to submit the claim to a court of
competent jurisdiction.

9.25. MISCELLANEQOUS

1. Giving Notice:

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will
be deemed to have been validly given if:
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1. Delivered in person to the individual or to a member of the firm or to an officer of the
corporation for whom it is intended, or

2. Delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the giver of the notice.

2. Computation of Times: When any period of time is referred to in the Contract Documents by days, it
will be computed to exclude the first and include the last day of such period. If the last day of any such
period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable
jurisdiction, such day will be omitted from the computation.

3. Cumulative Remedies: The duties and obligations imposed by these Contract Documents and the
rights and remedies available hereunder to the parties hereto are in addition to, and are not to be
construed in any way as a limitation of, any rights and remedies available to any or all of them which are
otherwise imposed or available by laws or regulations, by special warranty or guarantee, or by other
provisions of the Contract Documents. The provisions of this paragraph will be as effective as if repeated
specifically in the Contract Documents in connection with each particular duty, obligation, right, and
remedy to which they apply.

4.Survival of Obligations: All representations, indemnifications, warranties, and guarantees made in,
required by, or given in accordance with the Contract Documents, as well as all continuing obligations
indicated in the Contract Documents, will survive final payment, completion, and acceptance of the
work or termination or completion of the Contract or termination of the services of Vendor/Contractor.

5. Headings: Article and paragraph headings are inserted for convenience only and do not constitute
parts of these Contract Documents.

6. Specification and Drawings Furnished by the Owner: All specifications, drawings and copies thereof
furnished by the Owner shall remain its property. They shall not be used on another project and, with
the exception of those sets which have been signed in connection with the execution of the Agreement,
shall be returned to the Owner upon completion of the project.

7. Laws and Ordinances: The Contract Documents shall be governed by the laws of the State of Florida
and the ordinances of Hernando County.

8. Vehicle Licensing: All prime Vendor/Contractors, including their subs, must obtain a temporary vehicle
license for each and every out-of-state vehicle, personal or business (including trailers) that will be
operating on-site. The cost shall be borne by the Vendor/Contractor. You must present evidence of title
to the Tax Collector's Office to obtain the required temporary licenses.

9. Handicapped Non-discrimination: The Vendor/Contractor will not discriminate against any employee
or applicant for employment because he or she is handicapped in regards to any position for which the
employee or applicant for employment is qualified.

9.26. OTHER WORK AT THE SITE
OTHER WORK AT THE SITE:

1. Related Work at Site:
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A.

Owner may perform other work related to the project at the site with Owner’s employees, or
via other direct contracts therefore, or have other work performed by utility owners. If such
other work is not noted in the Contract Documents, then:

1. Written notice thereof will be given to Vendor/Contractor prior to starting any such other
work; and

2. If Owner and Vendor/Contractor are unable to agree on entitlement to or on the amount or
extent, if any, of any adjustment in the contract price or contract times that should be
allowed as a result of such other work, a claim may be made therefore as provided in above
Section titled: "CHANGES INTHE WORK; CLAIMS" Paragraph titled: "Claims".

Vendor/Contractor shall afford other Vendor/Contractors who are a party to such a direct
contract, each utility owner and Owner, if Owner is performing other work with Owner’s
employees, proper and safe access to the site, a reasonable opportunity for the introduction
and storage of materials and equipment and the execution of such other work and shall
properly coordinate the work with theirs. Vendor/Contractor shall do all cutting, fitting, and
patching of the work that may be required to properly connect or otherwise make its several
parts come together and properly integrate with such other work. Vendor/Contractor shall not
endanger any work of others by cutting, excavating, or otherwise altering their work and will
only cut or alter their work with the written consent of Owner Designated Representative and
the others whose work will be affected. The duties and responsibilities of Vendor/Contractor
under this paragraph are for the benefit of such utility owners and other Vendor/Contractors to
the extent that there are comparable provisions for the benefit of Vendor/Contractor in said
direct contracts between Owner and such utility owners and other Vendor/Contractors.

If the proper execution or results of any part of Vendor/Contractor’s work depends upon work
performed by others under this section titled "OTHER WORK AT THE SITE", Vendor/Contractor
shall inspect such other work and promptly report to Owner Designated Representative in
writing any delays, defects, or deficiencies in such other work that render it unavailable or
unsuitable for the proper execution and results of Vendor/Contractor’s work.
Vendor/Contractor’s failure to so report will constitute an acceptance of such other work as fit
and proper for integration with Vendor/Contractor’s work except for latent defects and
deficiencies in such other work.

2. Coordination:

A.

If Owner intends to contract with others for the performance of other work on the project at the
site, the following will be set forth in the Contract Documents:

1. The individual or entity who will have authority and responsibility for coordination of the
activities among the various Vendor/Contractors will be identified,;

2. The specific matters to be covered by such authority and responsibility will be itemized; and
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B. Unless otherwise provided in the Contract Documents, Owner shall have sole authority and
responsibility for such coordination.

9.27. MATERIAL SAFETY DATA SHEETS
MATERIAL SAFETY DATA SHEETS:

1. In accordance with Florida Emergency Planning and Community Right-to-Know Act, Chapter 252, Part
I, Florida Statutes (Current Edition), it is the seller’s duty to advise Hernando County if a product is a
listed toxic substance and to provide a material safety data sheet (MSDS) at the time of delivery.
Vendor/Contractors must comply with this procedure along with the Federal Emergency Planning and
Community Right-to-Know Act (42 U.S.C. Ch 116 (Current Edition)) and the Federal Hazard
Communications Standards (29CFR sec.1910.1200) all other applicable laws.

9.28. TRENCH SAFETY ACT

1. Bidder shall be solely responsible for complying with the Florida Trench Safety Act as established
under 553.60 through 553.64, Florida Statutes (current version), and under the OSHA excavation safety
standards as established under 29 CFR 1926.650 (Sub-Part P) as amended. All costs associated with
complying with these requirements shall be included in the bid. The Trench Safety Act Compliance Form
attached in Questionnaire, must be submitted with the bid.

9.29. SCRUTINIZED COMPANIES Pursuant to Florida Statute 287.135 And 215.473
(Current Edition)

1. Vendor/Contractor must certify that the company is not participating in a boycott of Israel.
Vendor/Contractor must also certify that Vendor/Contractor is not on the Scrutinized Companies that
Boycott Israel List, not on the Scrutinized Companies with Activities in Sudan List, and not on the
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or has been engaged in
business operations in Cuba or Syria. Subject to limited exceptions provided in State law, the County will
not contract for the provision of goods or services with any scrutinized company referred to above.
Vendor/Contractor must submit the certification form included as an attachment to this Solicitation.
Submitting a false certification shall be deemed a material breach of contract. The County shall provide
notice, in writing, to the Vendor/Contractor of the County’s determination concerning the false
certification. The Vendor/Contractor shall have five (5) days from receipt of notice to refute the false
certification allegation. If such false certification is discovered during the active contract term, the
Vendor/Contractor shall have ninety (90) days following receipt of the notice to respond in writing and
demonstrate that the determination of false certification was made in error. If the Vendor/Contractor
does not demonstrate that the County’s determination of false certification was made in error, then the
County shall have the right to terminate the contract and seek civil remedies pursuant to Section
287.135, Florida Statutes (Current Edition), as amended from time to time.
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10. SUPPLEMENTARY CONDITIONS FOR FED/STATE REQS

10.1. SUPPLEMENTARY CONDTIONS FOR FEDERAL/STATE REQUIREMENTS
10.2. MANDATORY DISCLOSURE:

These disclosures are required by State law, as indicated, and apply when this Agreement includes State
funding; and by Federal law, as indicated, and apply when the Agreement includes a Federal award.

A. Convicted Vendors. Vendor/Consultant hereby certifies that neither it, nor any person or
affiliate of Vendor/Consultant, has been convicted of a Public Entity Crime as defined in section
287.133, F.S., nor placed on the convicted vendor list. Vendor/Consultant shall have a
continuing obligation to disclose, to Hernando County, in writing, if they, or their subcontractor,
are on the convicted vendors list maintained by the Florida Department of Management
Services pursuant to Section 287.133(3)(d), F.S.

1. Convicted Vendor List. Pursuant to Subsection 287.133(2)(a), F.S., a person or affiliate who
has been placed on the convicted vendor list following a conviction for a public entity crime
may not be awarded or perform work as a Vendor/Consultant, supplier, subcontractor or
consultant under a contract with any public entity and may not transact business with any
public entity in excess of the threshold amount provided in Section 287.017, F.S., for
Category Two for a period of thirty-six (36) months from the date of being placed on the
convicted vendor list. The State of Florida, Department of Management Services, Division of
State Purchasing provides listings for convicted, suspended, discriminatory and federal
excluded parties, as well as the vendor complaint list at:
https://www.dms.myflorida.com/business_operations/state_purchasing/state_agency_reso
urces/vendor_registration_and_vendor _lists

2. Notice of Conviction of Public Entity Crime. Any person must notify the Department of
Management Services and Hernando County, in writing, within thirty (30) days after
conviction of a public entity crime applicable to that person or an affiliate of that person as
defined in Section 287.133, F.S.

B. Discriminatory Vendors. Vendor/Consultant shall disclose to Hernando County, in writing, if
they, or their subcontractor, are on the Discriminatory Vendor List maintained by the Florida
Department of Management Services pursuant to Section 287.134(3)(d), F.S. "An entity or
affiliate who has been placed on the discriminatory vendor list may not submit a bid, proposal,
or reply on a contract to provide any goods or services to a public entity; may not submit a bid,
proposal, or reply on a contract with a public entity for the construction or repair of a public
building or public work; may not submit bids, proposals, or replies on leases of real property to a
public entity; may not be awarded or perform work as a contractor, supplier, subcontractor, or
consultant under a contract with any public entity; arid may not transact business with any
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public entity." Section 287.134(2)(a), F.S. Vendor/Consultant has a continuing duty to disclose to
Hernando County whether they appear on the discriminatory vendor list.

C. Prompt Disclosure of Litigation, Investigations, Arbitration, or Administrative Proceedings.
Throughout the term of the Agreement, the Vendor/Consultant has a continuing duty to
promptly disclose to Hernando County's Grant Manager, in writing, upon occurrence, all civil or
criminal litigation, investigations, arbitration, or administrative proceedings (Proceedings)
relating to or affecting the Vendor/Consultant's ability to perform under this agreement. If the
existence of such Proceeding causes Hernando County concern that the Vendor/Consultant's
ability or willingness to perform the Agreement is jeopardized, the Vendor/Consultant may be
required to provide Hernando County with reasonable assurances to demonstrate that: a.) the
Vendor/Consultant will be able to perform the Agreement in accordance with its terms and
conditions; and, b.) Vendor/Consultant and/or its employees or agents have not and will not
engage in conduct in performing services for Hernando County which is similar in nature to the
conduct alleged in such Proceeding.

D. Certain Violations of Federal Criminal Law. If this agreement includes a Federal award, then in
accordance with Section 200.113,, OMB Uniform Guidance (2 CFR 200), Vendor/Consultant must
disclose, in a timely manner, in writing to Hernando County all violations of Federal criminal law
involving fraud, bribery, or gratuity violations potentially affecting the Federal award.

10.3. RECORD KEEPING REQUIREMENTS:

State Access to Vendor/Consultant Books, Documents, Papers, and Records. The Vendor/Consultant
shall allow Hernando County, the Chief Financial Officer of the State of Florida, the Auditor General of
the State of Florida, the Florida Office of Program Policy Analysis and Government Accountability or
authorized representatives of the state or federal government to have access to any of the
Vendor/Contractor's books, documents, papers, and records, including electronic storage media, as they

may relate to this Agreement, for the purposes of conducting audits or examinations or making excerpts
or transcriptions. Audit and record keeping requirements shall be included in all subcontracts.

10.4. FEDERAL COMPLIANCE:

As applicable, Vendor/Contractor shall comply with all federal laws, rules, and regulations, including but
not limited to:

A. Clean Air Act and Water Pollution Control Act. All applicable standards, orders, or requirements
issued under the Clean Air Act (42 U.S.C. 7401-7671q), and the Water Pollution Control Act (33
U.S.C. 1251-1387, as amended).

B. Lacey Act, 16 U.S.C 3371-3378. This Act prohibits trade in wildlife, fish and plants have been
illegally taken, possessed, transported or sold.

C. Magnuson-Stevens Fishery Conservation and Management Act, 16 U.S.C. 1801-1884. This Act
governs marine fisheries in Federal waters.
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D. Migratory Bird Treaty Act, 16 U.S.C. 703-712. The Act prohibits anyone, unless permitted, to
pursue, hunt, take, capture, kill, attempt to take, capture or kill, possess, offer for sale, sell, offer

to purchase, deliver for shipment, ship, cause to be shipped, deliver for transportation,

transport, cause to be transported, carry or cause to be carried by any means whatsoever,

receive for shipment, transport of carriage, or export, at any time, or in any manner, any

migratory bird, or any part, nest, or egg of such bird.

E. Endangered Species Act, 16 U.S.C. 1531, et seq. The Act provides a program for the conservation

of threatened and endangered plants and animals and the habitat in which they are found. The

Act also prohibits any action that cause a "taking" of any listed species of endangered fish or

wildlife. Also, generally prohibited are the import, export, interstate, and foreign commerce of

listed species.

10.5. CONTRACT-RELATED PROCUREMENT:

A. PRIDE

1. Inaccordance with Section 946.515(6), F.S., if a product or service required for the PRIDE. In

accordance with Section 946.515(6), F.S., if a product or service required for the

performance of this Contract is certified by or is available from Prison Rehabilitative

Industries and Diversified Enterprises, Inc. (PRIDE) and has been approved in accordance

with Subsection 946.515(2), F.S., the following statement applies:

a.

It is expressly understood and agreed that any articles which are the subject of, or
required to carry out, this contract shall be purchased from [PRIDE] in the same manner
and under the same procedures set forth in Subsections 946.515(2) and (4), F.S.; and for
purposes of this contract the person, firm or other business entity carrying out the
provisions of this contract shall be deemed to be substituted for this agency insofar as
dealings with such corporation are concerned.

2. The above clause is not applicable to subcontractors unless otherwise required by law.

Additional information about PRIDE and the products it offers is available at

http://www.pride-enterprises.org.

B. Respect of Florida

1. Inaccordance with Subsection 413.036(3), F.S., if a product or service required for the

performance of this Contract is on the procurement list established pursuant to Subsection
413.035(2), F.S., the following statement applies:

a.

It is expressly understood and agreed that any articles that are the subject of, or
required to carry out, this contract shall be purchased from a nonprofit agency for the
blind or for the severely handicapped that is qualified pursuant to Chapter 413, F.S,, in
the same manner and under the same procedures set forth in Subsections 413.036(1)
and (2), F.S.; and for purposes of this contract, the person, firm or other business entity
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carrying out the provisions of this contract shall be deemed to be substituted for the
state agency insofar as dealings with such qualified nonprofit agency are concerned.

2. Additional information about the designated nonprofit agency and the products it offers is
available at https://www.respectofflorida.org/.

3. Procurement of Recycled Products or Materials. Vendor/Consultant agrees to procure any
recycled products or materials which are the subject of or are required to carry out this
Contract in accordance with Section 403.7065, F.S.

10.6. NON-DISCRIMINATION:

No person, on the grounds of race, creed, color, national origin, age, sex, or disability, shall be excluded
from participation in, be denied the proceeds or benefits of, or be otherwise subjected to discrimination
in performance of this Agreement.

10.7. NO THIRD-PARTY RIGHTS:

The Parties hereto do not intend, nor shall this Agreement be construed to grant any rights, privileges or
interest to any person not a party to this Agreement.

10.8. PROHIBITION OF UNAUTHORIZED ALIENS:

In accordance with Federal Executive Order 96-236, Hernando County shall consider the employment by
the Vendor/Consultant of unauthorized aliens a violation of Section 274A(e) of the Immigration and
Nationalization Act. Such violation shall be cause for unilateral cancellation of this Agreement if the
Vendor/Consultant knowingly employs unauthorized aliens.

10.9. FORCE MAJEURE AND NOTICE OF DELAY FROM FORCE MAJEURE:

Neither Party shall be liable to the other for any delay or failure to perform under this Agreement if such
delay or failure is neither the fault nor the negligence of the Party or its employees or agents and the
delay is due directly to acts of God, wars, acts of public enemies, strikes, fires, floods, or other similar
cause wholly beyond the Party's control, or for any of the foregoing that affects subcontractors or
suppliers if no alternate source of supply is available. However, in the event of delay from the foregoing
causes, the Party shall take all reasonable measures to mitigate any and all resulting delay or disruption
in the Party's performance obligation under this Agreement. If the delay is excusable under this
paragraph, the delay will not result in any additional charge or cost under the Agreement to either Party.
In the case of any delay Agreement believes is excusable under this paragraph, Vendor/Consultant shall
notify Hernando County's Grant Manager in writing of the delay or potential delay and describe the
cause of the delay either: (1) within ten (10) calendar days after the cause that creates or will create the
delay first arose, if Vendor/Consultant could reasonably foresee that a delay could occur as a result; or
(2) within five (5) calendar days after the date Vendor/Consultant first had reason to believe that a delay
could result, if the delay is not reasonably foreseeable. THE FOREGOING SHALL CONSTITUTE
VENDOR/CONSULTANT'S SOLE REMEDY OR EXCUSE WITH RESPECT TO DELAY. Providing notice in strict
accordance with this paragraph is a condition precedent to such remedy. Hernando County, in its sole
discretion, will determine if the delay is excusable under this paragraph and will notify
Vendor/Consultant of its decision in writing. No claim for damages, other than for an extension of time,
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shall be asserted against Hernando County. Vendor/Consultant shall not be entitled to an increase in the
Agreement price or payment of any kind from Hernando County for direct, indirect, consequential,
impact, or other costs, expenses or damages, including but not limited to costs of acceleration or
inefficiency arising because of delay, disruption, interference, or hindrance from any cause whatsoever.
If performance is suspended or delayed, in whole or in part, due to any of the causes described in this
paragraph, after the causes have ceased to exist, Vendor/Consultant shall perform at no increased cost,
unless Hernando County determines, in its sole discretion, that the delay will significantly impair the
value of the Agreement to Hernando County or the State, in which case, Hernando County may do any
or all of the following: (1) accept allocated performance or deliveries from Vendor/Consultant, provided
that Vendor/Consultant grants preferential treatment to Hernando County with respect to products or
services subjected to allocation; (2) purchase from other sources (without recourse to and by
Vendor/Consultant for the related costs and expenses) to replace all or part of the products or services
that are the subject of the delay, which purchases may be deducted from the Agreement quantity; or (3)
terminate the Agreement in whole or in part.

10.10.DISADVANTAGED BUSINESS ENTERPRISE (DBE) POLICY AND OBLIGATION:

A. ltis the policy of the Department that DBE's, as defined in 49 C.F.R. Part 26, as amended, shall
have the opportunity to participate in the performance of contracts financed in whole or in part

with Department funds under this Agreement. The DBE requirements of applicable federal and
state laws and regulations apply to this Agreement.

B. The Agency and its contractors agree to ensure that DBE's have the opportunity to participate in
the performance of this Agreement. In this regard, all recipients and contractors shall take all
necessary and reasonable steps in accordance with applicable federal and state laws and
regulations to ensure that the DBE's have the opportunity to compete for and perform
contracts. The Agency and its contractors and subcontractors shall not discriminate based on
race, color. national origin or sex in the award and performance of contracts, entered pursuant

to this Agreement.

C. The Bidder/Contractor is required to submit documentation upon request to the County to
reflect the affirmative action steps taken to utilize minority owned and women owned and small
business enterprises in the work and the intended use of these companies in the work.

D. The Bidder/Contractor is required to include in their bid documentation that the Bidder has
carried out these affirmative steps for Minority and Women’s Business Enterprise participation

as follows:
1. Included qualified minority and women'’s businesses on solicitation lists.
2. Solicited minority and women’s businesses whenever they are potential sources.

3. Divided total requirements, when economically feasible, into small tasks or quantities to
permit maximum participation by minority and women'’s businesses.
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4. Where feasible, established delivery schedules which will encourage participation by
minority and women’s businesses.

E. The following websites are provided to assist Bidder/Contractor with Affirmative steps.
1. U.S. Small Business Administration https://www.sba.gov/search?q=dsbs

2. Florida Department of Transportation, Equal Opportunity Office
https://www.fdot.gov/equalopportunity/default.shtml

3. https://fdotxwp02.dot.state.fl.us/EqualOpportunityOfficeBusinessDirectory

F. Bidder/Contractor will be responsible for participating in these affirmative steps and providing
documentation to that effect. County will be responsible to verify/certify it has obtained and
reviewed documentation from the apparent lowest, responsive, responsible bidder
demonstrating a good faith effort to facilitate Minority and Women’s Business Enterprise
participation in this contract.

10.11.GOOD FAITH EFFORTS:

The County is committed to supplier diversity in the performance of all contracts associated with
Federal and State funding projects. The County requires the Bidder/Contractor to make good faith
efforts to encourage the participation of minority owned and woman owned and small business

enterprises in accordance with applicable laws.
10.12.INTEREST OF MEMBERS OF, OR DELEGATES TO, CONGRESS OR
LEGISLATURE:

No member or delegate to the Congress of the United States, or the State of Florida legislature, shall be
admitted to any share or part of the Agreement or any benefit arising therefrom.

10.13.LITIGATION, INVESTIGATIONS, ARBITRATION, OR ADMINISTRATIVE
PROCEEDINGS:
The Contractor certifies that it, its principals and agents, are not engaged in any civil or criminal litigation

investigations, arbitration, or administrative proceedings relating to or affecting their ability to perform
under this Agreement.

10.14.PROMPT PAYMENT:

Monthly actual payment reporting requirements for prime contractors and consultants are based on
prompt payment rules and laws. The same holds true for return of retainage after the sub-contractor
has completed its work, not when the overall project is finished. Florida Law requires timely payment for
both construction and non-construction services. Generally, invoices for construction contracts must be
paid within twenty-five (25) days of receipt. Invoices for consultant contracts are payable per the
contract terms but shall not exceed federal regulations in 49 CFR 26.29 that requires payment of all
subcontractors for satisfactory performance within thirty (30) days of payment to the Prime.
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10.15.PUBLIC RECORDS ACCESS REQUIREMENTS:

A.

If the Contractor is acting on behalf of the Department in its performance of services under the
Contract, the Contractor must allow public access to all documents, papers, letters, or other
material, regardless of the physical form, characteristics, or means of transmission, made or
received by the Contractor in conjunction with the Contract (Public Records), unless the Public
Records are exempt from public access pursuant to section 24(a) of Article | of the Florida
Constitution or section 119.07(1), F.S.

The Department may unilaterally terminate the Contract if the Contractor refuses to allow
public access to Public Records as required by law.

10.16.PUBLIC RECORDS REQUIREMENTS APPLICABLE TO ALL CONTRACTORS:

A.

For purposes of the Contract, the Contractor is responsible for becoming familiar with Florida's
Public Records law, consisting of chapter 119, F.S., section 24(a) of Article | of the Florida
Constitution, or other applicable state or federal law (Public Records Law).

All requests to inspect or copy Public Records relating to the Contract must be made directly to
the Department. Notwithstanding any provisions to the contrary, disclosure of any records
made or received by the State in conjunction with the Contract is governed by Public Records

Law.

If the Contractor has a reasonable, legal basis to assert that any portion of any records
submitted to the Department are confidential, proprietary, trade secret, or otherwise not
subject to disclosure ("Confidential" or "Trade Secret") under Public Records Law or other
authority, the Contractor must simultaneously provide the Department with a separate
redacted copy of the records the Contractor claims as Confidential or Trade Secret and briefly
describe in writing the grounds for claiming exemption from the Public Records Law, including
the specific statutory citation for such exemption. The un-redacted copy of the records must
contain the Contract name and number and must be clearly labeled "Confidential" or "Trade
Secret." The redacted copy of the records should only redact those portions of the records that
the Contractor claims are Confidential or Trade Secret. If the Contractor fails to submit a
redacted copy of records it claims are Confidential or Trade Secret, such action may constitute a

waiver of any claim of confidentiality.

If the Department receives a Public Records request, and if records that have been marked as
"Confidential" or "Trade Secret" are responsive to such request, the Department will provide the
Contractor-redacted copies to the requester. If a requester asserts a right to the portions of
records claimed as Confidential or Trade Secret, the Department will notify the Contractor that
such an assertion has been made. It is the Contractor's responsibility to assert that the portions
of records in question are exempt from disclosure under Public Records Law or other authority.
If the Department becomes subject to a demand for discovery or disclosure of the portions of
records the Contractor claims as Confidential or Trade Secret in a legal proceeding, the
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Department will give the Contractor prompt notice of the demand, when possible, prior to
releasing the portions of records the Contractor claims as Confidential or Trade Secret (unless
disclosure is otherwise prohibited by applicable law). The Contractor shall be responsible for
defending its determination that the redacted portions of its records are Confidential or Trade
Secret. No right or remedy for damages against the Department arises from any disclosure made
by the Department based on the Contractor's failure to promptly legally protect its claim of
exemption and commence such protective actions within ten days of receipt of such notice from
the Department.

If the Contractor claims that the records are "Trade Secret" pursuant to section 624.4213, F.S.,
and all the requirements of section 624.4213(1), F.S., are met, the Department will respond to
the Public Records Request in accordance with the provisions specified in that statute.

The Contractor shall ensure that exempt or confidential and exempt Public Records are not
disclosed except as permitted by the Contract or by Public Records Law.

10.17.RECORDS RETENTION:

The Contractor shall cooperate with Hernando County to facilitate the duplication and transfer of such
records upon Hernando County's request.

10.18.RESTRICTIONS ON LOBBYING-STATE:

A. Contractors shall ensure compliance with Section 11.062, FS and Section 216.347, FS. The

Contractor shall not, in connection with this or any other agreement with the State, directly or
indirectly:

1. offer, confer, or agree to confer any pecuniary benefit on anyone as consideration for any
State officer or employee’s decision, opinion recommendation, vote, other exercise of
discretion, or violation of a known legal duty, or

2. offer, give, or agree to give to anyone any gratuity for the benefit of, or at the direction or
request of, any State officer or employee. For purposes of clause (13.2), “gratuity” means
any payment of more than nominal monetary value in the form of cash, travel,
entertainment, gifts, meals, lodging, loans, subscriptions, advances, deposits of money,
services, employment, or contracts of any kind. Upon request of Department’s Inspector
General, or other authorized State official, the Contractor shall provide any type of
information the Inspector General deems relevant to the Contractor’s integrity or
responsibility. Such information may include, but shall not be limited to, the Contractor’s
business or financial records, documents, or files of any type or form that refer to or relate
to the Contract. The Contractor shall retain such records for the longer of

a. five years after the expiration of the Contract or

b. the period required by the General Records Schedules maintained by the Florida
Department of State. (available at: http://dos.myflorida.com/library-archives/records-
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management/general-records-schedules/). The Contractor agrees to reimburse the
State for the reasonable costs of investigation incurred by the Inspector General or
other authorized State official for investigations of the Contractor’s compliance with the
terms of this or any other agreement between the Contractor and the State which
results in the suspension or debarment of the Contractor. Such costs shall include but
shall not be limited to salaries of investigators, including overtime; travel and lodging
expenses; and expert witness and documentary fees. The Contractor shall not be
responsible for any costs of investigations that do not result in the Contractor’s
suspension or debarment.

10.19.RESTRICTIONS, PROHIBITIONS, CONTROLS, AND LABOR PROVISIONS:

A. RESTRICTIONS, PROHIBITIONS, CONTROLS, AND LABOR PROVISIONS:

1.

A person or affiliate who has been placed on the convicted vendor list following a conviction
for a public entity crime may not submit a bid on a contract to provide any goods or services
to a public entity; may not submit a bid on a contract with a public entity for the
construction or repair of a public building or public work; may not submit bids on leases of
real property to a public entity; may not be awarded or perform work as a contractor,
supplier, subcontractor or consultant under a contract with any public entity; and may not
transact business with any public entity in excess of the threshold amount provided in
Section 287.017, Florida Statutes, for CATEGORY TWO for a period of 36 months from the
date of being placed on the convicted vendor list.

In accordance with Section 287.134, Florida Statutes, an entity or affiliate who has been
placed on the Discriminatory Vendor List, kept by the Florida Department of Management
Services, may not submit a bid on a contract to provide goods or services to a public entity;
may not submit a bid on a contract with a public entity for the construction or repair of a
public building or public work; may not submit bids on leases of real property to a public
entity; may not be awarded or perform work as a contractor, supplier, subcontractor or
consultant under a contract with any public entity; and may not transact business with any
public entity.

An entity or affiliate who has had its Certificate of Qualification suspended, revoked, denied
or have further been determined by the Department to be a non-responsible contractor
may not submit a bid or perform work for the construction or repair of a public building or
public work on a contract with the Recipient.

No funds received pursuant to this Agreement may be expended for lobbying the Florida
Legislature, judicial branch, or any state agency, in accordance with Section 216.347, Florida
Statutes.

The Department shall consider the employment by any contractor of unauthorized aliens a
violation of Section 274A(e) of the Immigration and Nationality Act. If the contractor
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knowingly employs unauthorized aliens, such violation will be cause for unilateral

cancellation of this Agreement.
6. The Recipient shall:

a. Utilize the U.S. Department of Homeland Security’s E-Verify system to verify the
employment eligibility of all new employees hired by the Recipient during the term of

the contract; and

b. Expressly require any subcontractors performing work or providing services pursuant to
the state contract to likewise utilize the U.S. Department of Homeland Security’s E-
Verify system to verify the employment eligibility of all new employees hired by the
subcontractor during the contract term.

c. The Recipient shall comply and require its contractors and subcontractors to comply
with all terms and conditions of this Agreement and all federal, state, and local laws and

regulations applicable to this Project.

10.20.TITLE VI-CIVIL RIGHTS ACT OF 1964:

Execution of this Agreement constitutes a certification that the Agency will comply with all the
requirements imposed by Title VI of the Civil Rights Act of 1964 (42 U.S.C. 2000d, et seq.), the
Regulations of the Federal Department of Transportation issued thereunder, and the assurance by the
Agency pursuant thereto.

10.21.TITLE VIII-CIVIL RIGHTS ACT OF 1968:

Execution of this Agreement constitutes a certification that the Agency will comply with all the
requirements imposed by Title VIII of the Civil Rights Act of 1968 (42 U.S.C. 3601, et seq.), which among
other things, prohibits discrimination in employment on the basis of race, color, national origin, creed,

sex, and age.

10.22.MISCELLANEOUS:

A. The Contractor agrees to comply with Section 20.055(5), Florida Statutes, and to incorporate in
all subcontracts the obligation to comply with Section 20.055(5), Florida Statutes.

B. This Contract shall be governed by and construed in accordance with the laws of the State of
Florida. In the event of a conflict between any portion of the contract and Florida law, the laws

of Florida shall prevail.
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11. SCOPE AND SPECIFICATIONS

11.1. SCOPE OF WORK

1. The Vendor/Contractor will supply all materials, labor, and equipment in order to accomplish the Fort
Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01 , as described in the
specifications and construction plans showing the proposed improvements in Hernando County, Florida.

11.2. PROJECT DESCRIPTION:

1.This project consists of repairing existing failed asphalt/base in varying locations, milling 1-1/4" of the
existing asphalt, placing a 1-1/2" resurfacing course on an old county paved road. The work in the
contract will be performed on roads identified in the construction plans in Hernando County, Florida.

2. The scope of this project includes temporary striping, thermoplastic striping and sodding. Adherence
to maintenance of traffic per the applicable FDOT and MUTCD indexes and chapters is also a
requirement.

3. If needed, the Vendor/Contractor shall provide a yard for parking, maintenance and storage of all
equipment at no expense to the county. This area shall be restored to its original condition at the
contractor's expense.

4. It will be the Vendor/Contractor’s responsibility to provide an acceptable MOT plan at the Pre-
Construction meeting along with a chart showing the project schedule.

5.The Vendor/Contractor shall comply with all applicable OSHA workplace safety requirements and shall
accomplish the work in a manner providing for the safety of their equipment and workers and for the
safety of the general public.

11.3. LOCATION OF THE WORK:

1. The work to be performed in this contract will be performed on Fort Dade Road, Brooksville, Florida,
in Hernando County, Florida.

11.4. GENERAL REQUIREMENTS AND TECHNICAL SPECIFICATIONS

1. Refer to Reference Documents.

11.5. SURVEY CONTROL

1. Vendor/Contractor will furnish all surveys and construction stakeouts unless otherwise specified. The
Vendor/Contractor will provide horizontal control and bench marks or elevations for vertical control.
The Vendor/Contractor shall furnish, free of charge, all stakes, all templates, and other materials
necessary for marking and maintaining points and lines given. The Vendor/Contractor shall be held
responsible for the preservation of all stakes and markers, and if the stakes or markers are destroyed or
disturbed, the cost of replacing them shall be charged against the Vendor/Contractor, and shall be
deducted from the payment for the work. The Vendor/Contractor shall be responsible for any mistakes
that may be caused by their unnecessary loss or disturbance.
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11.6. TRAFFIC CONTROL

1. The Vendor/Contractor shall be responsible for installing, operating, and maintaining all traffic control
associated with the project, including detours, advance warnings, channelization, or other features, both
at the immediate work site and at outlaying points as detailed on the construction plans or as
referenced by the FDOT indexes.

2. Vendor/Contractor shall prepare a detailed traffic control plan designed to accomplish the level of
performance outlined in the scope of work, and incorporating the methods and criteria contained in the
Manual on Uniform Traffic Control Devices published by the U.S. Department of Transportation and
adopted as amended by the FDOT. This plan must be approved in writing by the Engineer.

3.The Engineer may inspect and monitor the traffic control scheme and devices of the
Vendor/Contractor and shall, through the Project Manager or County’s Designated Inspector assigned to
the project, make known his requirements for any alterations and adjustments to the control plan or
devices. The Vendor/Contractor shall take direction only as appropriately expressed by the Inspector or
Engineer.
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12. GENERAL REQUIREMENTS AND TECHNICAL SPECIFICATIONS

12.1. See attachments

109



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

13. PRICING PROPOSAL

PRICING PROPOSAL

Line Item Description Quantity Unit of Unit Cost Total

" CE (]

1 Mobilization, Demobilization, Special 1 LS
Provisions, NPDES N.O.l. and NPDES
N.O.T.
2 Maintenance Of Traffic 1 LS
3 Clearing And Grubbing (Includes Saw- 1 LS

cutting, Milling Butt-Joints, Asphalt
Removal, Concrete Removal, Windrow
Removal)

4 Borrow Excavation - Clean Import Fill 72 cYy
Material (Truck Ticket Measure) (Field
Determined where needed for
shoulder drop-offs)

5 Excavation (Rebuild Areas) (14") 1,523 Sy
(Asphalt & Base Material)

6 12" Crushed Concrete, Compacted 1,523 SY
with Densities

7 Roadway Milling, 1-1/4" (Delivered to 18,863 SY
Hernando County Cobb Rd Site)

8 SP12.5 Asphalt (2") (TRAFFIC "C") 1,509 SY

9 SP9.5 Asphalt (1-1/2") (TRAFFIC "C") 18,690 SY

10 Performance Turf, Sod, Bahia (2') 4,263 SY

11 Performance Turf, Sod, Floritam (2') 1,200 SY

12 20" Temporary Paint, Solid Stripe, 180 LF
White

13 24" Thermoplastic, Solid Stripe, White 180 LF

110



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

Line Item Description Quantity Unit of Unit Cost Total
" CE (]
14 4" Temporary Paint, Dbl. Solid Stripe, 2,532 LF
Yellow
15 6" Thermoplastic, Dbl. Solid Stripe, 2,532 LF
Yellow
16 4" Temporary Paint, Solid Stripe, 2,600 LF
Yellow
17 6" Thermoplastic, Solid Stripe, Yellow 2,600 LF
18 4" Temporary Paint, Solid Stripe, White 13,907 LF
19 6" Thermoplastic, Solid Stripe, White 13,907 LF
20 4" Temporary Paint, 10-30 Skip Stripe, 4,760 LF
Yellow
21 6" Thermoplastic, 10-30 Skip Stripe, 4,760 LF
Yellow
22 RPM 325 EA
23 Asbuilt Survey (S&S by FL.REG.P.L.S.) 1 EA
TOTAL
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14. VENDOR QUESTIONNAIRE

e N TH
E UNDERSIGNED, BEING DULY AUTHORIZED TO SUBMIT THIS BID ON BEHALF OF
THE BIDDER, AGREES THAT THIS OFFER IF ACCEPTED WITHIN ONE HUNDRED
TWENTY (120) DAYS FROM THE BID OPENING DATE, TO FURNISH TO
HERNANDO COUNTY ANY AND ALL ITEMS FOR WHICH PRICES ARE OFFERED IN
THIS BID SOLICITATION AT THE PRICE(S) SO OFFERED, DELIVERED AT
DESIGNATED POINT(S), WITHIN THE TIME PERIOD SPECIFIED, AND AT THE
TERMS AND CONDITIONS SO STIPULATED IN THE SOLICITATION FOR BIDS.*

] Please confirm

*Response required

4.2, oottt Au
thorized person *

Are you fully authorized to bind this company, or corporation.
L1 Yes
1 No

*Response required

1 0 SRR Au
thorized Person's information *

Please provide your
Name
Title

Business Address

*Response required
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TALA. ettt e, Bi
dder accepts all of the terms and conditions of the Instructions to Bidders,
including without limitation those dealing with the disposition of bid security. *

] Please confirm

*Response required

4.5, e e et Up
load Florida Permit

Bidders who are non-resident corporations shall furnish to the Owner a duly certified copy of their
permit to transact business in the State of Florida along with the bid. Failure to submit this evidence
or qualification to do business in the State of Florida may be basis for rejection of the bid.

0 YRR Bi
dder Acknowledgement*

Agree at the time of submitting its bid that no further examinations, investigations, explorations,
tests, studies, or data are necessary for the determination of its bid for performance of the work at
the price(s) bid and within the times and in accordance with the other terms and conditions of the bid
documents.

] Please confirm

*Response required

Sy SR Bl
D FORM CONFIRMATION *

The Board of County Commissioners

Hernando County, Florida

The undersigned, hereinafter called “Bidder”, having visited the site of the proposed project and
familiarized himself with the local conditions, nature and extent of the work, and having examined
carefully the agreement form, General Conditions, Special Conditions, Supplementary Conditions for
Federal/State Requirements, plans and specifications and other contract documents, with the bond
requirements herein, proposed to furnish all labor, materials, equipment and other necessary items,
facilities and services for the proper execution and completion of the subject project in full
accordance with the drawings and specifications prepared in accordance with your Advertisement of
Bids, instruction to bidders, agreement and all other documents related thereto on file in the office of
the Hernando County Purchasing and Contracts Department and if awarded the Contract, to complete
said work within the time limits specified for their bid price.
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] Please confirm

*Response required

A8, e, Co
mpany Information *

Please Provide the following:
Company Name

Contact Person, and Title
Mailing Address

Telephone number

Email Address

Fax number

*Response required

1 PR Bi
d Bond Confirmation *

If the foregoing proposal shall be accepted by Hernando County, Florida, and the undersigned shall
fail to execute a satisfactory contract as stated in the advertisement herein attached, then the County
may, at its option, determine that the undersigned has abandoned the Contract, and thereupon this
proposal shall be null and void, and the certified check or bond accompanying this proposal, shall be
forfeited to and become the property of Hernando County, Florida, and the full amount of said check
shall be retained by the County, or if the proposal bond be given, the full amount of such bond shall
be paid to the County as stipulated for liquidated damages; otherwise, the bond or certified check
accompanying this proposal, or the amount of said check, shall be returned to the undersigned as
specified herein.

If corporation, give the names and addresses of the president and secretary. If firm or partnership,
the names and addresses of the members or partners. The Bidder shall list not only his name, but also
the name of any person with whom Bidder has any type of agreement whereby such person's
improvements, enrichment, employment of possible benefit, whether subcontractor, materialman,
agent, supplier, or employer, is contingent upon the award of the Contract to the Bidder).

114



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

[] Please confirm

*Response required

dder confirmation (proposal one) *

Every Bidder must take notice of the fact that even though his proposal be accepted and the
documents signed by the Bidder to whom an award is made and by those officials authorized to do so
on behalf of Hernando County, Florida, that no such award or signing shall be considered a binding
contract without a certificate from the Finance Director that funds are available to cover the cost of
the work to be done, or without the approval of the County Attorney as to the form and legality of
the Contract and all the pertinent documents relating thereto having been approved by said County
Attorney; and such Bidder is hereby charged with this notice.

The signer of the proposal, as Bidder, also declares that the only person, persons, company or parties
interested in this proposal, are named in the proposal, that he has carefully examined the
Advertisement of Bid, Solicitation Instructions, Contract Specifications, Plans, Supplementary
Conditions for Federal/State Requirements, General Conditions, Special Conditions, Special Provisions
and contract bond, that he or his representative has made such investigation as is necessary to
determine the character and extent of the work and he proposes and agrees that if the proposal be
accepted, he will contract with Hernando County, Florida in the form of contract hereto annexed, to
provide the necessary labor, materials, machinery, equipment, tools or apparatus, do all the work
required to complete the Contract within the time mentioned in the Contract Documents according
to the requirements of Hernando County, Florida, as herein and hereinafter set forth, and furnish the
required surety bonds for the following prices to wit:

] Please confirm

*Response required

| names and addresses (proposal two) *

Please provide the full names and residences of all persons and parties interested in the foregoing bid
are as follows:

115



Invitation to Bid #22-CG0088/JG
Title: Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

If corporation, give the names and addresses of the president and secretary. If firm or partnership,
the names and addresses of the members or partners. The Bidder shall list not only his name, but also
the name of any person with whom Bidder has any type of agreement whereby such person's
improvements, enrichment, employment of possible benefit, whether subcontractor, materialman,
agent, supplier, or employer, is contingent upon the award of the Contract to the Bidder).

PLEASE TYPE NAMES AND ADDRESSES AS REQUESTED.

*Response required

D GUARANTEE

Bidder has enclosed a Certified check, Cashier’s Check or Bid Bond in the amount of not less than the
five percent (5%) of the Total Base Bid Amount payable to the Hernando County Board of County
Commissioners as a guarantee for the purpose set out in the Instructions to Bidders.

] Please confirm

ase provide construction experience*

Overview of construction experience, including a list of projects successfully completed and indicating
Owner, location, Contract value and completion date.

*Response required

perience detail*

Documentation of two (2) projects, similar in scope and complexity to this project, which have been
successfully completed by the Bidder within the past seven (7) years.

*Response required

ug Free Workplace Certification *

| have read and attest to, in accordance with Florida Statute 287.087 (current version), hereby certify
that,

Publishes a written statement notifying that the unlawful manufacture, distribution, dispensing,
possession or use of a controlled substance is prohibited in the workplace named above, and
specifying actions that will be taken against violations of such prohibition.
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Informs employees about the dangers of drug abuse in the workplace, the firm’s policy of maintaining
a drug free working environment, and available drug counseling, rehabilitation, and employee
assistance programs, and the penalties that may be imposed upon employees for drug use violations.

Gives each employee engaged in providing commodities or contractual services that are under
proposal a copy of the statement specified above.

Notifies the employees that as a condition of working on the commodities or contractual services that
are under proposal, the employee will abide by the terms of the statement and will notify the
employer of any conviction of, pleas of guilty or nolo contendere to, any violation of Chapter 893, or
of any controlled substance law of the State of Florida or the United States, for a violation occurring in
the workplace, no later than five (5) days after such conviction, and requires employees to sign copies
of such written statement to acknowledge their receipt.

Imposes a sanction on, or requires the satisfactory participation in, a drug abuse assistance or
rehabilitation program, if such is available in the employee’s community, by any employee who is so
convicted.

Makes a good faith effort to continue to maintain a drug free workplace through the implementation
of the Drug Free Workplace Program.

“As a person authorized to sign this statement, | certify that the above named business, firm or
corporation complies fully with the requirements set forth herein”.

Please Confirm that you have read and attest to Download Drug Free Workplace Certificate
[ Please confirm

*Response required

idavit of Non Collusion and of Non-Interest of Hernando County Employees*

Affidavit of Non Collusion and of Non-Interest of Hernando County Employees

Certification that Vendor/Contractor affirms that the bid/proposal presented to the Owner is made
freely, and without any secret agreement to commit a fraudulent, deceitful, unlawful or wrongful act
of collusion.

| have read and attest that | am the Vendor/Contractor in the above bid/proposal, that the only
person or persons interested in said proposal are named therein; that no officer, employee or agent
of the Hernando County Board of County Commissioners (BOCC) or of any other Vendor/Contractor is
interested in said bid/proposal; and that affiant makes the above bid/proposal with no past or
present collusion with any other person, firm or corporation.

Please confirm that you have read and attest to Affidavit of Non Collusion and of Non-Interest of
Hernando County Employees

] Please confirm

*Response required
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orn Statement

14.17.1.  Sworn Statement 287.133 (3) (a)*

| have read and attest that | understand that a "public entity crime" as defined in Paragraph 287.133
(1)(g), Florida Statutes (current version), means a violation of any public entity or with an agency or
political subdivision of any other state or of the United States, including, but not limited to, any
proposal or contract for goods or services to be provided to any public entity or an agency or political
subdivision of any other state or of the United States and involving antitrust, fraud, theft, bribery,
collusion, racketeering, conspiracy, or material misrepresentation.

| have read and attest that | understand that "convicted" or "conviction" as defined in Paragraph
287.133 (1)(b), Florida Statutes (current version), means a finding of guilt or a conviction of a public
entity crime, with or without an adjudication of guilt, in any Federal or State trial court of record
relating to charges brought by indictment or information after July 1, 1989, as a result of a jury
verdict, non-jury trial, or entry of a plea of guilty or nolo contendere.

| have read and attest that | understand that an "affiliate" as defined in Paragraph 287.133 (1)(a),
Florida Statutes (current version), means:

A. A predecessor or successor of a person convicted of a public entity crime; or

B. An entity under the control of any natural person who is active in the management of the entity
and who has been convicted of a public entity crime. The term "affiliate" includes those officers,
directors, executives, partners, shareholders, employees, members, and agents who are active
in the management of an affiliate. The ownership by one (1) person of shares constituting a
controlling interest in another person, or a pooling of equipment or income among persons
when not for fair market value under an arm's length agreement, shall be a prima facie case that
one (1) person controls another person. A person who knowingly enters into a joint venture
with a person who has been convicted of a public entity crime in Florida during the preceding
thirty-six (36) months shall be considered an affiliate.

| have read and attest that | understand that a "person" as defined in Paragraph 287.133(1)(e), Florida
Statutes (current version), means any natural person or entity organized under the laws of any state
or of the United States with the legal power to enter into a binding contract and which proposals or
applies to proposal on contracts for the provisions of goods or services let by a public entity, or which
otherwise transacts or applies to transact business with a public entity. The term "person" includes
those officers, directors, executives, partners, shareholders, employees, members, and agents who
are active in management of an entity.

| have read and attest that based on information and belief, the statement which | have confirmed
below is true in relation to the entity submitting this sworn statement:

[attach a copy of the final order].

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR THE
PUBLIC ENTITY IDENTIFIED IN PARAGRAPH ONE (1) ABOVE IS FOR THAT PUBLIC ENTITY ONLY AND,
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THAT THIS FORM IS VALID THROUGH DECEMBER 31, OF THE CALENDAR YEAR IN WHICH IT IS FILED. |
ALSO UNDERSTAND THAT I AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO ENTERING INTO
A CONTRACT.

[ Neither the entity submitting this sworn statement, nor any of its officers, directors, executives,
partners, shareholders, employees, members, or agents who are active in the management of the
entity, nor any affiliate of the entity has been charged with and convicted of a public entity crime
subsequent to July 1, 1989.

L] The entity submitting this sworn statement, or one (1) or more of its officers, directors, executives,
partners, shareholders, employees, members, or agents who are active in the management of the
entity, or an affiliate of the entity has been charged with and convicted of a public entity crime
subsequent to July 1, 1989.

[ The entity submitting this sworn statement, or one (1) or more of its officers, directors, executives,
partners, shareholders, employees, members, or agents who are active in the management of the
entity, or an affiliate of the entity has been charged with and convicted of a public entity crime
subsequent to July 1, 1989. However, there has been a subsequent proceeding before a Hearing
Officer of the State of Florida, Division of Administrative Hearings and the Final Order entered by the
Hearing Officer determined that it was not in the public interest to place the entity submitting this
sworn statement on the convicted Vendor/Contractor list

*Response required

14.17.2.  If you choose option 3, please attach a copy of the final order

If you choose option 3, please attach a copy of the final order

The entity submitting this sworn statement, or one (1) or more of its officers, directors, executives,
partners, shareholders, employees, members, or agents who are active in the management of the
entity, or an affiliate of the entity has been charged with and convicted of a public entity crime
subsequent to July 1, 1989. However, there has been a subsequent proceeding before a Hearing
Officer of the State of Florida, Division of Administrative Hearings and the Final Order entered by the
Hearing Officer determined that it was not in the public interest to place the entity submitting this
sworn statement on the convicted Vendor/Contractor list

Please attach a copy of the final order

thorized Signatures/Negotiators

14.18.1.  Authorized Signatures/Negotiators *

Please provide the information to support the statement below:

The Vendor/Contractor represents that the following persons are authorized to sign and/or negotiate
contracts and related documents to which the Vendor/Contractor will be duly bound:
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Name(s)
Title(s)

Phone no (s)

*Response required

14.18.2.  Type of Organization *

Please select your organization type:
[ Sole Proprietorship

[ Partnership

[ Joint Venture

L] Corporation

*Response required

14.18.3. Company ID*

Please Provide Your:

State of Incorporation and

Federal I.D. NO.

*Response required

14.184. W9 Form *

Please upload your company's W9 information
*Response required

14.18.5.  ACH electronic payment*

An ACH electronic payment method is offered as an alternative to a payment by physical check.
Please select one of the options.

[ Yes, ACH electronic payment method is acceptable.
] No, ACH electronic payment method is not acceptable.
*Response required
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VERIFY CERTIFICATION
14.19.1.  E-Verify Certification *

Vendor/Contractor acknowledges and agrees to the following:

Vendor/Contractor shall utilize the U.S. Department of Homeland Security’s E-Verify system, in
accordance with the terms governing use of the system, to confirm the employment eligibility of:

All persons employed by the Vendor/Contractor during the term of the Contract to perform
employment duties within Florida; and

All persons, including subcontractors, assigned by the Vendor/Contractor to perform work pursuant
to the Contract with the department.

[] Please confirm

*Response required

NSTRUCTION CONTRACTOR QUALIFICATION SUBMITTAL REQUIREMENTS
14.20.1.  References *

Bidder must provide a minimum of three (3)references in format shown below. References must be
individuals that can be readily contacted and have first-hand knowledge of the Bidder’s performance
on the specific project performed by the Bidder. Each reference project must meet the following

criteria:
Project at Substantial Completion or completed within the last seven (7) years.

Similar in size, dollar value and scope as this project.

Please provide information for 3 required References:
Business/Owner Name

Reference Contact Person

Reference Address

Reference Phone No.

Reference Email Address

Project Name
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Project Location

Contract Project Manager

Site Superintendent

Contract Amount

Date Project Commenced

Date of Substantial Completion
Date of Final Completion

Description of Work Performed

Note: Experience shall be related to successfully completed projects within the last seven (7) years
(i.e. the project must have been Substantially Complete within seven (7) years of the due date of this
ITB. Only projects that are complete or substantially complete as of the bid due date will be
considered).

By submitting this information, | certify that the qualifications questionnaire information is true and
correct to the best of my knowledge.

*Response required

14.20.2.  Key Subcontractors*

Each Bidder must submit with its response a list of subcontractors who will perform the work in each
of the following categories (key subcontractors). List the name of the proposed subcontractor, or
“Bidder” if the Bidder will perform the work, after each work category:

Example:

(1) Earthwork construction

(2) Earthen dike construction

(3) Soil bentonite backfill cut-off wall installation
(4) Wet excavation/dredging work

(5) Concrete form work

(6) Equipment installation

(7) Electrical and instrumentation installation
(8) Control system integration

(9) Wetland planting and establishment
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If no subcontractors will be employed please state "NONE"
*Response required

14.20.3.  Vendor/Contractor's License*

The Bidder must be a registered to do business in the State of Florida. All Bidder’s and/or
subcontractors performing work requiring a specialty license must be licensed in the State of
Florida.This includes but is not limited to electrical and mechanical trades, as well as any other
earthwork Contractor on the Bidder’s team. Provide license information (as required in Paragraph 27)
below for Bidder and all subcontractors identified herein.

Classification

Issuing Government License
Issue Date:

License Number:
*Response required

14.20.4. ORGANIZATION CHART:*

Bidder must provide an organization chart showing Bidder’s team identifying specific responsibilities
of Bidder and subcontractors.

*Response required

14.20.5. PROJECT MANAGER AND SUPERINTENDENT QUALIFICATIONS:*

Bidder must provide resumes of Project Manager and Superintendent listing qualifications,
experience, education and training. The Project Manager and Superintendent must have adequate
experience, generally considered as a working Project Manager/Superintendent on a minimum of two
(2) projects, similar in size and scope to the Fort Dade Avenue Resurfacing Project (Cobb Road to US
98) - SCOP FPID 448503-1-54-01, within the past seven (7) years.

*Response required

14.20.6.  BIDDER/KEY SUBCONTRACTOR SPECIFIC QUALIFICATIONS:*

Bidder must demonstrate Bidder’s/Key subcontractor’s experience and expertise in the tasks
provided below and at the minimum identified criteria. Specific projects, locations and Contractor
who performed work must be provided.

A. Document prior experience in construction of individual earthwork projects involving site
clearing, excavating, hauling, placing, grading and compacting for a minimum of 300,000 cubic
yards of soil.

B. Document prior experience in construction of soil bentonite backfill cut-off walls using slurry
trench excavation methods for a minimum distance of 1 mile at a minimum depth of 20 feet.
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C. Document prior experience in construction of surface water intake structures and associated
pump stations of a minimum design capacity of 30 cubic feet per second (20 million gallons per
day).

D. Document prior experience in planting and establishing wetland plants within a minimum
constructed area of 100 acres.

*Response required

NDOR/CONTRACTOR'S LICENSE
14.21.1. VENDOR/CONTRACTOR’S LICENSE*

Please upload all contractors and subcontractors license(s) required for this project.

*Response required

ditional Required Forms

14.22.1.  Trench Safety Act Compliance *

Please download the below documents, complete, and upload.

e Trench Safetey Act Complian...

*Response required

14.22.2.  Corporate Affidavit *

Please download the below documents, complete, and upload.

e Corporate Affidavit.pdf

*Response required

14.22.3. Bid Bond Form *

Please download the below documents, complete, and upload.

e Bid Bond Form.pdf

*Response required

14.22.4.  VENDOR CERTIFICATION REGARDING SCRUTINIZED COMPANIES*

Section 287.135 (Current Edition), Florida Statutes, prohibits agencies from contracting with
companies for goods or services of $1,000,000.00 or more, that are on either the Scrutinized
Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran
Petroleum Energy Sector Lists which are created pursuant to s. 215.473 F.S. (Current Edition), or the
Scrutinized Companies that Boycott Israel List, created pursuant to s. 215.4725 F.S. (Current Edition),
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or companies that are engaged in a boycott of Israel or companies engaged in business operations in
Cuba or Syria.

As the person authorized to bind on behalf of respondent, | hereby certify that the company
identified above in the section entitled “Respondent Vendor Name” is not listed on either the
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the
Iran Petroleum Energy Sector List, or the Scrutinized Companies that Boycott Israel List. | further
certify that the company is not engaged in a boycott of Israel. | understand that pursuant to section
287.135 (Current Edition), Florida Statutes, the submission of a false certification may subject
company to civil penalties, attorney’s fees, and/or costs and does not have business operations in
Cuba or Syria.

| have read and attest that | confirm the above is acknowledged.
L1 Please confirm

*Response required

RNANDO COUNTY EMPLOYMENT DISCLOSURE CERTIFICATION STATEMENT

14.23.1.  Is any officer, partner, director, proprietor, associate or member of the
business entity a former employee of Hernando County within the last two (2) years? *

L1 Yes
1 No
*Response required

14.23.2.  Is any officer, partner, director, proprietor, associate or member of the
business entity a relative or member of the household of a current Hernando County
employee that had or will have any involvement with this procurement or contract
authorization?*

L1 Yes
1 No
*Response required

14.23.3.  Relatives and Former Hernando County Employees - Roles and Signatures

If you answered yes to the either of the two prior questions regarding relatives or Hernando
employees, please download the below documents, complete, and upload.

e HC Employment Disclosure Ce...
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ndor Survey
14.24.1.  Vendor Survey *

Please provide information on where you received the knowledge of the bid/request for Proposals
(mark all that apply):

Select all that apply

[ County's eProcurement Portal (Open Gov Procurement)
L] Newspaper

[ Purchasing and Contracts Advertisement Board

[] Other (Please list in the following question)

*Response required

14.24.2.  Vendor Survey - Other

If you choose Other please list how you received the knowledge of the bid/request for Proposals.

14.24.3.  Sample Construction Agreement *

Sample Construction Agreement for your review, including attachments that will be required after
award.

e Sample Construction Agreeme...

e Documents Required after Aw...

*Response required

14.24.4.  Required Documents to be completed

Please download the below documents, complete, and upload.

e A- Standard Specifications ...

e B -Suspension Debarment Cer...

e (C - DBE-SUB Statement Form.pdf

e D - 275-030-11 DBE Bid Pack...

e [ -375-030-33 Lobbying Cert...

e [ -375-030-34 Disclosure of...
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County of Hernando
Procurement Department

Toni Brady, Chief Procurement Officer
15470 Flight Path Drive, Brooksville, FL 34604

PROPOSAL DOCUMENT REPORT
ITB No. 22-CG0088/JG

Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01
RESPONSE DEADLINE: May 15, 2023 at 10:00 am
Report Generated: Tuesday, May 23, 2023

SUPERIOR ASPHALT, INC. Proposal

CONTACT INFORMATION

Company:
SUPERIOR ASPHALT, INC.

Email:
amulvey@superiorasphaltinc.net

Contact:
ALAN MULVEY

Address:
PO BOX 2489
ONECO, FL 34264

Phone:
N/A

Website:
N/A

Submission Date:
May 15, 2023 9:04 AM

ADDENDA CONFIRMATION

Addendum #1
Confirmed May 10, 2023 2:07 PM by ALAN MULVEY

Addendum #2
Confirmed May 10, 2023 2:07 PM by ALAN MULVEY
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Addendum #3
Confirmed May 10, 2023 2:07 PM by ALAN MULVEY

Addendum #4
Confirmed May 10, 2023 2:07 PM by ALAN MULVEY

QUESTIONNAIRE

1. THE UNDERSIGNED, BEING DULY AUTHORIZED TO SUBMIT THIS BID ON BEHALF OF THE BIDDER, AGREES
THAT THIS OFFER IF ACCEPTED WITHIN ONE HUNDRED TWENTY (120) DAYS FROM THE BID OPENING
DATE, TO FURNISH TO HERNANDO COUNTY ANY AND ALL ITEMS FOR WHICH PRICES ARE OFFERED IN
THIS BID SOLICITATION AT THE PRICE(S) SO OFFERED, DELIVERED AT DESIGNATED POINT(S), WITHIN
THE TIME PERIOD SPECIFIED, AND AT THE TERMS AND CONDITIONS SO STIPULATED IN THE
SOLICITATION FOR BIDS.*

Pass

Confirmed

2. Authorized person *
Pass

Are you fully authorized to bind this company, or corporation.

Yes

3. Authorized Person's information *

Pass

Please provide your
Name

Title

Business Address

PROPOSAL DOCUMENT REPORT
Invitation to Bid - Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01
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ALAN MULVEY, VICE PRESIDENT, PO BOX 2489, ONECO, FL 34264

4. Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation
those dealing with the disposition of bid security. *

Pass

Confirmed

5. Upload Florida Permit

Pass

Bidders who are non-resident corporations shall furnish to the Owner a duly certified copy of their permit to
transact business in the State of Florida along with the bid. Failure to submit this evidence or qualification to
do business in the State of Florida may be basis for rejection of the bid.

FDOT_PREQUAL_(2).pdf

6. Bidder Acknowledgement*
Pass
Agree at the time of submitting its bid that no further examinations, investigations, explorations, tests,

studies, or data are necessary for the determination of its bid for performance of the work at the price(s)
bid and within the times and in accordance with the other terms and conditions of the bid documents.

Confirmed

7. BID FORM CONFIRMATION *
Pass

The Board of County Commissioners

Hernando County, Florida

The undersigned, hereinafter called “Bidder”, having visited the site of the proposed project and
familiarized himself with the local conditions, nature and extent of the work, and having examined carefully
the agreement form, General Conditions, Special Conditions, Supplementary Conditions for Federal/State
Requirements, plans and specifications and other contract documents, with the bond requirements herein,
proposed to furnish all labor, materials, equipment and other necessary items, facilities and services for the
proper execution and completion of the subject project in full accordance with the drawings and

PROPOSAL DOCUMENT REPORT
Invitation to Bid - Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01
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specifications prepared in accordance with your Advertisement of Bids, instruction to bidders, agreement
and all other documents related thereto on file in the office of the Hernando County Purchasing and
Contracts Department and if awarded the Contract, to complete said work within the time limits specified
for their bid price.

Confirmed

8. Company Information *
Pass

Please Provide the following:
Company Name

Contact Person, and Title
Mailing Address

Telephone number

Email Address

Fax number

SUPERIOR ASPHALT, INC., ALAN MULVEY, VICE PRESIDENT, PO BOX 2489, ONECO, FL 34264, (941) 755-
2850, AMULVEY@SUPERIORASPHALTINC.NET, (941) 727-5980

9. Bid Bond Confirmation *

Pass

If the foregoing proposal shall be accepted by Hernando County, Florida, and the undersigned shall fail to
execute a satisfactory contract as stated in the advertisement herein attached, then the County may, at its
option, determine that the undersigned has abandoned the Contract, and thereupon this proposal shall be
null and void, and the certified check or bond accompanying this proposal, shall be forfeited to and become
the property of Hernando County, Florida, and the full amount of said check shall be retained by the County,
or if the proposal bond be given, the full amount of such bond shall be paid to the County as stipulated for
liguidated damages; otherwise, the bond or certified check accompanying this proposal, or the amount of
said check, shall be returned to the undersigned as specified herein.

If corporation, give the names and addresses of the president and secretary. If firm or partnership, the
names and addresses of the members or partners. The Bidder shall list not only his name, but also the name
of any person with whom Bidder has any type of agreement whereby such person's improvements,

PROPOSAL DOCUMENT REPORT
Invitation to Bid - Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01
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enrichment, employment of possible benefit, whether subcontractor, materialman, agent, supplier, or
employer, is contingent upon the award of the Contract to the Bidder).

Confirmed

10. Bidder confirmation (proposal one) *

Pass

Every Bidder must take notice of the fact that even though his proposal be accepted and the documents
signed by the Bidder to whom an award is made and by those officials authorized to do so on behalf of
Hernando County, Florida, that no such award or signing shall be considered a binding contract without a
certificate from the Finance Director that funds are available to cover the cost of the work to be done, or
without the approval of the County Attorney as to the form and legality of the Contract and all the pertinent
documents relating thereto having been approved by said County Attorney; and such Bidder is hereby
charged with this notice.

The signer of the proposal, as Bidder, also declares that the only person, persons, company or parties
interested in this proposal, are named in the proposal, that he has carefully examined the Advertisement of
Bid, Solicitation Instructions, Contract Specifications, Plans, Supplementary Conditions for Federal/State
Requirements, General Conditions, Special Conditions, Special Provisions and contract bond, that he or his
representative has made such investigation as is necessary to determine the character and extent of the
work and he proposes and agrees that if the proposal be accepted, he will contract with Hernando County,
Florida in the form of contract hereto annexed, to provide the necessary labor, materials, machinery,
equipment, tools or apparatus, do all the work required to complete the Contract within the time
mentioned in the Contract Documents according to the requirements of Hernando County, Florida, as
herein and hereinafter set forth, and furnish the required surety bonds for the following prices to wit:

Confirmed

11. Full names and addresses (proposal two) *

Pass

PROPOSAL DOCUMENT REPORT
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Please provide the full names and residences of all persons and parties interested in the foregoing bid are as
follows:

If corporation, give the names and addresses of the president and secretary. If firm or partnership, the
names and addresses of the members or partners. The Bidder shall list not only his name, but also the name
of any person with whom Bidder has any type of agreement whereby such person's improvements,
enrichment, employment of possible benefit, whether subcontractor, materialman, agent, supplier, or
employer, is contingent upon the award of the Contract to the Bidder).

PLEASE TYPE NAMES AND ADDRESSES AS REQUESTED.

ALAN MULVEY, PO BOX 2489, ONECO, FL 34264

12. BID GUARANTEE

Pass

Bidder has enclosed a Certified check, Cashier’s Check or Bid Bond in the amount of not less than the five
percent (5%) of the Total Base Bid Amount payable to the Hernando County Board of County
Commissioners as a guarantee for the purpose set out in the Instructions to Bidders.

Confirmed

13. Please provide construction experience*
Pass

Overview of construction experience, including a list of projects successfully completed and indicating
Owner, location, Contract value and completion date.

1) WEST YULEE DRIVE, $352,498, MILL & RESURFACE, CITRUS COUNTY
2) EAST WITHLACOOCHEE TRAIL, $493,574, CITRUS COUNTY
3) CORTEZ ROAD, FDOT E1T45, $482,000, MANATEE COUNTY

14. Experience detail*
Pass

Documentation of two (2) projects, similar in scope and complexity to this project, which have been
successfully completed by the Bidder within the past seven (7) years.

1) CITY OF SARASOTA RESURFACING, $1,498,100, MILL & RESURFACE, CITY OF SARASOTA
2) EAST WITHLACOOCHEE TRAIL, $493,574, MILL & RESURFACE EXISTING ASPHALT ROAD, CITRUS COUNTY

PROPOSAL DOCUMENT REPORT
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15. Drug Free Workplace Certification *
Pass

| have read and attest to, in accordance with Florida Statute 287.087 (current version), hereby certify that,

Publishes a written statement notifying that the unlawful manufacture, distribution, dispensing, possession
or use of a controlled substance is prohibited in the workplace named above, and specifying actions that will
be taken against violations of such prohibition.

Informs employees about the dangers of drug abuse in the workplace, the firm’s policy of maintaining a
drug free working environment, and available drug counseling, rehabilitation, and employee assistance
programs, and the penalties that may be imposed upon employees for drug use violations.

Gives each employee engaged in providing commodities or contractual services that are under proposal a
copy of the statement specified above.

Notifies the employees that as a condition of working on the commodities or contractual services that are
under proposal, the employee will abide by the terms of the statement and will notify the employer of any
conviction of, pleas of guilty or nolo contendere to, any violation of Chapter 893, or of any controlled
substance law of the State of Florida or the United States, for a violation occurring in the workplace, no later
than five (5) days after such conviction, and requires employees to sign copies of such written statement to
acknowledge their receipt.

Imposes a sanction on, or requires the satisfactory participation in, a drug abuse assistance or rehabilitation
program, if such is available in the employee’s community, by any employee who is so convicted.

Makes a good faith effort to continue to maintain a drug free workplace through the implementation of the
Drug Free Workplace Program.

“As a person authorized to sign this statement, | certify that the above named business, firm or corporation
complies fully with the requirements set forth herein”.

Please Confirm that you have read and attest to Download Drug Free Workplace Certificate

Confirmed

16. Affidavit of Non Collusion and of Non-Interest of Hernando County Employees*

Pass

Affidavit of Non Collusion and of Non-Interest of Hernando County Employees

PROPOSAL DOCUMENT REPORT
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Certification that Vendor/Contractor affirms that the bid/proposal presented to the Owner is made freely,
and without any secret agreement to commit a fraudulent, deceitful, unlawful or wrongful act of collusion.

| have read and attest that | am the Vendor/Contractor in the above bid/proposal, that the only person or
persons interested in said proposal are named therein; that no officer, employee or agent of the Hernando
County Board of County Commissioners (BOCC) or of any other Vendor/Contractor is interested in said
bid/proposal; and that affiant makes the above bid/proposal with no past or present collusion with any
other person, firm or corporation.

Please confirm that you have read and attest to Affidavit of Non Collusion and of Non-Interest of Hernando
County Employees

Confirmed

17. Sworn Statement

SWORN STATEMENT 287.133 (3) (A)*
Pass

| have read and attest that | understand that a "public entity crime" as defined in Paragraph 287.133 (1)(g),
Florida Statutes (current version), means a violation of any public entity or with an agency or political
subdivision of any other state or of the United States, including, but not limited to, any proposal or contract
for goods or services to be provided to any public entity or an agency or political subdivision of any other
state or of the United States and involving antitrust, fraud, theft, bribery, collusion, racketeering,
conspiracy, or material misrepresentation.

| have read and attest that | understand that "convicted" or "conviction" as defined in Paragraph 287.133
(1)(b), Florida Statutes (current version), means a finding of guilt or a conviction of a public entity crime,
with or without an adjudication of guilt, in any Federal or State trial court of record relating to charges
brought by indictment or information after July 1, 1989, as a result of a jury verdict, non-jury trial, or entry
of a plea of guilty or nolo contendere.

| have read and attest that | understand that an "affiliate" as defined in Paragraph 287.133 (1)(a), Florida
Statutes (current version), means:

A. A predecessor or successor of a person convicted of a public entity crime; or

B. An entity under the control of any natural person who is active in the management of the entity and
who has been convicted of a public entity crime. The term "affiliate" includes those officers,
directors, executives, partners, shareholders, employees, members, and agents who are active in the
management of an affiliate. The ownership by one (1) person of shares constituting a controlling
interest in another person, or a pooling of equipment or income among persons when not for fair
market value under an arm's length agreement, shall be a prima facie case that one (1) person
controls another person. A person who knowingly enters into a joint venture with a person who has
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been convicted of a public entity crime in Florida during the preceding thirty-six (36) months shall be
considered an affiliate.

| have read and attest that | understand that a "person" as defined in Paragraph 287.133(1)(e), Florida
Statutes (current version), means any natural person or entity organized under the laws of any state or of
the United States with the legal power to enter into a binding contract and which proposals or applies to
proposal on contracts for the provisions of goods or services let by a public entity, or which otherwise
transacts or applies to transact business with a public entity. The term "person" includes those officers,
directors, executives, partners, shareholders, employees, members, and agents who are active in
management of an entity.

| have read and attest that based on information and belief, the statement which | have confirmed below is
true in relation to the entity submitting this sworn statement:

[attach a copy of the final order].

| UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING OFFICER FOR THE PUBLIC
ENTITY IDENTIFIED IN PARAGRAPH ONE (1) ABOVE IS FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM
IS VALID THROUGH DECEMBER 31, OF THE CALENDAR YEAR IN WHICH IT IS FILED. | ALSO UNDERSTAND
THAT | AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO ENTERING INTO A CONTRACT.

Neither the entity submitting this sworn statement, nor any of its officers, directors, executives, partners,
shareholders, employees, members, or agents who are active in the management of the entity, nor any
affiliate of the entity has been charged with and convicted of a public entity crime subsequent to July 1,
1989.

IF YOU CHOOSE OPTION 3, PLEASE ATTACH A COPY OF THE FINAL ORDER

Pass
If you choose option 3, please attach a copy of the final order

The entity submitting this sworn statement, or one (1) or more of its officers, directors, executives,
partners, shareholders, employees, members, or agents who are active in the management of the entity, or
an affiliate of the entity has been charged with and convicted of a public entity crime subsequent to July 1,
1989. However, there has been a subsequent proceeding before a Hearing Officer of the State of Florida,
Division of Administrative Hearings and the Final Order entered by the Hearing Officer determined that it
was not in the public interest to place the entity submitting this sworn statement on the convicted
Vendor/Contractor list

Please attach a copy of the final order

doc04206520230512102922.pdf

18. Authorized Signatures/Negotiators

AUTHORIZED SIGNATURES/NEGOTIATORS *

PROPOSAL DOCUMENT REPORT
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Pass
Please provide the information to support the statement below:

The Vendor/Contractor represents that the following persons are authorized to sign and/or negotiate
contracts and related documents to which the Vendor/Contractor will be duly bound:

Name(s)
Title(s)

Phone no (s)

ALAN MULVEY, VICE PRESIDENT, (941) 755-2850

TYPE OF ORGANIZATION *

Pass
Please select your organization type:

Corporation

COMPANY ID*
Pass

Please Provide Your:

State of Incorporation and
Federal I.D. NO.
FLORIDA, 65-1115948

W9 FORM *
Pass

Please upload your company's W9 information

W-9.pdf

ACH ELECTRONIC PAYMENT*

PROPOSAL DOCUMENT REPORT
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Pass

An ACH electronic payment method is offered as an alternative to a payment by physical check. Please
select one of the options.

Yes, ACH electronic payment method is acceptable.

19. E-VERIFY CERTIFICATION

E-VERIFY CERTIFICATION *

Pass
Vendor/Contractor acknowledges and agrees to the following:

Vendor/Contractor shall utilize the U.S. Department of Homeland Security’s E-Verify system, in accordance
with the terms governing use of the system, to confirm the employment eligibility of:

All persons employed by the Vendor/Contractor during the term of the Contract to perform employment
duties within Florida; and

All persons, including subcontractors, assigned by the Vendor/Contractor to perform work pursuant to the
Contract with the department.

Confirmed

20. CONSTRUCTION CONTRACTOR QUALIFICATION SUBMITTAL REQUIREMENTS

REFERENCES *
Pass

Bidder must provide a minimum of three (3)references in format shown below. References must be
individuals that can be readily contacted and have first-hand knowledge of the Bidder’s performance on the
specific project performed by the Bidder. Each reference project must meet the following criteria:

Project at Substantial Completion or completed within the last seven (7) years.

Similar in size, dollar value and scope as this project.

Please provide information for 3 required References:
Business/Owner Name

Reference Contact Person

PROPOSAL DOCUMENT REPORT
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Reference Address
Reference Phone No.
Reference Email Address
Project Name

Project Location

Contract Project Manager
Site Superintendent
Contract Amount

Date Project Commenced
Date of Substantial Completion
Date of Final Completion

Description of Work Performed

Note: Experience shall be related to successfully completed projects within the last seven (7) years (i.e. the
project must have been Substantially Complete within seven (7) years of the due date of this ITB. Only
projects that are complete or substantially complete as of the bid due date will be considered).

By submitting this information, | certify that the qualifications questionnaire information is true and correct
to the best of my knowledge.

1) OWNER NAME: FLORIDA DEPARTMENT OF TRANSPORTATION
OWNER REP: GREG FALCONE, (941) 359-7351, GREGORY.FALCONE@DOT.STATE.FL.US
ADDRESS: 14000 SR 64, BRADENTON, FL 34212
JOB NAME: US 301 RESURFACE, $6,800,000.00, MILL AND RESURFACE

2) OWNER NAME:  FLORIDA DEPARTMENT OF TRANSPORTATION
OWNER REP: GREG FALCONE, (941) 359-7351, GREGORY.FALCONE@DOT.STATE.FL.US
ADDRESS: 14000 SR 64, BRADENTON, FL 34212
JOB NAME: SR 70 RESURFACE, $3,800,000.00, MILL AND RESURFACE

3) OWNER NAME: MANATEE COUNTY
OWNER REP: PHIL CATALANO, (941) 708-7450, PHIL.CATALANO@MYMANATEE.ORG
ADDRESS: 1112 MANATEE AVE WEST, BRADENTON, FL 34205
JOB NAME: 9TH STREET EASE RESURFACING, $4,000,000.00, MILL AND RESURFACE
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KEY SUBCONTRACTORS*
Pass

Each Bidder must submit with its response a list of subcontractors who will perform the work in each of the
following categories (key subcontractors). List the name of the proposed subcontractor, or “Bidder” if the
Bidder will perform the work, after each work category:

Example:

1) Earthwork construction

2) Earthen dike construction

3) Soil bentonite backfill cut-off wall installation

4) Wet excavation/dredging work

(1)

(2)

(3)

(4)

(5) Concrete form work
(6) Equipment installation

(7) Electrical and instrumentation installation
(8) Control system integration

(9)

9) Wetland planting and establishment

If no subcontractors will be employed please state "NONE"
Akca, Inc.  Striping
Bob's Barricades MOT Devices

VENDOR/CONTRACTOR'S LICENSE*
Pass

The Bidder must be a registered to do business in the State of Florida. All Bidder’s and/or subcontractors
performing work requiring a specialty license must be licensed in the State of Florida.This includes but is not
limited to electrical and mechanical trades, as well as any other earthwork Contractor on the Bidder’s team.
Provide license information (as required in Paragraph 27) below for Bidder and all subcontractors identified
herein.

Classification
Issuing Government License

Issue Date:
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Invitation to Bid - Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01
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ITB No. 22-CG0088/IG
Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

License Number:
FDOT Certificate of Qualification

FDOT APPROVED WORK CLASSES: DRAINAGE, FLEXIBLE PAVING, GRADING, HOT PLANT-MIXED BITUM.
COURSES, SIDEWALK

RENEWAL DATE: June9, 2023

ORGANIZATION CHART:*
Pass

Bidder must provide an organization chart showing Bidder’s team identifying specific responsibilities of
Bidder and subcontractors.

doc04205320230512090340.pdf

PROJECT MANAGER AND SUPERINTENDENT QUALIFICATIONS:*

Pass

Bidder must provide resumes of Project Manager and Superintendent listing qualifications, experience,
education and training. The Project Manager and Superintendent must have adequate experience, generally
considered as a working Project Manager/Superintendent on a minimum of two (2) projects, similar in size
and scope to the Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01,
within the past seven (7) years.

Tim_Huff - Resume.pdfAl_Mulvey - Resume.pdfDylan_Teasdale - Resume.pdf

BIDDER/KEY SUBCONTRACTOR SPECIFIC QUALIFICATIONS:*

Pass

Bidder must demonstrate Bidder’s/Key subcontractor’s experience and expertise in the tasks provided
below and at the minimum identified criteria. Specific projects, locations and Contractor who performed
work must be provided.

A. Document prior experience in construction of individual earthwork projects involving site clearing,
excavating, hauling, placing, grading and compacting for a minimum of 300,000 cubic yards of soil.

B. Document prior experience in construction of soil bentonite backfill cut-off walls using slurry trench
excavation methods for a minimum distance of 1 mile at a minimum depth of 20 feet.

C. Document prior experience in construction of surface water intake structures and associated pump
stations of a minimum design capacity of 30 cubic feet per second (20 million gallons per day).

D. Document prior experience in planting and establishing wetland plants within a minimum
constructed area of 100 acres.

NONE OF THE ABOVE QUALIFICATIONS ARE REQUIRED

PROPOSAL DOCUMENT REPORT
Invitation to Bid - Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01
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Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01

21. VENDOR/CONTRACTOR’S LICENSE

VENDOR/CONTRACTOR’S LICENSE*

Pass
Please upload all contractors and subcontractors license(s) required for this project.

FDOT_PREQUAL_(2).pdf

22. Additional Required Forms

TRENCH SAFETY ACT COMPLIANCE *

Pass

Please download the below documents, complete, and upload.
e Trench Safetey Act Complian...

doc04199920230510153805.pdf

CORPORATE AFFIDAVIT *
Pass

Please download the below documents, complete, and upload.
e Corporate Affidavit.pdf
doc04200020230510153814.pdf

BID BOND FORM *

Pass

Please download the below documents, complete, and upload.
e Bid Bond Form.pdf

doc04199820230510152919.pdf

VENDOR CERTIFICATION REGARDING SCRUTINIZED COMPANIES*

Pass

Section 287.135 (Current Edition), Florida Statutes, prohibits agencies from contracting with companies for
goods or services of $1,000,000.00 or more, that are on either the Scrutinized Companies with Activities in
Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector Lists which are

created pursuant tos. 215.473 F.S. (Current Edition), or the Scrutinized Companies that Boycott Israel List,
created pursuant tos. 215.4725 F.S. (Current Edition), or companies that are engaged in a boycott of Israel

or companies engaged in business operations in Cuba or Syria.

PROPOSAL DOCUMENT REPORT
Invitation to Bid - Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01
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As the person authorized to bind on behalf of respondent, | hereby certify that the company identified
above in the section entitled “Respondent Vendor Name” is not listed on either the Scrutinized Companies
with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector
List, or the Scrutinized Companies that Boycott Israel List. | further certify that the company is not engaged
in a boycott of Israel. | understand that pursuant to section 287.135 (Current Edition), Florida Statutes, the
submission of a false certification may subject company to civil penalties, attorney’s fees, and/or costs and
does not have business operations in Cuba or Syria.

| have read and attest that | confirm the above is acknowledged.

Confirmed

23. HERNANDO COUNTY EMPLOYMENT DISCLOSURE CERTIFICATION STATEMENT

IS ANY OFFICER, PARTNER, DIRECTOR, PROPRIETOR, ASSOCIATE OR MEMBER OF THE BUSINESS ENTITY A
FORMER EMPLOYEE OF HERNANDO COUNTY WITHIN THE LAST TWO (2) YEARS? *

Pass

No

IS ANY OFFICER, PARTNER, DIRECTOR, PROPRIETOR, ASSOCIATE OR MEMBER OF THE BUSINESS ENTITY A
RELATIVE OR MEMBER OF THE HOUSEHOLD OF A CURRENT HERNANDO COUNTY EMPLOYEE THAT HAD OR
WILL HAVE ANY INVOLVEMENT WITH THIS PROCUREMENT OR CONTRACT AUTHORIZATION?*

Pass

No

RELATIVES AND FORMER HERNANDO COUNTY EMPLOYEES - ROLES AND SIGNATURES
Pass

If you answered yes to the either of the two prior questions regarding relatives or Hernando employees,
please download the below documents, complete, and upload.

e HC Employment Disclosure Ce...

doc04204720230511171134.pdf

24. Vendor Survey

VENDOR SURVEY *
Pass

Please provide information on where you received the knowledge of the bid/request for Proposals (mark all
that apply):

PROPOSAL DOCUMENT REPORT
Invitation to Bid - Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01
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County's eProcurement Portal (Open Gov Procurement)

Other (Please list in the following question)

VENDOR SURVEY - OTHER
Pass

If you choose Other please list how you received the knowledge of the bid/request for Proposals.

Vendorlink

SAMPLE CONSTRUCTION AGREEMENT *

Pass
Sample Construction Agreement for your review, including attachments that will be required after award.

e Sample Construction Agreeme...

e Documents Required after Aw...

doc04206520230512102922.pdf

REQUIRED DOCUMENTS TO BE COMPLETED

Please download the below documents, complete, and upload.

A- Standard Specifications ...

e B -Suspension Debarment Cer...

e (C - DBE-SUB Statement Form.pdf

e D - 275-030-11 DBE Bid Pack...

e [ -375-030-33 Lobbying Cert...

e [ -375-030-34 Disclosure of...

Standard_Specifications_Acknowledgement.pdfConvicted or Discriminatory_List Statement.pdfDisadvanta
ged_Business_Enterprise (DBE) Affirmation_Statement.pdfCertification for_ Disclosure_of Lobbying Activ
ities.pdf

PRICE TABLES
PRICING PROPOSAL

PROPOSAL DOCUMENT REPORT
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Line Item

Description

Quantity

Unit of
Measure

Unit Cost

Total

1 Mobilization, Demobilization, Special Provisions, NPDES N.O.1. 1 LS $35,000.00 | $35,000.00
and NPDES N.O.T.
2 Maintenance Of Traffic 1 LS $52,000.00 | $52,000.00
3 Clearing And Grubbing (Includes Saw-cutting, Milling Butt-Joints, 1 LS $17,650.00| $17,650.00
Asphalt Removal, Concrete Removal, Windrow Removal)
4 Borrow Excavation - Clean Import Fill Material (Truck Ticket 72 cYy $102.00 $7,344.00
Measure) (Field Determined where needed for shoulder drop-
offs)
5 Excavation (Rebuild Areas) (14") (Asphalt & Base Material) 1,523 N $35.00 $53,305.00
6 12" Crushed Concrete, Compacted with Densities 1,523 SY $§77.20 |$117,575.60
7 Roadway Milling, 1-1/4" (Delivered to Hernando County Cobb Rd 18,863 Sy $2.88 $54,325.44
Site)
8 SP12.5 Asphalt (2") (TRAFFIC "C") 1,509 SY $18.60 $28,067.40
9 SP9.5 Asphalt (1-1/2") (TRAFFIC "C") 18,690 SY $12.70 |$237,363.00
10 Performance Turf, Sod, Bahia (2') 4,263 SY $4.90 $20,888.70
11 Performance Turf, Sod, Floritam (2') 1,200 SY $7.75 $9,300.00
12 20" Temporary Paint, Solid Stripe, White 180 LF $2.45 $441.00
13 24" Thermoplastic, Solid Stripe, White 180 LF $8.50 $1,530.00
14 4" Temporary Paint, Dbl. Solid Stripe, Yellow 2,532 LF $0.60 $1,519.20
15 6" Thermoplastic, Dbl. Solid Stripe, Yellow 2,532 LF S2.42 $6,127.44
16 4" Temporary Paint, Solid Stripe, Yellow 2,600 LF $0.30 $780.00
17 6" Thermoplastic, Solid Stripe, Yellow 2,600 LF $1.22 $3,172.00
18 4" Temporary Paint, Solid Stripe, White 13,907 LF $0.30 $4,172.10
19 6" Thermoplastic, Solid Stripe, White 13,907 LF S1.22 $16,966.54
20 4" Temporary Paint, 10-30 Skip Stripe, Yellow 4,760 LF $0.20 $952.00
21 6" Thermoplastic, 10-30 Skip Stripe, Yellow 4,760 LF S0.50 $2,380.00

PROPOSAL DOCUMENT REPORT
Invitation to Bid - Fort Dade Avenue Resurfacing Project (Cobb Road to US 98) - SCOP FPID 448503-1-54-01
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Line Item Description Quantity Unitof  Unit Cost Total
Measure
22 RPM 325 EA $6.05 $1,966.25
23 Asbuilt Survey (S&S by FL.REG.P.L.S.) 1 EA $20,500.00| $20,500.00
TOTAL $693,325.67

PROPOSAL DOCUMENT REPORT
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RESUME

PROFESSIONAL
OBJECTIVES

EDUCATION

PROFESSIONAL
QUALIFICATIONS

WORK EXPERIENCE

MAY 2001 — PRESENT

JAN. 2000 - MAY 2001

OCT. 1990 — JAN. 2000

ALAN F. MULVEY

6422 95" Street East
Bradenton, FL 34202

Telephone: (941) 374-9564
E-Mail Address: MULVEY70@MSN.COM

Management and supervisory position in the Asphalt
Paving Industry

Michigan Technological University, Houghton, MI
B.S., Civil Engineering with major emphasis on
Transportation Engineering

Graduated in May 1984

Winneconne High School, Winneconne, WI
Graduated in May 1978

Estimator, Field Engineer, Project Manager, General
Superintendent and Operations Manager of various

sized construction projects in the private and governmental
sectors. Have experience in the management and
scheduling of multi-functional crews with over 100
employees. Have developed a good working knowledge of
the State of Florida roadway specifications and have
developed good working relationships with clients, project
engineers and inspectors.

Superior Asphalt, Inc., Oneco, FL. Vice President

APAC-Florida, Inc., Sarasota, FL

Operations Manager. Responsible for supervision of the
asphalt operations. The area of operations included three
asphalt plant locations, four lay-down asphalt crews, a
milling crew, and various utility crews. Supervised the
roadwork on various size construction projects.

Gator Asphalt Company, Sarasota, FL

General Superintendent. Responsible for various size
construction projects. Responsible for scheduling of all
work crews on a day to day basis.

Estimator. Responsible for providing bids and contracts for
the construction operation.
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RESUME Alan F. Mulvey

JUNE 1984 — OCT. 1990

1979 — 1983

PERSONAL DATA

Ajax Paving Industries, Inc., Port Charlotte, FL

Various work duties included: Estimator, Project Manager,
Sales Manager and Area Manager. Started out as an entry
level estimator. Worked with varying size crews on all
types of roadway projects. Gained knowledge of the
construction business and duties increased. Oversaw the
installation of a new asphalt plant location in Palmetto, FL
and was involved in the initial personnel and construction
decisions concerning the new division. Oversaw an
estimating staff which developed clients and projects in the
four county area surrounding the asphalt plant location.

4X Corporation, Neenah, W1.

Worked summers while attending college. Gained
experience in the road construction industry. Performed
varying job duties from laborer to operator to Engineer’s
Assistant.

Nickname: Al
Birthdate: November 21, 1959
Hobbies: Golf, hockey, fishing
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Bid bond No.

This Power of Attomey limits the acts of those named hereln, and they have no authority to BDTO-211010-023-08
bind the Company except in the manner and to the extent herein stated.

leert}’ Liberty Mutual Insurance Company

Mutu als The Ohio Casualty Insurance Company Certificate No: 8205752-964021
r——————— West American insurance Company

SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Cempany is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the faws of the State of indiana (herein collectively called the “Companies’), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Beniamin H.
French; Clyde D. Harg; K. Wavne Walker; L. Dale WaldorfT: Pamela L. Jaman; Paul A Locascio; Rebekah F. Sharp: Trava Ridlon

all of the city of Gainesville state of FL each individually if there be more than one named, its true and lawful altomey-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as is act and deed, any and alf undertakings, bonds, recognizances and other surety cbligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper

persons.
IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Cempanies and the cosporate seals of the Companies have been affixed
thereto this __16th  day of June , 2021

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

. /// aE
Gt/ g 23
- - 2
David M. Carey, Assistant Secretary 21
State of PENNSYLVANIA ss =5
County of MONTGOMERY §E
&
Onthis 16th dayof June . 2021 before me personally appeared David M. Carey, who acknowledged himse!f to be the Assistant Secretary of Liberty Mutual Insurance 8 §
Company, The Ohio Casualty Compeny, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes =
therein contained by signing cn behalf of the corporations by himself as a duly authorized officer. ?Sj
IN WITNESS WHEREOF, | have hareunto subscribed my name and affixed my notaried seal at King of Prussia, Pennsyivania, on the day and year first above written. g\—%
. Q08
c th of Pennsyvara - Nolary Seal i ;?:_
Teresa Pastella, Notary Public /\ )ﬂ
Montgomery County
by commission expires March 23.2025 | By ///Mdd-) &LM
Cemission nher 1126044 Terasa Pastala, Notary Public

Member, Pennsylvana Assccaton of Nalanes

This Power of Attomey is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casuelty insurance Company, Liberty Mutual
Insurance Company, end West American Insurance Company which resclutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Comporation authorized for that purpose in writing by the Chairman or the President, and subject to such fimitation as the Chaiman or the
President may prescribe, shall appoint such atiomeys-in-fact as may be necessary to act in behalf of the Corporation to make, exesute, seal, acknowledge and deliver as surely
any and all undertakings, bonds, recegnizances and sther surety obligations. Such attoreys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall
have full power to bind the Corporation by their signature and execution of any such instruments and to attach therato the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the
provisions of this arlicle may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XHl - Execution of Contracts: Section 5. Surety Bonds and Undertakings.
Any officer of the Company authorized for that purpose in writing by the chaimnan or the president, and subject to such fimitations as the chairman or the president may prescribe,

shall appoint such attorneys-in-fact, as may be necessary to act in bahall of the Company to make, executs, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and sther surety obligations. Such attorneys-in-fact subject to the fimitations set forth in their respective powers of attomey, shall have full power to bind the
Company by their signature and executicn of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.
Certificate of Designation ~ The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attomeys-in-
fact as may be necessary to act on behalf of the Company to make, execule, seal, acknowledge and daliver as surely any and all undertakings, bonds, recegnrizances and other surety
obligations.
Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upon 8 certified copy of any power of attorney issued by the Company in cormettion with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed.
|, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Chio Casually insurance Company, Liberty Mutual Insurance Company, and West Amarican Incrance Gompany do

For bond andfor Power of Attome
please call 610-832-8210 or emai

hereby certify that the original power of attomey of which the foregoing is a full, true and comect copy of the Power of Attomey executed by said Companies, is in full force and effent and

has not been revoked.
: esthis 15 Ma 2023
IN TESTIMONY WHEREOQF, | have hersunto sel ary hand and affixed the seals of said Companies this day of y , d

ey~

Rense C. Lisweltyn, Assistant Secretary

LMS-12873 LEIC OCIC WAIC Mulb Co 02721
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the
initiation or receipt of a covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C.
section 1352. The filing of a form is required for each payment or agreement to make payment to any lobbying entity for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with a covered Federal action. Complete
all items that apply for both the initial filing and material change report. Refer to the implementing guidance published by
the Office of Management and Budget for additional information.

1.

10.

11.

Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the
outcome of a covered Federal action.

Identify the status of the covered Federal action.

Identify the appropriate classification of this report. If this is a followup report caused by a material change to the
information previously reported, enter the year and guarter in which the change occurred. Enter the date of the last
previously submitted report by this reporting entity for this covered Federal action.

Enter the fullname, address, city, State and zip code of the reporting entity. Include Congressional District, if
known. Check the appropriate classification of the reporting entity that designates if it is, or expects to be, a prime
or subaward recipient. {dentify the tier of the subawardee, e.g., the first subawardee of the prime is the 1st tier.
Subawards include but are not limited to subcontracts, subgrants and contract awards under grants.

If the organization filing the report in item 4 checks "Subawardee," then enter the full name, address, city, State
and zip code of the prime Federal recipient. include Congressional District, if known.

Enter the name of the Federal agency making the award or loan commitment. Include at least one organizational
level below agency name, if known. For example, Department of Transportation, United States Coast Guard.

Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full
Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan
commitments.

Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g.,
Request for Proposal (RFP) number; Invitation for Bid (IFB) number; grant announcement number; the contract,
grant, or loan award number; the application/proposal control number assigned by the Federal agency). Include
prefixes, e.g., "RFP-DE-90-001."

For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter
the Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5.

(a) Enter the full name, address, city, State and zip code of the lobbying registrant under the Lobbying
Disclosure Act of 1995 engaged by the reporting entity identified in item 4 to influence the covered Federal

action.

(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a).
Enter Last Name, First Name, and Middle Initial (MI).

The certifying official shall sign and date the form, print his’her name, title, and telephone number.

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a

valid OMB Control Number. The valid OMB control number for this information collection is OMB No. 0348-0046. Public reporting burden for this
collection of information is estimated to average 10 minutes per response, including time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden
estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to the Office of Management and
Budget, Paperwork Reduction Project (0348-0046), Washington, DC 20503.

This document should be completed and returned with your submittal.
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DBE Utilization

The Department began its DBE race neutral program January 1, 2000. Contract specific goals are not
placed on Federal/State contracts; however, the Department has an overall 10.65% DBE goal it must
achieve. In order to assist contractors in determining their DBE commitment level, the Department has
reviewed the estimates for this letting.

As you prepare your bid, please monitor potential or anticipated DBE utilization for contracts. When the
low bidder executes the contract with the Department, information will be requested of the contractor’s
DBE participation for the project. While the utilization is not mandatory in order to be awarded the project,
continuing utilization of DBE firms on contracts supports the success of Florida’s DBE Program, and
supports contractors’ Equal Employment Opportunity and DBE Affirmative Action Programs.

Any project listed as 0% DBE availability does not mean that a DBE may not be used on that project. A
0% DBE availability may have been established due to any of the following reasons: limited identified
subcontracting opportunities, minimal contract days, and/or small contract doliar amount. Contractors are
encouraged to identify any opportunities to subcontract to DBE's.

Please contact the Equal Opportunity Office at (850) 414-4747 if you have any questions regarding this
information.

DBE Reporting

If you are the prime contractor on a project, enter your DBE participation in the Equal Opportunity
Compliance system prior to the pre-construction or pre-work conference for all federal and state funded
projects. This will not become a mandatory part of the contract. It will assist the Department in tracking
and reporting planned or estimated DBE utilization. During the contract, the prime contractor is required
to report actual payments to DBE and MBE subcontractors through the web-based Equal Opportunity
Compliance (EOC) system.

Al DBE payments must be reported whether or not you initially planned to utilize the company. In order
for our race neutral DBE Program to be successful, your cooperation is imperative. If you have any
questions, please contact EOOHelp@dot.state.fl.us.

Bid Opportunity List

The Federal DBE Program requires States to maintain a database of all firms that are participating or
attempting to participate on FDOT-assisted contracts. The list must include all firms that bid on prime
contracts or bid or quote subcontracts on FDOT-assisted projects, including both DBE’s and non-DBEs.

Please complete the Bidders Opportunity List through the Equal Opportunity Compliance system within 3
business days of submission of the bid or proposal for ALL subcontractors or sub-consuitants who quoted

to you for specific project for this letting. The web address to the Equal Opportunity Compliance system
is: https://www.fdot.gov/egualopportunity/eoc.shtm.

This document should be completed and returned with your submittal.
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DBE/AA Plans

Contractors bidding on FDOT contracts are to have an approved DBE Affirmative Action Plan (FDOT
Form 275-030-11B) on file with the FDOT Equal Opportunity Office before execution of a contract.
DBE/AA Plans must be received with the contractors bid or received by the Equal Opportunity Office prior

to the award of the contract.

Plans are approved by the Equal Opportunity Office in accordance with Ch. 14-78, Fiorida Administrative
Code. Plans that do not meet these mandatory requirements may not be approved. Approvals are for a
(3) three year period and should be updated at anytime there is a change in the company’s DBE Liaison
Officer and/or President. Contractors may evidence adoption of the DBE/AA Policy and Plan and/or a
change in the designated DBE Liaison officer as follows:

e Print the first page of the document on company stationery (“letterhead”) that indicates the
company’s name, mailing address, phone number, etc.

e Print the company’s name in the “___ " space; next to “Date” print the month/day/year the policy is
being signed; record the signature of the company's Chief Executive Officer, President or
Chairperson in the space next to “by” and print the full first and last name and position title of the
official signing the policy.

e Print the DBE Liaison’s full name, email address, business mailing address and phone number
the bottom of email.

E-mail the completed and signed DBE AA Plan to: eeoforms@dot.state.fl.us.

The Department will review the policy, update department records and issue a notification of approval or
disapproval; a copy of the submitted plan will not be returned to the contractor.

This document should be completed and returned with your submittai.












DYLAN E. TEASDALE

16825 Nikki Lane = Odessa, FL» 33556 =  (941) 7251084 = dteasdale@superiorasphaltinc.net

OVERVIEW OF QUALIFICATIONS

= Highly motivated, ambitious, and results-oriented

* Extensive recent experience with QA / QC and Quality Management Systems

= Several years of employment in the construction industry in NS and NB

= Some oil & gas experience in AB

» Strong leadership, management, supervisory and decision-making skills

* In-depth knowledge of facilities and project development process and practices

= Goal-oriented and proactive, with excellent organizational and time-management skills
= Able to work with multiple stakeholders and resolve conflicting priorities

* Demonstrated ability to work in a collaborative management environment

» Effective communication and interpersonal skills

= Able to adapt to constant change, meet short deadlines, and manage multiple priorities
» Advanced computer proficiency includes Word, PowerPoint, Excel and Outlook

= Valid driver’s license

EXPERIENCE

General Manager Aug 2022 - Present
Superior Asphait, Inc.: Florida

Manages Asphalt Paving Crews, QC Staff, Equipment, Asphalt Plants, Trucks, Aggregates &
Scheduling for Asphait Paving Contracts in Central Florida.

Manages a staff of 50+ Asphalt, Aggregate, QC & Commercial Trucking employees who execute
work for private and public sector clients.

Responsible for hiring of crews.

Asphalt Manager Apr 2018 — Aug 2022
Dexter Construction Company Limited: Nova Scotia

DYLAN TEASDALE

Manages Asphalt Paving Crews, QC Staff, Equipment, Trucks, Aggregates & Scheduling for
Highway Construction Contracts in Nova Scotia.

Manages a staff of 75+ Asphalt, Aggregate, QC & Commercial Trucking employees who execute
work for private and public sector clients.

Responsible for hiring of crews.

Pre-estimate review of Projects, Contract Specifications, Budgets and Estimating for Highway
Construction in Nova Scotia
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Working with Owners, Clients & Agencies to ensure work is being completed meets and exceeds
expectations with regards to safety, quality, and efficiency.

Work with Maintenance Group to ensure equipment is being maintained along with budgeting for new
asset requirements and replacements.

Actively participates on several working group initiatives related to process change and
improvements for, Aggregate Production, Asphalt Production & Ordering, Dispatch & Compliance,
Quality Control Data Management.

Assists with aggregate inventory management by implementing and overseeing the development of
an internal RPAS Drone Survey system.

Quality Control Manager Apr 2011 — Apr 2018
Dexter Construction Company Limited: Nova Scotia & New Brunswick

Manage Quality Control inspection and testing for highway building and maintenance contracts
across Maritime Provinces.

Manage a staff of 15+ laboratory and inspection technicians, including general resource allocation
and assignment of employees, equipment and tools necessary to execute the work.

Pre-estimate review of contract specifications and budgets for quality control.

Perform pre-construction review and documentation of projects to identify potential risks that will
impact the quality of the project as well as warranty issues.

Work closely with clients and Operations Manager to address and find solutions to potential issues
that will impact quality of work.

Participate in the selection of equipment for individual projects.

Ensure all required quality control documentation is submitted for contracts.

Ensure all work meets the requirements outlined in the contract provisions.

Ensure crews are maximizing production and quality in a safe manner.

Monitor and assist in quarry exploration, source performance and quarry development.

Implemented in-house quality control program for asphalt & crushing laboratory and roadway testing.
Designed and create Excel forms and databases for various departments to eliminate redundant
paperwork.

Managed quality control for crushing and paving operations on a large-scale P3 design build project
in southern New Brunswick (the Gateway Project: late 2010 — Oct. 2012), with early completion.

Quality Control Supervisor, Crushing Operations Apr 2008 — Apr 2011
Dexter Construction Company Limited: Nova Scotia

DYLAN TEASDALE

Oversaw the hiring and scheduling of Quality Control staff for portable crushing operations.
Monitored test results to ensure that the materials being produced adhered to specifications.

Worked closely with the Crusher Superintendent on required changes to screen media and plant
settings to ensure that quality and productivity were maximized.

Assisted with crusher set-ups, tear-downs, and the mobilization of crews and equipment at numerous
quarry and pit locations around NS & NB.

Page 2 of 4 RESUME



Pipeline Labourer Jan 2008 ~ Mar 2008
Willbros Canada: Fort McMurray, AB

= Served as Oiler and Spotter for equipment backfilling pipe.

» Installed screw anchors on pipelines.

= Assisted with small repairs, such as pipes that were damaged during installation, and dealt with pipe
coating issues.

Operator / Labourer Apr 2007 - Dec 2007
Dexter Construction Company Limited: Nova Scotia & New Brunswick

= QOperated Cat PM201 Milling Machine, Wirtgen 2500 Pulverizer, and Wirtgen Rumble Strip Machine
and various smaller Wirtgen Milling Machines.

» QOperated Top Con grade control systems on Milling equipment.
= Performed general maintenance on Asphalt Milling equipment.

Maintenance / Labourer Aug 2006 — Dec 2006
Dexter Construction Company Limited: Nova Scotia & New Brunswick

= Performed maintenance on crushing equipment, grease equipment, change bearings, gearboxes, V-
belts, screens, electric motors, tail pulleys, head pulleys, liners, etc.

* Set up and tore down crushing spread.

» Stockpiling and feeding crushing plant with 980 and 988 loaders.

= Shovelled around crusher and cleaning equipment.

TRAINING & CERTIFICATION

CTQP Paving 1 & 2 2022
AS&W Consultants, Inc.: Sanford, FL

CTQP Advanced MOT 2022
AS&W Consultants, Inc.: Sanford, FL

RPAS (Drone) License Certificate 2019
Transport Canada

WHMIS 2017
Municipal Group of Companies: Bedford, NS

First Aid with CPR A/ AED 2017
Lifesaving Society: Halifax, NS

Astec Maximize Success Workshop 2012
Astec Industries: Chattanooga, TN
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OSSA 2011
Keyano College: Fort McMurray, AB

Dale Carnegie Effective Speaking Workshop 2011
Dale Carnegie: Halifax, NS

Construction Management Training 2010
Maxim Consulting Group: Denver, CO

Grade 12 Diploma 2006
St. Mary’s Academy: Sherbrooke, NS

TECHNOLOGY

=  Word =  PowerPoint * Project

=  Excel = Qutlook = Windows 10
REFERENCES

References are available upon request.
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Timothy J. Huff

3642 Massini Ave, North Port, FL 34286
941-423-6723

Email: thuff@superiorasphlatinc.net

ESTIMATOR /CONSTRUCTION MANAGER/SUPERINTENDENT
EXPERIENCE 32 years in the business with more than 20 years in construction supervision,
including accurate takeoffs, estimating, budgeting, contracting, purchasing,
and invoicing.
Experience in full on-site construction management and iand development;
effectively schedule, monitor, and inspect all work from start to customer

orientation.
Work effectively with architects, engineers, developers, bankers, contractors,

inspectors, and city officials.

EMPLOYMENT Superior Asphait, Inc 1/09-Present
Project Manager
In charge of major FDOT projects.
« SR 62 20 miles milling, resurfacing, adding 4’ paved
shoulders and drainage improvements.
« SR 64 10 miles milling and resurfacing job.
« SR 64 5 miles milling and resurfacing job.
« SR 72 5 miles milling and resurfacing job.
e« 1%t Street milling and resurfacing, new signais and
sidewalks
« Cortez & 41 miliing and resurfacing with signals,
drainage.
« SR 70 15st to US 41 milling resurfacing with signals
s« SR 70 Tara Blvd to 15'st Milling and resurfacing with

signals

Abbott’s Back-Hoe Service 941-486-8137 7/06-12/08

Estimator

Responsible for contacts, takeoffs, pricing, invoicing, scheduling, quality control,
and customer relations.

Specialized in full site development for commercial projects.

Issued subcontracts and kept track of their schedule and invoicing.
01/00-7/06

Ken White Paving

Estimator

Responsible for contacts, takeoffs, pricing, invoicing, scheduling,
quality control, and customer relations.

Specialized in full site development for commercial projects.
» Issued subcontracts and kept tract of their schedule and

invoicing.



EDUCATION

APAC

Estimator
Responsible for takeoffs, pricing, and cost accounting.

Superintendent
Responsible for coordination with the FDOT, scheduling, cost

accounting and quality control

Forman
Responsible for grade crew.

MOT
Responsible for setup maintenance and tear down of all traffic

devices for daily activities.

Paving Forman
Responsible for paving crew, yield, and quality.
Operator

Ran the screw on the paver.

AJAX
Distributor Operator

Alfred State College, Alfred NY
Computer aided design and computer aided manufacturing

Beifast Central School, Beifast NY

01/91-12/99

05/89-12/90

1984-1986

1984



Give Form to the
requester. Do not
send to the IRS.

Form W- 9

Request for Taxpayer
(Rev. October 2018) Identification Number and Certification
Department of the Treasury

Internal Revenue Service » Go to www.irs.gov/FormW9 for instructions and the latest information.
1 Name {as shown on your income tax return). Name is required on this line; do not leave this iine blank.

Superior Asphalt, Inc.
2 Business name/disregarded entity name, if different from above

4 Exemptions (codes apply only to
certain entities, not individuals; see
instructions on page 3):

3 Check appropriate box for federal tax ciassification of the person whose name is entered on line 1. Check only one of the

following seven boxes.
D Partnership [:] Trust/estate

C Corporation D S Corporation

[:] Individual/sole proprietor or

single-member LLC Exempt payee code {if any)

[:] Limited fiability company. Enter the tax classification {C=C corporation, S=S corporation, P=Partnership) »
Note: Check the appropriate box in the line above for the tax ciassification of the single-member owner. Do not check
LLC if the LLC is classified as a single-member LLC that is disregarded from the owner uniess the owner of the LLC is
another LLC that is not disregarded from the owner for U.S. federal tax purposes. Otherwise, a single-member LLC that

Exemption from FATCA reporting
code (if any)

Print or type.

D Other (see instructions) »

is disregarded from the owner should check the appropriate box for the tax classification of its owner.

{Applies 1o accounts maintained outside the U.S,)

5 Address (number, street, and apt. or suite no.) See instructions.

4801 15th Street East

See Specific Instructions on page 3.

Requester's name and address (optional)

6 City, state, and ZIP code
Bradenton, FL 34203

7 List account number(s) here (optional}

Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on iine 1 to avoid
backup withholding. For individuals, this is generally your social security number (SSN). However, for a
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a

TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. Also see What Name and

Number To Give the Requester for guidelines on whose number to enter.

Social security number

or
Employer identification nhumber

65| 1|1 1[5]/914}8

Part I} Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me); and
2. I am not subject to backup withholding because: (a) | am exempt from backup withholding, or (b) | have not been notified by the Internal Revenue
Service (IRS) that | am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that | am

no longer subject to backup withholding; and
3.l am a U.S. citizen or other U.S. person (defined below); and

4, The FATCA code(s) entered on this form (if any) indicating that | am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because
you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid,
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part 1, later.

Sign Si Digitally signed by LINDA M
gnature of gitally sig y .
Here U.S. person b LINDA M MARINO Bt 252,026 11:31:31 0400 pate» April 26, 2023

General Instructions

Section references are to the Internal Revenue Code unless otherwise
noted.

Future developments. For the latest information about developments
related to Form W-9 and its instructions, such as legislation enacted
after they were published, go to www.irs.gov/FormWa.

Purpose of Form

An individual or entity (Form W-9 requester) who is required to file an
information return with the IRS must obtain your correct taxpayer
identification number (TIN) which may be your social security number
(SSN), individual taxpayer identification number (ITIN), adoption
taxpayer identification number (ATIN), or employer identification number
(EIN), to report on an information return the amount paid to you, or other
amount reportable on an information return. Examples of information
returns include, but are not limited to, the following.

* Form 1099-INT (interest earned or paid)

® Form 1099-DIV (dividends, including those from stocks or mutual
funds)
* Form 1099-MISC (various types of income, prizes, awards, or gross
proceeds)
» Form 1099-B (stock or mutual fund sales and certain other
transactions by brokers)
¢ Form 1099-S (proceeds from real estate transactions)
e Form 1099-K (merchant card and third party network transactions)
* Form 1098 (home mortgage interest), 1098-E (student loan interest),
1098-T (tuition)
e Form 1099-C (canceled debt)
* Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident
alien), to provide your correct TIN.

If you do not return Form W-9 to the requester with a TIN, you might
be subject to backup withholding. See What is backup withholding,
later.

Cat. No. 10231X

Form W-9 (Rev. 10-2018)
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By signing the filled-out form, you:

1. Certify that the TIN you are giving is correct (or you are waiting for a
number to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S. exempt
payee. If applicable, you are also certifying that as a U.S. person, your
allocable share of any partnership income from a U.S. trade or business
is not subject to the withholding tax on foreign partners' share of
effectively connected income, and

4. Certify that FATCA code(s) entered on this form (if any) indicating
that you are exempt from the FATCA reporting, is correct. See What is
FATCA reporting, later, for further information.

Note: If you are a U.S. person and a requester gives you a form other
than Form W-9 to request your TIN, you must use the requester’s form if
it is substantially similar to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are
considered a U.S. person if you are:

* An individual who is a U.S. citizen or U.S. resident alien;

* A partnership, corporation, company, or association created or
organized in the United States or under the laws of the United States;

* An estate (other than a foreign estate); or
» A domestic trust (as defined in Regulations section 301.7701-7).

Special rules for partnerships. Partnerships that conduct a trade or
business in the United States are generally required to pay a withholding
tax under section 1446 on any foreign partners’ share of effectively
connected taxable income from such business. Further, in certain cases
where a Form W-9 has not been received, the rules under section 1446
require a partnership to presume that a partner is a foreign person, and
pay the section 1446 withholding tax. Therefore, if you are a U.S. person
that is a partner in a partnership conducting a trade or business in the
United States, provide Form W-8 to the partnership to establish your
U.S. status and avoid section 1446 withhoiding on your share of
partnership income.

In the cases below, the following person must give Form W-9 to the
partnership for purposes of establishing its U.S. status and avoiding
withholding on its allocable share of net income from the partnership
conducting a trade or business in the United States.

« In the case of a disregarded entity with a U.S. owner, the U.S. owner
of the disregarded entity and not the entity;

¢ In the case of a grantor trust with a U.S. grantor or other U.S. owner,
generally, the U.S. grantor or other U.S. owner of the grantor trust and
not the trust; and

¢ In the case of a U.S. trust (other than a grantor trust), the U.S. trust
(other than a grantor trust) and not the beneficiaries of the trust.

Foreign person. If you are a foreign person or the U.S. branch of a
foreign bank that has elected to be treated as a U.S. person, do not use
Form W-9. Instead, use the appropriate Form W-8 or Form 8233 (see
Pub. 515, Withholding of Tax on Nonresident Aliens and Foreign
Entities).

Nonresident alien who becomes a resident alien. Generally, only a
nonresident alien individual may use the terms of a tax treaty to reduce
or eliminate U.S. tax on certain types of income. However, most tax
treaties contain a provision known as a “saving clause.” Exceptions
specified in the saving clause may permit an exemption from tax to
continue for certain types of income even after the payee has otherwise
become a U.S. resident alien for tax purposes.

If you are a U.S. resident alien who is relying on an exception
contained in the saving clause of a tax treaty to claim an exemption
from U.S. tax on certain types of income, you must attach a statement
to Form W-9 that specifies the following five items.

1. The treaty country. Generally, this must be the same treaty under
which you claimed exemption from tax as a nonresident alien.

2. The treaty article addressing the income.

3. The article number (or location) in the tax treaty that contains the
saving clause and its exceptions.

4, The type and amount of income that qualifies for the exemption
from tax.

5. Sufficient facts to justify the exemption from tax under the terms of
the treaty article.

Example. Article 20 of the U.S.-China income tax treaty allows an
exemption from tax for scholarship income received by a Chinese
student temporarily present in the United States. Under U.S. law, this
student will become a resident alien for tax purposes if his or her stay in
the United States exceeds 5 calendar years. However, paragraph 2 of
the first Protocol to the U.S.-China treaty (dated April 30, 1984) aliows
the provisions of Article 20 to continue to apply even after the Chinese
student becomes a resident alien of the United States. A Chinese
student who qualifies for this exception (under paragraph 2 of the first
protocol) and is relying on this exception to claim an exemption from tax
on his or her scholarship or fellowship income would attach to Form
W-9 a statement that includes the information described above to
support that exemption.

If you are a nonresident alien or a foreign entity, give the requester the
appropriate completed Form W-8 or Form 8233.

Backup Withholding

What is backup withholding? Persons making certain payments to you
must under certain conditions withhold and pay to the IRS 24% of such
payments. This is called “backup withholding.” Payments that may be
subject to backup withholding include interest, tax-exempt interest,
dividends, broker and barter exchange transactions, rents, royalties,
nonemployee pay, payments made in settlement of payment card and
third party network transactions, and certain payments from fishing boat
operators. Real estate transactions are not subject to backup
withholding.

You will not be subject to backup withholding on payments you
receive if you give the requester your correct TIN, make the proper
certifications, and report all your taxable interest and dividends on your
tax return.

Payments you receive will be subject to backup withholding if:

1. You do not furnish your TIN to the requester,

2. You do not certify your TIN when required (see the instructions for
Part 1 for details),

3. The IRS tells the requester that you furnished an incorrect TIN,

4. The IRS tells you that you are subject to backup withholding
because you did not report all your interest and dividends on your tax
return (for reportable interest and dividends only), or

5. You do not certify to the requester that you are not subject to
backup withholding under 4 above (for reportable interest and dividend
accounts opened after 1983 only).

Certain payees and payments are exempt from backup withholding.
See Exempt payee code, later, and the separate Instructions for the
Requester of Form W-9 for more information.

Also see Special rules for partnerships, earlier.

What is FATCA Reporting?

The Foreign Account Tax Compliance Act (FATCA) requires a
participating foreign financial institution to report all United States
account holders that are specified United States persons. Certain
payees are exempt from FATCA reporting. See Exemption from FATCA
reporting code, later, and the Instructions for the Requester of Form
W-9 for more information.

Updating Your Information

You must provide updated information to any person to whom you
claimed to be an exempt payee if you are no longer an exempt payee
and anticipate receiving reportable payments in the future from this
person. For example, you may need to provide updated information if
you are a C corporation that elects to be an S corporation, or if you no
longer are tax exempt. In addition, you must furnish a new Form W-9 if
the name or TIN changes for the account; for example, if the grantor of a
grantor trust dies.

Penalties

Failure to furnish TIN. If you fail to furnish your correct TIN to a
requester, you are subject to a penalty of $50 for each such failure
unless your failure is due to reasonable cause and not to willful neglect.

Civil penalty for false information with respect to withholding. If you
make a false statement with no reasonable basis that results in no
backup withholding, you are subject to a $500 penalty.
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Criminal penalty for falsifying information. Willfully falsifying
certifications or affirmations may subject you to criminal penalties
including fines and/or imprisonment.

Misuse of TiNs. If the requester discloses or uses TINs in violation of
federal law, the requester may be subject to civil and criminal penalties.

Specific Instructions

Line 1

You must enter one of the following on this line; do not leave this line
blank. The name should match the name on your tax return.

If this Form W-9 is for a joint account (other than an account
maintained by a foreign financial institution (FF1)), list first, and then
circle, the name of the person or entity whose number you entered in
Part | of Form W-9. If you are providing Form W-9 to an FFl to document
a joint account, each holder of the account that is a U.S. person must
provide a Form W-9.

a. Individual. Generally, enter the name shown on your tax return. If
you have changed your last name without informing the Social Security
Administration (SSA) of the name change, enter your first name, the last
name as shown on your social security card, and your new last name.

Note: ITIN applicant: Enter your individual name as it was entered on
your Form W-7 application, line 1a. This should also be the same as the
name you entered on the Form 1040/1040A/1040EZ you filed with your
application.

b. Sole proprietor or single-member LLC. Enter your individual
name as shown on your 1040/1040A/1040EZ on line 1. You may enter
your business, trade, or “doing business as” (DBA) name on line 2.

c. Partnership, LL.C that is not a single-member LLC, C
corporation, or S corporation. Enter the entity's name as shown on the
entity's tax return on line 1 and any business, trade, or DBA name on
line 2.

d. Other entities. Enter your name as shown on required U.S. federal
tax documents on line 1. This name should match the name shown on the
charter or other legal document creating the entity. You may enter any
business, trade, or DBA name on line 2.

e. Disregarded entity. For U.S. federal tax purposes, an entity that is
disregarded as an entity separate from its owner is treated as a
“disregarded entity.” See Regulations section 301.7701-2(c)(2)(iii). Enter
the owner's name on line 1. The name of the entity entered on fine 1
should never be a disregarded entity. The name on fline 1 should be the
name shown on the income tax return on which the income shouid be
reported. For example, if a foreign LLC that is treated as a disregarded
entity for U.S. federal tax purposes has a single owner that is a U.S.
person, the U.S. owner's name is required to be provided on line 1. If
the direct owner of the entity is also a disregarded entity, enter the first
owner that is not disregarded for federal tax purposes. Enter the
disregarded entity's name on line 2, “Business name/disregarded entity
name." If the owner of the disregarded entity is a foreign person, the
owner must complete an appropriate Form W-8 instead of a Form W-9.
This is the case even if the foreign person has a U.S. TIN.

Line 2
If you have a business name, trade name, DBA name, or disregarded
entity name, you may enter it on line 2.

Line 3

Check the appropriate box on line 3 for the U.S. federal tax
classification of the person whose name is entered on line 1. Check only

one box on line 3.

IF the entity/person on line 1is | THEN check the box for. ..

an)...

* Corporation Corporation

¢ individual Individual/sole proprietor or single-
member LLC

* Sole proprietorship, or

* Single-member limited liability
company (LLC) owned by an
individual and disregarded for U.S.
federal tax purposes.

» LLC treated as a partnership for | Limited liability company and enter|
U.S. federal tax purposes, the appropriate tax classification.

¢ LLC that has filed Form 8832 or | (P= Partnership; C= C corporation;
2553 to be taxed as a corporation, | or S= S corporation)

or

* LLC that is disregarded as an
entity separate from its owner but
the owner is another LLC that is
not disregarded for U.S. federal tax

purposes.
s Partnership Partnership
» Trust/estate Trust/estate

Line 4, Exemptions

If you are exempt from backup withholding and/or FATCA reporting,
enter in the appropriate space on line 4 any code(s) that may apply to
you.

Exempt payee code.

¢ Generally, individuals (including sole proprietors) are not exempt from
backup withholding.

¢ Except as provided below, corporations are exempt from backup
withholding for certain payments, including interest and dividends.

e Corporations are not exempt from backup withhoiding for payments
made in settlement of payment card or third party network transactions.

= Corporations are not exempt from backup withholding with respect to
attorneys’ fees or gross proceeds paid to attorneys, and corporations
that provide medical or health care services are not exempt with respect
to payments reportable on Form 1099-MISC.

The following codes identify payees that are exempt from backup
withholding. Enter the appropriate code in the space in line 4.

1-—An organization exempt from tax under section 501(a), any IRA, or
a custodial account under section 403(b)(7) if the account satisfies the
requirements of section 401(f)(2)

2-The United States or any of its agencies or instrumentalities

3-A state, the District of Columbia, a U.S. commonweaith or
possession, or any of their political subdivisions or instrumentalities

4 —A foreign government or any of its political subdivisions, agencies,
or instrumentalities

5—A corporation

6—A dealer in securities or commodities required to register in the
United States, the District of Columbia, or a U.S. commonweaith or
possession

7 —A futures commission merchant registered with the Commodity
Futures Trading Commission

8—A real estate investment trust

9—An entity registered at all times during the tax year under the
Investment Company Act of 1940
10—A common trust fund operated by a bank under section 584(a)

11—A financial institution

12—A middleman known in the investment community as a nominee or
custodian

13—A trust exempt from tax under section 664 or described in section
4947
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The following chart shows types of payments that may be exempt
from backup withholding. The chart applies to the exempt payees listed
above, 1 through 13.

THEN the payment is exempt
for...

IF the payment is for...

All exempt payees except
for 7

Interest and dividend payments

Exempt payees 1 through 4 and 6
through 11 and all C corporations.
S corporations must not enter an
exempt payee code because they
are exempt only for sales of
noncovered securities acquired
prior to 2012.

Broker transactions

Barter exchange transactions and | Exempt payees 1 through 4

patronage dividends

Payments over $600 required to be | Generally, exempt payees
reported and direct sales over 1 through 52

$5,000'

Payments made in settlement of Exempt payees 1 through 4
payment card or third party network

transactions

' See Form 1099-MISC, Miscellaneous Income, and its instructions.

2 However, the following payments made to a corporation and
reportable on Form 1099-MISC are not exempt from backup

withholding: medical and health care payments, attorneys’ fees, gross
proceeds paid to an attorney reportable under section 6045(f), and
payments for services paid by a federal executive agency.
Exemption from FATCA reporting code. The following codes identify
payees that are exempt from reporting under FATCA. These codes
apply to persons submitting this form for accounts maintained outside
of the United States by certain foreign financial institutions. Therefore, if
you are only submitting this form for an account you hold in the United
States, you may leave this field blank. Consult with the person
requesting this form if you are uncertain if the financial institution is
subject to these requirements. A requester may indicate that a code is
not required by providing you with a Form W-9 with “Not Applicable” (or
any similar indication) written or printed on the line for a FATCA
exemption code.
A—An organization exempt from tax under section 501(a) or any
individual retirement plan as defined in section 7701(a)(37)
B~The United States or any of its agencies or instrumentalities

C--A state, the District of Columbia, a U.S. commonwealth or
possession, or any of their political subdivisions or instrumentalities

D—A corporation the stock of which is regularly traded on one or
more established securities markets, as described in Regulations
section 1.1472-1(c)(1)(i)

E—A corporation that is a member of the same expanded affiliated
group as a corporation described in Regulations section 1.1472-1(c)(1)(i)

F—A dealer in securities, commodities, or derivative financial
instruments (including notional principal contracts, futures, forwards,
and options) that is registered as such under the laws of the United
States or any state

G—A real estate investment trust

H—A regulated investment company as defined in section 851 or an
entity registered at all times during the tax year under the Investment
Company Act of 1940

|—A common trust fund as defined in section 584(a)

J—A bank as defined in section 581

K—A broker

L—A trust exempt from tax under section 664 or described in section
4947(a)(1)

M—A tax exempt trust under a section 403(b) plan or section 457(g)
plan
Note: You may wish to consult with the financial institution requesting
this form to determine whether the FATCA code and/or exempt payee
code should be completed.

Line 5

Enter your address (number, street, and apartment or suite number).
This is where the requester of this Form W-9 will mail your information
returns. if this address differs from the one the requester already has on
file, write NEW at the top. If a new address is provided, there is still a
chance the old address will be used until the payor changes your
address in their records.

Line 6
Enter your city, state, and ZIP code.

Part I. Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. If you are a resident alien and
you do not have and are not eligible to get an SSN, your TIN is your IRS
individual taxpayer identification number (ITIN). Enter it in the social
security number box. if you do not have an ITIN, see How to get a TIN
below.

If you are a sole proprietor and you have an EIN, you may enter either
your SSN or EIN.

If you are a single-member LLC that is disregarded as an entity
separate from its owner, enter the owner’s SSN (or EIN, if the owner has
one). Do not enter the disregarded entity’s EIN. If the LLC is classified as
a corporation or partnership, enter the entity’s EIN.

Note: See What Name and Number To Give the Requester, later, for
further clarification of name and TIN combinations.

How to get a TIN. If you do not have a TIN, apply for one immediately.
To apply for an SSN, get Form SS-5, Application for a Social Security
Card, from your local SSA office or get this form online at
www.SSA.gov. You may also get this form by calling 1-800-772-1213.
Use Form W-7, Application for IRS Individual Taxpayer ldentification
Number, to apply for an ITIN, or Form SS-4, Application for Employer
Identification Number, to apply for an EIN. You can apply for an EIN
online by accessing the IRS website at www.irs.gov/Businesses and
clicking on Employer ldentification Number (EIN) under Starting a
Business. Go to www.irs.gov/Forms to view, download, or print Form
W-7 and/or Form SS-4. Or, you can go to www.irs.gov/OrderForms to
place an order and have Form W-7 and/or SS-4 mailed to you within 10
business days.

If you are asked to complete Form W-9 but do not have a TIN, apply
for a TIN and write “Applied For” in the space for the TIN, sign and date
the form, and give it to the requester. For interest and dividend
payments, and certain payments made with respect to readily tradable
instruments, generaily you will have 60 days to get a TIN and give it to
the requester before you are subject to backup withhoiding on
payments. The 60-day rule does not apply to other types of payments.
You will be subject to backup withholding on all such payments until
you provide your TIN to the requester.

Note: Entering “Applied For” means that you have already applied for a
TIN or that you intend to apply for one soon.

Caution: A disregarded U.S. entity that has a foreign owner must use
the appropriate Form W-8.

Part Il. Certification

To establish to the withholding agent that you are a U.S. person, or
resident alien, sign Form W-9. You may be requested to sign by the
withholding agent even if item 1, 4, or 5 below indicates otherwise.

For a joint account, only the person whose TIN is shown in Part |
should sign (when required). In the case of a disregarded entity, the
person identified on line 1 must sign. Exempt payees, see Exempt payee
code, earlier.

Signature requirements. Complete the certification as indicated in
items 1 through 5 below.
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1. Interest, dividend, and barter exchange accounts opened
before 1984 and broker accounts considered active during 1983.
You must give your correct TIN, but you do not have to sign the
certification.

2. Interest, dividend, broker, and barter exchange accounts
opened after 1983 and broker accounts considered inactive during
1983. You must sign the certification or backup withholding will apply. If
you are subject to backup withholding and you are merely providing
your correct TIN to the requester, you must cross out item 2 in the
certification before signing the form.

3. Real estate transactions. You must sign the certification. You may
cross out item 2 of the certification.

4. Other payments. You must give your correct TIN, but you do not
have to sign the certification unless you have been notified that you
have previously given an incorrect TIN. “Other payments” include
payments made in the course of the requester's trade or business for
rents, royalties, goods (other than bills for merchandise), medical and
health care services (including payments to corporations), payments to
a nonemployee for services, payments made in settlement of payment
card and third party network transactions, payments to certain fishing
boat crew members and fishermen, and gross proceeds paid to
attorneys (including payments to corporations).

5. Mortgage interest paid by you, acquisition or abandonment of
secured property, cancellation of debt, qualified tuition program
payments (under section 529), ABLE accounts (under section 529A),
IRA, Coverdell ESA, Archer MSA or HSA contributions or
distributions, and pension distributions. You must give your correct
TIN, but you do not have to sign the certification.

What Name and Number To Give the Requester

For this type of account: Give name and EIN of:

14, Account with the Department of The public entity
Agriculture in the name of a public
entity (such as a state or iocal
government, school district, or
prison) that receives agricultural

program payments

15. Grantor trust filing under the Form The trust
1041 Filing Method or the Optional
Form 1099 Filing Method 2 (see

Regulations section 1.671-4(b)(2)(i)(B))

For this type of account: Give name and SSN of:

. Individual The individual

Two or more individuals (joint The actuai owner of the account or, if
account) other than an account combined funds, the first individual on
maintained by an FFI the account’

N =

Each holder of the account

w

. Two or more U.S. persons
(joint account maintained by an FFi)

Custodial account of a minor The minor®
{Uniform Gift to Minors Act)

5. a. The usual revocable savings trust

(grantor is aiso trustee)

b. So-called trust account that is not| The actual owner’

a legal or valid trust under state law

ol

The grantor-trustee1

3
The owner’

[o2]

. Sole proprietorship or disregarded
entity owned by an individual

The grantor*

~

. Grantor trust filing under Optional
Form 1099 Filing Method 1 (see
Regulations section 1.671-4(b)(2)(i)
(A)

For this type of account: Give name and EIN of:

The owner

®

Disregarded entity not owned by an
individuai
. A valid trust, estate, or pension trust | Legal entity“

[{e]

10. Corporation or LLC electing The corporation
corporate status on Form 8832 or

Form 2553

. Association, club, religious, The organization
charitable, educational, or other tax-

exempt organization

1

j—y

The partnership
The broker or nominee

12. Partnership or muiti-member LLC
13. A broker or registered nominee

' List first and circle the name of the person whose number you furnish.
If only one person on a joint account has an SSN, that person's number

must be furnished.
2 Circle the minor's name and furnish the minor's SSN.

3 You must show your individual name and you may also enter your
business or DBA name on the “Business name/disregarded entity”
name line. You may use either your SSN or EIN (if you have ons), but the
IRS encourages you to use your SSN.

4 List first and circle the name of the trust, estate, or pension trust. (Do
not furnish the TIN of the personal representative or trustee unless the
legal entity itself is not designated in the account titie.) Also see Special
rules for partnerships, eariier.

*Note: The grantor also must provide a Form W-9 to trustee of trust.

Note: If no name is circled when more than one name is listed, the
number will be considered to be that of the first name listed.

Secure Your Tax Records From Ildentity Theft

Identity theft occurs when someone uses your personal information
such as your name, SSN, or other identifying information, without your
permission, to commit fraud or other crimes. An identity thief may use
your SSN to get a job or may file a tax return using your SSN to receive
arefund.

To reduce your risk:
¢ Protect your SSN,

» Ensure your employer is protecting your SSN, and
¢ Be careful when choosing a tax preparer.

If your tax records are affected by identity theft and you receive a
notice from the IRS, respond right away to the name and phone number
printed on the IRS notice or letter.

If your tax records are not currently affected by identity theft but you
think you are at risk due to a lost or stolen purse or wailet, questionable

credit card activity or credit report, contact the IRS Identity Theft Hotline
at 1-800-908-4490 or submit Form 14039.

For more information, see Pub. 5027, Identity Theft Information for
Taxpayers.

Victims of identity theft who are experiencing economic harm or a
systemic problem, or are seeking help in resolving tax problems that
have not been resolved through normal channels, may be eligible for
Taxpayer Advocate Service (TAS) assistance. You can reach TAS by
calling the TAS toll-free case intake line at 1-877-777-4778 or TTY/TDD
1-800-829-4059.

Protect yourself from suspicious emails or phishing schemes.
Phishing is the creation and use of email and websites designed to
mimic legitimate business emails and websites. The most common act
is sending an email to a user falsely claiming to be an established
legitimate enterprise in an attempt to scam the user into surrendering
private information that will be used for identity theft.
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The IRS does not initiate contacts with taxpayers via emails. Also, the
IRS does not request personal detailed information through email or ask
taxpayers for the PIN numbers, passwords, or similar secret access
information for their credit card, bank, or other financial accounts.

If you receive an unsolicited email claiming to be from the IRS,
forward this message to phishing@irs.gov. You may also report misuse
of the IRS name, logo, or other IRS property to the Treasury Inspector
General for Tax Administration (TIGTA) at 1-800-366-4484. You can
forward suspicious emails to the Federal Trade Commission at
spam@uce.gov or report them at www.ftc.gov/complaint. You can

contact the FTC at www.ftc.gov/idtheft or 877-IDTHEFT (877-438-4338).

If you have been the victim of identity theft, see www.ldentity Theft.gov
and Pub. 5027.

Visit www.irs.gov/IdentityTheft to learn more about identity theft and
how to reduce your risk.

Privacy Act Notice

Section 6109 of the Internal Revenue Code requires you to provide your
correct TIN to persons (including federal agencies) who are required to
file information returns with the IRS to report interest, dividends, or
certain other income paid to you; mortgage interest you paid; the
acquisition or abandonment of secured property; the cancellation of
debt; or contributions you made to an IRA, Archer MSA, or HSA. The
person collecting this form uses the information on the form to file
information returns with the IRS, reporting the above information.
Routine uses of this information inctude giving it to the Department of
Justice for civil and criminal litigation and to cities, states, the District of
Columbia, and U.S. commonwealths and possessions for use in
administering their laws. The information also may be disclosed to other
countries under a treaty, to federal and state agencies to enforce civil
and criminal laws, or to federal law enforcement and intelligence
agencies to combat terrorism. You must provide your TIN whether or
not you are required to file a tax return. Under section 34086, payers
must generally withhold a percentage of taxable interest, dividend, and
certain other payments to a payee who does not give a TIN to the payer.
Certain penalties may also apply for providing false or fraudulent
information.





