

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION  
**AMENDMENT FOR EXTENSION OF PUBLIC  
TRANSPORTATION GRANT AGREEMENT**

Form 725-000-04  
STRATEGIC  
DEVELOPMENT  
OGC 02/19

**DATE:** 3/19/2024

**TO:** Hernando County Board of County Commissioners

**FROM:** David Newell, Transit Coordinator

**SUBJECT:** Time Extension

**CONTRACT NUMBER:** G1U23

**AMENDMENT NUMBER:** 1

**FINANCIAL MANAGEMENT NUMBER:** 408104-1-84-21

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Hernando County Board of County Commissioners ("Agency"), dated 6/11/2021, is scheduled to expire on the 30 day of June, 2024.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 31 day of December, 2024, for additional time to complete the Project for the following reasons: CARES Act funding caused delays in spending.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on \_\_\_\_\_ (to be completed by Department).

AGENCY Hernando County Board of  
County Commissioners

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Name: Justin Hall

Title: \_\_\_\_\_

Title: Director of Transportation  
Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION  
Legal Review:

Martin D Hernandez

