

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC
TRANSPORTATION GRANT AGREEMENT**

Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 3/19/2024

TO: Hernando County Board of County Commissioners

FROM: David Newell, Transit Coordinator

SUBJECT: Time Extension

CONTRACT NUMBER: G1U23

AMENDMENT NUMBER: 1

FINANCIAL MANAGEMENT NUMBER: 408104-1-84-21

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and Hernando County Board of County Commissioners ("Agency"), dated 6/11/2021, is scheduled to expire on the 30 day of June, 2024.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 31 day of December, 2024, for additional time to complete the Project for the following reasons: CARES Act funding caused delays in spending.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on _____ (to be completed by Department).

AGENCY Hernando County Board of
County Commissioners

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: _____

Name: _____

Title: _____

Elizabeth Narverud
Chairperson

By: _____

Name: _____

Title: _____

Justin Hall

Director of Transportation
Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:

Martin D Hernandez

