

ONGOING BOCC DIRECTIVES

	BOARD DATE	ONGOING ISSUES	RESPONSIBLE PARTY	ANTICIPATED COMPLETION DATE	COMMENTS
1	3/5/2019	Mandatory Connection Ordinance for Sanitary Sewer.	Gordon Onderdonk	8/23/2022	Revisions on language between the County and Southwest Florida Water Management District (SWFWMD) area are ongoing.
2	5/14/2019	Purchasing Policy Review.	Toni Brady	TBD	legal review complete. Purchasing dept finalizing changes
3	6/23/2020	Addition of Statue Memorializing Local African American Significance.	John Mitten / Jeff Rogers	TBD	The Community has formed a committee and the Scope is to be acknowledged and endorsed by the BOCC.
4	11/17/2020	Weeki Wachee Preserve.	Chris Linsbeck / Jeff Rogers	TBD	Feasibility study approved. The Consultant is working with staff on finalizing the schematic plans and infrastructure needs. Public survey was completed. First public information workshop was conducted on May 25, 2022. Second public workshop completed on June 21, 2022. A video describing the project was created and shared. The website for the project is updated with consultant scope, plans and video. Public information comments from both public hearing have been scanned to provide to BOCC. Waiting on Consultant to finish the feasibility study.
5	1/26/2021	Fertilizer Ordinance Changes Including Waterfront Properties Regulations.	Gordon Onderdonk	TBD	Preparing draft scope of work for the Florida Department of Environmental Protection's (FDEP's) approval to fund research/literature study and provide expert recommendations.
6	6/22/2021	Tangerine Estates.	Tobey Phillips	TBD	Develop a plan with Housing Authority, Utilities, Drainage and Transportation to improve the infrastructure of the Tangerine Estates neighborhood. ARPA funds designated for water and Sewer Plan. Staff will meet to determine how best to move forward.
7	6/14/2022	Half Cent Hernando Sales Tax Referendum.	Jeff Rogers	11/8/2022	Continual update to the BOCC on committee actions for Sales Tax Referendum.
8	6/14/2022	South Brooksville Community Redevelopment Agency.	Michelle Miller	TBD	A recommendation was developed at the TRAC meeting on 07.28 for the expansion of the proposed South Brooksville CRA boundary. This will be presented for final approval at the 08.25.2022 meeting. Once the boundary is finalized, we will begin working on developing the finding of necessity with the goal of getting this to community for review by November 2022 A subcommittee has been created to discuss community relations, consisting of agency partners, community members and County staff to increase community awareness in the redevelopment efforts
9	6/22/2021	Tiny Homes	Michelle Miller	9/27/2022	Staff working with Housing Authority on items for consideration for the August AHAC meeting. After AHAC recommendations will be brought to BOCC